

**Property acquisition schedule for the task: 1B. 8 Flood Protection
of Krosno Odrzańskie**

Action	Term:
1. Version PL draft RAP	18/03/2020
2. PIU comments	22/05/2020
3. Version PL	28/05/2020
4. Version ENG	28/05/2020
5. Sending applications to the voivode for a decision on the amount of compensation	29.05.2020
6. PCU comments	08/06/2020
7. Version after the comments of PCU	30/06/2020
8. Public consultations.	26/08/2020
9. Verification and update of collected materials, impact analyses and economic analyses, introduction of changes	11/09/2020
10. Discussion on the draft RAP	16/09/2020
11. NO of the Bank	30/09/2020
12. Publication of the LARAP (also published on the website of the World Bank)	30/09/2020
13. Establishing a detained schedule of RAP implementation	15/10/2020
14. Voivode's decision on compensation	15/10/2020
15. Payment of compensations or advances in the event of appeals	30/11/2020
16. The possibility of physical disposal of the land	01/12/2020
17. Formal taking over from PAP of temporary occupied properties	15/12/2020
18. Possibility of transferring the land to the Contractor	20/12/2020