
Appendix No. 3 Property acquisition schedule for Works Contract 1B.7 "WFS Widawa – the rebuilding of the flood management system of the communes and municipalities Czernica, Długołęka, Wisznia Mała and Wrocław"
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SCHEDULE
 

No. Activity

planned dates

dates according to the actual performance

11 Works Contract realization

2

3

4

Issuing a compensation decision by the Voivode

Issuing the 5 decisions on the implementation permit

Final decision

9 In the event of disbursement impossibility – directing the funds to the court deposit

1 Submitting of the 5 applications for the implementation permit

8 Disbursement of compensation determined by the Voivode

5

Drawing-up of surveys

Compensation disbursement

6 In the event of the lack of owner's consent – submitting the case to the Voivode

7

10 Commencement of construction works


