
ID Nazwa zadania Duration Start Finish

1 CONTRACT - 1A.1 Chlewice-Porzecze. Backwater embankment
of Odra River at My la River and Modernization of Marwicki
polder stage I and II

1433 days 13-04-12 18-10-09

2 PNRI obtaining 506 days 13-04-12 15-03-20

3 Properties valuation 44 days 15-03-20 15-05-20

4 Negotiation with owners 44 days 15-03-20 15-05-20

5 Compensation payment agreed by the Investor 61 days 15-08-20 15-11-12

6 Administrative proceedings held by Governor 279 days 15-05-01 16-05-25

7 Administrative proceedings held by Minister (in progress) 196 days 15-11-02 16-08-01

8 Implementation of the construction works 522 days 16-10-10 18-10-09
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Appendix 2 Land acquirement schedule
1A Flood protection of areas in Zachodnpo

1A.1 Chlewice-Porzecze. Backwater embankment of Odra River at My la River and Modernization of Marwicki polder stage I and II
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