
ID Nazwa zadania Start Finish

1 Contract 1B.6 Flood management in the city of Nowa Sól and areas located below Krosno Odrzańskie 19.01.2015 31.01.2018

2 1B.6/1 Nowa Sól stage I 19.01.2015 15.11.2017

3 Identification of properties necessary for implementation of the project 19.01.2015 23.02.2015

4 Social and economic research with development of social and economic 01.08.2016 29.08.2016

5 Consultations with local society and with owners of properties to be 02.03.2015 01.03.2016

6 Obtainment of IPIP (Investment project implementation permit) 30.06.2015 30.06.2015

7 Evaluation of land properties 25.05.2015 30.06.2015

8 Development of RAP 31.05.2016 20.09.2016

9 Provision of a draft RAP to the Employer 20.09.2016 20.09.2016

10 Updates, corrections 20.09.2016 17.02.2017

11 Social and economic research with update of social and economic 03.04.2017 19.04.2017

12 Provision of a draft RAP to the Employer and corrections 04.05.2017 04.05.2017

13 World Bank’s initial „OK” 26.07.2017 26.07.2017

14 Public hearings on a draft RAP 14.08.2017 08.09.2017

15 Development of RAP including conclusions drawn from the public discussion 11.09.2017 25.09.2017

16 Obtainment of the World Bank’s NO 25.09.2017 06.10.2017

17 Negotiations with PAP (Project Affected Person (s)) on the compensation value 30.06.2015 12.10.2015

18 Transfer of the case to the Voivod (in case negotiations failed) 12.10.2015 12.10.2015

19 Issuance of a decision by the Voivod on the compensation value 22.08.2017 29.09.2017

20 Handing over the properties physically by the PAP to the Investor 07.07.2015 07.09.2015

21 Payment of compensation 29.12.2016 15.11.2017

22 1B.6/1 Nowa Sól stage II 16.03.2015 30.11.2017

23 Identification of properties necessary for implementation of the project 16.03.2015 20.04.2015

24 Social and economic research with development of social and economic 12.05.2015 11.05.2016

25 Consultations with local society and with owners of properties to be 01.08.2016 29.08.2016

26 Obtainment of IPIP (Investment project implementation permit) 30.03.2017 30.03.2017

27 Evaluation of land properties 15.05.2017 16.06.2017

28 Development of RAP 31.05.2016 20.09.2016

29 Provision of a draft RAP to the Employer 20.09.2016 20.09.2016

30 Updates, corrections 20.09.2016 17.02.2017

31 Social and economic research with update of social and economic 03.04.2017 19.04.2017

32 Provision of a draft RAP to the Employer and corrections 04.05.2017 04.05.2017

33 World Bank’s initial „OK” 26.07.2017 26.07.2017

34 Public hearings on a draft RAP 14.08.2017 08.09.2017

35 Development of RAP including conclusions drawn from the public discussion 11.09.2017 25.09.2017

36 Obtainment of the World Bank’s NO 25.09.2017 06.10.2017

37 Negotiations with PAP (Project Affected Person (s)) on the compensation value 16.06.2017 28.09.2017

38 Transfer of the case to the Voivod (in case negotiations failed) 29.09.2017 29.09.2017

39 Issuance of a decision by the Voivod on the compensation value 02.10.2017 27.10.2017

40 Handing over the properties physically by the PAP to the Investor 30.03.2017 28.06.2017

41 Payment of compensation 06.10.2017 30.11.2017

42 1B.6/2 Wężyska-Chlebowo 12.05.2015 31.01.2018

43 Identification of properties necessary for implementation of the project 12.05.2015 16.06.2015

44 Social and economic research with development of social and economic 20.08.2015 19.08.2016

45 Consultations with local society and with owners of properties to be 01.08.2016 29.08.2016

46 Obtainment of IPIP (Investment project implementation permit) not binding 20.07.2017 20.07.2017

47 Evaluation of land properties 27.09.2017 09.10.2017

48 Development of RAP 31.05.2016 20.09.2016

49 Provision of a draft RAP to the Employer 20.09.2016 20.09.2016

50 Updates, corrections 20.09.2016 17.02.2017

51 Social and economic research with update of social and economic 03.04.2017 19.04.2017

52 Provision of a draft RAP to the Employer and corrections 04.05.2017 04.05.2017

53 World Bank’s initial „OK” 26.07.2017 26.07.2017

54 Public hearings on a draft RAP 14.08.2017 08.09.2017

55 Development of RAP including conclusions drawn from the public discussion 11.09.2017 25.09.2017

56 Obtainment of the World Bank’s NO 25.09.2017 06.10.2017

57 Negotiations with PAP (Project Affected Person (s)) on the compensation value 10.10.2017 27.10.2017

58 Transfer of the case to the Voivod (in case negotiations failed) 31.10.2017 31.10.2017

59 Issuance of a decision by the Voivod on the compensation value 02.11.2017 30.11.2017

60 Handing over the properties physically by the PAP to the Investor 01.08.2017 31.10.2017

61 Payment of compensation 02.11.2017 31.01.2018
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