
ID Nazwa zadania Duration Start Finish

1 3A.3 Section 4 – The right embankment of the Vistula River from the estuary of Skawinka to the 
Kościuszko barrage

569 days Tue 25.07.17 Sat 28.09.19

2 World Bank's "NO" for the updated Procurement Plan 0 days Fri 29.03.19 Fri 29.03.19

3 Land Acquisition and Resettlement Action Plan 569 days Tue 25.07.17 Sat 28.09.19

4 Identification of the properties necessary for implementation of the project 53 edays Mon 16.10.17 Fri 08.12.17

5 Socio-economic study 21 edays Fri 08.12.17 Fri 29.12.17

6 Development of the socio-economic study 12 edays Fri 29.12.17 Wed 10.01.18

7 Development of LA&RAP 86 edays Mon 16.10.17 Wed 10.01.18

8 Submission to the Employer 0 days Wed 10.01.18 Wed 10.01.18

9 Updates of and corrections to the LA&RAP based upon Client’s remarks and remarks of the WB to 
the LA&RAP for Contract 3A.1

233 edays Wed 10.01.18 Fri 31.08.18

10 Suspension of works on the development of document 168 edays Fri 31.08.18 Fri 15.02.19

11 Update of the LA&RAP after restarting the works 9 edays Mon 04.03.19 Wed 13.03.19

12 Submission to the Employer 0 edays Wed 13.03.19 Wed 13.03.19

13 Client's analyses and updates 68 edays Wed 13.03.19 Mon 20.05.19

14 Submission to the PCU 0 edays Mon 20.05.19 Mon 20.05.19

15 PCU's analyses and updates 14 edays Mon 20.05.19 Mon 03.06.19

16 Obtained of the World Bank's "OK" 1 eday Mon 03.06.19 Tue 04.06.19

17 Publication of LA&RAP and public hearings 22 edays Wed 12.06.19 Thu 04.07.19

18 Development of LA&RAP including conclusions of public hearings 11 edays Thu 04.07.19 Mon 15.07.19

19 Obtainment of the World Bank's "NO" 30 edays Mon 15.07.19 Wed 14.08.19

20 Obtainment of properties 569 days Tue 25.07.17 Sat 28.09.19

21  Evaluation of temporary acquisition associated with permanent limitation (PL) 7 edays Wed 14.08.19 Wed 21.08.19

22  Negotiations with PAP on compensation amount 3 edays Wed 21.08.19 Sat 24.08.19

23  Payment of compensation for temporary acquistion 14 edays Sat 24.08.19 Sat 07.09.19

24  Issuance of a Decision of Lesser Poland Voivod on the compensation amount for permanent 
acquisition

767 edays Tue 25.07.17 Sat 31.08.19

25  Validation of the aforementioned decision of Lesser Poland Voivod 14 edays Sat 31.08.19 Sat 14.09.19

26  Payment of compensation for permanent acquisition 14 edays Sat 14.09.19 Sat 28.09.19
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