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Appendix 1 – Plan of mitigation measures 

Appendix 1 – Plan of mitigation measures 

This Appendix to the Environmental Management Plan for the Contract for the works Reconstruction of 
the road bridge in Krosno Odrzańskie jointly with access roads presents measures to mitigate negative 
environmental impacts as guidelines for the Contractor under the aforementioned Contract. The costs 
and the schedule for the implementation of these measures should be included in the total Bid Price. 
The Contractor shall cover all costs related to implementation of the EMP, and the Accepted Contract 
Amount shall include these costs.  

The mitigation measures plan will be implemented where necessary taking into account the World 

Bank's Policy as expressed in the Operational Manual of the Odra-Vistula Flood Management, the World 

Bank's Operational Policy OP.4.12 and the Land Acquisition and Resettlement Action Plan and in 

cooperation with the Plan implementation team. The condition related to the discussion of the 

implementation of the EMP during working meetings and on Construction Site Meetings (item 102) also 

applies to the Engineer and PIU. 

Explanations of the table in Appendix 1 to the EMP: 

• unless otherwise specified in a given case, the Task Execution Area means the area of 

performing any preparatory works, essential works (including Permanent and Temporary 

Works) and any works related to the removal of defects and faults or the performance of 

unfinished works listed in the Certificate of Acquisition or revealed during the Defects notification 

period, together with the areas of necessary temporary activities,  

• unless otherwise specified in a given case, the Task Execution Period means the period of 

performing any preparatory work, essential work (including Permanent and Temporary Work) 

and any work related to the removal of defects and faults or the performance of unfinished work 

specified in the Take-over Certificate or disclosed in the Defects notification period,  

• unless otherwise specified in a given case, the requirements for the Contractor described in the 

EMP refer to the whole Task Area, 

• Construction area  / site means places where Permanent Works are to be carried out, including 

storage and working places where Equipment and Materials are to be supplied, as well as other 

places indicated in the Contract as being part of the Construction Site. The terms "construction 

site" and "construction area" are interchangeable terms and are understood in the Terms and 

Conditions of the Contract as "Construction Site".
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The conditions described in the Appendix  1 to EMP are grouped into in following subject categories: 

Name of the category Item in the table 

01 - LOCATION AND LIMITATION REQUIREMENTS FOR TEMPORARY OCCUPATION 1 - 4 

02– REQUIREMENTS CONCERNING THE COMMUNICATION SERVICE OF THE TASK IMPLEMENTATION AREA 5 - 7 

03 - ORGANISATION OF THE CONSTRUCTION SITE, CONSTRUCTION FACILITIES, WAREHOUSES AND STORAGE YARDS 8 - 9 

04 – REQUIREMENTS FOR THE MANAGEMENT OF SOIL MASSES 10 - 12 

05 - RULES FOR HANDLING TOP SOIL AND LAND RECLAMATION 13 - 14 

06 - REQUIREMENTS FOR FELLING, PLANTING AND THE PROTECTION OF TREES AND SHRUBS 15 - 20 

07 - REQUIREMENTS FOR CONSERVATION OF PROTECTED NATURAL RESOURCES 21 - 43 

08 - ENVIRONMENTAL POLLUTION PREVENTION REQUIREMENTS 44 - 62 

09– REQUIREMENTS CONCERNING HANDLING WASTE 63 - 70 

10 - REQUIREMENTS RELATING TO THE PREVENTION AND ERADICATION OF INVASIVE PLANT SPECIES 71 - 73 

11 - RULES OF CONDUCT OF WORKS IN THE ODRA RIVERBED 74 - 75 

12 - REQUIREMENTS FOR THE PROTECTION OF CULTURAL MONUMENTS 76 - 78 

13 – REQUIREMENTS FOR THE PROTECTION OF HUMAN HEALTH AND SAFETY 79 - 93 

14 - REQUIREMENTS FOR THE CONTRACTOR'S PERSONNEL INVOLVED IN THE IMPLEMENTATION OF THE EMP 94 - 103 

15 – SPECIFIC REQUIREMENTS OF THE ES POLICIES OF THE WORLD BANK 104 - 112 

16 - GUIDELINES FOR DEALING WITH THE SITUATION IN THE EVENT OF AN EPIDEMIC OR EMERGENCY SITUATION DURING THE EXECUTION 
OF WORKS 

113 
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No Issue Location Mitigation measures Responsible party 

01 - LOCATION AND LIMITATION REQUIREMENTS FOR TEMPORARY OCCUPATION 

1.  
Protection of the land 
surface and landscape 

Task 
implementati
on area 

Restriction of land occupancy and land transformations 

In order to limit the occupation and transformation of the land surface during the Task, the following Principles 
should be applied: 

a) the occupation of the land and the transformation of the land surface during all types of work carried 
out in connection with the Task should be limited to the necessary minimum,  

b) in the areas adjacent to the area of the Task implementation (permanent and temporary occupations) 
occupy the areas excluded within the existing communication systems.  

All temporary and permanent activities shall be carried out in accordance with the Land Acquisition and 
Resettlement Action Plan for Task 1B.1/1 (b) and the Operational Policy of the World Bank OP. 4.121. The LARAP 
contains a detailed list of activities and procedures related to land acquisition for the implementation of the Task.  

Contractor 

2.  
Protection of the land 
surface and landscape 

Task 
implementati
on area 

Limitation of the impact of works in the Task area 

The range of planned measures and the duration of work in the riverbed and bank zone of the Odra River should 
be limited to the necessary minimum . 

Contractor 

3.  
Protection of the land 
surface and landscape 

Task 
implementati
on area 

Obligation to build construction site facilities 

Before starting the construction works, construction facilities, roads and technological yards must be built. 
Construction site facilities are used, among others, for storing building materials, garage, refuelling and current 
repairs of vehicles, machines and equipment, location of social facilities and waste bins.  

Contractor 

 
1 https://policies.worldbank.org/sites/ppf3/PPFDocuments/090224b0822f89db.pdf  

https://policies.worldbank.org/sites/ppf3/PPFDocuments/090224b0822f89db.pdf
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No Issue Location Mitigation measures Responsible party 

4.  
General principles of 
conservation of living 
resources 

Task 
implementati
on area 

Conditions for the location of roads, construction facilities, technological sites 

Detailed location of construction facilities, roads and technological sites should be determined in cooperation with 
members of the Contractor's team of environmental experts and taking into account the contents of the Land 
Acquisition and Resettlement Action Plan. The execution of these structures cannot deteriorate the ecological 
condition of valuable natural objects located in the area of the Task implementation. Construction site facilities, 
technological yards and technological roads should be laid with concrete slabs on the ballast.  

The proposed location of technological roads, construction facilities and technological yards should be 
communicated in advance to the Engineer for approval.  

Contractor 

02- Requirements concerning the communication service of the Task implementation area. 

5.  
Protection of human 
health and safety 

Task 
implementati
on area 

General conditions related to the communication service of the works site 

During the Task implementation period, it is necessary to ensure (on the basis of the existing road network) the 
least onerous and safe conditions of access to the construction site, and to adjust the speed of vehicle traffic in 
the construction area so as to ensure the highest possible level of safety for road and pedestrian traffic 
participants. 

Contractor 

6.  Protection of human 
health and safety 

Protection of material 
goods 

Protection of land 
surface 

Task 
implementati
on area 

Conditions of using access roads to the area of task implementation with their surroundings 

The following conditions apply to the use of access roads to the Task area: 

a) The Contractor shall draw up traffic organization plans for the duration of the works, in accordance with 
the provisions of the Technical Specifications and the requirements of the Road Administrators 
concerning transport routes and their conditions of use,  

b) The Contractor shall be obliged to agree with the Road Administrators on the planned roads to be used, 
traffic organization and work security projects. The Contractor is obliged to carry out traffic organization 
according to the agreed plans (marking and securing the work area and marking detours and 
recommended, related to the change of traffic organization, road marking, etc.), 

c) prior to the works, the Contractor shall submit the traffic organization and works protection designs as 
well as traffic organisation plan agreed with the road Authorities to the Engineer for approval.” 
Depending on the needs and progress of the Works, the traffic organization plans should be updated by 

Contractor 
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No Issue Location Mitigation measures Responsible party 

the Contractor on an ongoing basis (the updates made require agreement with the Road Administrators 
and traffic management body), 

d) in accordance with the applicable law and agreements with the Road Administrators managing roads 
which will be used by the Contractor, routes will be marked. These markings shall be regularly inspected 
by the Contractor, and in case of destruction or theft, the Contractor shall immediately restore or 
supplement them,  

e) the hardened surfaces in the area of the construction site facilities on which road traffic transporting 
construction materials will take place should be kept in a proper technical condition and clean, 

f) The Contractor shall be responsible for any damage to structures and buildings, roads, drainage ditches, 
culverts, water and gas pipelines, poles and power lines, cables, geodesic matrix points and installations 
of any kind, and other objects such as vertical and horizontal markings, navigational signs, information 
boards, cultural objects, etc., caused by them or their Subcontractors during the execution of the works. 
The Contractor is also responsible for restoring the flow capacity of ditches and drainage installations in 
the area of the works being carried out and the transport routes being used in the event of damage 
caused by the works and transport related to the works, 

g) The Contractor is obliged to prepare photographic documentation of the whole area of the Task 
implementation and access roads, with particular attention paid to the technical condition of roads and 
buildings located in the vicinity of the roads for transporting construction materials, 

h) before commencing the works, the Contractor will carry out local site inspections in the presence of the 
Road Administrators, which will result in drawing up protocols on the condition of access roads to the 
Task implementation area. On this basis, the Contractor shall be obliged to reconstruct the technical 
condition of the roads prior to the Task implementation period, 

i) The Contractor shall immediately repair any damage caused at its own expense and, if necessary, carry 
out other works ordered by the Engineer,  

j) The Contractor shall comply with the statutory limits of load per axle when transporting materials and 
equipment to and from the Task area. They will obtain all necessary permits from the authorities to 
transport unusual cargo and will continuously notify the Engineer of any such transport. 

7.  Protection of human 
health and safety 

Protection of material 
goods 

Waterways in 
the area of 
task 
implementati
on and 

Conditions relating to the use of waterways  

The following conditions apply to the use of waterways in the area of Task implementation: 

a) The Contractor shall be responsible for any damage to structures, waterway markings and other 
engineering structures and technical infrastructure caused by them or their Subcontractors during the 

Contractor 
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No Issue Location Mitigation measures Responsible party 

 outside the 
area of task 
implementati
on 

performance of the works, including transport of materials, equipment or waste. The Contractor shall 
immediately repair any damage caused at its own expense and, if necessary, carry out other work 
ordered by the Engineer; 

b) Before starting the works, the Contractor is obliged to prepare photographic documentation of the 
entire area of Task implementation, with particular emphasis on the technical condition of the 
infrastructure indicated in point a); 

c) The Contractor shall be responsible for observing the navigational regulations on inland waterways and 
sea waters with respect to its own units as well as those of its Subcontractors. 
 

03 - ORGANISATION OF THE CONSTRUCTION SITE, CONSTRUCTION FACILITIES, WAREHOUSES AND STORAGE YARDS 

8.  General principles of 
the protection of 
living nature 
resources. 

Water and soil 
protection. 

Protecting the earth's 
surface. 

Task 
implementati
on area 

Obligation to build construction site facilities and roads, material storage and parking places 

Prior to the commencement of the construction works, the Contractor shall execute the construction site facilities, 
technological roads and material storage places and parking spaces for machines and vehicles. Additional 
technological facilities are possible during the execution of works.  

Construction site facilities, waste and material collection sites should be organized and operated to ensure 
economical use of the land and minimal transformation of its surface, and upon completion of the works, the land 
should be restored to a condition no worse than the previous one.  

All temporary and permanent activities shall be carried out in accordance with the Land Acquisition and 
Resettlement Action Plan for Task 1B.1/1 (b) and the Operational Policy of the World Bank OP. 4.12. 

Contractor 

9.  General principles of 
the protection of 
living nature 
resources. 

Water and soil 
protection. 

Task 
implementati
on area 

Conditions for selecting the location of construction facilities, material storage facilities, parking spaces and 
technological sites 

The construction site will be located as far away from residential buildings as possible; 
a) Construction site facilities, storage areas, technological yards, parking spaces should be located outside 

areas covered by tall greenery, i.e. trees, bushes, which are to be left in accordance with the design 
documentation; 

b) Construction site facilities, material storage places, parking places and technological sites should be 
located outside the area of protected natural habitats and sites of protected plant species; 

Contractor 
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No Issue Location Mitigation measures Responsible party 

Protecting the earth's 
surface. 

c) Construction site facilities, technological yards, vehicle and machine parking places and material storage 
places should be agreed in advance with the Contractor's team of environmental experts; 

d) Construction site facilities, construction material storage facilities, technological yards and machine and 
vehicle parking spaces should be located away from the Odra Riverbed and outside the area of a 
particular flood hazard with a probability of occurrence once every 10 years (the so-called Q10%), and 
their surface should be sealed so as to ensure that no pollution can enter the ground and groundwater. 

e) All temporary and permanent activities shall be carried out in accordance with the Land Acquisition and 
Resettlement Action Plan for Task 1B.1/1 (b) and the Operational Policy of the World Bank OP. 4.12.  

04 - REQUIREMENTS FOR THE MANAGEMENT OF SOIL MASSES 

10.  Water and soil 
protection. 

Task 
implementati
on area  

Management of soils coming from the construction site 

Excess soils created in the course of the construction works should first be managed at the construction site. 

Quantities of soil that cannot be managed within the boundaries of the construction site should be managed in 
accordance with applicable regulations and design documentation. 

Earth masses found to exceed the permitted concentrations of substances (in accordance with applicable waste 
management and environmental protection legislation) should be treated as waste and transferred to entities 
holding appropriate permits for their further management (in accordance with the possible stated pollution level). 

The method of handling soil and sediments should be presented in the Soil Management Plan, prepared by the 
Contractor and submitted to the Engineer for approval before the commencement of the earth works.  

The following issues should be included in the Soil Management Plan : 

a) Determination of the scope of works related to the extraction of sediments from the riverbed, 

b) Determination of the methodology of soil and sediment testing,  

c) Technology and method of planned extraction of sediments from the riverbed,  

d) Description of possible ways of disposing of the extracted material and places of its temporary storage,  

e) Description of the environmental effects potentially related to sediment extraction,  

Contractor 
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No Issue Location Mitigation measures Responsible party 

f) Determination of the method of dealing with excavated settlements within the Construction Site, taking 
into account the minimisation of environmental effects,  

g) Identification of areas which, for environmental reasons (e.g. sites of protected species, natural habitats) 
cannot be taken up as sites of temporary occupation for the management of excavated sediments, e.g. 
sites of handling, etc., and other key environmental conditions related to the extraction of sediments 
such as increased suspended matter concentration,  

h) Determination of methods of acceptable further development of the excavated soil, in accordance with 
the classification of land and sediments on the basis of their quality study.  

The method of handling soil classified as waste should be also presented in the Waste Management Plan prepared 
by the Contractor and submitted to the Engineer for approval before the commencement of works (in accordance 
with item 63 of the App. 1 to EMP). 

11.  Water and soil 
protection. 

Task 
implementati
on area  

Test of the quality (state of pollution) of excavated soil masses (soils and sediments) in the Task implementation 
area 

The Contractor will carry out control tests and determine the quality of earth masses (including sediments in the 
Odra riverbed), in accordance with the regulations in force (in accordance with the Waste Act of December 14, 
2012 and the relevant executive acts to the Act), planned to be implemented: 

• management within the boundaries of a building site (including use for construction purposes) or 

• removal outside the boundaries of the construction site.  
 
The purpose of the test is:  

- establishing the possibility of using earth masses within the construction site (if the absence of hazardous 
substances contamination is confirmed); 

• establishing acceptable ways of dealing with contaminated earth masses. 
 
The tests will be carried out by a laboratory accredited for this type of research, approved by the Engineer. Prior 
to the commencement of the research, the Contractor will present the Soil Management Plan to the Engineer for 
approval, which will include, among others, the methodology of planned activities. 

Contractor 
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No Issue Location Mitigation measures Responsible party 

12.  Water and soil 
protection. 

Task 

implementati

on area  

 

Requirements concerning soils or aggregates from outside of the construction site 

Land (including earth masses) and aggregates used for construction works and coming from outside the 
construction site should meet the requirements for soil quality standards and earth quality standards (in 
accordance with the Environmental Protection Law and its implementing legislation), as well as any other 
applicable laws and standards. 
 

Contractor 

05- RULES FOR HANDLING TOP SOIL AND LAND RECLAMATION 

13.  
Procedure rules 
concerning top soil 

Task 

implementati

on area 

Removal and securing top soil before starting works 

Before starting any major levelling and earthworks, the top layer of fertile soil must be removed and then stored 
as regular piles in the vicinity of the worksites. Piles should be formed in a safe manner (the inclination of the slope 
of the pile should ensure the stability of the pile and safe conditions for work). top soil should be protected against 
pollution, disintegration, compaction, storage of building materials, possibility of running off into the river.  

Location of the piles should be agreed with the team of environmental experts of the Contractor, referred to in 
item 94 of Appendix 1 to the EMP and submitted to the Engineer for approval. After the construction works are 
completed, top soil should be used to restore the fertile soil layer. 

Contractor 

14.  
Principles of land 
reclamation 

Task 

implementati

on area 

Land reclamation after completion of works 

After completion of the works, the site should be cleaned up and the layer of top soil and greenery should be 

reconstructed under the supervision of a botanist-phytosociologist and dendrologist through: 

a. demolition of construction site facilities, technological roads and sites, etc., 

b. performance of appropriate agrotechnical treatments to prepare for the restoration of the fertile soil 

layer, 

c. restoration of the fertile layer using the top soil previously collected from the area, 

d. ensuring proper care of green areas, 

e. ordering the Task implementation area. 

 

Contractor 
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No Issue Location Mitigation measures Responsible party 

06- Requirements for felling, planting and protection of trees and shrubs 

15.  
General principles of 
conservation of living 
resources 

Task 

implementati

on area 

Conditions for felling and planting of replacement trees and shrubs 

a) The felling of trees and shrubs must be carried out outside the period from 1 March to 30 September. 
The felling of trees and shrubs should be limited to specimens of trees and shrubs that directly interfere 
with the Task; 

b) In order to compensate for the loss of biodiversity caused by tree and shrub felling, native woody and 
shrubby vegetation must be planted at a ratio of 1:3 (1 felled tree/shrub = 3 planted trees/shrubs) before 
the completion of the main construction works. These plantings should be made in places indicated by 
phytosociologist and dendrologist experts. Detailed species composition and quantitative proportions 
of individual species in planned plantings should be agreed with a phytosociologist and dendrologist 
expert. The planted crops should be cared for (e.g. annual mowing of grasses in the crop, fencing of the 
crop area, application of repellents or restoration) for at least 10 years.  

c) The seedlings shall be properly formed in a species-specific manner and shall have the following 
characteristics:  

• the plumule of the lead shoot should be clearly formed;  

• the growth of the last year should clearly and simply extend the lead shoot;  

• the root system should be focused and properly developed, on skeletal roots  

• there should be numerous fine roots;  

• in plants planted with a root ball, the ball should be properly formed;  

• crown shoots in trees and shrubs should not be trimmed;  

• the side shoots of the tree crown should be evenly distributed;  

• the lead shoot should be straight;  

• scars on the lead shoot should be well overgrown, 4 not completely overgrown are allowed  

• scars on the lead shoot in the second choice, in the forms of natural trees.  

• Unacceptable defects in tree and shrub seedlings  

• severe mechanical damage to plants;  

• traces of pest feeding;  

Contractor 
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• the signs of disease;  

• withering and wrinkling of the bark on the roots and ground parts;  

• necrosis and bark cracks;  

• damage to plumule of the lead shoot;  

• damage or dryness of the root ball.  

• severe mechanical damage to plants;  

• two-stem tree crowns of creeper form;  

• signs of mould or decay. 

d) Before planting, the Contractor will develop a Quality Assurance Plan in the scope of replacement 

plantings, including in particular requirements concerning seedlings and present it to the Engineer for 

approval in advance. 

 

16.  
General principles of 
conservation of living 
resources 

Task 

implementati

on area 

Control of trees for the presence of protected animal species 

In the case of felling of trees with a diamter breast height of more than 100 cm, immediately before felling 
(maximum 7 days before the planned felling), the occupation of these trees by protected species of bats and/or 
invertebrates should be checked with the participation of entomologist and chiropterologist experts from the 
Contractor's team of environmental experts. The felling of trees and shrubs should be carried out under the 
supervision of the above-mentioned specialists.   

If the presence of protected insect and bat species is found in the trees to be felled, the above experts will 
determine the ways of handling wood inhabited by protected animal species and the ways of limiting their 
mortality. 

Contractor 

17.  
General principles of 
conservation of living 
resources 

Task 

implementati

on area 

Conditions justifying felling of trees inhabited by valuable beetle species 

Where the presence of protected beetle species (larval or adult forms) is found within the trees to be felled, the 
felling of an inhabited tree may only be permitted on technical or technological grounds. 

Before felling a tree inhabited by protected beetle species, the Contractor shall obtain the necessary 
administrative decision, issued on the basis of the Nature Conservation Act, allowing for exceptions from the 
prohibitions applicable to protected species.  

Contractor 
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Then the Contractor will carry out the cut-out and all other activities imposed by an administrative decision issued 
on the basis of the Act on Nature Conservation.  

18.  
General principles of 
conservation of living 
resources 

Task 

implementati

on area 

Rules of conduct for felling trees inhabited by bat species 

If bats are found in trees to be felled, the felling should be temporarily stopped and the recommendations of the 
chiropterologist of the Contractor's team of environmental experts should be followed, appropriate to the current 
atmospheric situation and the bat species found. 

Contractor 

19.  

General principles for 
the protection of 
living resources and 
landscapes 

Task 

implementati

on area 

Securing the trees not planned for felling 

Within the whole area of the Task implementation, trees and shrubs that are indicated to be left behind should 
be protected against accidental damage using the following methods: 

• tree trunks should be protected by boards around the entire trunk (e.g. made of planks), up to a height 
of 2- 3 m from ground level (the lower part of the boards is to rest on the ground). A flexible material 
(e.g. thick straw mats) should be placed between the boarding and the surface of the tree trunk to 
prevent abrasion by boarding. The boarding must be fixed to the trunk (e.g. with wire ties or steel tape) 
in such a way that it does not cause damage to the tree. During the period of the work, the condition of 
the safety measures should be systematically checked and any damage should be removed, 

• the shrubs must be secured by means of a fence (e.g. made of planks), 

• at a distance of less than 1 m from the projection of crown line of trees and shrubs not intended for 
felling, it is forbidden to: 

a) designate roads and technological yards, parking places and other elements that may increase 
compaction and change soil aeration; 

b) driving and parking vehicles, machinery and equipment; 

c) storage of earth masses (including top soil) and building materials.  

• within the skeletal roots, earthwork is done by hand. It is not acceptable to undercut the skeletal roots, 

• exposed roots of trees and shrubs should be protected against excessive drying out (summer) or freezing 
(winter) by e.g. mats made of straw, sackcloth; in summer, the mats should be water-spilled and dry in 
winter, 

Contractor 
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• during the hot season, shorten as much as possible the time for roots to be exposed to dryness, and 
during the frost period to freezing, 

• excavations within the root ball of trees and shrubs should be made by hand and, if necessary, drilled or 
pressed. 

20.  

General principles for 
the protection of 
living resources and 
landscapes 

Task 

implementati

on area 

Protection of damaged trees and shrubs. 

In the case of damage to aboveground parts of trees and shrubs that are not intended for removal, the necessary 
care measures must be taken immediately, appropriate to the place and type of damage. 

In case of root damage, the damaged ends should be cut off and the roots protected with a fungicide. 

The above mentioned activities should be performed in agreement with a dendrologist from the team of 
environmental experts (referred to in item 96, and after they are performed, an opinion of the above team 
concerning the assessment of the correctness of the performed activities should be presented to the Engineer for 
approval. 

Contractor 

07 - Requirements for conservation of protected natural resources 

21.  
General principles of 
conservation of living 
resources 

Task 

implementati

on area 

Performing a one-off nature inventory 

Before starting the works, a one-off nature inventory (made by the team of environmental experts of the 
Contractor, referred to in item 96 of Appendix 1 to the PIA) of the areas planned for temporary and permanent 
activities should be made: 

a) establishing the current distribution of the patches of natural habitats included in the embankment. I 
Habitats Directive (Council Directive 92/43/EEC), sites of protected plant, fungi and animal species,  

b) to determine the locations of potential occurrence of the above species,  

If the presence of protected habitats and species of fauna and flora is found, for which it will be necessary to 
violate the prohibitions set out in the applicable legislation, it is necessary - taking into account the provisions of 
administrative decisions placed in the embankment. 4 EMP - obtain decisions authorising derogations from the 
prohibitions applicable to protected plant, fungi and animal species. 

Contractor 
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22.  
General principles of 
conservation of living 
resources 

Task 

implementati

on area 

Ongoing inspections of the nature supervision team during the Task implementation period 

The works and other works performed during the Task implementation period should be carried out under current 
supervision of the Contractor's team of environmental experts (referred to in item 96). 
These experts should, in accordance with the specialisation and type of performed works, inter alia, carry out 
regular inspections of the entire Task implementation area (at least once a month) and provide their comments 
and recommendations to the Contractor's personnel responsible for carrying out the works in accordance with 
the conditions of the EMP. 

Written memos should be drawn up from the inspections, attached to monthly reports on the implementation of 
the conditions of the EMP (referred to in item 100). 

Contractor 

23.  
General principles of 
conservation of living 
resources 

Task 

implementati

on area 

Obtaining a decision authorising derogations from the rules on the protection of species of plants, fungi and 
animals 

If before the commencement (as part of a one-off nature inventory indicated in item 21) or during the execution 
of construction works in the area of the Task implementation, the presence of habitats or sites of protected species 
of flora and fauna (other than sites indicated in the map attachment to the PDS) is found, then the following 
conditions will apply: 

a) The Contractor will obtain and submit to the Engineer for approval a written opinion of a team of 
environmental experts containing the following: the scope of potential impact of the works on the 
identified natural resources and the necessity to obtain the decision referred to in point b), and then, if 
it proves necessary in the light of the above opinion, will perform the activities referred to in points b-d 
(below); 

b) before taking any actions which may lead to destruction of habitats and sites or notification of individuals 
of protected species (according to the opinion referred to in point a), the Contractor shall obtain 
administrative decisions required by law allowing for exceptions from the prohibitions applicable to 
protected plant, fungi and animal species; 

c) the obtained decisions will be submitted by the Contractor to the Engineer for information; 
d) The Contractor shall precisely and timely implement the conditions contained in the above mentioned 

decisions. 

Contractor 
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24.  
General principles of 
conservation of living 
resources 

Task 

implementati

on area 

Marking of habitat boundaries 

Before the commencement of basic construction works, after a one-off nature inventory has been made, the 
boundaries of the inventoried patches of natural habitats should be marked and marked in the field (in a way 
visible to the employees performing and supervising the works). The activities should be carried out with the 
participation of a phytosociologist of the Contractor's team of environmental experts.  

Contractor 

25.  
General principles of 
conservation of living 
resources 

Task 

implementati

on area 

Securing nature habitat patches 

The patches of inventoried natural habitats (in particular 3270) located in the vicinity of the sites covered by the 
works should be effectively protected (e.g. by fencing with a fence made of wooden piles and forest netting) 
against damage, pollution, movement of vehicles and machines and free access of people whose presence in this 
area is connected with the works carried out. The condition of the security features of the patches should be 
checked and any damage should be removed on an ongoing basis. 

The action should be carried out with the participation of the expert phytosociologist of the Contractor's team of 
nature experts team. 

Contractor 

26.  
General principles of 
conservation of living 
resources 

Task 

implementati

on area 

Habitat patches regeneration  

Measures to support the regeneration of the natural habitat 3270 should be undertaken. The area after the work 
on the bank slopes should be restored to a state allowing for natural succession of locally occurring vegetation. It 
should be understood as shaping the river bank and floodplains so that they are similar to the naturally undamaged 
surroundings. Without reseeding, fertilizing, strengthening the surface (does not apply to the area directly related 
to the execution of fortifications, abutments and other permanent occupations that are part of the task). 

The above-mentioned measure (i.e. regeneration of habitat patches 3270) should be performed under the 
supervision of a phytosociologist expert from the Contractor's nature supervision. Prior to the commencement of 
the implementation of this condition of the EMP, a detailed Quality Assurance Plan concerning the above 
mentioned works should be submitted for approval of the Engineer.  

Contractor 
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27.  
General principles of 
conservation of living 
resources 

Task 

implementati

on area 

Protection of bats within the bridge  

Immediately before starting the bridge reconstruction works, with the participation of the chiropterologist of the 
team of environmental experts of the Contractor, the bridge structure should be inspected for the presence of 
bats and the degree of bats' use of the facility should be determined.  

Further work should be carried out in agreement with and under the supervision of the chiropterologist of the 
Contractor's team of nature experts team, and if bats are found to be present according to their indications. 

Contractor 

28.  
General principles of 
conservation of living 
resources 

Task 

implementati

on area 

Protection of birds against the works within the bridge construction (condition specified in the decision of RDOŚ 
in Gorzów Wielkopolski of 15.01.2020 authorising derogations from the bans on protection of species of plants 
and animals (WPN-I.6401.1.2020.KS) 

Works related to the removal of bird nests as part of the reconstruction of the road bridge (metal supporting 
structure of the bridge) should be started in the months of September to the end of March (i.e. outside the basic 
breeding season of the common house martin). The removal of nests should be carried out after all birds have left 
the nests, which should be confirmed by an ornithologist on the basis of a bridge check.  

Contractor 

29.  
General principles of 
conservation of living 
resources 

Task 

implementati

on area 

Protection of birds at the stage of implementation within the bridge construction (condition specified in the 
decision of RDOŚ in Gorzów Wielkopolski of 15.01.2020 authorising derogations from the bans on protection of 
species of plants and animals (WPN-I.6401.1.2020.KS) 

If it is necessary to carry out work during the main breeding season (April - end of August), the bottom of the 
bridge structure and the temporary bridge should be secured against nesting by common house martin by 
unfastening small mesh or other material along the entire length of the bridge.  

The protection should be tight enough so that birds cannot get underneath the bridge and nest. Work should be 
carried out before the breeding season of the common house martins. Once the works have been completed, the 
conditions must be created for the bridge structure to be repopulated by birds. The occupation of the area within 
the Odra inter-embankment should be kept to a minimum for the purpose of carrying out works to protect the 
habitats of the mall. 

Contractor 
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30.  
General principles of 
conservation of living 
resources  

Task 

implementati

on area 

The protection of bird species within the inter-embankment area of the Odra River, 

The occupation of the area within the Odra inter-embankment should be limited to the minimum necessary to 
carry out works to protect the habitats of mallards and other bird species using the area as feeding and breeding 
habitats. 

Contractor 

31.  
General principles of 
conservation of living 
resources  

Task 

implementati

on area 

Protection of fish species 

Work in the riverbed and on bank slopes should be carried out under the current supervision of an expert 
ichthyologist and in accordance with their guidelines. During the period of work in the riverbed, the inspection of 
the work area should be carried out at least once every 3 days.  

Contractor 

32.  
General principles of 
conservation of living 
resources 

Task 

implementati

on area 

Restrictions based on the need to protect ichthyofauna 

Elimination of natural morphological elements, such as mid-channel river outwash and bank outwash, is only 
possible if it is necessary to achieve the scope of work provided for in the design documentation and the 
technology and organisation of works. 

Contractor 

33.  
General principles of 
conservation of living 
resources  

Task 

implementati

on area 

Catching and transfer of small animals from the Task implementation area 

In case of detecting the presence of small animals at the construction site, they should be immediately caught 
from the area of the works under the supervision of an appropriate expert from the Contractor's environmental 
team and moved to their proper habitats, located outside the impact range of the works. The works shall be carried 
out under the supervision of relevant experts of the Contractor's environmental team. 

Contractor 

34.  
General principles of 
conservation of living 
resources 

Task 

implementati

on area 

Reduction of animal incidental mortality 

In order to reduce the incidental mortality of animals within the Task Area the following principles should be 
implemented: 

a) during the works, the presence of pits with steep edges, into which small animals could fall, should be 
kept to a minimum. If they arise, they should be checked regularly (at least once every day) for the 
presence of animals (checks by a herpetologist and mammalogist expert). Release the trapped animals 
to places where they will not be threatened, 

Contractor 
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b) Before backfilling the ditches, check for the presence/absence of animals, and accidentally catch them 
in the ditches and release them to the nearest safe place, 

c) use protection of wells, excavations, collectors, etc. against the possibility of small mammals, 
amphibians and reptiles falling into them. In the event of animals entering these facilities, they should 
be constructed in such a way as to allow the animals to get out by themselves,  

d) in cases where animals trapped in the above mentioned facilities cannot get out by themselves, they 
must be safely pulled out and moved outside the work area,  

the transfer of animals should be carried out under the supervision of a herpetologist or mammalogist expert, a 
team of naturalists of the Contractor, experienced in dealing with such cases.   

35.  
General principles of 
conservation of living 
resources 

Task 

implementati

on area 

Protection of small aquatic invertebrate animals and aquatic plants 

In the case of extraction of riverbed sediments located in the bank zone of the river, they must be immediately 
removed from the worksite and immediately returned to the Odra water. This will minimize the losses in the spore 
forms of the common house martin and floating fern, as well as large and flattened rats. The work should be 
carried out under the supervision of an invertebrate animal specialist and a specialist ichthyologist. 

Contractor 

36.  
General principles of 
conservation of living 
resources 

Task 

implementati

on area 

Transfer of the water caltrop (condition specified in the decision of RDOŚ in Gorzów Wielkopolski of 15.01.2020 
authorising derogations from the bans on protection of species of plants and animals (WPN-I.6401.1.2020.KS) 

Before the commencement of the basic construction works, the water caltrop (Trapa natans) should be moved 

from its current location to a substitute site with appropriate ecological conditions, outside the investment area. 

The action should be carried out in the period from 1 August to 15 September.  

The Employer 
(before the 
beginning of the 
task 
implementation / 
Contractor 
(during the task 
implementation 
period) 

37.  
General principles of 
conservation of living 
resources 

Task 

implementati

on area 

Relocation of floating fern (condition specified in RDOŚ decision in Gorzów Wielkopolski of 15.01.2020 
authorising derogations from the bans on protection of species of plants and animals (WPN-I.6401.1.2020.KS) 

During the course of the work, the spotted specimens of the floating fern should be collected and moved to a new 
place on the water surface in the bay between the groins. The above action should be performed under the 
supervision of a phytosociologist from the team of nature experts team of the Contractor. Prior to the 

Contractor 
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commencement of the implementation of this condition of the EMP, a detailed Quality Assurance Plan concerning 
the above mentioned works should be submitted for approval of the Engineer. 

38.  
General principles of 
conservation of living 
resources 

Task 

implementati

on area 

Adoption of an appropriate timetable for the implementation of the work 

The Contractor should ensure such a schedule of works that the dates and location of individual stages of 
construction works are adjusted to the requirements of the environmental decision and the EMP and reduce the 
negative impact on the protected species occurring in the Task area and its surroundings to the maximum possible 
extent. 

Contractor 

39.  
General principles of 
conservation of living 
resources 

Task 

implementati

on area 

Protection of amphibian habitats adjacent to the worksites 

In the inter-embankment area of the Odra river, natural field hollows should not be backfilled surplus soil 
generated during the works. 

Contractor 

40.  
General principles of 
conservation of living 
resources 

Task 

implementati

on area 

Reduction of incidental amphibian mortality 

The water stagnation that occurs as a result of earthworks, in the area of the Task implementation, which may be 
the places of amphibians' settlement, should be eliminated on an ongoing basis.  

The removal of water stagnation should be carried out in agreement with and under the supervision of the 
herpetologist of the Contractor's team of environmental experts. 

Contractor 

 

41.  

General principles of 
conservation of living 
resources 

Task 

implementati

on area 

Taking into account the conditions resulting from the existence of protected areas  

During the construction works, the Contractor is obliged to observe the standards, prohibitions and indications 
and to respect the restrictions resulting from the existence of areas and objects created on the basis of the Nature 
Protection Act. 

Contractor 

42.  

General principles of 
the protection of 
living nature 
resources. 

Task 

implementati

on area 

Securing the work implementation area against access of small animals 

Construction site facilities, technological roads, places of storage of construction materials, places of conducted 
works, etc., as well as areas located in the vicinity of places of occurrence and routes of seasonal migration of 
amphibians should be protected against the entry of amphibians, reptiles, small mammals, by fencing them off 

Contractor 
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Water and soil 
protection. 

Protecting the earth's 
surface. 

with a tight fence not less than 0.5 m high. Fences should be systematically inspected and any breaks should be 
removed on an ongoing basis. 

Determining the type, detailed location of the fences and their installation should be done in consultation with an 
expert herpetologist and mammalogist of the contractor's team of nature experts team. The control of the 
condition of the above mentioned fences should be carried out with the participation of the above mentioned 
experts. If the above mentioned experts find any damage to the fences, they must be repaired on an ongoing 
basis. 

43.  General principles of 
the protection of 
living nature 
resources. 

Task 

implementati

on area 

Prohibition of moving earth masses by pushing material into the river channel 

The Contractor is absolutely forbidden to move earth masses by pushing the material through the riverbed. 
 
 

Contractor 

08 - ENVIRONMENTAL POLLUTION PREVENTION REQUIREMENTS 

44.  

Water and soil 
protection.  

Protection of 
animated nature. 

Task 
implementati
on area 

Use of building materials that comply with regulations and standards and are not harmful to the environment 

Only construction materials not harmful for the environment (environment friendly or neutral) shall be used for 
the implementation of the Task. 

Used materials, raw materials, fuels, fertilizers, cement and concrete mixes shall have relevant attestations and 
be allowed for use. 

Contractor 

45.  Protection of waters 
Task 
implementati
on area 

Protection of water against pollution when working on the bridge 

The Contractor will protect the Odra riverbed from contamination by falling elements from demolition and 
dismantling works by using protection in the form of suspended tight bridges and platforms, using special 
protective sheets, protective nets, etc. under the load-bearing structure of the dismantled bridge in order to catch 
waste generated during the demolition of the bridge. 

Contractor 
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46.  

Protection of waters  
and soil. 
Air protection  
and acoustic climate 
protection. 

Task 
implementati
on area 

Working order and maintenance of vehicles, machinery and equipment 

The following conditions apply to the technical performance and maintenance of vehicles, machines and 
equipment: 

• construction and transport equipment used in connection with the implementation of the Task should be 
fully technically sound and meet the requirements for its use, 

• The Contractor will continuously perform ongoing inspections of the condition of vehicles, machines and 
equipment and will eliminate, by available organizational means, the possibility of any contamination 
penetration to the soil and water environment, including in particular the occurrence of spillage of fuels, 
hydraulic oils and petroleum-derivative substances, both during handling, transport and operation of 
vehicles, machines and equipment. 

Contractor 

47.  
Water and soil 
protection. 

Task 
implementati
on area 

Prevention of oil-related pollution emissions 

All earthworks and waterworks must be carried out with special care, in such a way as to protect the ground, 
surface water and groundwater from pollution, in particular from petroleum substances. 

Contractor 

48.  
Protection of soils and 
waters 

Task 
implementati
on area 

Course of procedure in case of oil derivative pollutions 

In the event of an emergency leakage of harmful substances as a result of a leakage of fuel, lubricants and oils into 
the ground or water, the leakage shall be immediately neutralised, using sorbents appropriate to the type of 
substances for precipitating these pollutants, and the used resources after neutralisation shall be transferred to 
authorised recipients.  

Contractor 

49.  
Protection of soils and 
waters 

Task 
implementati
on area 

Rules for parking construction and transport equipment 

The construction and transport equipment used in connection with the Task should be discharged at the end of 
the work or in case of a breakdown to a stopping place to protect the ground surface against the penetration of 
pollutants into the ground and water environment. 

Contractor 

50.  
Protection of soils and 
waters 

Task 
implementati
on area 

Measures to neutralise spills 
Contractor 



Environmental Management Plan for the Contract for works 1B.1/1 (b) Rebuilding of the road bridge in Krosno Odrzańskie jointly with access roads 
 

Appendix 1 – Plan of mitigation measures 22 

No Issue Location Mitigation measures Responsible party 

At the construction site (especially in places where vehicles, machines, refuelling, maintenance, etc. are operated), 
the Contractor will provide means to neutralize possible leaks and waste (e.g. hydrophobic sorbents, 
biopreparations, hydrophobic sorption mats in sheets or rolls, sorption pillows and sleeves). 

Adequate quantities of these agents (e.g. sorbents), suitable for use on solid surfaces and water surfaces, must be 
provided. 

51.  
Protection of soils and 
waters 

Task 
implementati
on area 

Having a anti-spill dams on water 

In the area of the Task implementation it is necessary to ensure an adequate number of anti-spill dams on water, 
necessary to be used in case of uncontrolled spills of oil derivatives. 

Contractor 

52.  
Protection of soils and 
waters 

Task 
implementati
on area 

Environmentally safe storage of materials and raw materials 

The materials and substances intended for use in the implementation phase shall be stored in separate places, in 
an environmentally safe manner, in particular the Contractor shall ensure that the following conditions are met:  

a) store materials and raw materials as far away from the riverbed as possible,  
b) store materials and raw materials in appropriate containers, 
c) use appropriate and appropriate protection of bulk materials to be used during the construction phase 

against discharge and excessive dusting,  
d) in justified cases, roof the surfaces where building materials will be stored, for which there is a risk of 

substance leaching and their possible infiltration into the ground. 
 

Contractor 

53.  
Acoustic climate 
protection 

Task 
implementati
on area 

Limiting work to daytime 

Limiting the period of work to daytime 
a) the works should be performed during the daytime, i.e. between 8.00 a.m. and 6 p.m. (preferably 

between 8 a.m. and 4 p.m.), 
b) the noise of pumping units should be reduced by using equipment equipped with effective soundproof 

casings to reduce the noise level to the applicable regulations and standards, 
c) the noise of vehicles, machinery and equipment should be reduced by using technically efficient vehicles 
d) do not overload machines and vehicles and avoid and limit the operation of the engines at top speed. 

Contractor 
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54.  
Acoustic climate 
protection 

Task 
implementati
on area 

Protection of local residents against noise 

The Contractor will apply technical solutions ensuring proper acoustic conditions in the vicinity of the existing 
buildings, and if necessary (including at the Engineer's request) will use portable acoustic screens.  
Before proceeding with this action, the Contractor will carry out noise measurements before and after installation 
of acoustic screens. Prior to the commencement of the implementation of this condition of the EMP, a detailed 
Quality Assurance Plan concerning the above mentioned works should be submitted for approval of the Engineer.   

Contractor 

55.  

Acoustic climate 
protection. 
Protection 
of air. 

Task 
implementati
on area 

Reduction of noise and exhaust emissions from vehicles, machinery and equipment 

During the Task implementation period, equipment and machines meeting the environmental requirements and 
standards should be used, including appropriately silenced equipment, technically efficient, with low emission of 
pollutants into the air and the least acoustically burdensome technologies of conducting works. 

Contractor 

56.  
Air protection. 
Acoustic climate 
protection. 

Task 
implementati
on area 

Reduction of exhaust air pollution and noise emissions 

To reduce the negative impact on the air condition and acoustic climate: 
a) when vehicles stop the engine should be off; 
b) noise-emitting equipment, machines and tools that are not in use at any given time should be excluded; 
c) avoid overlapping and accumulation of impacts of one nature, e.g. simultaneous operation of 

aggregates, excavators and transport vehicles; 
d) the operating time of engines at top speed must be limited; 
e) the speed of motor vehicles in the construction area should be limited. 

Contractor 

57.  Air protection 
Task 
implementati
on area 

Limitation of dusting from the construction site and roads 

During the implementation of the Task, the effects of secondary pollination shall be limited in particular by: 
a) systematic cleaning of the construction site and construction facilities; 
b) spraying dusty road surfaces; 
c) the use of sealed canvas on vehicles transporting materials that may cause dust during transport; 
d) cleaning the wheels of the vehicles before they go to the access roads to the area where the task is 

carried out. 

Contractor 
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58.  Air protection 
Task 
implementati
on area 

Keeping the roads clean 

The following measures should be taken to keep roads clean, among others: 
a) The Contractor shall use all available technical means and organization of works in order to maximally reduce 

pollution of access roads to the Task area. 
b) in places where heavy equipment will leave the construction site, the Contractor will install stands where 

preliminary removal of soil or mud from vehicle wheels will take place. 
c) The Contractor is obliged to immediately and systematically remove any dirt generated on the roads as a 

result of the movement of vehicles, machines and equipment connected with the Task. 

Contractor 

59.  Air quality protection 
Task 
implementati
on area 

Dust reduction during the execution of works 

Bulk materials and aggregates to be used during the construction site shall be secured against their blowing or 
excessive dusting from their surface both during transportation and storage and when using them to build.  

Contractor 

60.  
Protection of soils 
and waters 

Task 
implementati
on area 

Equipping the construction site with precipitation water pre-treatment devices 

Construction site facilities (which also serve as places for servicing vehicles, machines and equipment, where their 
garage, refuelling, maintenance, etc. takes place) should be equipped with devices for pre-treatment of rainwater 
(in order to protect surface water and soils from oil substances getting into them). 

Contractor 

61.  
Protection of soils, 
surface waters  

Task 
implementati
on area 

Reduction of potential sources of pollution by oil-based substances 

The construction works should be organized in such a way as to limit the re-pouring of fuels and other chemicals 
within the Task area. Such activities may only be carried out within the hardened surfaces of the construction site 
facilities equipped with an impermeable layer to prevent the ingress of pollutants into waters and soils. 

Contractor 

62.  Protection of surface 
waters 

Task 
implementati
on area 

Protecting construction site facilities against the spread of pollutants 

The construction site should be located in a hardened area, lined with impermeable insulating material, protecting 
the ground against the ingress of any solid or liquid contaminants. 

Contractor 
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09- REQUIREMENTS CONCERNING HANDLING WASTE 

63.  
Development of a 
Waste Management 
Plan 

Task 
implementati
on area 

Development of a Waste Management Plan 

Within 42 days from the date of commencement of the works, the Contractor shall develop and submit to the 
Engineer for approval a Waste Management Plan related to the execution of the Contract, specifying the method 
of managing waste, including hazardous waste generated in the course of the works, taking into account, among 
others, the guidelines for handling waste, included in Appendix 1 to the EMP such as  

a) Encountered and predicted and volumes of waste, 
b) Type of waste generated (inter alia, waste from construction, renovation and dismantling of buildings and 

road infrastructure - including soil from polluted areas, hazardous waste, municipal waste, waste containing 
asbestos). 

c) Manners of preventing negative impact of the waste on environment, 
d) Manners of waste management with taking into account collection, transportation, recover and treatment 

of waste. 

 

Contractor 

64.  

Protection of soils and 

waters 

Task 

implementati

on area 

Storage of hazardous substances and materials,  including waste containing asbestos 

Hazardous waste should be segregated and stored - until it is handed over to authorized entities for further 
development - separately in designated tight containers set up on hardened areas or in hardened places, protected 
against soil contamination and precipitation, including roofing the surfaces where hazardous waste will be stored, 
for which there is a risk of substance leaching and its possible infiltration into the ground. Containers and storage 
areas must be labelled and protected against access by third parties.  

If hazardous waste containing asbestos is found, it should be handled in accordance with the regulations contained 

in the Regulation of the Minister of Economy, Labour and Social Policy dated  2 April 2004 on methods and 

conditions for safe use and disposal of asbestos-containing articles (Journal of Laws 2004 No. 71 item 649 as 

amended). 

Contractor 
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65.  

 

Protection of soils and 

waters 

Task 

implementati

on area 

Waste treatment rules (including bridge demolition) 

The waste generated during the Task should be managed according to the following rules: 

a) collect and store waste selectively in sealed containers or in separate and adapted places, in conditions 
that prevent dusting and dispersal of light fractions and their negative impact on the environment, 

b) waste collection containers should be placed in a hardened area, marked and secured against access by 
third parties, until they are handed over to entities authorised to further manage such waste, 

c) location of places designated for waste collection, the Contractor shall agree in advance with the 
Engineer, 

d) ensure successive collection by entities authorised to further develop or dispose of it, 
e) The Contractor shall ensure ongoing collection of waste from bridge demolition by entities authorized 

to its further management, limiting as much as possible temporary collection of such waste within the 
Task area, 

f) The Contractor shall not locate a place for temporary collection of waste from the demolition of the 
existing bridge within the protected natural habitats and sites of protected plant species, 

g) where for technological reasons it is necessary to transport large structural elements of the bridge to 
the shore for further dismantling (e.g. crushing), such activities require the fulfilment of the conditions 
in items 8, 9 (Conditions for selecting the location of construction facilities, material storage locations) 
and 53, 54 (conditions for noise emissions), 

h) waste management should be carried out in accordance with the current regulations governing waste 
management and the Waste Management Plan referred to in Appendix 1 to the EMP. 

Contractor 

66.  

Principles for testing 

and handling 

sediments from water 

courses 

The Odra 

Riverbed 

within the 

area of the 

Task 

implementati

on 

Management of sediments from the construction site 

Sediments originating from the Odra Riverbed should be managed at the construction site first (unless they are 
classified as contaminated land). The remaining excess of soil should be managed in accordance with applicable 
regulations and design documentation. The method of handling land constituting waste should be presented in 
the Waste Management Plan, prepared by the Contractor and submitted to the Engineer for approval before the 
commencement of works (in accordance with item 63 of Appendix 1 to the EMP).  

Contractor 
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67.  

Protection of soils and 

waters 

Task 

implementati

on area 

Prevention of illegal landfill sites 

Before the commencement of the works, the Contractor shall make a reconnaissance of the area of the Task 
implementation, with respect to the presence of illegal waste dumps. During the implementation of the Task, the 
Contractor secures the area of the Task against the occurrence of such dumps.  

Contractor 

68.  

Protection of soils and 

waters 

Task 

implementati

on area 

Handling of social and household sewage and rainwater 

If it is not possible to discharge social and household sewage into the existing sanitary sewage system, the sewage 
should be collected in tight, non-effluent tanks and ensure its regular collection by authorised entities. 

Rainwater drained from hardened, sealed and temporary facilities (e.g. fuel and oil storage areas, car parks, 
barracks, etc.) must not transfer pollutants to surface and ground water. 

Contractor 

69.  

Protection of soils and 

waters 

Task 

implementati

on area 

Ensuring adequate hygienic conditions within the work areas 

The necessary number of mobile toilets must be provided in the work area and all staff must be trained to maintain 
adequate hygiene conditions. The performance of the training should be documented, including on the basis of 
the attendance list.  

Contractor 

70.  

Protection of soils and 

waters 

Task 

implementati

on area 

Procedure rules concerning hazardous waste  

Hazardous waste should be segregated and stored - until it is handed over to authorized entities for further 
development - separately in designated tight containers set up on hardened areas or in hardened places, protected 
against soil contamination and precipitation, including roofing the surfaces where hazardous waste will be stored, 
for which there is a risk of substance leaching and its possible infiltration into the ground. Containers and storage 
areas must be labelled and protected against access by third parties. 

Contractor 

10 - REQUIREMENTS RELATING TO THE PREVENTION AND ERADICATION OF INVASIVE PLANT SPECIES 
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71.  

Natural resources 

protection 

Task 

implementati

on area 

Inspection of embankment sections for the presence of invasive plant species 

Prior to the start of the works, during the growing season, the site must be inspected for the presence of invasive 
plant species, with particular reference to the ash maple Acer negundo, the tree of heaven Ailanthus altissima, 
the wild cucumber Echinocystis lobata. 

Contractor 

72.  

Natural resources 

protection 

Task 

implementati

on area 

Necessity of eliminating sites of invasive plant species 

In places where invasive plant species referred to in item 71 of Appendix 1 to the EMP have been found, during 

the implementation of the project and during one subsequent vegetation season after the end of the project, all 

found specimens of plants belonging to alien invasive species, in particular ash maple Acer negundo, the tree of 

heaven Ailanthus altissima, the wild cucumber Echinocystis lobata, shall be removed until they disappear and 

replaced by local vegetation. 

The Contractor, 

till the end of the 

Defects 

Notification 

Period  

73.  
Natural resources 

protection 

Task 

implementati

on area 

Preventing the spread and eliminating sites of invasive plant species  

Elimination of invasive sites of plant species referred to in item 72 of Appendix 1 to the EMP - depending on the 
species - should be carried out with the participation of and in accordance with detailed guidelines specified by 
the expert phytosociologist of the Contractor's environmental team, while observing the following guidelines: 

a) eliminate invasive plant species sites by digging or uprooting (including the root ball) and/or chemical 
spraying, 

b) during the top soil removal of the temporary sites, remove the top soil with invasive plants - not 
combined with other earth masses - and hand it over to entities holding appropriate waste 
management permits for the purpose of transporting the top soil to a waste dump.  

The Contractor, 

till the end of the 

Defects 

Notification 

Period 

11 - Rules of conduct of works in the Odra riverbed 
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74.  

General principles of 

conservation of living 

resources 

The Odra 

Riverbed 

within the 

area of the 

Task 

implementati

on 

Conditions for the work on the Odra riverbed and the immediate vicinity of the riverbed 

The following rules must be observed when working with heavy rip-rap: 

a) the ban on throwing stones from cars directly into the riverbed, 

b) first of all, the stone should be unloaded on the riverbank and then the individual blocks of stone should 

be moved from shore to channel with an excavator,  

c) the forming and laying of rip-rap should be done from land, 

d) there is a prohibition on interference with parts of the riverbed and river banks not covered by the works, 

e) the time and number of drains must be limited and no water must be discharged from the excavation 

directly into the watercourses, 

f) in the case of emissions of petroleum-based pollutants into water, measures must be taken immediately 

to prevent the spread of the pollutants and to remove the pollutants from the water surface without delay, 

g) it is recommended that all elements of the bridge that require cleaning, maintenance, corrosion protection 

be dismantled and that the works be carried out outside the inter-embankment zone,  

h) chemicals should be used as intended and stored in specially designated and secured areas to limit the 

possibility of fuel, oil and other substances leaking directly to the ground or surface water. 

Contractor 

75.  

General principles of 

conservation of living 

resources 

The Odra 

Riverbed 

within the 

area of the 

Task 

implementati

on 

Control of sediment extracted from the Odra Riverbed 

The following rules of conduct must be followed if work is to be carried out in connection with the demolition and 
extraction of sediments and rubble from the channel: 

a) immediately after the bottom material has been removed from the channel of the watercourse, and 
again within one hour of the removal, the placement sites should be reviewed,  

b) the storage sites will be agreed upon with the Contractor's environmental team and pre-arranged for 
agreement with the Engineer, 

c) the review described in point a is performed by the expert ichthyologist of the Contractor's team of 
nature experts team, 

d) the frequency of inspections may be greater than specified above and should be adapted to the type 
and quantity of seabed sediment extracted and the weather conditions prevailing during the work (e.g. 
high temperature), 

Contractor 
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e) if necessary, the frequency of inspections shall be increased according to the recommendations of the 
expert ichthyologist of the Contractor's team of nature experts team,  

f)  from the bottom material, all observed animals in the bottom sediment (in particular fish and mussels), 
larval stages of invertebrates (in particular dragonflies) should be selected and released into the water,  

g) the collected specimens should be moved and released to the watercourse in places ensuring their 
safety (e.g. in sections where channel works have already been completed or no demolition works were 
carried out). 

12 - REQUIREMENTS CONCERNING THE PROTECTION OF CULTURAL MONUMENTS 

76.  

Protection of 

monuments 

Task 

implementati

on area 

Ensuring archaeological supervision 

Throughout the entire period of works implementation, the Contractor shall ensure the participation of a team of 
archaeological experts (archaeological supervision of the Contractor). This team is responsible for implementing 
and/or coordinating the following activities: 

a) carrying out prior archaeological research within the revealed archaeological sites,  
b) execution of works, within the revealed archaeological sites, in accordance with the conditions specified 

by the Voivodeship Monument Conservator in the permit to conduct them, 
c) appropriate protection of valuable objects and other elements of the historic substance and transporting 

them from the area of works to a designated place or institution,  
d) all the work related to the historic bridge over the Odra river shall be carried out under the direct 

supervision of a team of expert archaeologists of the Contractor, 
e) development of an appropriate archaeological supervision action plan in the form of a Quality Assurance 

Plan. 

Contractor 

77.  

Protection of 

monuments 

Task 

implementati

on area 

Rules of conduct in case of discovery of movable monuments or archaeological sites 

If the Contractor, in the course of construction or earthworks, has discovered an object which is presumed to be 
a monument, they are obliged to: 

a) stop any work that may damage or destroy the discovered objects and secure, using available means, 
this object and the discovery site,  

Contractor 
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b) immediately notify the Voivodship Monument Conservator, and if this is not possible, the territorially 
competent municipality leader or mayor. The Contractor shall simultaneously notify the Engineer in this 
respect, 

c) immediately notify the team of expert archaeologists of the Contractor,  
d) enable and ensure the performance of documentation activities, archaeological research and other 

necessary actions indicated by the team of archaeological experts of the Contractor and/or 
administrative bodies responsible for securing objects and other monumental substance, 

e) in the case of immovable monuments, after the completion of the activities described in point d., the 
guidelines and other activities specified by the team of archaeologists / or administrative bodies 
responsible for securing the objects and other monumental substance should be implemented. 

78.  

General 

arrangements for the 

protection of cultural 

heritage and 

monuments 

Task 

implementati

on area 

Obtaining permission from the Voivodeship Monument Conservator 

In order to implement the provisions of the EMP related to protection of cultural heritage and monuments (items 

76, 77 of Appendix 1 to the EMP), the Contractor, if necessary, will also obtain, on the basis of a power of attorney 

granted by the Employer, permission from the Voivodeship Monument Conservator (WKZ/VMC) to conduct 

archaeological rescue research. 

Contractor 

13 - HUMAN HEALTH AND SAFETY REQUIREMENTS 

79.  

Protection of human 

health and safety 

Task 

implementati

on area 

Appropriate storage of building materials 

Materials used for construction work should be stored in a way that protects them from damage and does not 

endanger the safety of the environment, people and property. 

Contractor 

80.  

Protection of human 

health and safety 

Task 

implementati

on area 
Ensuring safety conditions during the works 

Contractor 



Environmental Management Plan for the Contract for works 1B.1/1 (b) Rebuilding of the road bridge in Krosno Odrzańskie jointly with access roads 
 

Appendix 1 – Plan of mitigation measures 32 

No Issue Location Mitigation measures Responsible party 

Machinery, appliances and other equipment must be operated in such a way as not to endanger the safety of the 

environment for people and property, and to preclude the possibility of the machinery and equipment 

overturning, sliding or rolling over. 

81.  

Protection of human 

health and safety 

Task 

implementati

on area 

Ensuring human health and safety, including fire protection 

The contractor will develop the HASP plan, obtain the approval of its contents by the Engineer, and then carry out 
the works according to the provisions of the HASP plan.  

The fire protection requirements included in the HASP should also include a ban on burning fires and burning 

flammable materials within the Task area. 

Contractor 

82.  

Protection of human 

health and safety 

Task 

implementati

on area 

Development of documents related to the security of people, property and environment in the area of Task 
implementation 

Contractor 
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a) Due to the risk of flooding, the Contractor will develop and submit for the Engineer's approval a 

document entitled: Flood protection plan for the construction site, which will take into account the local 

hydrological and meteorological conditions around the construction site. In the event of a flood, the 

Contractor shall follow the procedures described in the above document, 

b) The Contractor will develop and submit for the Engineer's approval a document entitled: A project for 

the organization of the construction site, which will include such elements as: location of the 

construction site, development of the construction site, securing the construction site, technological 

roads, environmental protection at the construction site,  

c) The Contractor will develop and submit for the Engineer's approval a document entitled: A quality 

assurance plan which will include, among other things, elements such as: organisation of the execution 

of works, organisation of traffic on the site with marking of works, health and safety and environmental 

protection, list of working teams, responsibilities of key personnel, quality control, laboratory tests,  

d) The Contractor will develop and submit for the Engineer's approval a document entitled: A plan for 

dealing with uncontrolled emissions (leakage) of petroleum products, which should include, inter alia, 

elements on how to deal with spillage of chemical and petroleum products, 

e) The Contractor will develop and submit for the Engineer's approval a document entitled: ESHS 

Management Strategies and Implementation Plans (management strategies and implementation plans 

for environmental, social, health and safety risks) ,which includes, among others, elements such as: 

description of actions taken to manage risks, description of materials, equipment used, description of 

management processes, etc., which will be carried out by the Contractor and its subcontractors in order 

to minimize risks, 

f) ES Code of Conduct for Contractor's Staff (Code of Conduct ensuring implementation of measures to 

address environmental and social risks related to the implementation of the Task, including the risk of 

sexual exploitation, sexual abuse and sexual harassment), which includes, among others, the obligations 

of the Contractor, in particular with respect to environmental protection, social matters, health and 

safety. 
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83.  

Protection of human 

health and safety. 

 

Task 

implementati

on area 

Rules on notification of crisis situations 

In case of an emergency situation (other than flooding), accident, major breakdown, etc., the Contractor is obliged 
to take the following actions: 

a) immediately notify the relevant services (Fire Brigade, Ambulance, Police, etc.); 
b) until arrival of the relevant services, carry out the necessary measures to reduce the risk of loss of staff, 

property and the environment (as far as possible agreed with the relevant services); 
c) notify the Engineer and the employer; 
d) upon arrival of the relevant services, strictly follow their recommendations and instructions. 

Contractor 

84.  

Protection of human 

health and safety 

Task 

implementati

on area 

Designation and appropriate marking of danger zones 

Within the area of Task implementation, the Contractor is obliged to designate hazardous areas that pose a threat 

to human health and life, and mark these areas with warning signs and additionally protect them against 

unauthorized access. 

Contractor 

85.  

Protection of human 

health and safety 

Task 

implementati

on area 

Requirement of proper protection and marking of the work area 

The Contractor is obliged to secure and mark the construction site. The Health and Safety Contractor's experts 

shall be responsible for ensuring that the construction site is properly marked in accordance with applicable law. 

The marking shall be checked regularly, and in case of damage or theft of the marking, the Contractor shall 

immediately reconstruct or supplement it. 

Contractor 

86.  

Protection of human 

health and safety 

Task 

implementati

on area 

Ensuring adequate visibility conditions 

In case of necessity to carry out works after dark and in conditions of limited visibility, the Contractor will provide 
lighting sources allowing to obtain appropriate light intensity for working conditions.  

The Contractor shall ensure constant conditions of day and night visibility of safety elements and marking of the 

construction site - barriers and signs, for which it is indispensable for safety reasons. 

Contractor 
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87.  

Protection of human 

health and safety 

Task 

implementati

on area with 

the 

surroundings 

Documentation of technical condition of the buildings exposed to vibrations. 

Prior to commencing the works, during which vibrations may occur that threaten the surrounding residents and 

nearby buildings and infrastructure facilities, the Contractor shall carry out an inventory of existing buildings and 

facilities, with particular emphasis on cracks and damage.  

Contractor 

88.  

Protection of human 

health and safety 

Task 

implementati

on area 

Principles of HIV-AIDS  and other infectious diseases, including for example COVID 19 prevention 

The Contractor, through an approved service provider, will conduct training and implement an HIV-AIDS 
awareness program and take all other measures to reduce the risk of HIV transmission between and among the 
Contractor's staff and the local community. 

These actions should be performed in accordance with the conditions specified in the Contract Bidding 

Documentation (Part General Conditions, clause 6.7). Training will also cover other infectious diseases (e.g. COVID 

19). 

Contractor 

89.  

Protection of human 

health and safety 

Task 

implementati

on area 

Sapper supervision in the Task implementation area 

In order to minimize the risk associated with the possibility of hazardous items of military origin occurring in the 
Task area, the Contractor shall provide: 

a) before the commencement of the works - carrying out the reconnaissance of the Task implementation 

areas in terms of the presence of unexploded ordnance (the report with the results of the above 

mentioned shovel reconnaissance should be submitted to the Engineer),  

b) in the course of earthworks - sapper's supervision over the works (carried out by the team of sapper's 

supervision of the Contractor), consisting in current checking and clearing the area of the Task from 

dangerous objects of military origin together with their disposal; 

c) in case of finding in the area of implementation of the Task dangerous objects of military origin - 

implementation of procedures described in item 90 of Appendix 1 to the EMP. 

Contractor 
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90.  

Protection of human 

health and safety 

Task 

implementati

on area 

Rules for handling unexploded ordnance 

In case of finding a unexploded munitions or unexploded ordnance, it is necessary: 

a) stop working immediately ,  

a) evacuate persons and equipment from the area around the find and protect against unauthorised 

access, 

b) immediately notify the sapper supervisor and the Police and follow their instructions, 

c) notify the Engineer and the Employer, 

b) unexploded ordnance found must not be categorically lifted, dug up, buried, transferred, thrown into 

fire or water, etc. 

Contractor 

91.  

Protection of human 

health and safety 

Task 

implementati

on area 

Rules of conduct in the event of occurrence of flood waters and floods 

c) a Flood Protection Plan for the Construction Site in case of flooding should be drawn up, 

d) the construction facilities should be located: 

• beyond the reach of the flood waters with probability of 10%, (so-called ten-year water); 

• at a distance of not less than 50 m from waters and wetlands (applies to construction site 

facilities), 

e) construction site Flood Prevention Committee should be established, composed of engineering and 

technical personnel, 

f) constant monitoring of information on water levels and rainfall forecasts should be carried out, 

g) a permanent assessment of the state of flood protection in relation to the existing construction site 

should be carried out and the organisational readiness, means and equipment for flood protection of 

workers, the site and construction facilities should be monitored, 

h) in the case of forecast high water levels in the river basin of the Odra River must be protected from the 

negative effects of surface water flow and people, equipment and materials must be evacuated 

according to the extent of the hazard. 

Contractor 
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92.  

Protection of human 

health and safety. 

 

Task 

implementati

on area 

Guidelines on waterway safety / prevention of navigation accidents 

a) means of transport (floating sets) and floating equipment must meet the requirements of the relevant 

inland navigation regulations in force in the Republic of Poland, 

b) the means of transport (floating sets) and floating equipment in terms of parameters must be adapted 

to the conditions resulting from the current class of waterway, 

c) The Contractor shall obtain the required arrangements for carrying out work on the waterway and using 

floating equipment from the Director of the Inland Navigation Office in Szczecin and the relevant 

waterway administration. The action must be carried out before starting work on the waterway, 

d) the marking of the work site and the waterway to inform about the risks and restrictions on shipping 

traffic in accordance with the Inland Waterways Act and local law. The method of marking and the place 

where the marking is to be placed should be agreed with the Director of the Inland Navigation Office in 

Szczecin and with the competent waterway administration. The action must be carried out before 

starting work on the waterway. 

Contractor 

93. 

Protection of human 
health and safety. 
Water protection. Task 

implementati

on area 

Performing a cleanliness test of the bottom in the area of the bridge 

After completion of the bridge rebuilding works, the Contractor will carry out an attestation of bottom cleanliness 

in the area of the rebuilding bridge in order to ensure that in connection with the execution of the Task, in 

particular the demolition works, no obstacles limiting the operation of the bridge or threatening the safety of the 

vessels have arisen. 

Contractor 

14 - REQUIREMENTS FOR THE CONTRACTOR'S PERSONNEL INVOLVED IN THE IMPLEMENTATION OF THE EMP 

94. 

Implementation and 

reporting of the 

implementation of an 

EMP 

Task 

implementati

on area 

The staff of the Contractor was trained in the scope of the implementation of EMP 

The Contractor is responsible for conducting the training (completed with a test verifying the knowledge of 
participants) on the rules and conditions of the EMP and the protective indications during construction for his 
managerial and engineering and construction supervision staff, which they should prepare with the help of his 
team of environmental experts. Employees of the Contractor who will deal with fuels and other oil-derivative and 

Contractor 
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other substances harmful to health and the environment should be trained in the principles of protection of the 
soil and water environment and the use of measures to protect it, including the use of sorbents. 

In monthly reports submitted to the Engineer, the Contractor will provide information on the state of training of 
the Contractor's personnel in the conditions of the EMP in the current reporting period. 

95. 

Implementation and 

reporting of the 

implementation of 

the EMP 

Task 

implementati

on area 

Appointment of the EMP coordinator in the Contractor's team 

The Contractor's team will appoint a person to coordinate and supervise the activities related to the 
implementation of the EMP. 
The duties of this person will include: 

a) supervision over the implementation of particular conditions of the EMP in subsequent stages of the Task 

implementation; 

b) ongoing monitoring of the state of implementation of particular conditions from Appendixes 1 and 2 of the 

EMP in the area of Task implementation; 

c) informing the management of the Contractor's team on a current basis about the obligations resulting from 

the EMP at a given stage of works, as well as about problems in the implementation of the EMP; 

d) cooperation with the remaining part of the Contractor's team (including the team of nature experts team, 

the team of expert archaeologists of the Contractor, the team of supervisors of the Contractor's sapper, 

specialists for health and safety at work supervision) in order to ensure proper implementation of the 

EMP; 

e) reporting on the implementation of the EMP; 

f) cooperation with persons responsible for the implementation of the EMP in the Engineer's and Employer's 

team; 

Engagement above mentioned experts within works concerning other tasks of OVFMP or in any other ventures 
may not limit their availability for the said Task. The person appointed to perform the aforementioned function 
requires the approval of the Engineer. 

Contractor 
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96. 

Implementation and 

reporting of the 

implementation of 

the EMP 

Task 

implementati

on area 

Ensuring of the environmental experts team 

Throughout the entire Task implementation period, the Contractor shall ensure the participation of a team of 
environmental experts, consisting of representatives of the following specialisations: 
a) botanist-phytosociologist 

(natural habitats and protected plant species); 
b) dendrologist (principles of care and protection of trees); 
c) zoologist-ichtiologist (fish); 
d) zoologist-herpetologist (amphibians and reptiles); 
e) zoologist-ornithologist (birds); 
f) zoologist-mammalogist (nonflying mammals), 
g) zoologist-chiropterologist (bats) 
h) zoologist- entomologist (insects). 
 
These experts will be involved in the implementation of selected mitigation and monitoring actions identified in 
the EMP, in particular: 
a) mitigation measures mentioned in the Appendix 1 to EMP,  
b) monitoring measures mentioned in the Appendix 2 to EMP. 
Engagement of the above mentioned experts within works concerning other tasks of OVFMP or in any other 
ventures may not limit their availability for the said Task. The personnel composition of the Contractor's nature 
supervision team requires the approval of the Engineer. 

One member of the environmental expert team may represent a maximum of two of the nature 

specialisations listed above in points (a) to (h)  

Contractor 

97. 

Implementation of 

EMP 

Task 

implementati

on area 

Providing a team of archaeologists' experts 

Throughout the whole period of the Task implementation, the Contractor will ensure the participation of a team 
of archaeological experts. These experts will be involved in the implementation of selected mitigation measures 
identified in the EMP. The members of the archaeologists' expert team must have the appropriate professional 
qualifications. The composition of the archaeological expert team requires the approval of the Engineer. 

Contractor 
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Prior to the commencement of the works, the Contractor shall submit for the approval of the Engineer a Quality 

Assurance Plan for the activities of the archaeological expert team.  

98. 

Implementation of 

EMP 

Task 

implementati

on area 

Providing a team of OSH experts 

Throughout the whole Task implementation period the Contractor shall ensure the participation of OSH experts. 
These experts are involved in the day-to-day supervision, implementation and control of compliance with 
regulations and rules relating to health and safety at work. The members of the occupational health and safety 
expert team must have appropriate industry qualifications, in accordance with Polish labour law. The composition 
of the team of health and safety experts requires the approval of the Engineer. 

Before starting the works, the Contractor shall submit for approval of the Engineer a Quality Assurance Plan for 

the activities of the team of OSH experts. Before starting the work, the Contractor's health and safety supervision 

will conduct a dedicated training for the Contractor's staff in the field of work safety and accident hazard during 

the Task. 

Contractor 

99. 

Implementation of 

EMP 

Task 

implementati

on area 

Providing a sapper's supervision team 

Throughout the entire Task implementation period, the Contractor shall ensure the participation of the sapper's 
supervision team. This team will be involved in the implementation of selected mitigation actions identified in the 
EMP. The experts of the sapper's supervision team must have appropriate industry qualifications. The personnel 
composition of the sapper's supervision team requires the approval of the Engineer. 

Prior to the commencement of the works, the Contractor shall submit for the approval of the Engineer a Quality 

Assurance Plan for the activities of the team of sapper's supervision experts. 

Contractor 

100. 

Implementation of 

EMP 

Task 

implementati

on area 
Reports of the Contractor's team of nature experts team  

Contractor 
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The Contractor's team of nature experts team conducts reporting including: 

a) preparing periodic reports (monthly, quarterly and final report) on the implementation of the conditions 

specified in the EMP; 

b) monthly reports will be submitted in the form of a checklist with the necessary attachments, including 

reports on the implementation of environmental supervision; 

c) possibly other reports and reports related to the implementation of activities specified in the EMP 

recommended by the Engineer, 

d) the above-mentioned reports will be submitted to the Engineer. 

101. 

Implementation of 

EMP 

Task 

implementati

on area 

Reporting on the state of implementation of the EMP in monthly reports 

During the Task implementation period, the Contractor will submit to the Engineer monthly reports on the 
implementation of the conditions specified in the EMP (in the form of a checklist with the necessary attachments, 
including reports on the implementation of environmental supervision). The template of the above report 
(checklist) requires the approval of the Engineer.  

Depending on the circumstances, the Engineer may request the Contractor to present additional reports, 

concerning, among other things, the emergence of emergency situations, implementation of selected items of 

EMP and others. 

Contractor  

102. 

Periodic meetings on 

the implementation 

of mitigation actions 

and monitoring 

Office of the 

Contractor/ 

Engineer's 

office/Employ

er’s office 

Discussing the implementation of the EMP during working meetings and on Construction Councils 

During the period of implementation of the tasks resulting from the EMP, monthly meetings of the PIU, Engineer 
and Contractor teams will be held in order to discuss and control the implementation of mitigation and monitoring 
actions. 

Regardless of the above, the current requirements and problems related to the implementation of the PAS will be 

discussed during Construction Site Meetings. 

PIU, Engineer 

Team and 

Contractor  
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103. 

Implementation of 

EMP 

Task 

implementati

on area  

Providing information on the implementation of the conditions set out in the decision of RDOŚ in Gorzów 
Wielkopolski of 15.01.2020 authorising derogations from the bans on protection of species of plants and animals 
(WPN-I.6401.1.2020.KS) 

Information on the scope of implementation of the conditions listed in items 28, 29, 36, 37 (i.e. conditions 

specified in the decision of RDOŚ in Gorzów Wielkopolski dated 15.01.2020 ) in a given calendar year should be 

submitted to the RDOŚ in accordance with the following rules:  

- the Contractor shall submit the above information to the Engineer by 31 December of a given year, 

- the Engineer will submit the above information to the Employer,  

- the Employer will submit the above mentioned information to RDOŚ in Gorzów Wielkopolski by 31 January of 

the following year (31 January 2021, 31 January 2022) 

Contractor 

Engineer 

Employer 

15 - SPECIFIC REQUIREMENTS OF THE ES POLICIES OF THE WORLD BANK 

104. 

Protection of human 
health and safety. 
Water protection. 
Protection of natural 

resources. 

Task 

implementati

on area 

ES Code of Conduct 

The Contractor shall take all necessary measures to ensure that the Contractor's personnel are informed about 
the ES Code of Conduct submitted with the tender and described in point 6.13 of the text of the EMP, including 
specific prohibited behaviours, and that they understand the consequences of engaging in such prohibited 
behaviours. 
The Contractor shall also ensure that the ES Code of Conduct is visibly presented in the locations of the 
Contractor's staff.  
This condition applies to the Contractor and its staff, regardless of the legal form of cooperation and 

Subcontractors and their staff respectively. 

Contractor 

105. 

Protection of human 

health and safety.  

Task 

implementati

on area 

Prevention of sexual harassment and mobbing  
Contractor 
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The Contractor is obliged to provide such conditions during the performance of the Contract in order to prevent 

mobbing and sexual harassment of its staff and Subcontractors, as well as other persons (both related to the 

performance of the Contract and outsiders). 

106. 

Protection of human 

health and safety. 

Task 

implementati

on area 

Raising awareness on combating sexual harassment and mobbing  

The Contractor, through an approved and qualified service provider, will conduct training and implement an 

awareness-raising programme to combat sexual harassment and mobbing. These activities will be carried out 

during the entire term of the Contract including the period of reporting defects at least every second month. These 

will take the form of information, education and awareness-raising campaigns. 

Contractor 

107. 

Protection of human 

health and safety.  

Task 

implementati

on area 

Reporting of sexual harassment and mobbing 

It is the Contractor's duty to inform the Consultant immediately of all reported cases and suspicions of sexual 
harassment and mobbing. 
All cases of reported and suspected sexual harassment and mobbing should be entered in the register of 
complaints and requests kept by the Contractor. 
In the case of harassment or sexual harassment, it is the duty of the Contractor to take actions aimed at immediate 

termination of such conduct and to draw all legal consequences for the perpetrators of such conduct. The 

Contractor is also obliged to provide all necessary assistance and support to victims of these behaviours. 

Contractor 

108. 

Protection of human 

health and safety.  

Task 

implementati

on area 

Ensuring the possibility of complaints and requests by the staff employed to carry out the Task 

The Contractor will inform all persons employed on the construction site about the possibility of lodging 

complaints about working and pay conditions and will deliver an information leaflet with the necessary 

information about lodging complaints and requests, in which it will ensure that there are no repercussions for the 

person lodging the problem. The Contractor will keep a register of complaints and requests. The content of the 

leaflet and the format of the register will be agreed with the Consultant. 

Contractor 
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109. 

Protection of human 

health and safety.  

Task 

implementati

on area  

Ensuring accident-free working conditions 

The Contractor shall ensure in the area of Task execution and outside the area of Task execution (during activities 
related to Task execution, e.g. during transport) such conditions as to prevent accidents involving persons 
connected with Contract execution, including Contractor's staff, Engineer, Employer, Subcontractors, etc., and 
third parties.  
In the event of such accidents, it is necessary: 

• ensure proper treatment of the victim without delay; 

• secure the scene; 

• inform the Engineer as soon as possible about the event and how the Contractor will react to the event; 
notify the relevant services and allow them to reach the scene. 

Contractor 

110. 

Protection of human 

health and safety.  

Task 

implementati

on area  

Conditions of employment of juvenile workers 

In connection with the performance of the Contract, the Contractor may employ only such a juvenile employee 

who is at least 15 years old, has completed at least eight years of primary school and has presented a medical 

certificate stating that the work of a given type does not threaten their health. 

The minimum age for a worker participating in construction and other works involving risks to human health and 

safety is 18 years. 

Contractor 

111. 

Protection of human 

health and safety.  

Task 

implementati

on area  

OH&S of the Contractor 

The Contractor, during the Task implementation period, will ensure constant health and safety supervision. The 
scope of responsibilities, qualifications and personnel composition of the Contractor's health and safety services 
shall be in accordance with the Polish Labour Law. 
Before starting the work, the Contractor's health and safety supervision will conduct a dedicated training for the 

Contractor's staff in the field of work safety and accident hazard during the Task. 

Contractor 



Environmental Management Plan for the Contract for works 1B.1/1 (b) Rebuilding of the road bridge in Krosno Odrzańskie jointly with access roads 
 

Appendix 1 – Plan of mitigation measures 45 

No Issue Location Mitigation measures Responsible party 

112. 

Protection of human 

health and safety.  

Task 

implementati

on area  

Ensuring that working conditions comply with law and standards  

The Contractor is obliged to apply and observe all the provisions of the labour law in force in Poland, in particular 
all the provisions of the Labour Code, and will act in accordance with the ES Code of Conduct. In particular, the 
following issues should be reflected in the Contractor's employment policy and remuneration regulations: 
- ensuring equal pay for workers doing the same job without taking into account gender, sexual orientation or age;  
- ensuring that persons employed under the Contract are not persecuted or discriminated against on the basis of 

gender, sexual orientation and age; 
- ensuring that the Contractor, in accordance with the possibilities and conditions and the Polish provisions of the 

Labour Code, satisfies the living and social needs of employees in the workplace; 
ensuring that the Contractor ensures that it makes it easier for employees to improve their professional 

qualifications. 

Contractor 

16 - GUIDELINES FOR DEALING WITH THE SITUATION IN THE EVENT OF AN EPIDEMIC OR EMERGENCY SITUATION DURING THE EXECUTION OF WORKS 

113.  

Protection of human 

health and safety 

 

Task 

implementati

on area 

In the event that an epidemic or emergency state of epidemics is in force during the execution of works, the 

Contractor is obliged: 

a) to provide the persons on the Construction Site with all necessary precautions to maintain the health 
and safety of physical workers, Contractor's Personnel, to the extent described in the Terms and 
Conditions of the Contract, in particular to introduce appropriate measures to avoid or minimise the 
spread of diseases, including measures aimed at avoiding or minimising the transmission of infectious 
diseases that may be associated with the inflow of temporary or permanent labour, related to the 
performance of the Contract, in the manner specified in the applicable Law, e.g. in those issued 
pursuant to Article 46a of the Act of 5 December 2008 on preventing and combating infections and 
infectious diseases in humans (unified text Journal of Laws of 2019, item 1239 as amended) 
Regulations on establishing certain restrictions, orders and prohibitions in connection with the 
occurrence of a state of epidemic, 

b)  designate a person responsible under the Contract for matters relating to health and safety at work 
during an epidemic or emergency,  

Contractor 
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c)  implement relevant recommendations of the World Bank and sanitary services in the Republic of 
Poland,  

d) cooperate with the Employer and the Engineer, in particular, provide current information on the 
precautions taken or planned, including the appropriate protection of the Construction Site against 
unauthorized access, the procedures introduced and the appropriate updating of the documents 
described in section  6.13, in particular the HASP Plan, Waste Management Plan, Construction Site 
Organization Plan, Management Strategy and ES Implementation Plans,  

e) organise an information campaign (e.g. posters and instructions on the Site) on the symptoms and 
signs of infection, the spread of the virus, protection measures (including regular hand washing)  

f) organise training for manual workers, Contractor's staff at least in the following scope:  
i. updated procedures and documents,  

ii. the symptoms and signs of COVID-19 (or any other infectious disease in connection with an established 
epidemic/emergency situation), including self-monitoring of symptoms, spread of the virus, available 
protection measures,  

iii. the treatment in case of noticing symptoms of the disease in themselves and others,  
iv. the applicable regulations concerning the quarantine of workers and their families, remuneration for 

the period of illness, isolation or quarantine, the provision of health care, including sanitary transport, 
carried out in connection with the prevention of infection, 

v. the applicable procedures for signalling infringements or reporting complaints by employees, 
vi. waste handling - e.g. masks, gloves, disinfectants and cleaning products. 

In the course of an emergency or epidemic situation, within the limits of the law, training should be provided by 

electronic means of communication or in the form of self-education. 

The above rules should be applied in an appropriate manner in the event of declaring an epidemic state or 

threat of an epidemic in connection with another infectious disease in the Republic of Poland. 

 

 


