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SCHEDULE
No Activity

Issuing a decision on the implementation permit

Final decision

1

2

planned dates

dates according to the actual performance

7 Disbursement of compensation determined by the Voivode

4

Drawing-up of surveys

Compensation disbursement

5 In the event of the lack of owner's consent – submitting the case to the Voivode

6 Issuing a compensation decision by the Voivode

Final decision

8 In the event of disbursement impossibility – directing the funds to the court deposit

9 Commencement of construction works

2

3


