
Appendix no. 1 Real property acquisition
progress monitoring table

3A.3 Section 4 – The right embankment of the Vistula River from the estuary of Skawinka to the Kościuszko barrage 05.15.2019

Total
Hectares
Required

Total Plots Public Plots % Private Plots % Plots
Acquired

Hectares
Acquired

% ha
acquired Plots Paid Hectares

Paid % plots paid
Total
Compensation Cost
(PLN)

Compensation paid-
out (PLN) % paid

Permanent Occupation 14,6267 153 43 28% 110 72% 153 14,6267 100% 107 10,6768 70% 2 200 000,00 1 114 629,60 51%
Permanent Restriction 0,0110 1 0 0% 1 100% 1 0,0110 100% 0 0 0% - - -
Temporal Occupation 0,0000 0 0 0% 0 0% 0 0,0000 0% 0 0 0% - - -
Total 14,6377 154 43 28% 111 72% 154 14,6377 100% 107 10,6768 69% 2 200 000,00 1 114 629,60 51%


