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Appendix 2 – Plan of monitoring measures 

This Appendix to the Environmental Management Plan of the Contract for works 1B.1/1 (b) Rebuilding of 

the road bridge in Krosno Odrzańskie jointly with access roads presents monitoring measures related to 

the implementation of mitigation actions indicated in the appendix no. 1 and nature monitoring activities. 

The data contained in the tables below are a summary of monitoring measures to be carried out by the 

Contractor and the Engineer and Investor/Employer during the term of the Contract.  

The costs and the schedule for the implementation of these measures should be included in the total Bid 

Price. The Contractor shall cover all costs related to implementation of the EMP, and the Accepted 

Contract Amount shall include these costs.  

The monitoring measures plan will be implemented where necessary taking into account the World Bank's 

Policy as expressed in the Operational Manual of the Odra-Vistula Flood Management, the World Bank's 

Operational Policy OP.4.12 and the Land Acquisition and Resettlement Action Plan and in cooperation 

with the Plan implementation team. 

Explanations of the table in Appendix 2 to the EMP: 

• unless otherwise specified in a given case, the Task Execution Area means the area of 

performing any preparatory works, essential works (including Permanent and Temporary Works) 

and any works related to the removal of defects and faults or the performance of unfinished works 

listed in the Certificate of Acquisition or revealed during the Defects notification period, together 

with the areas of necessary temporary activities,  

• unless otherwise specified in a given case, the Task Execution Period means the period of 

performing any preparatory work, essential work (including Permanent and Temporary Work) and 

any work related to the removal of defects and faults or the performance of unfinished work 

specified in the Take-over Certificate or disclosed in the Defects notification period; 

• unless otherwise specified in a given case, the term Team of the Contractor in the column Entity 

responsible means personally the EMP Coordinator in the team of the Contractor (referred to in 

item 95 in Appendix 1 to the EMP), cooperating with the Site Manager and the remaining part of 

the team of the Contractor (including, among others, a team of natural scientists, a team of 

archaeological experts, sapper's supervision and OHS supervision). 

• unless otherwise specified in a particular case, the term Engineer's Team in the Responsible 

Entity column means the personal Environmental Management Expert in the Contract Engineer's 

Team, working with the relevant Supervisors and the rest of the Engineer's Team. 

• unless otherwise specified in a given case, the requirements for the Contractor described in the 

EMP refer to the whole Task Area, 

• Construction area  / site means places where Permanent Works are to be carried out, including 

storage and working places where Equipment and Materials are to be supplied, as well as other 

places indicated in the Contract as being part of the Construction Site. The terms "construction 

site" and "construction area" are interchangeable terms and are understood in the Terms and 

Conditions of the Contract as "Construction Site". 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

01 - LOCATION AND LIMITATION REQUIREMENTS FOR TEMPORARY OCCUPATION 

1.  Protection of 
the land 
surface and 
landscape 

Restriction of land occupancy and land transformations 

In order to limit the occupation and transformation of the land surface during 
the Task, the following Principles should be applied: 

a) the occupation of the land and the transformation of the land surface 
during all types of work carried out in connection with the Task should 
be limited to the necessary minimum,  

b) in the areas adjacent to the area of the Task implementation 
(permanent and temporary occupations) occupy the areas excluded 
within the existing communication systems. 

All temporary and permanent activities shall be carried out in accordance with 
the Land Acquisition and Resettlement Action Plan for Task 1B.1/1 (b) and the 
Operational Policy of the World Bank OP. 4.121. The LARAP contains a detailed 
list of activities and procedures related to land acquisition for the 
implementation of the Task. 

Task 
implemen
tation 
area 

Verification / approval of the 
Contractor's documentation 
including land occupation. 
Visual monitoring, photo 
documentation 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Verification / approval of 
documentation submitted by 
the Contractor to the Engineer, 
including the team responsible 
for implementation of the 
LARAP. Visual monitoring, 
photo documentation  

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

2.  Protection of 
the land 
surface and 
landscape 

Limitation of the impact of works in the Task area 

The range of planned measures and the duration of work in the riverbed and 
bank zone of the Odra River should be limited to the necessary minimum . 

Task 
implemen
tation 
area 

Verification / approval of the 
Contractor's documentation 
including land occupation. 
Visual monitoring, photo 
documentation 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Verification / approval of 
documentation submitted by 
the Contractor to the Engineer. 
Visual monitoring, photo 
documentation 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

3.  Protection of 
the land 
surface and 
landscape 

Obligation to build construction site facilities 

Before starting the construction works, construction facilities, roads and 
technological yards must be built. Construction site facilities are used, among 
others, for storing building materials, garage, refuelling and current repairs of 
vehicles, machines and equipment, location of social facilities and waste bins. 

Task 
implemen
tation 
area 

Verification / approval of the 
Contractor's documentation 
including preparation of 
construction facilities, roads 
and technological sites. Visual 
monitoring, photo 
documentation 

During the Task 
implementation period 
(including, among 
others, before the start 
of works and during the 
works period), on an 
ongoing basis, not less 

Contractor's 
team 

 
1 https://policies.worldbank.org/sites/ppf3/PPFDocuments/090224b0822f89db.pdf  

https://policies.worldbank.org/sites/ppf3/PPFDocuments/090224b0822f89db.pdf
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

frequently than once a 
week. 

Verification / approval of 
documentation submitted by 
the Contractor to the Engineer. 
Visual monitoring, photo 
documentation Control of the 
participation of required 
experts. 

During the Task 
implementation period 
(including, among 
others, before the start 
of the works and during 
the works period), on an 
ongoing basis, not less 
frequently than once a 
month. 

Engineer’s 
Team 

4.  General 
principles of 
conservation 
of living 
resources 

Conditions for the location of roads, construction facilities, technological sites 

Detailed location of construction facilities, roads and technological sites should 
be determined in cooperation with members of the Contractor's team of 
environmental experts and taking into account the contents of the Land 
Acquisition and Resettlement Action Plan. The execution of these structures 
cannot deteriorate the ecological condition of valuable natural objects located in 
the area of the Task implementation. Construction site facilities, technological 
yards and technological roads should be laid with concrete slabs on the ballast.  

The proposed location of technological roads, construction facilities and 
technological yards should be communicated in advance to the Engineer for 
approval. 

Task 
implemen
tation 
area 

Verification / approval of the 
Contractor's documentation 
including preparation of roads, 
construction site facilities and 
technological sites. Visual 
monitoring, photo 
documentation 

During the Task 
implementation period 
(including, among 
others, before the start 
of works and during the 
works period), on an 
ongoing basis, not less 
frequently than once a 
week. 

Contractor's 
team 

Verification / approval of 
documentation submitted by 
the Contractor to the Engineer, 
including the team responsible 
for implementation of the 
LARAP. Visual monitoring, 
photo documentation Control 
of the participation of required 
experts. 
 
 
 
 
 
 

During the Task 
implementation period 
(including, among 
others, before the start 
of the works and during 
the works period), on an 
ongoing basis, not less 
frequently than once a 
month. 
 
 
 
 
 
 
 

Engineer’s 
Team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

02- Requirements concerning the communication service of the Task implementation area. 

5.  Protection of 
human health 
and safety 

General conditions related to the communication service of the works site 

During the Task implementation period, it is necessary to ensure (on the basis 
of the existing road network) the least onerous and safe conditions of access to 
the construction site, and to adjust the speed of vehicle traffic in the 
construction area so as to ensure the highest possible level of safety for road 
and pedestrian traffic participants. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
concerning the communication 
service of the Task 
implementation area. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

 

Contractor's 
team 

 

Visual monitoring, photo 

documentation Verification / 

approval of documentation 

submitted by the Contractor to 

the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

6.  Protection of 
human health 
and safety 

Protection of 
material 
goods 

Protection of 
land surface 

Conditions of using access roads to the area of task implementation with their 
surroundings 

The following conditions apply to the use of access roads to the Task area: 

a) The Contractor shall draw up traffic organization plans for the duration 
of the works, in accordance with the provisions of the Technical 
Specifications and the requirements of the Road Administrators 
concerning transport routes and their conditions of use,  

b) The Contractor shall be obliged to agree with the Road Administrators 
on the planned roads to be used, traffic organization and work security 
projects. The Contractor is obliged to carry out traffic organization 
according to the agreed plans (marking and securing the work area and 
marking detours and recommended, related to the change of traffic 
organization, road marking, etc.), 

c) prior to the works, the Contractor shall submit the traffic organization 
and works protection designs as well as traffic organisation plan agreed 
with the road Authorities to the Engineer for approval.” Depending on 
the needs and progress of the Works, the traffic organization plans 
should be updated by the Contractor on an ongoing basis (the updates 
made require agreement with the Road Administrators and traffic 
management body), 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
concerning the communication 
service of the Task 
implementation area. 

Control of the progress of work 
on these arrangements and 
compliance with the terms of 
the EMP. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

 

Visual monitoring, photo 

documentation Verification / 

approval of documentation 

submitted by the Contractor to 

the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

d) in accordance with the applicable law and agreements with the Road 
Administrators managing roads which will be used by the Contractor 
routes will be marked. These markings shall be regularly inspected by 
the Contractor, in case of destruction or theft, the Contractor shall 
immediately restore or supplement them,  

e) the hardened surfaces in the area of the construction site facilities 
obtain the which road traffic transporting construction materials will 
take place should be kept in a proper technical condition and clean, 

f) The Contractor shall be responsible for any damage to structures and 
buildings, roads, drainage ditches, culverts, water and gas pipelines, 
poles and power lines, cables, geodesic matrix points and installations 
of any kind, and other objects such as vertical and horizontal markings, 
navigational signs, information boards, cultural objects, etc., caused by 
them or their Subcontractors during the execution of the works. The 
Contractor is also responsible for restoring the flow capacity of ditches 
and drainage installations in the area of the works being carried out and 
the transport routes being used in the event of damage caused by the 
works and transport related to the works, 

g) The Contractor is obliged to prepare photographic documentation of 
the whole area of the Task implementation and access roads, with 
particular attention paid to the technical condition of roads and 
buildings located in the vicinity of the roads for transporting 
construction materials, 

h) before commencing the works, the Contractor will carry out local site 
inspections in the presence of the Road Administrators, which will 
result in drawing up protocols on the condition of access roads to the 
Task implementation area. On this basis, the Contractor shall be obliged 
to reconstruct the technical condition of the roads prior to the Task 
implementation period, 

i) The Contractor shall immediately repair any damage caused at its own 
expense and, if necessary, carry out other works ordered by the 
Engineer,  

j) The Contractor shall comply with the statutory limits of load per axle 
when transporting materials and equipment to and from the Task area. 
They will obtain all necessary permits from the authorities to transport 
unusual cargo and will continuously notify the Engineer of any such 
transport. 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

7.  Protection of 
human health 
and safety 

Protection of 
material 
goods 

 

Conditions relating to the use of waterways  

The following conditions apply to the use of waterways in the area of Task 
implementation: 

a) The Contractor shall be responsible for any damage to structures, 
waterway markings and other engineering structures and 
technical infrastructure caused by them or their Subcontractors 
during the performance of the works, including transport of 
materials, equipment or waste. The Contractor shall immediately 
repair any damage caused at its own expense and, if necessary, 
carry out other work ordered by the Engineer; 

b) Before starting the works, the Contractor is obliged to prepare 
photographic documentation of the entire area of Task 
implementation, with particular emphasis on the technical 
condition of the infrastructure indicated in point a); 

c) The Contractor shall be responsible for observing the navigational 
regulations on inland waterways and sea waters with respect to its 
own units as well as those of its Subcontractors. 

Waterwa
ys in the 
area of 
task 
implemen
tation and 
outside 
the area 
of task 
implemen
tation 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
concerning the communication 
service of the Task 
implementation area. 

Control of the progress of work 

on these arrangements and 

compliance with the terms of 

the EMP. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 

03 - ORGANISATION OF THE CONSTRUCTION SITE, CONSTRUCTION FACILITIES, WAREHOUSES AND STORAGE YARDS 

8. General 
principles of 
conservation 
of living 
resources. 

Protection of 
soils and 
waters. 

Protecting the 
earth's 
surface. 

Obligation to build construction site facilities and roads, material storage and 
parking places 

Prior to the commencement of the construction works, the Contractor shall 
execute the construction site facilities, technological roads and material storage 
places and parking spaces for machines and vehicles. Additional technological 
facilities are possible during the execution of works.  

Construction site facilities, waste and material collection sites should be 
organized and operated to ensure economical use of the land and minimal 
transformation of its surface, and upon completion of the works, the land should 
be restored to a condition no worse than the previous one. 

All temporary and permanent activities shall be carried out in accordance with 
the Land Acquisition and Resettlement Action Plan for Task 1B.1/1 (b) and the 
Operational Policy of the World Bank OP. 4.12. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
concerning the communication 
service of the Task 
implementation area. 

Control of the progress of work 
on these arrangements and 
compliance with the terms of 
the EMP. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

9. General 
principles of 
conservation 
of living 
resources. 

Protection of 
soils and 
waters. 

Protecting the 
earth's 
surface. 

Conditions for selecting the location of construction facilities, material storage 
facilities, parking spaces and technological sites 

The construction site will be located as far away from residential buildings as 
possible; 

a) Construction site facilities, storage areas, technological yards, parking 
spaces should be located be outside areas covered by tall greenery, i.e. 
trees, bushes, which are to be left in accordance with the design 
documentation; 

b) Construction site facilities, material storage places, parking places and 
technological sites should be located outside the area of protected 
natural habitats and sites of protected plant species; 

c) Construction site facilities, technological yards, vehicle and machine 
parking places and material storage places should be agreed in advance 
with the Contractor's team of environmental experts; 

d) Construction site facilities, construction material storage facilities, 
technological yards and machine and vehicle parking spaces should be 
located away from the Odra Riverbed and outside the area of a 
particular flood hazard with a probability of occurrence once every 10 
years (the so-called Q10%), and their surface should be sealed so as to 
ensure that no pollution can enter the ground and groundwater, 

e) All temporary and permanent activities shall be carried out in 
accordance with the Land Acquisition and Resettlement Action Plan for 
Task 1B.1/1 (b) and the Operational Policy of the World Bank OP. 4.12. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
concerning the communication 
service of the Task 
implementation area. 

Control of the progress of work 

on these arrangements and 

compliance with the terms of 

the EMP. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 

04 - REQUIREMENTS FOR THE MANAGEMENT OF SOIL MASSES 

10. 

 

Protection of 
soils and 
waters. 

Management of soils coming from the construction site 

Excess soils created in the course of the construction works should first be 
managed at the construction site. 

Quantities of soil that cannot be managed within the boundaries of the 
construction site should be managed in accordance with applicable regulations 
and design documentation. 

Earth masses found to exceed the permitted concentrations of substances (in 
accordance with applicable waste management and environmental protection 
legislation) should be treated as waste and transferred to entities holding 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation 

Verification / approval of 
documentation concerning the 
organisation of construction 
site facilities. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

appropriate permits for their further management (in accordance with the 
possible stated pollution level). 

The method of handling soil and sediments should be presented in the Soil 
Management Plan, prepared by the Contractor and submitted to the Engineer 
for approval before the commencement of the earth works.  

The following issues should be included in the Soil Management Plan : 

a) Determination of the scope of works related to the extraction of 
sediments from the riverbed, 

b) Determination of the methodology of soil and sediment testing,  

c) Technology and method of planned extraction of sediments from the 
riverbed,  

d) Description of possible ways of disposing of the extracted material and 
places of its temporary storage,  

e) Description of the environmental effects potentially related to 
sediment extraction,  

f) Determination of the method of dealing with excavated settlements 
within the Construction Site, taking into account the minimisation of 
environmental effects,  

g) Identification of areas which, for environmental reasons (e.g. sites of 
protected species, natural habitats) cannot be taken up as sites of 
temporary occupation for the management of excavated sediments, 
e.g. sites of handling, etc., and other key environmental conditions 
related to the extraction of sediments such as increased suspended 
matter concentration,  

h) Determination of methods of acceptable further development of the 
excavated soil, in accordance with the classification of land and 
sediments on the basis of their quality study.  

The method of handling soil classified as waste should be also presented in the 
Waste Management Plan prepared by the Contractor and submitted to the 
Engineer for approval before the commencement of works (in accordance with 
item 63 of the App. 1 to EMP). 



Environmental Management Plan for the Contract for works 1B.1/1 (b) Rebuilding of the road bridge in Krosno Odrzańskie jointly with access roads 

Appendix 2 – Plan of monitoring measures 9 

Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

11 
Protection of 
soils and 
waters. 

Test of the quality (state of pollution) of excavated soil masses (soils and 
sediments) in the Task implementation area 

The Contractor will carry out control tests and determine the quality of earth 
masses (including sediments in the Odra riverbed), in accordance with the 
regulations in force (in accordance with the Waste Act of December 14, 2012 and 
the relevant executive acts to the Act), planned to be implemented: 

• management within the boundaries of a building site (including use for 
construction purposes) or 

• removal outside the boundaries of the construction site.  
 
The purpose of the test is:  

- establishing the possibility of using earth masses within the construction 
site (if the absence of hazardous substances contamination is 
confirmed); 

• establishing acceptable ways of dealing with contaminated earth 
masses. 

 
The tests will be carried out by a laboratory accredited for this type of research, 
approved by the Engineer. Prior to the commencement of the research, the 
Contractor will present the Soil Management Plan to the Engineer for approval, 
which will include, among others, the methodology of planned activities. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation 

Verification / approval of 
quality testing documentation 
for excavated earth masses 
suspected of being 
contaminated. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

12. 

 

Protection of 
soils and 
waters. 

Requirements concerning soils or aggregates from outside of the construction 
site 

Land (including earth masses) and aggregates used for construction works and 
coming from outside the construction site should meet the requirements for soil 
quality standards and earth quality standards (in accordance with the 
Environmental Protection Law and its implementing legislation), as well as any 
other applicable laws and standards. 

 

 

 

 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation 

Verification / approval of land 
handling documentation. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer. 

 

 

 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

05- RULES FOR HANDLING TOP SOIL AND LAND RECLAMATION 

13. Procedure 
rules 
concerning 
top soil 

Removal and securing top soil before starting works 

Before starting any major levelling and earthworks, the top layer of fertile soil 
must be removed and then stored as regular piles in the vicinity of the worksites. 
Piles should be formed in a safe manner (the inclination of the slope of the pile 
should ensure the stability of the pile and safe conditions for work). top soil 
should be protected against pollution, disintegration, compaction, storage of 
building materials, possibility of running off into the river.  

Location of the piles should be agreed with the team of environmental experts of 
the Contractor, referred to in item 96 of Appendix 1 to the EMP and submitted 
to the Engineer for approval. After the construction works are completed, top soil 
should be used to restore the fertile soil layer. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation . 

Internal verification / approval 
of the Contractor's 
documentation on top soil 
management. 

Control of the participation and 
approvals of the required 
experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer. 

Control of the approvals of the 
required experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

14. Principles of 
land 
reclamation 

Land reclamation after completion of works 

After completion of the works, the site should be cleaned up and the layer of top 
soil and greenery should be reconstructed under the supervision of a botanist-
phytosociologist and dendrologist through: 

a. demolition of construction site facilities, technological roads and sites, 
etc., 

b. performance of appropriate agrotechnical treatments to prepare for 
the restoration of the fertile soil layer, 

c. restoration of the fertile layer using the top soil previously collected 
from the area, 

d. ensuring proper care of green areas, 
e. ordering the Task implementation area. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation Internal 
verification / approval of the 
Contractor's documentation on 
the reclamation of the 
temporary occupation places. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation 

Verification / approval of 
documentation submitted by 
the Contractor to the Engineer. 

 

 

 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 
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No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

06- Requirements for felling, planting and protection of trees and shrubs 

15. General 
principles of 
conservation 
of living 
resources 

Conditions for felling and planting of replacement trees and shrubs 

a) The felling of trees and shrubs must be carried out outside the period 
from 1 March to 30 September. The felling of trees and shrubs should 
be limited to specimens of trees and shrubs that directly interfere with 
the Task; 

b) In order to compensate for the loss of biodiversity caused by tree and 

shrub felling, native woody and shrubby vegetation must be planted at 

a ratio of 1:3 (1 felled tree/shrub = 3 planted trees/shrubs) before the 

completion of the main construction works. These plantings should be 

made in places indicated by phytosociologist and dendrologist experts. 

Detailed species composition and quantitative proportions of 

individual species in planned plantings should be agreed with a 

phytosociologist and dendrologist expert. The planted crops should be 

cared for (e.g. annual mowing of grasses in the crop, fencing of the crop 

area, application of repellents or restoration) for at least 10 years.  

c) The seedlings shall be properly formed in a species-specific manner and 
shall have the following characteristics:  

• the plumule of the lead shoot should be clearly formed;  

• the growth of the last year should clearly and simply extend 

the lead shoot;  

• the root system should be focused and properly developed, 

on skeletal roots  

• there should be numerous fine roots;  

• in plants planted with a root ball, the ball should be properly 

formed;  

• crown shoots in trees and shrubs should not be trimmed;  

• the side shoots of the tree crown should be evenly 

distributed;  

• the lead shoot should be straight;  

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation Verification of 
work schedules. 

Control of the participation and 
approvals of the required 
experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification of 
schedules of works submitted 
by the Contractor to the 
Engineer. 

Control of the participation and 
approvals of the required 
experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

• scars on the lead shoot should be well overgrown, 4 not 

completely overgrown are allowed  

• scars on the lead shoot in the second choice, in the forms of 

natural trees.  

• Unacceptable defects in tree and shrub seedlings  

• severe mechanical damage to plants;  

• traces of pest feeding;  

• the signs of disease;  

• withering and wrinkling of the bark on the roots and ground 

parts;  

• necrosis and bark cracks;  

• damage to plumule of the lead shoot;  

• damage or dryness of the root ball.  

• severe mechanical damage to plants;  

• two-stem tree crowns of creeper form. 

d) Before planting, the Contractor will develop a Quality Assurance Plan in the 

scope of replacement plantings, including in particular requirements concerning 

seedlings and present it to the Engineer for approval in advance. 

 

16.  General 
principles of 
conservation 
of living 
resources 

Control of trees for the presence of protected animal species 

In the case of felling of trees with a diameter breast height of more than 100 cm, 
immediately before felling (maximum 7 days before the planned felling), the 
occupation of these trees by protected species of bats and/or invertebrates 
should be checked with the participation of entomologist and chiropterologist 
experts from the Contractor's team of environmental experts. The felling of trees 
and shrubs should be carried out under the supervision of the above-mentioned 
specialists.   

If the presence of protected insect and bat species is found in the trees to be 
felled, the above experts will determine the ways of handling wood inhabited by 
protected animal species and the ways of limiting their mortality. 
 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation 

Control of the participation and 
approvals of the required 
experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer. 
Control of the participation and 
approvals of the required 
experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

17. General 
principles of 
conservation 
of living 
resources 

Conditions justifying felling of trees inhabited by valuable beetle species 

Where the presence of protected beetle species (larval or adult forms) is found 
within the trees to be felled, the felling of an inhabited tree may only be 
permitted on technical or technological grounds. 

Before felling a tree inhabited by protected beetle species, the Contractor shall 
obtain the necessary administrative decision, issued on the basis of the Nature 
Conservation Act, allowing for exceptions from the prohibitions applicable to 
protected species.  

Then the Contractor will carry out the cut-out and all other activities imposed by 
an administrative decision issued on the basis of the Act on Nature Conservation.  

 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation 
Control of the participation and 
approvals of the required 
experts.  
Checking progress in preparing 
the relevant documents and 
motions to obtain 
administrative decisions. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification of 
documentation submitted by 
the Contractor to the Engineer.  
Monitoring the progress of 
obtaining the required 
administrative decisions. 

Control of the participation and 
approvals of the required 
experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

18. General 
principles of 
conservation 
of living 
resources 

Rules of conduct for felling trees inhabited by bat species 

If bats are found in trees to be felled, the felling should be temporarily stopped 
and the recommendations of the chiropterologist of the Contractor's team of 
environmental experts should be followed, appropriate to the current 
atmospheric situation and the bat species found. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation Control of the 
participation and approvals of 
the required experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer. 

Control of the participation and 
approvals of the required 
experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

19. General 
principles for 
the 

Securing the trees not planned for felling Task 
implemen

Visual monitoring, photo 
documentation 

During the Task 
implementation period, 
on an ongoing basis, not 

Contractor's 
team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

protection of 
living 
resources and 
landscapes 

Within the whole area of the Task implementation, trees and shrubs that are 
indicated to be left behind should be protected against accidental damage using 
the following methods: 

• tree trunks should be protected by boards around the entire trunk (e.g. 
made of planks), up to a height of 2- 3 m from ground level (the lower 
part of the boards is to rest on the ground). A flexible material (e.g. thick 
straw mats) should be placed between the boarding and the surface of 
the tree trunk to prevent abrasion by boarding. The boarding must be 
fixed to the trunk (e.g. with wire ties or steel tape) in such a way that it 
does not cause damage to the tree. During the period of the work, the 
condition of the safety measures should be systematically checked and 
any damage should be removed, 

• the shrubs must be secured by means of a fence (e.g. made of planks), 

• at a distance of less than 1 m from the projection of crown line of trees 
and shrubs not intended for felling, it is forbidden to: 

a) designate roads and technological yards, parking places and other 
elements that may increase compaction and change soil aeration; 

b) driving and parking vehicles, machinery and equipment; 

c) storage of earth masses (including top soil) and building materials  

• within the skeletal roots, earthwork is done by hand. It is not acceptable 
to undercut the skeletal roots, 

• exposed roots of trees and shrubs should be protected against 
excessive drying out (summer) or freezing (winter) by e.g. mats made 
of straw, sackcloth; in summer, the mats should be water-spilled and 
dry in winter, 

• during the hot season, shorten as much as possible the time for roots 
to be exposed to dryness, and during the frost period to freezing, 

• excavations within the root ball of trees and shrubs should be made by 
hand and, if necessary, drilled or pressed. 

tation 
area 

less frequently than 
once a week. 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

20. General 
principles for 
the 
protection of 
living 

Protection of damaged trees and shrubs. 

In the case of damage to aboveground parts of trees and shrubs that are not 
intended for removal, the necessary care measures must be taken immediately, 
appropriate to the place and type of damage. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation 

Control of the participation and 
approvals of the required 
experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

resources and 
landscapes 

In case of root damage, the damaged ends should be cut off and the roots 
protected with a fungicide. 

The above mentioned activities should be performed in agreement with a 
dendrologist from the team of environmental experts (referred to in item 96), 
and after they are performed, an opinion of the above team concerning the 
assessment of the correctness of the performed activities should be presented to 
the Engineer for approval. 
 

Visual monitoring, photo 
documentation 

Control of the participation and 
approvals of the required 
experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

07 - Requirements for conservation of protected natural resources 

21. 

 

General 
principles of 
conservation 
of living 
resources 

Performing a one-off nature inventory 

Before starting the works, a one-off nature inventory (made by the team of 
environmental experts of the Contractor, referred to in item 96 of Appendix 1 to 
the PIA) of the areas planned for temporary and permanent activities should be 
made: 

a) establishing the current distribution of the patches of natural habitats 
included in the embankment. I Habitats Directive (Council Directive 
92/43/EEC), sites of protected plant, fungi and animal species,  

b) to determine the locations of potential occurrence of the above 
species,  

If the presence of protected habitats and species of fauna and flora is found, for 
which it will be necessary to violate the prohibitions set out in the applicable 
legislation, it is necessary - taking into account the provisions of administrative 
decisions placed in the embankment. 4 EMP - obtain decisions authorising 
derogations from the prohibitions applicable to protected plant, fungi and 
animal species. 

Task 
implemen
tation 
area 

Confirmation of the 
Contractor's performance in 
one of the monthly reports on 
the execution of the Contract, 
supported by field inspection 
protocols and reports of the 
nature supervision team. 

Control of participation of 
required experts in the 
Contractor's team. 

One time, before 
starting the work. 

Contractor's 
team 

Verification / approval of 

documentation submitted by 

the Contractor to the Engineer. 

Visual monitoring, photo 

documentation 

Control of the participation and 
approvals of the required 
experts. 

One time, before 
starting work. 

Engineer’s 
Team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

22. 

 

General 
principles of 
conservation 
of living 
resources 

Ongoing inspections of the nature supervision team during the Task 
implementation period 

The works and other works performed during the Task implementation period 
should be carried out under current supervision of the Contractor's team of 
environmental experts (referred to in item 96). 
These experts should, in accordance with the specialisation and type of 
performed works, inter alia, carry out regular inspections of the entire Task 
implementation area (at least once a month) and provide their comments and 
recommendations to the Contractor's personnel responsible for carrying out the 
works in accordance with the conditions of the EMP. 

Written memos should be drawn up from the inspections, attached to monthly 
reports on the implementation of the conditions of the EMP (referred to in item 
99). 

Task 
implemen
tation 
area 

Visual monitoring 
Control of the participation and 
approvals 

of the experts required. 

During the Task 
implementation period, 
on an ongoing basis, 
daily during the Task 
implementation period. 

Contractor's 
team 

Verification / approval of 

documentation submitted by 

the Contractor to the Engineer. 

Ongoing checks on the 

fulfilment of current duties by 

environmental experts in the 

Contractor's team. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

23. 

 

General 
principles of 
conservation 
of living 
resources 

Obtaining a decision authorising derogations from the rules on the protection 
of species of plants, fungi and animals 

If before the commencement (as part of a one-off nature inventory indicated in 
item 21) or during the execution of construction works in the area of the Task 
implementation, the presence of habitats or sites of protected species of flora 
and fauna (other than sites indicated in the map attachment to the PDS) is found, 
then the following conditions will apply: 

a) The Contractor will obtain and submit to the Engineer for approval a 
written opinion of a team of environmental experts containing the 

Task 
implemen
tation 
area 

Control of the participation and 

approvals of the required 

experts. 

Control the progress of 

obtaining and transmitting 

required administrative 

decisions and reports on their 

implementation to the 

Engineer. 

During the Task 
implementation period 
(including, among 
others, before the start 
of works and during the 
works period), not less 
frequently than once a 
week. 

Contractor's 
team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

following: the scope of potential impact of the works on the identified 
natural resources and the necessity to obtain the decision referred to 
in point b), and then, if it proves necessary in the light of the above 
opinion, will perform the activities referred to in points b-d (below); 

b) before taking any actions which may lead to destruction of habitats and 
sites or notification of individuals of protected species (according to the 
opinion referred to in point a), the Contractor shall obtain 
administrative decisions required by law allowing for exceptions from 
the prohibitions applicable to protected plant, fungi and animal 
species; 

c) the obtained decisions will be submitted by the Contractor to the 
Engineer for information; 

d) The Contractor shall precisely and timely implement the conditions 
contained in the above mentioned decisions. 

Verification / approval of 

documentation submitted by 

the Contractor to the Engineer. 

Visual monitoring, photo 

documentation 

Control of the participation and 

approvals of the required 

experts. 

During the Task 
implementation period 
(including, among 
others, before the start 
of the works and during 
the works period), not 
less frequently than 
once a month. 

Engineer’s 
Team 

24. General 
principles of 
conservation 
of living 
resources 

Marking of habitat boundaries 

Before the commencement of basic construction works, after a one-off nature 
inventory has been made, the boundaries of the inventoried patches of natural 
habitats should be marked and marked in the field (in a way visible to the 
employees performing and supervising the works). The activities should be 
carried out with the participation of a phytosociologist of the Contractor's team 
of environmental experts. 

Task 
implemen
tation 
area 

Visual monitoring, photo 

documentation 

Control of the participation of 
the required expert. 

 

During the Task 
implementation period, 
on an ongoing basis 
control, not less 
frequently than once a 
week. 

Contractor's 
team 

Visual monitoring, photo 

documentation 

Control of the participation of 

the required expert. 

Verification / approval of 

documentation submitted by 

the Contractor to the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

25. General 
principles of 
conservation 
of living 
resources 

Securing nature habitat patches 

The patches of inventoried natural habitats (in particular 3270) located in the 
vicinity of the sites covered by the works should be effectively protected (e.g. by 
fencing with a fence made of wooden piles and forest netting) against damage, 
pollution, movement of vehicles and machines and free access of people whose 
presence in this area is connected with the works carried out. The condition of 
the security features of the patches should be checked and any damage should 
be removed on an ongoing basis. 

The action should be carried out with the participation of the expert 
phytosociologist of the Contractor's team of nature experts team. 

Task 
implemen
tation 
area 

Visual monitoring, photo 

documentation 

Control of the participation of 

the required expert. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 

documentation 

Control of the participation of 

the required expert. 

Verification / approval of 

documentation submitted by 

the Contractor to the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

26. General 
principles of 
conservation 
of living 
resources 

Regeneration of nature habitat patches  

Measures to support the regeneration of the natural habitat 3270 should be 
undertaken. The area after the work on the bank slopes should be restored to a 
state allowing for natural succession of locally occurring vegetation. It should be 
understood as shaping the river bank and floodplains so that they are similar to 
the naturally undamaged surroundings. Without reseeding, fertilizing, 
strengthening the surface (does not apply to the area directly related to the 
execution of fortifications, abutments and other permanent occupations that are 
part of the task).  
The above-mentioned measure (i.e. regeneration of habitat patches 3270) should 
be performed under the supervision of a phytosociologist expert from the 
Contractor's nature supervision. Prior to the commencement of the 
implementation of this condition of the EMP, a detailed Quality Assurance Plan 
concerning the above mentioned works should be submitted for approval of the 
Engineer. 

Task 
implemen
tation 
area 

Verification / approval of 

documentation submitted by 

the Contractor to the Engineer. 

Visual monitoring, photo 

documentation 

During the Task 
implementation period 
(including, among 
others, before the start 
of the works and during 
the works period), not 
less frequently than 
once a month. 

Engineer’s 
Team 

Visual monitoring, photo 

documentation Verification / 

approval of documentation 

submitted by the Contractor to 

the Engineer.  

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer's 
team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

27. General 
principles of 
conservation 
of living 
resources 

Protection of bats within the bridge  

Immediately before starting the bridge reconstruction works, with the 
participation of the chiropterologist of the team of environmental experts of the 
Contractor, the bridge structure should be inspected for the presence of bats and 
the degree of bats' use of the facility should be determined.  

Further work should be carried out in agreement with and under the 
supervision of the chiropterologist of the Contractor's team of nature experts 
team, and if bats are found to be present according to their indications. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation Control of the 
participation and approvals of 
the required experts. 

 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 

documentation Verification / 

approval of documentation 

submitted by the Contractor to 

the Engineer. Control of the 

participation of required 

experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 

28. General 
principles of 
conservation 
of living 
resources 

Protection of birds against the works within the bridge construction (condition 
specified in the decision of RDOŚ in Gorzów Wielkopolski of 15.01.2020 
authorising derogations from the bans on protection of species of plants and 
animals (WPN-I.6401.1.2020.KS) 

Works related to the removal of bird nests as part of the reconstruction of the 
road bridge (metal supporting structure of the bridge) should be started in the 
months of September to the end of March (i.e. outside the basic breeding season 
of the common house martin). The removal of nests should be carried out after 
all birds have left the nests, which should be confirmed by an ornithologist on the 
basis of a bridge check. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation Control of the 
participation and approvals of 
the required experts. 

 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 

documentation Verification / 

approval of documentation 

submitted by the Contractor to 

the Engineer. Control of the 

participation of required 

experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 

29. General 
principles of 
conservation 
of living 
resources 

Protection of birds at the stage of implementation within the bridge 
construction (condition specified in the decision of RDOŚ in Gorzów Wielkopolski 
of 15.01.2020 authorising derogations from the bans on protection of species of 
plants and animals (WPN-I.6401.1.2020.KS) 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation Control of the 
participation and approvals of 
the required experts. 

 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

If it is necessary to carry out work during the main breeding season (April - end 
of August), the bottom of the bridge structure and the temporary bridge should 
be secured against nesting by common house martin by unfastening small mesh 
or other material along the entire length of the bridge.  

The protection should be tight enough so that birds cannot get underneath the 
bridge and nest. Work should be carried out before the breeding season of the 
common house martins. Once the works have been completed, the conditions 
must be created for the bridge structure to be repopulated by birds. The 
occupation of the area within the Odra inter-embankment should be kept to a 
minimum for the purpose of carrying out works to protect the habitats of the 
mall. 

Visual monitoring, photo 

documentation Verification / 

approval of documentation 

submitted by the Contractor to 

the Engineer. Control of the 

participation of required 

experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 

30.  General 
principles of 
conservation 
of living 
resources 

The protection of bird species within the inter-embankment area of the Odra 
River, 

The occupation of the area within the Odra inter-embankment should be 
limited to the minimum necessary to carry out works to protect the habitats of 
mallards and other bird species using the area as feeding and breeding habitats. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation Control of the 
participation and approvals of 
the required experts. 

 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 

documentation Verification / 

approval of documentation 

submitted by the Contractor to 

the Engineer. Control of the 

participation of required 

experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 

31.  General 
principles of 
conservation 
of living 
resources 

Protection of fish species 

Work in the riverbed and on bank slopes should be carried out under the current 
supervision of an expert ichthyologist and in accordance with their guidelines. 
During the period of work in the riverbed, the inspection of the work area should 
be carried out at least once every 3 days.  

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation Control of the 
participation and approvals of 
the required experts. 

 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

Visual monitoring, photo 

documentation Verification / 

approval of documentation 

submitted by the Contractor to 

the Engineer. Control of the 

participation of required 

experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 

32. General 
principles of 
conservation 
of living 
resources 

Restrictions based on the need to protect ichthyofauna 

Elimination of natural morphological elements, such as mid-channel river 
outwash and bank outwash, is only possible if it is necessary to achieve the 
scope of work provided for in the design documentation and the technology 
and organisation of works. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation Control of the 
participation and approvals of 
the required experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 

documentation Verification / 

approval of documentation 

submitted by the Contractor to 

the Engineer. Control of the 

participation of required 

experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 

33. General 
principles of 
conservation 
of living 
resources 

Catching and transfer of small animals from the Task implementation area 

In case of detecting the presence of small animals at the construction site, they 
should be immediately caught from the area of the works under the supervision 
of an appropriate expert from the Contractor's environmental team and moved 
to their proper habitats, located outside the impact range of the works. The 
works shall be carried out under the supervision of relevant experts of the 
Contractor's environmental team. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation Control of the 
participation and approvals of 
the required experts. 

 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 

documentation Verification / 

approval of documentation 

submitted by the Contractor to 

the Engineer. Control of the 

participation of required 

experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

34. General 
principles of 
conservation 
of living 
resources 

Reduction of animal incidental mortality 

In order to reduce the incidental mortality of animals within the Task Area the 
following principles should be implemented: 

a) during the works, the presence of pits with steep edges, into which 
small animals could fall, should be kept to a minimum. If they arise, they 
should be checked regularly (at least once every day) for the presence 
of animals (checks by a herpetologist and mammalogist expert). 
Release the trapped animals to places where they will not be 
threatened, 

b) Before backfilling the ditches, check for the presence/absence of 
animals, and accidentally catch them in the ditches and release them 
to the nearest safe place, 

c) use protection of wells, excavations, collectors, etc. against the 
possibility of small mammals, amphibians and reptiles falling into them. 
In the event of animals entering these facilities, they should be 
constructed in such a way as to allow the animals to get out by 
themselves,  

d) in cases where animals trapped in the above mentioned facilities 
cannot get out by themselves, they must be safely pulled out and 
moved outside the work area,  

e) the transfer of animals should be carried out under the supervision of 

a herpetologist or mammalogist expert, a team of naturalists of the 

Contractor, experienced in dealing with such cases. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation Control of the 
participation and approvals of 
the required experts. 

 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 

documentation Verification / 

approval of documentation 

submitted by the Contractor to 

the Engineer. Control of the 

participation of required 

experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 

35. 

 

General 
principles of 
conservation 
of living 
resources 

Protection of small aquatic invertebrate animals and aquatic plants 

In the case of extraction of riverbed sediments located in the bank zone of the 
river, they must be immediately removed from the worksite and immediately 
returned to the Odra water. This will minimize the losses in the spore forms of 
the common house martin and floating fern, as well as large and flattened rats. 
The work should be carried out under the supervision of an invertebrate animal 
specialist and a specialist ichthyologist. 

Task 
implemen
tation 
area 

Control of the participation and 

approvals of the required 

experts. 

Control the progress of 
obtaining and transmitting 
required administrative 
decisions and reports on their 
implementation to the 
Engineer. 

During the Task 
implementation period 
(including, among 
others, before the start 
of works and during the 
works period), not less 
frequently than once a 
week. 

Contractor's 
team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

Verification / approval of 

documentation submitted by 

the Contractor to the Engineer. 

Visual monitoring, photo 

documentation 

Control of the participation and 
approvals of the required 
experts. 

During the Task 
implementation period 
(including, among 
others, before the start 
of the works and during 
the works period), not 
less frequently than 
once a month. 

Engineer’s 
Team 

36.  General 
principles of 
conservation 
of living 
resources 

Transfer of the water caltrop (condition specified in the decision of RDOŚ in 
Gorzów Wielkopolski of 15.01.2020 authorising derogations from the bans on 
protection of species of plants and animals (WPN-I.6401.1.2020.KS) 

Before the commencement of the basic construction works, the water caltrop 
(Trapa natans) should be moved from its current location to a substitute site 
with appropriate ecological conditions, outside the investment area. The action 
should be carried out in the period from 1 August to 15 September. 

Task 
implemen
tation 
area 

Visual monitoring, photo 

documentation 

Preparation of a report on the 

activities carried out. 

Prior to the Task 
implementation period, 
on ongoing basis 

Employer 

Visual monitoring, photo 

documentation 

Verification of work schedules. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Verification / approval of 

documentation submitted by 

the Contractor to the Engineer. 

Visual monitoring, photo 
documentation 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

37. General 
principles of 
conservation 
of living 
resources 

Relocation of floating fern (condition specified in RDOŚ decision in Gorzów 
Wielkopolski of 15.01.2020 authorising derogations from the bans on 
protection of species of plants and animals (WPN-I.6401.1.2020.KS) 

Task 
implemen
tation 
area 

Visual monitoring, photo 

documentation 

Verification of work schedules. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

During the course of the work, the spotted specimens of the floating fern 
should be collected and moved to a new place on the water surface in the bay 
between the groins. The above action should be performed under the 
supervision of a phytosociologist from the team of nature experts team of the 
Contractor. Prior to the commencement of the implementation of this condition 
of the EMP, a detailed Quality Assurance Plan concerning the above mentioned 
works should be submitted for approval of the Engineer. 

Verification / approval of 

documentation submitted by 

the Contractor to the Engineer. 

Visual monitoring, photo 
documentation 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

38. General 
principles of 
conservation 
of living 
resources 

Adoption of an appropriate timetable for the implementation of the work 

The Contractor should ensure such a schedule of works that the dates and 
location of individual stages of construction works are adjusted to the 
requirements of the environmental decision and the EMP and reduce the 
negative impact on the protected species occurring in the Task area and its 
surroundings to the maximum possible extent. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation. 

Verification / approval of 
documentation submitted by 
the Contractor to the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 

39. General 
principles of 
conservation 
of living 
resources 

Protection of amphibian habitats adjacent to the worksites 

In the inter-embankment area of the Odra river, natural field hollows should not 
be backfilled surplus soil generated during the works. 

Task 
implemen
tation 
area 

Visual monitoring, photo 

documentation 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 

documentation 

Verification / approval of 
documentation submitted by 
the Contractor to the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 

40. General 
principles of 
conservation 
of living 
resources 

Reduction of incidental amphibian mortality 

The water stagnation that occurs as a result of earthworks, in the area of the Task 
implementation, which may be the places of amphibians' settlement, should be 
eliminated on an ongoing basis.  

Task 
implemen
tation 
area 

Visual monitoring, photo 

documentation 

Verification of work schedules. 

Control of the participation 

approvals of the required 

experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

The removal of water stagnation should be carried out in agreement with and 
under the supervision of the herpetologist of the Contractor's team of 
environmental experts. 

Visual monitoring, photo 

documentation Verification / 

approval of documentation 

submitted by the Contractor to 

the Engineer. Control of the 

participation and approvals of 

the required experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 

41. General 
principles of 
conservation 
of living 
resources 

Taking into account the conditions resulting from the existence of protected 
areas  

During the construction works, the Contractor is obliged to observe the 
standards, prohibitions and indications and to respect the restrictions resulting 
from the existence of areas and objects created on the basis of the Nature 
Protection Act. 

Task 
implemen
tation 
area 

Visual monitoring, photo 

documentation 

Verification of work schedules. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Verification / approval of 

documentation submitted by 

the Contractor to the Engineer. 

Visual monitoring, photo 
documentation 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 

 
42. 

General 
principles of 
conservation 
of living 
resources. 

Protection of 
soils and 
waters. 

Protecting the 
earth's 
surface. 

Securing the work implementation area against access of small animals 

Construction site facilities, technological roads, places of storage of construction 
materials, places of conducted works, etc., as well as areas located in the vicinity 
of places of occurrence and routes of seasonal migration of amphibians should 
be protected against the entry of amphibians, reptiles, small mammals, by 
fencing them off with a tight fence not less than 0.5 m high. Fences should be 
systematically inspected and any breaks should be removed on an ongoing basis. 

Determining the type, detailed location of the fences and their installation 
should be done in consultation with an expert herpetologist and mammalogist 
of the contractor's team of nature experts team. The control of the condition of 
the above mentioned fences should be carried out with the participation of the 
above mentioned experts. If the above mentioned experts find any damage to 
the fences, they must be repaired on an ongoing basis. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation  
Control of the participation and 
approvals of the required 
experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer.  
Control of the participation and 
approvals of the required 
experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 

 General 
principles of 

Prohibition of moving earth masses by pushing material into the river channel Task 
implemen

Visual monitoring, photo 
documentation 

During the Task 
implementation period, 

Contractor's 
team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

43. conservation 
of living 
resources. 

The Contractor is absolutely forbidden to move earth masses by pushing the 
material through the riverbed. 

tation 
area 

on an ongoing basis, not 
less frequently than 
once a week. 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

08 - ENVIRONMENTAL POLLUTION PREVENTION REQUIREMENTS 

 
44. 

Protection of 
soils and 
waters.  

Protection of 
animated 
nature. 

Use of building materials that comply with regulations and standards and are 
not harmful to the environment 

Only construction materials not harmful for the environment (environment 
friendly or neutral) shall be used for the implementation of the Task. 

Used materials, raw materials, fuels, fertilizers, cement and concrete mixes shall 
have relevant attestations and be allowed for use. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
concerning the organisation of 
construction site facilities. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 
45. 

Water 
protection 

Protection of water against pollution when working on the bridge 

The Contractor will protect the Odra riverbed from contamination by falling 
elements from demolition and dismantling works by using protection in the 
form of suspended tight bridges and platforms, using special protective sheets, 
protective nets, etc. under the load-bearing structure of the dismantled bridge 
in order to catch waste generated during the demolition of the bridge. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation Verification / 
approval of documentation  

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 
46. 

Water 
protection  
and soil. 
Air protection  

Working order and maintenance of vehicles, machinery and equipment 

The following conditions apply to the technical performance and maintenance of 
vehicles, machines and equipment: 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

and acoustic 
climate 
protection 

• construction and transport equipment used in connection with the 
implementation of the Task should be fully technically sound and meet 
the requirements for its use, 

• The Contractor will continuously perform ongoing inspections of the 
condition of vehicles, machines and equipment and will eliminate, by 
available organizational means, the possibility of any contamination 
penetration to the soil and water environment, including in particular 
the occurrence of spillage of fuels, hydraulic oils and petroleum-
derivative substances, both during handling, transport and operation of 
vehicles, machines and equipment. 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 
47. 

Protection of 
soils and 
waters 

Prevention of oil-related pollution emissions 

All earthworks and waterworks must be carried out with special care, in such a 
way as to protect the ground, surface water and groundwater from pollution, in 
particular from petroleum substances. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 
48. 

Protection of 
soils and 
waters 

Course of procedure in case of oil derivative pollutions 

In the event of an emergency leakage of harmful substances as a result of a 
leakage of fuel, lubricants and oils into the ground or water, the leakage shall be 
immediately neutralised, using sorbents appropriate to the type of substances 
for precipitating these pollutants, and the used resources after neutralisation 
shall be transferred to authorised recipients.  

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 
49. 

Protection of 
soils and 
waters 

Rules for parking construction and transport equipment 

The construction and transport equipment used in connection with the Task 
should be discharged at the end of the work or in case of a breakdown to a 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation  
Control of the participation and 
approvals of the required 
experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

stopping place to protect the ground surface against the penetration of 
pollutants into the ground and water environment 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer.  
Control of the participation and 
approvals of the required 
experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 

 
50. 

Protection of 
soils and 
waters 

Measures to neutralise spills 

At the construction site (especially in places where vehicles, machines, refuelling, 
maintenance, etc. are operated), the Contractor will provide means to neutralize 
possible leaks and waste (e.g. hydrophobic sorbents, biopreparations, 
hydrophobic sorption mats in sheets or rolls, sorption pillows and sleeves). 

Adequate quantities of these agents (e.g. sorbents), suitable for use on solid 
surfaces and water surfaces, must be provided. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation  
Control of the participation and 
approvals of the required 
experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer.  
Control of the participation and 
approvals of the required 
experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 

 
51. 

Protection of 
soils and 
waters 

Having an anti-spill dams on water 

In the area of the Task implementation it is necessary to ensure an adequate 
number of anti-spill dams on water, necessary to be used in case of 
uncontrolled spills of oil derivatives. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation  
Control of the participation and 
approvals of the required 
experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer.  
Control of the participation and 
approvals of the required 
experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

 
52. 

Protection of 
soils and 
waters 

Environmentally safe storage of materials and raw materials 

The materials and substances intended for use in the implementation phase shall 
be stored in separate places, in an environmentally safe manner, in particular the 
Contractor shall ensure that the following conditions are met:  

a) store materials and raw materials as far away from the riverbed as 
possible,  

b) store materials and raw materials in appropriate containers, 
c) use appropriate and appropriate protection of bulk materials to be 

used during the construction phase against discharge and excessive 
dusting,  

d) in justified cases, roof the surfaces where building materials will be 
stored, for which there is a risk of substance leaching and their possible 
infiltration into the ground. 

Task 
implemen
tation 
area 
 

Visual monitoring, photo 
documentation  
Control of the participation and 
approvals of the required 
experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer.  
Control of the participation and 
approvals of the required 
experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 

 
53. 

Acoustic 
climate 
protection 

Limiting work to daytime 

Limiting the period of work to daytime 
a) the works should be performed during the daytime, i.e. between 8.00 

a.m. and 6 p.m. (preferably between 8 a.m. and 4 p.m.), 
b) the noise of pumping units should be reduced by using equipment 

equipped with effective soundproof casings to reduce the noise level 
to the applicable regulations and standards, 

c) the noise of vehicles, machinery and equipment should be reduced by 
using technically efficient vehicles, 

d) do not overload machines and vehicles and avoid and limit the 
operation of the engines at top speed. 

Task 
implemen
tation 
area 

 

Visual monitoring, photo 
documentation  

Verification of documentation 
concerning the organisation of 
works. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer.  

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 

 
54. 

. 

Acoustic 
climate 
protection 

Protection of local residents against noise 

The Contractor will apply technical solutions ensuring proper acoustic conditions 
in the vicinity of the existing buildings, and if necessary (including at the 
Engineer's request) will use portable acoustic screens.  

Before proceeding with this action, the Contractor will carry out noise 
measurements before and after installation of the acoustic screens. Prior to the 
commencement of the implementation of this condition of the EMP, a detailed 
Quality Assurance Plan concerning the above mentioned works should be 
submitted for approval of the Engineer.   

Task 
implemen
tation 
area 

 

Visual monitoring, photo 
documentation  

Verification of documentation 
concerning the organisation of 
works. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

 
55. 

Acoustic 
climate 
protection. 
Protection 

of air. 

Reduction of noise and exhaust emissions from vehicles, machinery and 
equipment 

During the Task implementation period, equipment and machines meeting the 
environmental requirements and standards should be used, including 
appropriately silenced equipment, technically efficient, with low emission of 
pollutants into the air and the least acoustically burdensome technologies of 
conducting works. 

Task 
implemen
tation 
area 

 

Visual monitoring, photo 
documentation  

Verification of documentation 
concerning the organisation of 
works. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer.  

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 

 
56. 

Air 
protection. 

Acoustic 
climate 
protection. 

Reduction of exhaust air pollution and noise emissions 

To reduce the negative impact on the air condition and acoustic climate: 
a) when vehicles stop the engine should be off; 
b) noise-emitting equipment, machines and tools that are not in use at 

any given time should be excluded; 
c) avoid overlapping and accumulation of impacts of one nature, e.g. 

simultaneous operation of aggregates, excavators and transport 
vehicles; 

d) the operating time of engines at top speed must be limited; 

the speed of motor vehicles in the construction area should be limited. 

Task 
implemen
tation 
area 

 

Visual monitoring, photo 
documentation  

Verification of documentation 
concerning the organisation of 
works. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer.  
 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 

 
57. 

Air protection Limitation of dusting from the construction site and roads 

During the implementation of the Task, the effects of secondary pollination shall 
be limited in particular by: 

a) systematic cleaning of the construction site and construction facilities; 
b) spraying dusty road surfaces; 
c) the use of sealed canvas on vehicles transporting materials that may 

cause dust during transport; 
d) cleaning the wheels of the vehicles before they go to the access roads 

to the area where the task is carried out. 

Task 
implemen
tation 
area 

 

Visual monitoring, photo 
documentation  

Verification of documentation 
concerning the organisation of 
works. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer.  
 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

58. Air protection Keeping the roads clean 

The following measures should be taken to keep roads clean, among others: 
a) The Contractor shall use all available technical means and organization 

of works in order to maximally reduce pollution of access roads to the 
Task area. 

b) in places where heavy equipment will leave the construction site, the 
Contractor will install stands where preliminary removal of soil or mud 
from vehicle wheels will take place. 

c) The Contractor is obliged to immediately and systematically remove 
any dirt generated on the roads as a result of the movement of vehicles, 
machines and equipment connected with the Task. 

Task 
implemen
tation 
area 

 

Visual monitoring, photo 
documentation  

Verification of documentation 
concerning the organisation of 
works. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer.  
 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 

 
59. 

Air quality 
protection 

Dust reduction during the execution of works 

Bulk materials and aggregates to be used during the construction site shall be 
secured against their blowing or excessive dusting from their surface both 
during transportation and storage and when using them to build. 

Task 
implemen
tation 
area 

 

Visual monitoring, photo 
documentation  

Verification of documentation 
concerning the organisation of 
works. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer. . 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 

 
60. 

Protection of 
soils and 
waters 

Equipping the construction site with precipitation water pre-treatment devices 

Construction site facilities (which also serve as places for servicing vehicles, 
machines and equipment, where their garage, refuelling, maintenance, etc. 
takes place) should be equipped with devices for pre-treatment of rainwater (in 
order to protect surface water and soils from oil substances getting into them). 

Task 
implemen
tation 
area 

 

Visual monitoring, photo 
documentation  

Verification of documentation 
concerning the organisation of 
works. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer.  
 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

 
61. 

Protection of 
soils and 
surface 
waters 

Reduction of potential sources of pollution by oil-based substances 

The construction works should be organized in such a way as to limit the re-
pouring of fuels and other chemicals within the Task area. Such activities may 
only be carried out within the hardened surfaces of the construction site 
facilities equipped with an impermeable layer to prevent the ingress of 
pollutants into waters and soils. 

Task 
implemen
tation 
area 

 

Visual monitoring, photo 
documentation  

Verification of documentation 
concerning the organisation of 
works. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer.  
 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 

 
62. 

Protection of 
surface 
waters 

Protecting construction site facilities against the spread of pollutants 

The construction site should be located in a hardened area, lined with 
impermeable insulating material, protecting the ground against the ingress of 
any solid or liquid contaminants. 

Task 
implemen
tation 
area 

 

Visual monitoring, photo 
documentation  

Verification of documentation 
concerning the organisation of 
works. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer.  
Control of the participation and 
approvals of the required 
experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer.  
Control of the participation and 
approvals of the required 
experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 

09- REQUIREMENTS CONCERNING HANDLING WASTE 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

63. Development 
of a Waste 
Management 
Plan 

Development of a Waste Management Plan 

Within 42 days from the date of commencement of the works, the Contractor 
shall develop and submit to the Engineer for approval a Waste Management Plan 
related to the execution of the Contract, specifying the method of managing 
waste, including hazardous waste generated in the course of the works, taking 
into account, among others, the guidelines for handling waste, included in 
Appendix 1 to the EMP such as 

a) Encountered and predicted and volumes of waste, 
b) Type of waste generated (inter alia, waste from construction, renovation 

and dismantling of buildings and road infrastructure - including soil from 
polluted areas, hazardous waste, municipal waste, waste containing 
asbestos). 

c) Manners of preventing negative impact of the waste on environment, 
d) Manners of waste management with taking into account collection, 

transportation, recover and treatment of waste. 

 

Task 
implemen
tation 
area 

Control of progress on the 
development of the Waste 
Management Plan and its 
compliance with the EMP. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Verification of documents; 
submitted by the Contractor to 
the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

64. Protection of 
soils and 
waters 

Storage of hazardous substances and materials, including waste containing 
asbestos 

Hazardous waste should be segregated and stored - until it is handed over to 
authorized entities for further development - separately in designated tight 
containers set up on hardened areas or in hardened places, protected against soil 
contamination and precipitation, including roofing the surfaces where hazardous 
waste will be stored, for which there is a risk of substance leaching and its 
possible infiltration into the ground. Containers and storage areas must be 
labelled and protected against access by third parties. 

If hazardous waste containing asbestos is found, it should be handled in 

accordance with the regulations contained in the Regulation of the Minister of 

Economy, Labour and Social Policy dated 2 April 2004 on methods and conditions 

for safe use and disposal of asbestos-containing articles (Journal of Laws 2004 

No. 71 item 649 as amended) 

 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation Internal 
verification / approval 
documentation related to the 
transfer of waste to entities 
holding permits for its disposal. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

65. Protection of 
soils and 
waters 

Waste treatment rules (including bridge demolition) 

The waste generated during the Task should be managed according to the 
following rules: 

a) collect and store waste selectively in sealed containers or in separate 
and adapted places, in conditions that prevent dusting and dispersal of 
light fractions and their negative impact on the environment, 

b) waste collection containers should be placed in a hardened area, 
marked and secured against access by third parties, until they are 
handed over to entities authorised to further manage such waste, 

c) location of places designated for waste collection, the Contractor shall 
agree in advance with the Engineer, 

d) ensure successive collection by entities authorised to further develop 
or dispose of it, 

e) The Contractor shall ensure ongoing collection of waste from bridge 
demolition by entities authorized to its further management, limiting 
as much as possible temporary collection of such waste within the Task 
area, 

f) The Contractor shall not locate a place for temporary collection of 
waste from the demolition of the existing bridge within the protected 
natural habitats and sites of protected plant species, 

a) where for technological reasons it is necessary to transport large 
structural elements of the bridge to the shore for further dismantling 
(e.g. crushing), such activities require the fulfilment of the conditions in 
items 8, 9 (Conditions for selecting the location of construction 
facilities, material storage locations) and 53, 54 (conditions for noise 
emissions), App. 1 to EMP 

g) waste management should be carried out in accordance with the 
current regulations governing waste management and the Waste 
Management Plan referred to in Appendix 1 to the EMP. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation Internal 
verification / approval 
documentation related to the 
transfer of waste to entities 
holding permits for its disposal.  
Verification of documentation 
in the scope of waste 
management, submitted by the 
Contractor to the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification of / 
approval documentation in the 
scope of waste management, 
submitted by the Contractor to 
the Engineer. 

Control of compliance of 
conducted waste management 
with the Waste Management 
Plan. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

 
66. 

Principles for 
testing and 
handling 
sediments 
from water 
courses 

Management of sediments from the construction site 

Sediments originating from the Odra Riverbed should be managed at the 
construction site first (unless they are classified as contaminated land). The 
remaining excess of soil should be managed in accordance with applicable 
regulations and design documentation. The method of handling land constituting 
waste should be presented in the Waste Management Plan, prepared by the 
Contractor and submitted to the Engineer for approval before the 
commencement of works (in accordance with item 63 of Appendix 1 to the EMP).  

 

The Odra 
Riverbed 
within the 
area of 
the Task 
implemen
tation 

Visual monitoring, photo 
documentation Verification / 
approval documentation 
related to the transfer of waste 
to entities holding permits for 
its disposal, control of 
documents relating to land 
development within the 
construction site. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 
67. 

Protection of 
soils and 
waters 

Prevention of illegal landfill sites 

Before the commencement of the works, the Contractor shall make a 
reconnaissance of the area of the Task implementation, with respect to the 
presence of illegal waste dumps. During the implementation of the Task, the 
Contractor secures the area of the Task against the occurrence of such dumps.  

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

68. Protection of 
soils and 
waters 

Handling of social and household sewage and rainwater 

If it is not possible to discharge social and household sewage into the existing 
sanitary sewage system, the sewage should be collected in tight, non-effluent 
tanks and ensure its regular collection by authorised entities. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation Verification / 
approval documentation 
related to the transfer of waste 
to entities holding permits for 
its disposal. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

Rainwater drained from hardened, sealed and temporary facilities (e.g. fuel and 
oil storage areas, car parks, barracks, etc.) must not transfer pollutants to 
surface and ground water. 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer. 

During the Task 

implementation period, 

on an ongoing basis, not 

less frequently than 

once a month. 

Engineer’s 

Team 

 
69. 

Protection of 
soils and 
waters 

Ensuring adequate hygienic conditions within the work areas 

The necessary number of mobile toilets must be provided in the work area and 
all staff must be trained to maintain adequate hygiene conditions. The 
performance of the training should be documented, including on the basis of 
the attendance list. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation 

Control of the correctness and 
timing of relevant training. 

During the Task 

implementation period, 

on an ongoing basis, not 

less frequently than 

once a week. 

Contractor's 

team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer. 

Checking the implementation 
of appropriate training. 

During the Task 

implementation period, 

on an ongoing basis, not 

less frequently than 

once a month. 

Engineer’s 

Team 

70. Protection of 
soils and 
waters 

Procedure rules concerning hazardous waste  

Hazardous waste should be segregated and stored - until it is handed over to 
authorized entities for further development - separately in designated tight 
containers set up on hardened areas or in hardened places, protected against 
soil contamination and precipitation, including roofing the surfaces where 
hazardous waste will be stored, for which there is a risk of substance leaching 
and its possible infiltration into the ground. Containers and storage areas must 
be labelled and protected against access by third parties 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation Verification / 
approval documentation 
related to the transfer of waste 
to entities holding permits for 
its disposal. 

During the Task 

implementation period, 

on an ongoing basis, not 

less frequently than 

once a week. 

Contractor's 

team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer. 

During the Task 

implementation period, 

on an ongoing basis, not 

less frequently than 

once a month. 

Engineer’s 

Team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

11 - REQUIREMENTS RELATING TO THE PREVENTION AND ERADICATION OF INVASIVE PLANT SPECIES 

 
71. 

Natural 
resources 
protection 

Inspection of embankment sections for the presence of invasive plant species 

Prior to the start of the works, during the growing season, the site must be 
inspected for the presence of invasive plant species, with particular reference to 
the ash maple Acer negundo, the tree of heaven Ailanthus altissima, the wild 
cucumber Echinocystis lobata. 

Task 
implemen
tation 
area 

Visual monitoring, photo 

documentation 

Control of the participation and 

approvals of the required 

experts. 

During the Task 

implementation period 

(including, among 

others, before the start 

of works and during the 

works period), not less 

frequently than once a 

week. 

Contractor's 

team 

Verification / approval of 

documentation submitted by 

the Contractor to the Engineer.  

Visual monitoring, photo 

documentation Control of the 

participation and approvals of 

the required experts. 

During the Task 

implementation period 

(including, among 

others, before the start 

of the works and during 

the works period), not 

less frequently than 

once a month. 

Engineer’s 

Team 

72. Natural 
resources 
protection 

Necessity of eliminating sites of invasive plant species 

In places where invasive plant species referred to in item 71 of Appendix 1 to 
the EMP have been found, during the implementation of the project and during 
one subsequent vegetation season after the end of the project, all found 
specimens of plants belonging to alien invasive species, in particular ash maple 
Acer negundo, the tree of heaven Ailanthus altissima, the wild cucumber 
Echinocystis lobata, shall be removed until they disappear and replaced by local 
vegetation. 

Task 
implemen
tation 
area 

Visual monitoring, photo 

documentation 

Internal control of the 

Contractor's documentation 

relating to methods of 

combating invasive plant 

species. 

During the Task 
implementation period, 
not less frequently than 
once a week. 

The 
Contractor 
till the end 
of the 
Defects 
Notification 
Period  

Visual monitoring, photo 

documentation Verification / 

approval of documentation 

submitted by the Contractor to 

the Engineer. 

During the Task 
implementation period 
(including, among 
others, before the start 
of the works and during 
the works period), not 
less frequently than 
once a month. 

Engineer’s 
Team  
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

 
73. 

Natural 
resources 
protection 

Preventing the spread and eliminating sites of invasive plant species  

Elimination of invasive sites of plant species referred to in item 72 of Appendix 1 
to the EMP - depending on the species - should be carried out with the 
participation of and in accordance with detailed guidelines specified by the 
expert phytosociologist of the Contractor's environmental team, while observing 
the following guidelines: 

a) eliminate invasive plant species sites by digging or uprooting 
(including the root ball) and/or chemical spraying,  

b) during the top soil removal of the temporary sites, remove the top soil 
with invasive plants - not combined with other earth masses - and 
hand it over to entities holding appropriate waste management 
permits for the purpose of transporting the top soil to a waste dump.  

Task 
implemen
tation 
area 

Visual monitoring, photo 

documentation Control of the 

participation and approvals of 

the required experts. 

During the Task 

implementation period, 

on an ongoing basis, not 

less frequently than 

once a week. 

The 

Contractor 

till the end 

of the 

Defects 

Notification 

Period 

Verification / approval of 

documentation submitted by 

the Contractor to the Engineer.  

Visual monitoring, photo 

documentation Control of the 

participation and approvals of 

the required experts. 

 

 

 

 

 

 

 

 

 

 

 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team  
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

12 - Rules of conduct of works in the Odra riverbed 

 
74. 

General 
principles of 
conservation 
of living 
resources 

Conditions for the work on the Odra riverbed and the immediate vicinity of the 
riverbed 

The following rules must be observed when working with heavy rip-rap: 

a) the ban on throwing stones from cars directly into the riverbed, 

b) first of all, the stone should be unloaded on the riverbank and then the 

individual blocks of stone should be moved from shore to channel with 

an excavator,  

c) the forming and laying of rip-rap should be done from land, 

d) there is a prohibition on interference with parts of the riverbed and 

river banks not covered by the works, 

e) the time and number of drains must be limited and no water must be 

discharged from the excavation directly into the watercourses, 

f) in the case of emissions of petroleum-based pollutants into water, 

measures must be taken immediately to prevent the spread of the 

pollutants and to remove the pollutants from the water surface without 

delay, 

g) it is recommended that all elements of the bridge that require cleaning, 

maintenance, corrosion protection be dismantled and that the works 

be carried out outside the inter-embankment zone,  

h) chemicals should be used as intended and stored in specially 

designated and secured areas to limit the possibility of fuel, oil and 

other substances leaking directly to the ground or surface water. 

The Odra 
Riverbed 
within the 
area of 
the Task 
implemen
tation 

Visual monitoring, photo 

documentation Control of the 

participation and approvals of 

the required experts. 

Inspection of the Contractor's 

documents concerning the 

execution of works within the 

Odra riverbed.  

Verification / approval of 

documentation submitted to 

the Engineer and concerning 

caught animal species. 

Monitoring the acquisition 

progress of the required 

administrative decisions. 

During the Task 

implementation period, 

on an ongoing basis, not 

less frequently than 

once a week. 

Contractor's 
team 

Verification / approval of 

documentation submitted by 

the Contractor to the Engineer.  

Visual monitoring, photo 

documentation Control of the 

participation and approvals of 

the required experts.  

Monitoring the acquisition of 

the required administrative 

decisions 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 
75. 

General 
principles of 
conservation 
of living 
resources 

Control of sediment extracted from the Odra Riverbed The Odra 
Riverbed 
within the 
area of 
the Task 

Visual monitoring, photo 

documentation Control of the 

participation and approvals of 

the required experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week.  

Contractor's 
team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

The following rules of conduct must be followed if work is to be carried out in 
connection with the demolition and extraction of sediments and rubble from the 
channel: 

a) immediately after the bottom material has been removed from the 
channel of the watercourse, and again within one hour of the 
removal, the placement sites should be reviewed,  

b) the storage sites will be agreed upon with the Contractor's 
environmental team and pre-arranged for agreement with the 
Engineer, 

c) the review described in point a) is performed by the expert 
ichthyologist of the Contractor's team of nature experts team, 

d) the frequency of inspections may be greater than specified above and 
should be adapted to the type and quantity of seabed sediment 
extracted and the weather conditions prevailing during the work (e.g. 
high temperature), 

e) if necessary, the frequency of inspections shall be increased according 
to the recommendations of the expert ichthyologist of the Contractor's 
team of nature experts team,  

f)  from the bottom material, all observed animals in the bottom 
sediment (in particular fish and mussels), larval stages of invertebrates 
(in particular dragonflies) should be selected and released into the 
water,  

g) the collected specimens should be moved and released to the 
watercourse in places ensuring their safety (e.g. in sections where 
channel works have already been completed or no demolition works 
were carried out). 

implemen
tation 

Visual monitoring, photo 
documentation Control of the 
participation and approvals of 
the required experts. 
Verification / approval of 
documentation submitted by 
the Contractor to the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

13 - REQUIREMENTS CONCERNING THE PROTECTION OF CULTURAL MONUMENTS 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

 
76. 

Protection of 
monuments 

Ensuring archaeological supervision 

Throughout the entire period of works implementation, the Contractor shall 
ensure the participation of a team of archaeological experts (archaeological 
supervision of the Contractor). This team is responsible for implementing and/or 
coordinating the following activities: 

a) carrying out prior archaeological research within the revealed 
archaeological sites,  

b) execution of works, within the revealed archaeological sites, in 
accordance with the conditions specified by the Voivodeship 
Monument Conservator in the permit to conduct them, 

c) appropriate protection of valuable objects and other elements of the 
historic substance and transporting them from the area of works to a 
designated place or institution,  

d) all the work related to the historic bridge over the Odra river shall be 
carried out under the direct supervision of a team of expert 
archaeologists of the Contractor, 

e) development of an appropriate archaeological supervision action plan 
in the form of a Quality Assurance Plan. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation 

Control of the progress of work 
on the Quality Assurance Plan 
for the activities of the team of 
archaeologists' experts and its 
compliance with the 
requirements of the EMP. 

Control of the participation and 
approvals of the required 
experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation 

Control of the implementation 
of the required procedures. 

Control of the participation of 
required experts. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 
77. 

Protection of 
monuments 

Rules of conduct in case of discovery of movable monuments or archaeological 
sites 

If the Contractor, in the course of construction or earthworks, has discovered an 
object which is presumed to be a monument, they are obliged to: 

a) stop any work that may damage or destroy the discovered objects and 
secure, using available means, this object and the discovery site,  

b) immediately notify the Voivodship Monument Conservator, and if this 
is not possible, the territorially competent municipality leader or 
mayor. The Contractor shall simultaneously notify the Engineer in this 
respect, 

c) immediately notify the team of expert archaeologists of the Contractor,  
d) enable and ensure the performance of documentation activities, 

archaeological research and other necessary actions indicated by the 
team of archaeological experts of the Contractor and/or administrative 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation Control of the 
participation of required 
experts. 
Control of obtaining the 
necessary arrangements and 
decisions. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

bodies responsible for securing objects and other monumental 
substance, 

e) in the case of immovable monuments, after the completion of the 
activities described in point d., the guidelines and other activities 
specified by the team of archaeologists / or administrative bodies 
responsible for securing the objects and other monumental substance 
should be implemented. 

Visual monitoring, photo 
documentation 
Verification / approval of 
documentation submitted by 
the Contractor to the Engineer. 
Control of participation of 
required experts, control of 
obtaining required 
arrangements and decisions. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 
78. 

General 
arrangements 
for the 
protection of 
cultural 
heritage and 
monuments 

Obtaining permission from the Voivodeship Monument Conservator 

In order to implement the provisions of the EMP related to protection of 
cultural heritage and monuments (items 76, 77 of Appendix 1 to the EMP), the 
Contractor, if necessary, will also obtain, on the basis of a power of attorney 
granted by the Employer, permission from the Voivodeship Monument 
Conservator (WKZ/VMC) to conduct archaeological rescue research 

Task 
implemen
tation 
area 

Monitoring of the progress of 
the authorisation in question. 
Control of the transfer of 
documents to the Engineer. 

Checking the compliance with 
the arrangements contained in 
the authorisation in question. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

 

Contractor's 
team 

Verification / approval of 
documentation submitted by 
the Contractor to the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

14 - HUMAN HEALTH AND SAFETY REQUIREMENTS 

 
79. 

Protection of 
human health 
and safety 

Appropriate storage of building materials 

Materials used for construction work should be stored in a way that protects 

them from damage and does not endanger the safety of the environment, people 

and property. 

 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation 
Verification / approval of 
documentation submitted by 
the Contractor to the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 



Environmental Management Plan for the Contract for works 1B.1/1 (b) Rebuilding of the road bridge in Krosno Odrzańskie jointly with access roads 

Appendix 2 – Plan of monitoring measures 43 

Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

 
80. 

Protection of 
human health 
and safety 

Ensuring safety conditions during the works 

Machinery, appliances and other equipment must be operated in such a way as 
not to endanger the safety of the environment for people and property, and to 
preclude the possibility of the machinery and equipment overturning, sliding or 
rolling over. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation 
Verification / approval of 
documentation submitted by 
the Contractor to the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 
81. 

Protection of 
human health 
and safety 

Ensuring human health and safety, including fire protection 

The contractor will develop the HASP plan, obtain the approval of its contents by 
the Engineer, and then carry out the works according to the provisions of the 
HASP plan.  

The fire protection requirements included in the HASP should also include a ban 
on burning fires and burning flammable materials within the Task area. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation 
Monitoring the progress of the 
document development. 
Control of the transfer of 
documents to the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the Contractor to 
the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 
82. 

Protection of 
human health 
and safety 

Development of documents related to the security of people, property and 
environment in the area of Task implementation 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation 
Monitoring the progress of the 
of development of the said 
documents. 
Control of the transfer of 
documents to the Engineer. 

During the Task 
implementation period, 
on ongoing basis. 

Contractor's 
team 

Visual monitoring, photo 
documentation 
Verification / approval of 

During the Task 
implementation period, 
on an ongoing basis, not 

Engineer’s 
Team 
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a) Due to the risk of flooding, the Contractor will develop and submit for 

the Engineer's approval a document entitled: Flood protection plan for 

the construction site, which will take into account the local hydrological 

and meteorological conditions around the construction site. In the 

event of a flood, the Contractor shall follow the procedures described 

in the above document, 

b) The Contractor will develop and submit for the Engineer's approval a 

document entitled: A project for the organization of the construction 

site, which will include such elements as: location of the construction 

site, development of the construction site, securing the construction 

site, technological roads, environmental protection at the construction 

site,  

c) The Contractor will develop and submit for the Engineer's approval a 

document entitled: A quality assurance plan which will include, among 

other things, elements such as: organisation of the execution of works, 

organisation of traffic on the site with marking of works, health and 

safety and environmental protection, list of working teams, 

responsibilities of key personnel, quality control, laboratory tests,  

d) The Contractor will develop and submit for the Engineer's approval a 

document entitled: A plan for dealing with uncontrolled emissions 

(leakage) of petroleum products, which should include, inter alia, 

elements on how to deal with spillage of chemical and petroleum 

products, 

e) The Contractor will develop and submit for the Engineer's approval a 

document entitled: ESHS Management Strategies and Implementation 

Plans (management strategies and implementation plans for 

environmental, social, health and safety risks) ,which includes, among 

others, elements such as: description of actions taken to manage risks, 

description of materials, equipment used, description of management 

processes, etc., which will be carried out by the Contractor and its 

subcontractors in order to minimize risks, 

f) ES Code of Conduct for Contractor's Staff (Code of Conduct ensuring 

implementation of measures to address environmental and social risks 

related to the implementation of the Task, including the risk of sexual 

exploitation, sexual abuse and sexual harassment), which includes, 

documentation submitted by 
the Contractor to the Engineer. 

less frequently than 
once a month. 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

among others, the obligations of the Contractor, in particular with 

respect to environmental protection, social matters, health and safety. 

 
83. 

Protection of 
human health 
and safety 

Rules on notification of crisis situations 

In case of an emergency situation (other than flooding), accident, major 
breakdown, etc., the Contractor is obliged to take the following actions: 

a) immediately notify the relevant services (Fire Brigade, Ambulance, 
Police, etc.); 

b) until arrival of the relevant services, carry out the necessary measures 
to reduce the risk of loss of staff, property and the environment (as far 
as possible agreed with the relevant services); 

c) notify the Engineer and the Orderer; 
d) upon arrival of the relevant services, strictly follow their 

recommendations and instructions. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation 
Verification / approval of 
documentation submitted by 
the Contractor to the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

84. Protection of 
human health 
and safety 

Designation and appropriate marking of danger zones 

Within the area of Task implementation, the Contractor is obliged to designate 
hazardous areas that pose a threat to human health and life, and mark these 
areas with warning signs and additionally protect them against unauthorized 
access. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation 
Verification / approval of 
documentation submitted by 
the Contractor to the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 
85. 

Protection of 
human health 
and safety 

Requirement of proper protection and marking of the work area 

The Contractor is obliged to secure and mark the construction site. The Health 
and Safety Contractor's experts shall be responsible for ensuring that the 
construction site is properly marked in accordance with applicable law. The 
marking shall be checked regularly, and in case of damage or theft of the 
marking, the Contractor shall immediately reconstruct or supplement it. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation 
Verification / approval of 
documentation submitted by 
the Contractor to the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

 
86. 

Protection of 
human health 
and safety 

Ensuring adequate visibility conditions 

In case of necessity to carry out works after dark and in conditions of limited 
visibility, the Contractor will provide lighting sources allowing to obtain 
appropriate light intensity for working conditions.  

The Contractor shall ensure constant conditions of day and night visibility of 
safety elements and marking of the construction site - barriers and signs, for 
which it is indispensable for safety reasons. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring, photo 
documentation 
Verification / approval of 
documentation submitted by 
the Contractor to the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 
87. 

Protection of 
human health 
and safety 

Documentation of technical condition of the buildings exposed to vibrations. 

Prior to commencing the works, during which vibrations may occur that 
threaten the surrounding residents and nearby buildings and infrastructure 
facilities, the Contractor shall carry out an inventory of existing buildings and 
facilities, with particular emphasis on cracks and damage. 

Task 
implemen
tation 
area with 
the 
surroundi
ngs 

Visual monitoring, photo 
documentation 

During the Task 
implementation period 
(including, before the 
start of works), not less 
frequently than once a 
week 

Contractor's 
team 

Visual monitoring, photo 
documentation 
Verification / approval of 
documentation submitted by 
the Contractor to the Engineer. 

Before the 
commencement of the 
works and during the 
works implementation 
period, on an ongoing 
basis, not less frequently 
than once a month 

Engineer’s 
Team 

 
88. 

Protection of 
human health 
and safety 

Principles of HIV-AIDS  and other infectious diseases, including for example 
COVID 19 prevention 

The Contractor, through an approved service provider, will conduct training and 
implement an HIV-AIDS awareness program and take all other measures to 
reduce the risk of HIV transmission between and among the Contractor's staff 
and the local community. 

These actions should be performed in accordance with the conditions specified 
in the Contract Bidding Documentation (Part General Conditions, clause 6.7). 
Training will also cover other infectious diseases (e.g. COVID 19). 

Task 
implemen
tation 
area 

Control of compliance of the 
Contractor's actions with the 
subject conditions of the 
Contract. 

During the Task 
implementation period 
(including, among 
others, before the start 
of works and during the 
works period), on an 
ongoing basis, not less 
frequently than once a 
week. 

Contractor's 
team 

Verification / approval of 
documentation submitted by 

During the Task 
implementation period 

Engineer’s 
Team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

the of the Engineer to the the 
Contractor. 

(including, among 
others, before the start 
of the works and during 
the works period), on an 
ongoing basis, not less 
frequently than once a 
month. 

 
89. 

Protection of 
human health 
and safety 

Sapper supervision in the Task implementation area 

In order to minimize the risk associated with the possibility of hazardous items of 
military origin occurring in the Task area, the Contractor shall provide: 

a) before the commencement of the works - carrying out the 

reconnaissance of the Task implementation areas in terms of the 

presence of unexploded ordnance (the report with the results of the 

above mentioned shovel reconnaissance should be submitted to the 

Engineer),  

b) in the course of earthworks - sapper's supervision over the works 

(carried out by the team of sapper's supervision of the Contractor), 

consisting in current checking and clearing the area of the Task from 

dangerous objects of military origin together with their disposal; 

c) in case of finding in the area of implementation of the Task dangerous 

objects of military origin - implementation of procedures described in 

item 90 of Appendix 1 to the EMP 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation Control of the 
participation and approvals of 
the required experts.  
Control of the transfer of 
documents to the Engineer. 

 

During the Task 
implementation period 
(including, among 
others, before the start 
of works and during the 
works period), on an 
ongoing basis, not less 
frequently than once a 
week and each time in 
case of occurrence of a 
situation covered by the 
condition. 

Contractor's 
team 

Visual monitoring, photo 
documentation 
Control of the participation and 
approvals of the required 
experts.  
Verification / approval of 
documentation submitted by 
the of the Engineer to the 
Contractor. 

During the Task 
implementation period 
(including, among 
others, before the start 
of the works and during 
the works period), on an 
ongoing basis, not less 
frequently than once a 
month and each time in 
case of occurrence of a 
situation covered by the 
condition. 

Engineer’s 
Team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

 
90. 

Protection of 
human health 
and safety 

Rules for handling unexploded ordnance 

In case of finding a unexploded munitions or unexploded ordnance, it is 

necessary: 

a) stop working immediately ,  
b) evacuate persons and equipment from the area around the find and 

protect against unauthorised access, 
c) immediately notify the sapper supervisor and the Police and follow 

their instructions, 
d) notify the Engineer and the Employer, 
e) unexploded ordnance found must not be categorically lifted, dug up, 

buried, transferred, thrown into fire or water, etc. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation 
Control of the implementation 
of the required procedures.  
Control of the transfer of 
documents to the Engineer. 

 

During the Task 
implementation period 
(including, among 
others, before the start 
of works and during the 
works period), on an 
ongoing basis, not less 
frequently than once a 
week and each time in 
case of occurrence of a 
situation covered by the 
condition. 

Contractor's 
team 

 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the of the 
Engineer to the the Contractor. 

During the Task 
implementation period 
(including, among 
others, before the start 
of the works and during 
the works period), on an 
ongoing basis, not less 
frequently than once a 
month and each time in 
case of occurrence of a 
situation covered by the 
condition 

Engineer’s 
Team 

 
91. 

Protection of 
human health 
and safety 

Rules of conduct in the event of occurrence of flood waters and floods 

a) a Flood Protection Plan for the Construction Site in case of flooding 
should be drawn up, 

b) the construction facilities should be located: 

• beyond the reach of the flood waters with probability of 10%, (so-called 
ten-year water); 

• at a distance of not less than 50 m from waters and wetlands (applies 
to construction site facilities), 

c) construction site Flood Prevention Committee should be established, 
composed of engineering and technical personnel, 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation 
Control of the implementation 
of the required procedures.  
Control of the transfer of 
documents to the Engineer. 

 

During the Task 
implementation period 
(including, among 
others, before the start 
of works and during the 
works period), on an 
ongoing basis, not less 
frequently than once a 
week and each time in 
case of occurrence of a 
situation covered by the 
condition. 

Contractor's 
team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

d) constant monitoring of information on water levels and rainfall 
forecasts should be carried out, 

e) a permanent assessment of the state of flood protection in relation to 
the existing construction site should be carried out and the 
organisational readiness, means and equipment for flood protection of 
workers, the site and construction facilities should be monitored, 

f) in the case of forecast high water levels in the river basin of the Odra 
River must be protected from the negative effects of surface water flow 
and people, equipment and materials must be evacuated according to 
the extent of the hazard. 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the of the 
Engineer to the Contractor. 

During the Task 
implementation period 
(including, among 
others, before the start 
of the works and during 
the works period), on an 
ongoing basis, not less 
frequently than once a 
month and each time in 
case of occurrence of a 
situation covered by the 
condition 

Engineer’s 
Team 

 
92. 

Protection of 
human health 
and safety 

Guidelines on waterway safety / prevention of navigation accidents 

a) means of transport (floating sets) and floating equipment must meet 
the requirements of the relevant inland navigation regulations in force 
in the Republic of Poland, 

b) the means of transport (floating sets) and floating equipment in terms 
of parameters must be adapted to the conditions resulting from the 
current class of waterway, 

c) The Contractor shall obtain the required arrangements for carrying out 
work on the waterway and using floating equipment from the Director 
of the Inland Navigation Office in Szczecin and the relevant waterway 
administration. The action must be carried out before starting work on 
the waterway, 

d) the marking of the work site and the waterway to inform about the risks 
and restrictions on shipping traffic in accordance with the Inland 
Waterways Act and local law. The method of marking and the place 
where the marking is to be placed should be agreed with the Director 
of the Inland Navigation Office in Szczecin and with the competent 
waterway administration. The action must be carried out before 
starting work on the waterway. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation 
Control of the implementation 
of the required procedures.  
Control of the transfer of 
documents to the Engineer. 

 

During the Task 
implementation period 
(including, among 
others, before the start 
of works and during the 
works period), on an 
ongoing basis, not less 
frequently than once a 
week and each time in 
case of occurrence of a 
situation covered by the 
condition. 

Contractor's 
team 

 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the of the 
Engineer to the the Contractor. 

During the Task 
implementation period 
(including, among 
others, before the start 
of the works and during 
the works period), on an 
ongoing basis, not less 
frequently than once a 
month and each time in 
case of occurrence of a 
situation covered by the 
condition 

Engineer’s 
Team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

 
93. 

Protection of 
human health 
and safety. 

Water 
protection. 

Performing a cleanliness test of the bottom in the area of the bridge 

After completion of the bridge rebuilding works, the Contractor will carry out an 

attestation of bottom cleanliness in the area of the rebuilding bridge in order to 

ensure that in connection with the execution of the Task, in particular the 

demolition works, no obstacles limiting the operation of the bridge or 

threatening the safety of the vessels have arisen. 

Task 
implemen
tation 
area 

Visual monitoring, photo 
documentation 
Control of the implementation 
of the required procedures.  
Control of the transfer of 
documents to the Engineer. 

 

During the Task 
implementation period 
(including, among 
others, before the start 
of works and during the 
works period), on an 
ongoing basis, not less 
frequently than once a 
week and each time in 
case of occurrence of a 
situation covered by the 
condition. 

Contractor's 
team 

 

Visual monitoring, photo 
documentation Verification / 
approval of documentation 
submitted by the of the 
Engineer to the Contractor. 

During the Task 
implementation period 
(including, among 
others, before the start 
of the works and during 
the works period), on an 
ongoing basis, not less 
frequently than once a 
month and each time in 
case of occurrence of a 
situation covered by the 
condition 

 

 

Engineer’s 
Team 

15 - REQUIREMENTS FOR THE CONTRACTOR'S PERSONNEL INVOLVED IN THE IMPLEMENTATION OF THE EMP 

 
94. 

Implementati
on and 
reporting of 
the 
implementati
on of an EMP 

The staff of the Contractor was trained in the scope of the implementation of 
EMP 

The Contractor is responsible for conducting the training (completed with a test 
verifying the knowledge of participants) on the rules and conditions of the EMP 
and the protective indications during construction for his managerial and 
engineering and construction supervision staff, which they should prepare with 
the help of his team of environmental experts. Employees of the Contractor who 

Task 
implemen
tation 
area 

Checking that all required 

persons currently working on 

the Contract have completed 

the training and submitting 

their applications to the Site 

Manager. 

 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

will deal with fuels and other oil-derivative and other substances harmful to 
health and the environment should be trained in the principles of protection of 
the soil and water environment and the use of measures to protect it, including 
the use of sorbents. 

In monthly reports submitted to the Engineer, the Contractor will provide 
information on the state of training of the Contractor's personnel in the 
conditions of the EMP in the current reporting period. 

Verification of the information 
on training of the Contractor's 
staff provided to the Engineer 
together with monthly reports. 

Ongoing checks of the 
knowledge of the EMP 
conditions by the Contractor's 
current staff. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 
95. 

Implementati
on and 
reporting of 
the 
implementati
on of an EMP 

Appointment of the EMP coordinator in the Contractor's team 

The Contractor's team will appoint a person to coordinate and supervise the 

activities related to the implementation of the EMP. 

The duties of this person will include: 

a) supervision over the implementation of particular conditions of the 
EMP in subsequent stages of the Task implementation; 

b) ongoing monitoring of the state of implementation of particular 
conditions from Appendixes 1 and 2 of the EMP in the area of Task 
implementation; 

c) informing the management of the Contractor's team on a current 
basis about the obligations resulting from the EMP at a given stage of 
works, as well as about problems in the implementation of the EMP; 

d) cooperation with the remaining part of the Contractor's team 
(including the team of nature experts team, the team of expert 
archaeologists of the Contractor, the team of supervisors of the 
Contractor's sapper, specialists for health and safety at work 
supervision) in order to ensure proper implementation of the EMP; 

e) implementation of the EMP; 
f) cooperation with persons responsible for the implementation of the 

EMP in the Engineer's and Employer's team; 
Engagement above mentioned experts within works concerning other 
tasks of OVFMP or in any other ventures may not limit their availability 
for the said Task. The person appointed to perform the aforementioned 
function requires the approval of the Engineer. 

Task 
implemen
tation 
area 

Checking the presence of the 
required person in the 
Contractor's team. Verification 
/ approval of documentation 
submitted by the Contractor to 
the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Checking the presence of the 
required person in the 
Contractor's team. Verification 
/ approval of documentation 
submitted by the Contractor to 
the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

 
96. 

Implementati
on and 
reporting of 
the 
implementati
on of the 
EMP 

Ensuring of the environmental experts team 

Throughout the entire Task implementation period, the Contractor shall ensure 
the participation of a team of environmental experts, consisting of 
representatives of the following specialisations: 
a) botanist-phytosociologist 

(natural habitats and protected plant species); 
b) dendrologist (principles of care and protection of trees); 
c) zoologist-ichtiologist (fish); 
d) zoologist-herpetologist (amphibians and reptiles); 
e) zoologist-ornithologist (birds); 
f) zoologist-mammalogist (nonflying mammals), 
g) zoologist-chiropterologist (bats) 
h) zoologist- entomologist (insects). 
 
These experts will be involved in the implementation of selected mitigation and 
monitoring actions identified in the EMP, in particular: 
a) mitigation measures mentioned in the Appendix 1 to EMP,  
b) monitoring measures mentioned in the Appendix 2 to EMP. 
Engagement of the above mentioned experts within works concerning other 
tasks of OVFMP or in any other ventures may not limit their availability for the 
said Task. The personnel composition of the Contractor's nature supervision 
team requires the approval of the Engineer. 

One member of the environmental expert team may represent a maximum of 
two of the nature specialisations listed above in points (a) to (h)  

Task 
implemen
tation 
area 

Control of participation of 
environmental experts in the 
implementation of current 
mitigation actions (to the 
extent corresponding to the 
current stage of works) and 
submission of conclusions to 
the Site Manager. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Verification / approval of 
documentation submitted by 
the Contractor to the Engineer. 
Ongoing checks on the 
fulfilment of current duties by 
environmental experts in the 
Contractor's team. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 
97. 

Implementati
on of EMP 

Ensuring the archaeologists experts team 

Throughout the whole period of the Task implementation, the Contractor will 
ensure the participation of a team of archaeological experts. These experts will 
be involved in the implementation of selected mitigation measures identified in 
the EMP. The members of the archaeologists' expert team must have the 
appropriate professional qualifications. The composition of the archaeological 
expert team requires the approval of the Engineer. 

Task 
implemen
tation 
area 

Control of the participation of 
archaeologists' experts in the 
implementation of current 
mitigation actions (to the 
extent corresponding to the 
current stage of the works) and 
submission of applications to 
the Site Manager. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Verification / approval of 
documentation submitted by 
the Contractor to the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 

Engineer’s 
Team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

Prior to the commencement of the works, the Contractor shall submit for the 

approval of the Engineer a Quality Assurance Plan for the activities of the 

archaeological expert team. 

Ongoing checks on the 
fulfilment of current duties by 
archaeologists experts in the 
Contractor's team. 

less frequently than 
once a month. 

98. Implementati
on of EMP 

Providing a team of OSH experts 

Throughout the whole Task implementation period the Contractor shall ensure 
the participation of OSH experts. These experts are involved in the day-to-day 
supervision, implementation and control of compliance with regulations and 
rules relating to health and safety at work. The members of the occupational 
health and safety expert team must have appropriate industry qualifications, in 
accordance with Polish labour law. The composition of the team of health and 
safety experts requires the approval of the Engineer. 

Before starting the works, the Contractor shall submit for approval of the 
Engineer a Quality Assurance Plan for the activities of the team of OSH experts.  

Task 
implemen
tation 
area 

Control of participation of 
OH&S experts in the 
implementation of current 
mitigation measures (to the 
extent corresponding to the 
current stage of works) and 
submission of conclusions to 
the Site Manager. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Verification / approval of 
documentation submitted by 
the Contractor to the Engineer. 
Ongoing checks on the 
fulfilment of current duties by 
archaeologists experts in the 
Contractor's team. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 
99. 

Implementati
on of EMP 

Providing a sapper's supervision team 

Throughout the entire Task implementation period, the Contractor shall ensure 
the participation of the sapper's supervision team. This team will be involved in 
the implementation of selected mitigation actions identified in the EMP. The 
experts of the sapper's supervision team must have appropriate industry 
qualifications. The personnel composition of the sapper's supervision team 
requires the approval of the Engineer. 

Prior to the commencement of the works, the Contractor shall submit for the 
approval of the Engineer a Quality Assurance Plan for the activities of the team 
of sapper's supervision experts. 

Task 
implemen
tation 
area 

Control of the participation of 
sapper's supervision team in 
the implementation of current 
mitigation measures (to the 
extent corresponding to the 
current stage of the works) and 
submission of applications to 
the Site Manager. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Verification / approval of 
documentation submitted by 
the Contractor to the Engineer. 
Ongoing checks on the 
fulfilment of current duties by 
sapper supervision experts in 
the Contractor's team. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 



Environmental Management Plan for the Contract for works 1B.1/1 (b) Rebuilding of the road bridge in Krosno Odrzańskie jointly with access roads 

Appendix 2 – Plan of monitoring measures 54 

Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

 
100. 

Implementati
on of EMP 

Reports of the Contractor's team of nature experts team  

The Contractor's team of nature experts team conducts reporting including: 

a) preparing periodic reports (monthly, quarterly and final report) on the 
implementation of the conditions specified in the EMP; 

b) monthly reports will be submitted in the form of a checklist with the 
necessary attachments, including reports on the implementation of 
environmental supervision; 

c) possibly other reports and reporting related to the implementation of 
activities specified in the EMP recommended by the Engineer, 

d) the above-mentioned reports will be submitted to the Engineer. 

Task 
implemen
tation 
area 

Control the progress of 

development and transmission 

of required reports and 

information to the Engineer. 

Control of documentation 
submitted by the Contractor to 
the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Contractor's 
team 

Verification / approval of 
documentation submitted by 
the Contractor to the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

101. 
Implementati
on of EMP 

Reporting on the state of implementation of the EMP in monthly reports 

During the Task implementation period, the Contractor will submit to the 
Engineer monthly reports on the implementation of the conditions specified in 
the EMP (in the form of a checklist with the necessary attachments, including 
reports on the implementation of environmental supervision). The template of 
the above report (checklist) requires the approval of the Engineer.  

Depending on the circumstances, the Engineer may request the Contractor to 
present additional reports, concerning, among other things, the emergence of 
emergency situations, implementation of selected items of EMP and others. 

Task 
implemen
tation 
area 

Control the progress of 

development and transmission 

of required reports and 

information to the Engineer. 

Control of documentation 
submitted by the Contractor to 
the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Contractor's 
team 

Verification / approval of 
documentation submitted by 
the Contractor to the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 
102. 

Periodic 
meetings on 
the 
implementati
on of 
mitigation 

Discussing the implementation of the EMP during working meetings and on 
Construction Councils 

During the period of implementation of the tasks resulting from the EMP, 
monthly meetings of the PIU, Engineer and Contractor teams will be held in order 
to discuss and control the implementation of mitigation and monitoring actions. 

Office of 
the 
Contracto
r/ 

Engineer's 
office/Em

Control of holding the meetings 
in question and control of 
discussing issues related to the 
implementation of the EMP at 
Construction Site Meetings.  
Transmitting applications to the 
Site Manager. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Contractor's 
team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

actions and 
monitoring 

Regardless of the above, the current requirements and problems related to the 

implementation of the PAS will be discussed during Construction Site Meetings. 

 

ployer’s 
office 

Control of holding the meetings 
in question and control of 
discussing issues related to the 
implementation of the EMP at 
Construction Site Meetings. 
Transmitting applications to the 
Site Manager. 

Verification / approval of 
documentation submitted by 
the Contractor to the Engineer. 

 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

103. Implementati
on of EMP 

Providing information on the implementation of the conditions set out in the 
decision of RDOŚ in Gorzów Wielkopolski of 15.01.2020 authorising derogations 
from the bans on protection of species of plants and animals (WPN-
I.6401.1.2020.KS) 

Information on the scope of implementation of the conditions listed in items 

28, 29, 36, 37 (i.e. conditions specified in the decision of RDOŚ in Gorzów 

Wielkopolski dated 15.01.2020 ) in a given calendar year should be submitted 

to the RDOŚ in accordance with the following rules:  

- the Contractor shall submit the above information to the Engineer by 31 

December of a given year, 

- the Engineer will submit the above information to the Employer,  

- the Employer will submit the above mentioned information to RDOŚ in 

Gorzów Wielkopolski by 31 January of the following year (31 January 2021, 

31 January 2022) 

Task 
implemen
tation 
area 

During the Task 
implementation period 
(including, among others, 
before the start of the works 
and during the works period)– 
not less frequently than once a 
month 

Control the progress of 

development and 

transmission of required 

reports and information 

to the Engineer. 

Quality control of 
handed over reports and 
information. 

Contractor's 
team 

During the Task 
implementation period 
(including, among others, 
before the start of the works 
and during the works period)– 
not less frequently than once a 
month 

Verification of 
documentation 
submitted by the 
Contractor to the 
Engineer. 

Engineer’s 

Team 

 

16 – SPECIFIC REQUIREMENTS OF THE ES POLICIES OF THE WORLD BANK 

104. 
Protection of 
human health 
and safety. 
Water 
protection. 

ES Code of Conduct 

The Contractor shall take all necessary measures to ensure that the Contractor's 
personnel are informed about the ES Code of Conduct submitted with the tender 
and described in point 6.13 of the text of the EMP, including specific prohibited 

Task 
implemen
tation 
area 

Visual monitoring. 
Control of the transfer of 
documents to the Engineer. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Contractor's 
team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

Protection of 
natural 
resources. 

behaviours, and that they understand the consequences of engaging in such 
prohibited behaviours. 
The Contractor shall also ensure that the ES Code of Conduct is visibly presented 
in the locations of the Contractor's staff.  

This condition applies to the Contractor and its staff, regardless of the legal form 
of cooperation and Subcontractors and their staff respectively. 

Visual monitoring. 
Verification of documentation 
submitted by the Contractor to 
the Engineer.  
 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

105. Protection of 
human health 
and safety.  

Prevention of sexual harassment and mobbing  

The Contractor is obliged to provide such conditions during the performance of 
the Contract in order to prevent mobbing and sexual harassment of its staff and 
Subcontractors, as well as other persons (both related to the performance of the 
Contract and outsiders). 

Task 
implemen
tation 
area 

Visual monitoring. Verification 
the register of complains and 
applications. 

During the Task 
implementation period, 
constant monitoring 
with reporting once a 
month. 

Contractor's 
team 

Visual monitoring. Verification 
the register of complains and 
applications. Verification of 
documentation submitted by 
the Contractor to the Engineer. 

During the Task 
implementation period, 
constant monitoring. 

 

Engineer’s 
Team 

106. Protection of 
human health 
and safety. 

Raising awareness on combating sexual harassment and mobbing  

The Contractor, through an approved and qualified service provider, will conduct 
training and implement an awareness-raising programme to combat sexual 
harassment and mobbing. These activities will be carried out during the entire 
term of the Contract including the period of reporting defects at least every 
second month. These will take the form of information, education and 
awareness-raising campaigns. 

Task 
implemen
tation 
area 

Verification of the qualification 
of service delivery.  

Verification of training 
documentation and awareness-
raising programme. 

During the Task 
implementation period, 
constant monitoring 
with reporting once a 
month. 

 

Contractor's 
team 

Verification of documentation 
submitted by the Contractor to 
the Engineer. 

During the Task 
implementation period. 
Once a month. 

Engineer’s 
Team 

107. Protection of 
human health 
and safety.  

Reporting of sexual harassment and mobbing 

It is the Contractor's duty to inform the Consultant immediately of all reported 
cases and suspicions of sexual harassment and mobbing. 
All cases of reported and suspected sexual harassment and mobbing should be 
entered in the register of complaints and requests kept by the Contractor. 

In the case of harassment or sexual harassment, it is the duty of the Contractor 
to take actions aimed at immediate termination of such conduct and to draw all 
legal consequences for the perpetrators of such conduct. The Contractor is also 

Task 
implemen
tation 
area 

Verification the register of 
complains and applications. 

During the Task 
implementation period, 
constant monitoring 
with reporting once a 
month. 

 

Contractor's 
team 

Verification of documentation 
submitted by the Contractor to 
the Engineer. 

During the Task 
implementation period, 
constant monitoring. 

Engineer’s 
Team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

obliged to provide all necessary assistance and support to victims of these 
behaviours. 

108. Protection of 
human health 
and safety.  

Ensuring the possibility of complaints and requests by the staff employed to 
carry out the Task 

The Contractor will inform all persons employed on the construction site about 
the possibility of lodging complaints about working and pay conditions and will 
deliver an information leaflet with the necessary information about lodging 
complaints and requests, in which it will ensure that there are no repercussions 
for the person lodging the problem. The Contractor will keep a register of 
complaints and requests. The content of the leaflet and the format of the 
register will be agreed with the Consultant. 

Task 
implemen
tation 
area 

Verification the register of 
complains and applications. 

During the Task 
implementation period, 
constant monitoring 
with reporting once a 
month. 

Contractor's 
team 

Verification of documentation 
submitted by the Contractor to 
the Engineer. 

 

During the Task 
implementation period, 
constant monitoring. 

Engineer’s 
Team 

109. Protection of 
human health 
and safety.  

Ensuring accident-free working conditions 

The Contractor shall ensure in the area of Task execution and outside the area of 
Task execution (during activities related to Task execution, e.g. during transport) 
such conditions as to prevent accidents involving persons connected with 
Contract execution, including Contractor's staff, Engineer, Employer, 
Subcontractors, etc., and third parties.  
In the event of such accidents, it is necessary: 

• ensure proper treatment of the victim without delay; 

• secure the scene; 

• inform the Engineer as soon as possible about the event and how the 
Contractor will react to the event; 

• notify the relevant services and allow them to reach the scene. 

Task 
implemen
tation 
area 

Visual monitoring. Verification 
of construction and post-
accident documents. 

 

During the Task 
implementation period, 
continuous monitoring 
with monthly reporting 
and each time a 
conditioned event 
occurs. 

Contractor's 
team 

Visual monitoring.  

Verification of documentation 
submitted by the Contractor to 
the Engineer. 

During the Task 
implementation period, 
constant monitoring. 

Engineer’s 
Team 

110. Protection of 
human health 
and safety.  

Conditions of employment of juvenile workers 

In connection with the performance of the Contract, the Contractor may 
employ only such a juvenile employee who is at least 15 years old, has 
completed at least eight years of primary school and has presented a medical 
certificate stating that the work of a given type does not threaten their health. 

The minimum age for a worker participating in construction and other works 
involving risks to human health and safety is 18 years. 

Task 
implemen
tation 
area 

Visual monitoring. Checking of 
employee records. 

 

During the Task 
implementation period, 
constant monitoring 
with reporting once a 
month. 

Contractor's 
team 

Visual monitoring.  

Verification of documentation 
submitted by the Contractor to 
the Engineer. 

During the Task 
implementation period, 
constant monitoring. 

Engineer’s 
Team 

111. OH&S of the Contractor Task 
implemen

Visual monitoring. Checking of 
employee records. 

During the Task 
implementation period, 
constant monitoring 

Contractor's 
team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

Protection of 
human health 
and safety.  

The Contractor, during the Task implementation period, will ensure constant 
health and safety supervision. The scope of responsibilities, qualifications and 
personnel composition of the Contractor's health and safety services shall be in 
accordance with the Polish Labour Law. 

Before starting the work, the Contractor's health and safety supervision will 
conduct a dedicated training for the Contractor's staff in the field of work safety 
and accident hazard during the Task. 

tation 
area 

 
with reporting once a 
month. 

Visual monitoring.  

Verification of documentation 
submitted by the Contractor to 
the Engineer. 

During the Task 
implementation period, 
constant monitoring.  

Engineer’s 
Team 

112. 
Protection of 
human health 
and safety. 

 

Ensuring that working conditions comply with law and standards  

The Contractor is obliged to apply and observe all the provisions of the labour law 
in force in Poland, in particular all the provisions of the Labour Code, and will act 
in accordance with the ES Code of Conduct. In particular, the following issues 
should be reflected in the Contractor's employment policy and remuneration 
regulations: 
- ensuring equal pay for workers doing the same job without taking into account 

gender, sexual orientation or age;  
- ensuring that persons employed under the Contract are not persecuted or 

discriminated against on the basis of gender, sexual orientation and age; 
- ensuring that the Contractor, in accordance with the possibilities and conditions 

and the Polish provisions of the Labour Code, satisfies the living and social 
needs of employees in the workplace; 

• ensuring that the Contractor ensures that it makes it easier for employees to 
improve their professional qualifications. 

 

Task 
implemen
tation 
area 

Visual monitoring. Checking of 
employee records. Control of 
the implementation of the 
procedures described in the 
Contractor's individual 
documents and legal 
regulations. 

During the Task 
implementation period, 
constant monitoring 
with reporting once a 
month. 

Contractor's 
team 

Verification of documentation 
handed by the Contractor to 
the Engineer.  

Direct random checks on 
compliance with the 
procedures described in the 
Contractor's individual 
documents and legal 
regulations. 

During the Task 
implementation period, 
constant monitoring. 

Engineer’s 
Team 

113. Protection of 
human health 
and safety 

 

In the event that an epidemic or emergency state of epidemics is in force during 
the execution of works, the Contractor is obliged: 

a) to provide the persons on the Construction Site with all necessary 
precautions to maintain the health and safety of physical workers, 
Contractor's Personnel, to the extent described in the Terms and 
Conditions of the Contract, in particular to introduce appropriate 
measures to avoid or minimise the spread of diseases, including 
measures aimed at avoiding or minimising the transmission of 
infectious diseases that may be associated with the inflow of 
temporary or permanent labour, related to the performance of the 

Task 
implemen
tation 
area 

Visual monitoring. Checking of 
employee records. Control of 
the implementation of the 
procedures described in the 
Contractor's individual 
documents and legal 
regulations. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week in case of 
occurrence of an event 
covered by the 
condition. 

Contractor's 
team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

Contract, in the manner specified in the applicable Law, e.g. in those 
issued pursuant to Article 46a of the Act of 5 December 2008 on 
preventing and combating infections and infectious diseases in 
humans (unified text Journal of Laws of 2019, item 1239 as amended) 
Regulations on establishing certain restrictions, orders and 
prohibitions in connection with the occurrence of a state of epidemic, 

b)  designate a person responsible under the Contract for matters 
relating to health and safety at work during an epidemic or 
emergency,  

c)  implement relevant recommendations of the World Bank and 
sanitary services in the Republic of Poland,  

d) cooperate with the Employer and the Engineer, in particular, provide 
current information on the precautions taken or planned, including 
the appropriate protection of the Construction Site against 
unauthorized access, the procedures introduced and the appropriate 
updating of the documents described in section 6.13, in particular the 
HASP Plan, Waste Management Plan, Construction Site Organization 
Plan, Management Strategy and ES Implementation Plans,  

e) organise an information campaign (e.g. posters and instructions on 
the Site) on the symptoms and signs of infection, the spread of the 
virus, protection measures (including regular hand washing)  

f) organise training for manual workers, Contractor's staff at least in the 
following scope:  

i. updated procedures and documents,  

ii. the symptoms and signs of COVID-19 (or any other infectious disease 
in connection with an established epidemic/emergency situation), 
including self-monitoring of symptoms, spread of the virus, available 
protection measures,  

iii. the treatment in case of noticing symptoms of the disease in 
themselves and others,  

iv. the applicable regulations concerning the quarantine of workers and 
their families, remuneration for the period of illness, isolation or 
quarantine, the provision of health care, including sanitary transport, 
carried out in connection with the prevention of infection, 

Verification of documentation 
handed by the Contractor to 
the Engineer.  
Direct random checks on 
compliance with the 
procedures described in the 
Contractor's individual 
documents and legal 
regulations. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week in case of 
occurrence of an event 
covered by the 
condition. 

Engineer’s 
Team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

v. the applicable procedures for signalling infringements or reporting 
complaints by employees, 

vi. waste handling - e.g. masks, gloves, disinfectants and cleaning 
products. 

In the course of an emergency or epidemic situation, within the limits of the 
law, training should be provided by electronic means of communication or in 
the form of self-education. 

The above rules should be applied in an appropriate manner in the event of 
declaring an epidemic state or threat of an epidemic in connection with another 
infectious disease in the Republic of Poland. 

17 - ENVIRONMENTAL MONITORING REQUIREMENTS 

114. 
Protection of 
soils and 
waters. 

Tank leakage control 

Leakage tests of machine fuel tanks and tanks in which fuels and oils are stored 
shall be carried out regularly. 

Task 
implemen
tation 
area 

Visual monitoring. During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring. Verification 

of documentation submitted by 

the Contractor to the Engineer.  

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

115. Protection of 
soils and 
waters. 

Visual and organoleptic evaluation of earth masses 

In the course of excavation works, the Contractor will assess and verify the quality 
of excavated earth masses on an ongoing basis with respect to any possible 
changes in, among others, colour, smell, consistency. 

 

Task 
implemen
tation 
area 

Visual monitoring. During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring. Verification 
of documentation submitted by 
the Contractor to the Engineer.  

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

 
116. 

Protection of 
soils and 
waters. 

Prevention of oil pollution, noise and exhaust emissions 

Throughout the whole period of the Task implementation, the technical 
condition of working vehicles, machines and equipment should be monitored on 
an ongoing basis in order to eliminate leakage of petroleum hydrocarbons to the 
ground and water and to eliminate excessive noise and exhaust emissions. 

 

Implemen
tation 
area of 
the 

Task 

Visual monitoring. Verification 
of technical documentation of 
construction equipment and 
transport vehicles. 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a week. 

Contractor's 
team 

Visual monitoring.  
Verification of documentation 
submitted by the Contractor to 
the Engineer.  

 

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month.  

Engineer’s 
Team 

 
117. 

General 
principles of 
conservation 
of living 
resources 

 

Checking the state of fencing of work areas 

Throughout the whole construction phase, the condition of the fence referred to 
in item 8 of Appendix 1 to the EMP should be systematically checked.  

In the period from 1 March to 31 August the fences should be inspected at least 
once every 3 days and in the period from 1 September to the end of February at 
least once every 10 days. Checks are carried out with the participation of a 
herpetologist expert. 

Task 
implemen
tation 
area 

 

Visual monitoring, photo 
documentation  
Control of the participation of 
required experts. 

During the Task 
implementation period, 
not less frequently than 
once a week.  

Contractor's 
team 

Verification / approval of 
documentation submitted by 
the Contractor to the Engineer.  
Visual monitoring, photo 
documentation Control of the 
participation of required 
experts. 

During the Task 
implementation period, 
not less frequently than 
once a month. 

Engineer’s 
Team  

 
118. 

General 
principles of 
conservation 
of living 
resources 

Inspection of facilities that may constitute animal traps 

During the Task implementation phase, wells, excavations, collectors or other 
elements that may constitute traps for small animals should be monitored on a 
daily basis (with an expert mammalogist or herpetologist).  

If animals are found within them, the rules described in item 10 of the Appendix 
should be followed. 1 to EMP  

Task 
implemen
tation 
area 

Visual monitoring, photo 

documentation Control of the 

participation of required 

experts.  

During the Task 
implementation period, 
daily.  

Contractor's 
team  

Verification / approval of 

documentation submitted by 

the Contractor to the Engineer.  

Visual monitoring, photo 

documentation Control of the 

participation of required 

experts.  

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month.  

Engineer’s 
Team 
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Item 
No 

Issue Subject of monitoring Monito-
ring place 

Method of monitoring Period and frequency of 
monitoring 

Responsible 
party 

119. Protection of 
animated 
resources of 
nature 

Monitoring the protection of ichthyofauna against increased inflow of 
suspended matter to waters during dredging operations 

The monitoring of suspended matter concentrations should be carried out daily, 
taking measurements after at least 2 hours of work (with normal intensity). If the 
concentration of 200 mg/l is exceeded, the measurement should be repeated 
after a 2-hour break. Simultaneously with the measurement of the suspended 
matter concentration, measurements of dissolved oxygen concentration must be 
taken. If the value is less than 5 mg O2/l, the work will be stopped for a minimum 
of 2 hours and less than 3 mg O2/l for a minimum of 24 hours. The oxygen 
concentration should be measured in the middle of the water column - about 1.0 
m below the surface. 
If suspended solids concentrations of more than 200 mg/l or dissolved oxygen 
concentrations of < 4 mg O2/l) are recorded), the intensity of the work must be 
reduced (introduce 2 hour breaks every 2 hours) and if concentrations >400 mg/l 
of suspended solids or <3 mg O2/l are recorded, works must be stopped 
immediately for at least 24 hours. 

Resumption of works after each suspension caused by exceeding the 
suspension concentration must be preceded by remeasuring the suspension 
concentration at monitoring points.  

The 

monitorin

g point is 

located 

approx. 

200 m 

below the 

site of the 

works  

 

Measurement of suspended 

solids and oxygen dissolved in 

water using an on-line analyser.  

The oxygen concentration 

should be measured in the 

middle of the water column - 

about 1.0 m below the surface. 

 

During the Task 

implementation period, 

on an ongoing basis, not 

less frequently than 

once a day during the 

period of works in the 

riverbed. 

The monitoring of 
suspended matter 
concentrations should 
be carried out daily, 
taking measurements 
after at least 2 hours of 
work (with normal 
intensity). 

Contractor's 
team  

Visual monitoring. Verification 

of documentation submitted by 

the Contractor to the Engineer.  

During the Task 
implementation period, 
on an ongoing basis, not 
less frequently than 
once a month. 

Engineer’s 
Team 

 


