PROPERTY ACQUISITION SCHEDULE FOR TASK 3B.1 FLOOD PROTECTION SANDOMIERZ

Activity name | Commencement | Finalisation

1. Flood protection within the mouth section of the Atramentéwka River, construction of a new pumping
station "Koémierzéow" and of a gravity-type dam lock in Ko¢mierzéw (in the right embankment of the
Vistula River) and of a channel draining water from the Atramentowka River to the pumping station

Preparation of Construction Design 12/3/12 3/31/14 Agreement until 15th December, 2014
Negotiations with owners 2/18/15 7/29/15

Obtaining IPIP 9/16/14 12/22/14

Compensation payment 3/10/15 12/31/16

Physical entering the terrain | /1l quarter 2017 1/ 1l quarter 2020

2. Flood protection within the area of the Struga A watercourse together with an alteration and expansion
of the pumping station "Nadbrzezie"

Preparation of Construction Design 12/3/12 3/31/14 Agreement until 15th December, 2014
Negotiations with owners

Obtaining IPIP 11/26/14 2/11/2015

Compensation payment

Physical entering the terrain I /1l quarter 2017 1 /Il quarter 2020

3. Expansion of the surrounding embankment protecting Glassworks and a Housing Estate against the
flood waters in the town of Sandomierz together with an extension of the embankment of the Vistula River
from the Lwowska Street to intersection of Koémierzéw embankment

Preparation of Construction Design 11/4/13 3/31/15 Agreement until 15th December, 2014
Negotiations with owners 3/14/16 4/14/16

Obtaining IPIP 10/1/15 12/17/15

Compensation payment 4/14/16 12/31/16

Physical entering the terrain I /1l quarter 2017 1 /Il quarter 2020

4. Protection the embankments of Koprzywianka River — left embankment in km 0+ 000 + 124900, right
embankment in km 0+000 + 14+400

Preparation of Construction Design 11/27/12 12/16/13 Agreement until 16th December, 2013
Negotiations with owners 2/18/15 7/20/15

Obtaining IPIP 1/28/14 5/7/14

Compensation payment 5/12/15 12/31/16

Physical entering the terrain I /1l quarter 2017 I/ 1l quarter 2020

5. Construction of the water pumping station in Szewce

Preparation of Construction Design 10/4/13 3/31/2015 Agreement until 31st March, 2015
Negotiations with owners 3/14/16 4/14/16

Obtaining IPIP 10/16/15 12/17/15

Compensation payment 4/14/16 12/31/16

Physical entering the terrain I /1l quarter 2017 I/ 1l quarter 2020

6. Expansion of the water pumping station in Zajeziorze

Preparation of Construction Design 10/4/13 3/31/2015 Agreement until 31st March, 2015
Negotiations with owners 9/30/15 10/28/15

Obtaining IPIP 6/22/15 9/15/15

Compensation payment 11/2/15 12/31/16

Physical entering the terrain I /1l quarter 2017 1/ 1l quarter 2020




