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APPENDIX 4 - STATUS OF ADMINISTRATIVE PROCEDURES 

 

STATUS OF ADMINISTRATIVE PROCEDURES 

Procedure Date 

Radar 1 – Legionowo – modernization of existing radar station 

Administrative procedures - radar tower modernization with radar replacement 

Submitting the environmental impact report to the Employer 31.03.2021 

Acceptance of the environmental impact report by the Employer 26.04.2021 

Submission of the environmental impact report to Regional Director for Environmental Protection [RDOŚ] in Warsaw 30.04.2021 

Request from RDOŚ to complete the environmental impact report 05.07.2021 

Supplementing the report on the environmental impact of the project to the RDOŚ 26.07.2021 

Withdrawal of the application from RDOŚ and filing it in the City Hall of Legionowo [Urząd Miasta w Legionowie] 30.08.2021 

Decision on environmental conditions obtained Pending  

Construction design submitted for acceptance by the Employer 20.07.2021 

Acceptance of the construction design by the Employer 02.08.2021 

Submission of the building permit application to the Poviat Starosty in Legionowo [Starostwo Powiatowe  
w Legionowie]- planned 

23.12.2021  

Obtaining the building permit - planned 28.02.2022 

Validation of the building permit - planned 14.03.2022 

Administrative procedures radar tower - tower anti-corrosion works 

Submission of works to the Poviat Starosty in Legionowo 16.07.2021 

Decision of the Starosty on deficiencies 04.08.2021 

Validation of the submission 09.08.2021 

Administrative Procedures the Research and Energy Building 

Submission of repair works to the Poviat Starosty in Legionowo 26.02.2021  

Validation of the submission of works 19.03.2021 

Administrative procedures warehouse hall 

Submission of the building design for acceptance by the Employer 18.02.2021 

Acceptance of the design by the Employer 19.02.2021 

Obtaining permission for the cutting of 3 trees from the Legionowo City Hall 17.03.2021 

Submission of the building permit application to the District Starosty in Legionowo 26.02.2021 

Obtaining the building permit 08.07.2021 

Validation of the building permit 22.07.2021 

Radar 2 – Rzeszów – modernization of existing radar station 

Submitting the environmental impact report to the Employer 02.04.2021 

Acceptance of the environmental impact report by the Employer 11.07.2021 

Submission of the environmental impact report to Regional Director for Environmental Protection [RDOŚ] in Rzeszów 12.07.2021 

Request from RDOŚ to complete the environmental impact report 28.07.2021 
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Procedure Date 

Supplementing the report on the environmental impact of the project to the RDOŚ 06.08.2021 

Initiation of proceedings by RDOŚ 11.08.2021 

Obtaining the decision from RDOŚ Pending 

The construction design submitted for the Employer’s approval - planned 03.12.2021 

Acceptance of the construction design by the Employer - planned 17.12.2021 

Submission of an application for a permit to realise the investment to the Podkarpackie Voivodship Office  
[Podkarpacki Urząd Wojewódzki] - planned 

30.01.2022  

Obtaining the investment realization permit - planned 23.03.2022  

Validation of the investment realization permit - planned 09.04.2022 

Radar 3 – Poznań – modernization of existing radar station  

Submitting the environmental impact report to the Employer 31.03.2021 

Acceptance of the environmental impact report by the Employer 11.07.2021 

Submission of the environmental impact report to Regional Director for Environmental Protection [RDOŚ] in Poznań 12.07.2021 

Request from RDOŚ to complete the environmental impact report  28.07.2021 

Supplementing the report on the environmental impact of the project to the RDOŚ 20.09.2021 

Initiation of proceedings by RDOŚ 29.09.2021 

Obtaining the decision from RDOŚ Pending 

The construction design submitted for the Employer’s approval  18.11.2021 

Acceptance of the construction design by the Employer - planned 02.11.2021 

Submission of an application for a permit to realise the investment to the Wielkopolskie Voivodship Office  
[Wielkopolski Urząd Wojewódzki] - planned 

08.01.2022 

Obtaining the investment realization permit - planned 21.03.2022 

Validation of the investment realization permit - planned 07.04.2022 

Radar 4 – Świdwin – modernization of existing radar station  

Submitting the environmental impact report to the Employer 02.04.2021 

Acceptance of the environmental impact report by the Employer 03.06.2021 

Submission of the environmental impact report to Regional Director for Environmental Protection [RDOŚ] in Szczecin 04.06.2021 

Request from RDOŚ to complete the environmental impact report  18.06.2021  

Supplementing the report on the environmental impact of the project to the RDOŚ 04.08.2021 

A renewed request to RDOŚ to supplement the report on the environmental impact of project 19.08.2021 

Initiation of proceedings by RDOŚ 30.09.2021 

Obtaining the decision from RDOŚ Pending 

The construction design submitted for the Employer’s approval  19.11.2021 

Acceptance of the construction design by the Employer - planned 02.12.2021 

Submission of an application for a permit to realise the investment to the Zachodniopomorskie Voivodship Office  
[Zachodniopomorski Urząd Wojewódzki] - planned 

08.01.2022 

Obtaining the investment realization permit - planned 21.03.2022 

Validation of the investment realization permit - planned 07.04.2022 

Radar 5 – Ramża – modernization of existing radar station  

Submitting the environmental impact report to the Employer 31.03.2021 
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Procedure Date 

Acceptance of the environmental impact report by the Employer 11.07.2021  

Submission of the environmental impact report to Regional Director for Environmental Protection [RDOŚ] in Katowice 12.07.2021 

Request from RDOŚ to complete the environmental impact report  23.07.2021 

Supplementing the report on the environmental impact of the project to the RDOŚ 04.08.2021 

Initiation of proceedings by RDOŚ 11.08.2021 

Obtaining the decision from RDOŚ Pending 

The construction design submitted for the Employer’s approval - planned 03.12.2021 

Acceptance of the construction design by the Employer - planned 17.12.2021 

Submission of an application for a permit to realise the investment to the Śląskie Voivodship Office  
[Śląski Urząd Wojewódzki] - planned 

20.12.2021 

Obtaining the investment realization permit - planned 14.02.2022 

Validation of the investment realization permit - planned 28.02.2022 

Radar 6 – Pastewnik – modernization of existing radar station 

Submitting the environmental impact report to the Employer 31.03.2021  

Acceptance of the environmental impact report by the Employer 03.06.2021  

Submission of the environmental impact report to Regional Director for Environmental Protection [RDOŚ] in Wrocław 04.06.2021 

Request from RDOŚ to complete the environmental impact report  21.06.2021 

Supplementing the report on the environmental impact of the project to the RDOŚ 29.07.2021 

Initiation of proceedings by RDOŚ 23.09.2021 

Obtaining the decision from RDOŚ Pending 

The construction design submitted for the Employer’s approval  27.09.2021 

Acceptance of the construction design by the Employer - planned 30.11.2021 

Submission of an application for a permit to realise the investment to the Dolnośląskie Voivodship Office  
[Dolnośląski Urząd Wojewódzki] - planned 

07.01.2022 

Obtaining the investment realization permit - planned 15.03.2022 

Validation of the investment realization permit - planned 01.04.2022 

Radar 7 – Użranki – building of a new radar station  

Application for a permit for geological works There is an 
existing 
geological and 
engineering 
decision 

Obtaining permission for geological works (Poviat Starosty in Mrągowo [Starostwo Powiatowe w Mrągowie])  
(A duplicate of the geological and engineering documentation was obtained from the Starost Office in Mrągowo, 
The investor has a decision approving the documentation) 

18.06.2021  

Application for terms of electricity supply (Energa Operator S.A. – Lidzbark Warmiński) 22.02.2021 

Obtaining the conditions for delivery of electric energy 16.04.2021 

Application for condition of connection to a public road (Municipal Office Mrągowo [Urząd Gminy w Mrągowie]) 15.07.2021 

Obtaining conditions for connection to a public road 02.08.2021 

Submitting the environmental impact report to the Employer 22.03.2021  

Acceptance of the environmental impact report by the Employer 30.03.2021 

Submission of the environmental impact report to Regional Director for Environmental Protection [RDOŚ] in Olsztyn 24.04.2021 
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Procedure Date 

Request from RDOŚ to complete the environmental impact report  01.06.2021 

Supplementing the report on the environmental impact of the project to the RDOŚ 12.07.2021 

Initiation of proceedings by RDOŚ 27.07.2021 

Obtaining the decision from RDOŚ Pending 

Submitting the architectural concept to be accepted by the Employer 03.03.2021  

Acceptance of the architectural concept by the Employer 13.05.2021 

The construction design submitted for the Employer’s approval  18.11.2021 

Acceptance of the construction design by the Employer - planned 08.12.2021 

Submission of an application for a permit to realise the investment to the Warmińsko-Mazurskie Voivodship Office  
[Warmińsko-Mazurski Urząd Wojewódzki] - planned 

15.12.2021 

Obtaining the investment realization permit - planned 15.03.2022 

Validation of the investment realization permit - planned 07.04.2022 

Radar 8 – Brzuchania – demolition of the existing radar tower and building of a new one  

Opinion on the design of engineering and geological works (Miechów Commune and Town Hall  
[Urząd Gminy i Miasta Miechów]) 

09.06.2021 

Application for permission for geological works 24.05.2021  

Obtaining permission for geological works (Poviat Starosty in Miechów [Starostwo Powiatowe w Miechowie]) 15.09.2021 

Application for terms of electricity supply Existing 
connection 

Obtaining the conditions for delivery of electric energy Existing 
connection 

Submitting the environmental impact report to the Employer  31.03.2021 

Acceptance of the environmental impact report by the Employer 30.04.2021 

Submission of the environmental impact report to Regional Director for Environmental Protection [RDOŚ] in Cracow 14.06.2021 

Request from RDOŚ to complete the environmental impact report  30.06.2021 

Supplementing the report on the environmental impact of the project to the RDOŚ 15.07.2021 

Initiation of proceedings by RDOŚ 20.07.2021 

Obtaining the decision from RDOŚ Pending 

Submitting the architectural concept to be accepted by the Employer 30.03.2021 

Acceptance of the architectural concept by the Employer 29.05.2021 

The construction design submitted for the Employer’s approval - planned 05.08.2021 

Acceptance of the construction design by the Employer - planned 30.08.2021 

Submission of an application for a permit to realise the investment to the Małopolskie Voivodship Office  
[Małopolski Urząd Wojewódzki] - planned 

20.12.2021 

Obtaining the investment realization permit - planned 28.02.2022 

Validation of the investment realization permit - planned 15.03.2022 

Radar 9 - Góra Św. Anna – building of a new radar station 

Application for permission for geological works There is an 
existing 
geological and 
engineering 
decision 
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Procedure Date 

Obtaining permission for geological works The Employer 
has a decision 
approving the 
geological and 
engineering 
documentation 

Application for terms of electricity supply (Tauron Dystrybucja S.A. – Opole) 22.02.2021 

Obtaining the conditions for delivery of electric energy 16.03.2021 

Submitting the environmental impact report to the Employer 16.07.2021 

Acceptance of the environmental impact report by the Employer 03.08.2021 

Submission of the environmental impact report to Regional Director for Environmental Protection [RDOŚ] in Opole 06.08.2021 

Request from RDOŚ to complete the environmental impact report  17.08.2021 

Supplementing the report on the environmental impact of the project to the RDOŚ 20.09.2021 

Initiation of proceedings by RDOŚ 27.09.2021 

Obtaining the decision from RDOŚ Pending 

Submitting the architectural concept to be accepted by the Employer 03.03.2021  

Acceptance of the architectural concept by the Employer 10.06.2021 

The construction design submitted for the Employer’s approval - planned 08.12.2021 

Acceptance of the construction design by the Employer - planned 22.12.2021 

Submission of an application for a permit to realise the investment to the Opolskie Voivodship Office  
[Opolski Urząd Wojewódzki] - planned 

09.01.2021 

Obtaining the investment realization permit - planned 28.03.2022 

Validation of the investment realization permit - planned 11.04.2022 

Radar 10 – Nowy Gdańsk – building of a new radar station 

Application for permission for geological works 04.08.2021 

Obtaining permission for geological works (Poviat Starosty in Wejherowo [Starostwo Powiatowe w Wejcherowie]) 15.09.2021 

Application for terms of electricity supply (Energa Operator S.A. - Wejherowo) 22.02.2021 

Obtaining the conditions for delivery of electric energy 01.04.2021 

Submitting the environmental impact report to the Employer 02.04.2021 

Acceptance of the environmental impact report by the Employer 03.06.2021 

Submission of the environmental impact report to Regional Director for Environmental Protection [RDOŚ] in Gdańsk 04.06.2021 

Request from RDOŚ to complete the environmental impact report  22.06.2021 

Supplementing the report on the environmental impact of the project to the RDOŚ 05.08.2021 

Initiation of proceedings by RDOŚ 10.08.2021 

Obtaining the decision from RDOŚ Pending 

Submitting the architectural concept to be accepted by the Employer 03.03.2021  

Acceptance of the architectural concept by the Employer 18.06.2021 

The construction design submitted for the Employer’s approval - planned 02.12.2021 

Acceptance of the construction design by the Employer - planned 15.12.2021 

Submission of an application for a permit to realise the investment to the Pomorskie Voivodship Office  
[Pomorski Urząd Wojewódzki] - planned 

30.12.2021 

Obtaining the investment realization permit - planned 28.03.2022 
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Procedure Date 

Validation of the investment realization permit - planned 14.04.2022 

Gdańsk Rębiechowo - dismantling and demolition of the existing radar station along with land reclamation  

Submitting the demolition project to the Employer - planned 13.02.2022 

Obtaining acceptance for the demolition project by the Employer - planned 27.02.2022 

Notification of the demolition work to the Poviat Starosty in Gdańsk [Starostwo Powiatowe w Gdańsku] - planned 01.03.2022 

Validation of the notification - planned 21.03.2022 

 


