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Introduction:

* mainly renovation and reconstruction works have been planned to
improve the technical condition of the existing regulatory structures
of the riverbed and to consolidate the course of the riverbed,

 small parts of the plots will be seized, mostly neighbouring the river,

 the number of plots to be seized is great, owing to the linear nature
of the investment,

e seizures of the real properties will not necessitate physical or
economic resettlements.
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LAND ACQUISITION ACTION PLAN

* The document required by the World Bank

* |t conforms to the Polish regulations.

* |t contains the procedures and requirements concerning seizure of
real properties for the purpose of constructing flood protecting

structures and granting compensations.

* |t shows the category of the individuals entitled to compensations
for the seized real properties.

 The document draftis subject to public consultations.
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WHO WILL BE ENTITLED TO COMPENSATIONS?

e The owners
* Perpetual users

* Tenants, lessees, users
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Preparing an expert opinion Issuing an IPIP with
concerning the compensation immediate enforceability
amount clause.

Effecting the advance

Final IPIP :
payment for compensation

\ 4

Additional statutory
negotiations (if time allows)

Decision of the Provincial
Governor on determining the
compensation amount

Negotiations concerning
advance payments and
compensation packages.

Concluding a memorandum
of understanding concerning
the advance payment for the

compensation and
compensation packages

Payment of the remaining
compensation amount*

* If compensation determined by the Province Governor is higher from the effected advance

2B.1/1
COMPENSATION FOR LOSS OF A REAL PROPERTY - FURTHER STAGES

payment
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SPECIAL ADVANCE PAYMENT PROCEDURE

* The procedure proposed specially for the 2B contracts, agreed upon with the
World Bank.,

* Problem: pursuant to the regulations, compensation cannot be paid until the
IPIP [Investment Project Implementation Permit] becomes final. BUT: The
Investor can seize real properties yet before the IPIP finality

* Solution: effecting the advance payment for compensation, pursuant to the
expert opinions of the real estate market,

* Amount of the advance payment: 70 % of the real property value determined in
the expert's report,

* Finally the compensation amount will be determined by the Lower Silesia
Provincial Governor based on the property appraisal report after the IPIP
becomes final,

* Accepting the advance payment does not impact the proceedings before the
Provincial Governor - it does not mean consent to the compensation amount
determined in the expert opinion,

* Once the Provincial Governor (or the Minister, if the Provincial Governor's

decision—isappeated—against}—has—issued—a—decision—determining —the m—

compensation amount, the Investor shall pay the difference (the determined™**"**

compensation minus the advance payment).
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EXPERT OPINION OF THE REAL ESTATE
MARKET

* Prepared by an expert valuer,

* Based on the real properties data from the land and mortgage
register, the cadaster, the local spatial development plan and land
valuation maps,

e the expert valuer will section off groups of real properties based on
their similarities,

e carry out market analyses for the sectioned off groups of real
properties,

 specify ranges of transaction prices of such similar real properties,
according to:

* the current intended use of the real properties,

* permitted use of the real properties, resulting from the
expropriation purpose.
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COMPENSATION FOR LOSS OF INCOME

Compensation form: Cash compensation

Compensation amount: Income lost due to the investment project, is the documented
lost income (the difference between what was before and what is now)

Additional information:
e The compensation is paid pursuant to an expert’s opinion
 The Investor bears all the transaction costs
e The compensation for loss of income can only be paid pursuant to a
memorandum of understanding with the Investor
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COMPENSATION FOR TEMPORARY REAL PROPERTY OCCUPATION

Compensation form: Cash compensation

Compensation amount: Agreed upon between the owner and th Investor, or determined
by the Provincial Governor in an administrative decision

Additional information:
* After completion of the construction works, the real property will be restored

to its previous condition
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HANK YOU FOR ATTENTION
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