Environmental Management Plan for the OVFMP — Subcomponent 3A — Works Contract 3A.4:
Extension of a section of the right embankment downstream of the Dgbie Barrage, including development of a flood gate in the area of a repair yard

Appendix 2. Plan of Monitoring Measures

Appendix 2 to the Environmental Management Plan (EMP) for Works Contract 3A.4 Extension of a section of the right embankment downstream of the Dabie
Barrage, including development of a flood gate in the area of a repair yard describes conditions for implementation of the aforementioned Works Contract
in reference to monitoring measures.

The costs and the schedule of implementation of those measures shall be included in the bid.
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Clarifications to the table given in Appendix 2 to the EMP:

1) measures under items 1-99 of Appendix 2 to the EMP refer to the implementation monitoring for mitigation measures listed under items 1-99 of Appendix 1 to the
EMP (literally referred to in the column “Subject of Monitoring”).

2) if not stated otherwise, the term “construction site” applied in this appendix shall be understood in accordance with a definition given in the Construction Law,
i.e. as a space, where the construction works are performed, including a space taken by devices of the site facilities.

3) if not stated otherwise, the term Contract Area applied in this appendix under the column “Monitoring Site” refers to the area of any preparatory works, essential
works (including Fixed Works and Temporary Works), and any other work associated with the removal of faults and defects, or performance of unfinished works
— as listed in the Taking-Over Certificate or identified in the Defects, Guarantee, and Warranty Notification Period - including areas of necessary temporary
acquisition.

4) if not stated otherwise, the term Contract Implementation Period applied in this appendix under the column “Period and Time of Monitoring” refers to the time of
performance of any preparatory works, essential works (including Fixed Works and Temporary Works), and any other work associated with the removal of faults
and defects, or performance of unfinished works — as listed in the Taking-Over Certificate or identified in the Defects, Guarantee, and Warranty Notification
Period.

5) Superscripts given in the column “Monitoring Method” mean the following:

' _ Contractor’s confirmation for implementation of a mitigation measure subject to the monitoring in the monthly Works Contract Implementation Report
supported with site visit memos, reports of specialist of a relevant supervision team (environmental, archaeological, sapper, or H&S), etc.;

2 _ Contract Engineer’s confirmation in a monthly EMP Implementation Report, supported with protocols (consultation and meeting memos) and results of site
visits, etc.;

3 _ confirmation by a specialist of a relevant supervision team (environmental, archaeological, sapper, or H&S) in a form of a statement/report on actions done
within the framework of supervision, in accordance with provisions under Appendix 1 to the EMP (Plan of Mitigation Measures) and with requirements of
administrative decisions (if applicable).

6) Superscripts given in the column “Period and Frequency of Monitoring” mean the following:

[ _ Contractor (including members of the Contractor’s team listed in the column “Responsible Unit”);

[ENG]_ Engineer (including members of the Engineer’s team listed in the column “Responsible Unit”).
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When setting work schedules and at the stage of their
implementation, the EMP conditions regarding the dates and time
of conducting various types of work should be taken into account,
described in detail in the consecutive items of the table,

including e.g.:

a)
b)
c)
d)
e)

f)

g)

h)

acceptable hours of works (see item 60);

acceptable periods for the execution of works (see item 77);
acceptable time and hour of deliveries on access roads

to the construction site (see item 8);

acceptable dates for removing trees and shrubs

(see items 16, 17);

dates of environmental inspection before removal of trees
(see item 17);

dates of other inspections and environmental inventories
(see items 27-32, 37);

dates of obtaining administrative decisions allowing for
exceptions from bans related to the protected species

(see items 17, 38);

dates for removing of the of temporary water deposits

on the construction site (see item 33);

the optimal date for conducting works within the root volumes
of trees and shrubs and dates for protection of uncovered
roots of trees and shrubs (see items 22, 23);

dates of actions associated with reinstatement of a fertile layer

of soil, sowing, and curing of grassland (see items 43, 44);
dates of trainings and educational actions associated with
implementation of the EMP (see items 86, 92, 94, 96-99);
dates of cyclic meetings on implementation of the EMP
(see item 87);

deadlines for reporting the implementation of the EMP
(see items 82, 84, 86, 88).

1) verifying the necessity of
mitigation measure’s
implementation in the present
reporting period
(analysis of contract
documentation)

2

—

controlling the status and the
method for implementation of
mitigation measure in the
present reporting period

(e.g.: site inspections, photo
documentation,

. R 1,2,3
meetings/consultations)

including:

1) verifying the necessity
of implementation
— at least once a month
(in the beginning of
month)

2

—

controlling the status
and the method for
implementation
—on an ongoing basis,
at least
once a week[q/

[ENG]
once a month

Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
A. REQUIREMENTS ON THE SCHEDULE OF WORKS AND IMPLEMENTATION OF THE EMP
1. - Schedule of | EMP conditions on the time of works and on implementation of Contract Area | Implementation monitoring for In the Contract Contractor
Works selected measures associated with the EMP implementation mitigation measure, including: Implementation Period, (Site Manager,

EMP
Coordinator,
Environmental
Supervision
Team)

Engineer
(Environmental
Management
Expert,
Supervision
Inspector)
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implementation, the EMP conditions should be taken into account
regarding activities to be carried out before or at the initial stage of
works, described in detail in the following items of the table,
including e.g.:

a)

b)

c)

d)

e)

f)

g)

h)

conditions for building and equipping the construction site
facilities, service roads and sites (see items 10, 13, 14, 15, 29,
30, 47, 50, 51, 52, 53, 54, 57, 58, 61, 65, 66, 67, 72, 74, 75);
conditions for the road access to the construction site
(seeitems 5, 6,7, 8,9, 10, 11);

conditions for the removal and protection of top-soil
layer/mineral soil layer (see items 40, 41);

the condition for securing trees and shrubs unintended for
removal (see item 20);

conditions for the implementation of environmental
inspections and inventories (see items 27, 28, 29, 31);

the condition for securing the building site against the entry of
small animals (see item 29);

the condition for obtaining decisions authorizing exceptions to
the protection principles for species of plants, fungi and
animals (see item 38);

conditions for the development of selected documents

(see items 7, 38, 39, 48, 64, 69, 76, 80, 82, 83, 84, 85, 88, 89,
96, 97);

conditions for documentation of technical condition of
buildings and infrastructure facilities (see items 9, 71);

the condition for inventory of illegal landfills and waste disposal
(see item 68);

conditions for obtaining the Engineer's approval for the
appointed person to be EMP coordinator and the composition
of the team of environmental experts, the team of
archaeological experts, and the team of sappers

(see items 82, 83, 84, 85);

conditions for training and educational actions

surroundings

mitigation measure’s
implementation in the present
reporting period

(analysis of contract
documentation)

2

—

controlling the status and the
method for implementation of
mitigation measure in the
present reporting period

(e.g.: site inspections, photo
documentation,
meetings/consultations)l’2

1) verifying the necessity
of implementation
— at least once a month
(in the beginning of
month)

2

—

controlling the status
and the method for
implementation
—on an ongoing basis,
at least
once a week[q/

[ENG]
once a month

Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
2. - Schedule of | EMP conditions on activities to be carried out Contract Area | Implementation monitoring for In the Contract Contractor
Works before or at the initial stage of works in a given section with access mitigation measure, including: Implementation Period, (Site Manager,
roads and e : including: EMP
When setting work schedules and at the stage of their . 1) verifying the necessity of & .
their Coordinator)

Engineer
(Environmental
Management
Expert,
Supervision
Inspector)
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Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
(see items 86, 92, 94, 96, 97, 98, 99);
m) conditions for payment of compensation (see items 3, 4).
B. REQUIREMENTS ON PURCHASE AND COMPENSATION
3. - Obtainment | Compensation for permanent acquisition Contract Area | Implementation monitoring for In the Contract Engineer
of properties . . mitigation measure, including: Implementation Period, (Resident
for Purchase and payment of compensation for permanent acquisition o ] including: Engineer
permanent and for support to Project Affected Persons — according to the Land 1) ve.rl.fym.g the necess'lty of - . Real Pror')erties
I Acquisition and resettlement Action Plan. mitigation measure’s 1) verifying the necessity -
acquisition implementation in the present of implementation Spe.uallst,
reporting period — at least once a month Environmental
(analysis of contract (in the beginning of Management
documentation) month) Expert)
) controlling the status and the 2) controlling the status
method for implementation of and the method for
mitigation measure in the implementation
present reporting period —on an ongoing basis,
(e.g.: analysis of contract at least
documentation, once a month[q/
meetings/consultations)l’2 once a month™¢
4. - Obtainment | Compensation for temporary acquisition Contract Area | Implementation monitoring for In the Contract Contractor
of properties . L . mitigation measure, including: Implementation Period, (Site Manager,
for temporary Payment of compensation for temporary acquisition prior to the — o including: EMP
acquisition commencement of performance and/or on the performance stage — 1) ve.rl. yln.g the necess'|ty o o . Coordinator)
according to the Land Acquisition and resettlement Action Plan. mitigation measure’s 1) verifying the necessity
implementation in the present of implementation Engineer
reporting period — at least once a month | (Resident
(analysis of contract (in the beginning of Engineer,
documentation) month) Real Properties
) controlling the status and the 2) controlling the status Specialist,
method for implementation of and the method for Environmental
mitigation measure in the implementation Management
present reporting period — on an ongoing basis, | Expert)
(e.g.: analysis of contract at least
documentation, once a month[q/
meetings/consultations)l’2 once a month™¢
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Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
C. REQUIREMENTS ON ACCESS ROADS TO THE CONTRACT AREA
5. - Protection Location of access routes to the Contract Area Access roads | Implementation monitoring for In the Contract Contractor
of land to the mitigation measure, including: Implementation Period, Site Manager,
The existing road system shall be applied to the greatest feasible g g . P . ( g
surface and Contract Area | | ifvine th ity of including: EMP
land extent as access routes to the Contract Area. ith thei ) verifying the necessity o Coordinator)
an ScaPe' ) o ) wi elr mitigation measure’s 1) verifying the necessity oordinator
2;22?2:2 If it wquld be necessary to apply the existing non-public roads (so- | surroundings implementation in the present of implementation Engineer
caII.ed |nternzfll roads) as.access r.ofalds, the Contractor shall be . reporting period _ at least once a month (Environmental
watter,f obll.ged to priorly est.at.)llsh conditions for use of those roads with (analysis of contract (in the beginning of Management
protec an thelr.o.wners.or.adm|n|strators, and subsequ.ently t? observe those documentation) month) Expert,
of material conditions within the Contract Implementation Period. Draft . . Supervision
goods, establishments shall be submitted to the Engineer for approval prior 2) controlling t.he status a”‘?‘ the 2) controlling the status Inspector)
protection to signing. m.e'Fhot.i for |mp|eme..ntat|on of f'md the method for p
of biotic mitigation measure in the implementation
nature present reporting period —on an ongoing basis,

(e.g.: analysis of contract
documentation, site inspections,
photo documentation,

. . 1,2
meetings/consultations)

at least

once a month[q/
[ENG]

once a month
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Item | ED item Issue Subject Monitoring Period and Frequency Responsible
of Monitoring Site of Monitoring Unit
6. - Protection Setting new access roads out Access roads | Implementation monitoring for In the Contract Contractor
of land . to the mitigation measure, including: Implementation Period, (Site Manager,
surface and If it would be necessary to develop new access roads to the Contract Area o . including: EMP
landscape Contract Area (beyond the existing system of public and non-public with their 1) ve.rl.fym.g the necess'|ty of - . Coordinator
C roads), the following conditions are binding: ) mitigation measure’s 1) verifying the necessity ) !
prote?ctlon surroundings implementation in the present of implementation EnV|ror)rT1entaI
of soil and a) new access roads shall be set out at the possible shortest reporting period — at least once a month | Supervision
water, . distance, beyond the area of high environmental value, (analysis of contract (in the beginning of Team)
S;C:;Z:Eggl and in a way minimizing necessary removal of trees and shrubs; documentation) month) Engineer
goods, b) Planned locations of new access roads shall be agreed with 2) controlling the status and the 2) controlling the status (Environmental
protection the environmental team (discussed under item 83), method for implementation of and the method for Management
of biotic and shall be provided —including the aforementioned mitigation measure in the implementation Expert,. .
nature establishments — for the Engineer’s acceptance; present reporting period —on an ongoing basis, Supervision
¢) planned locations and conditions for application of new access (e.g anaIyS|§ of c.ont.ract . at least & Inspector)
. . documentation, site inspections, once a month™"/

roads shall be agreed with owners or administrators of land ) [ENG]

located within the lane of planned roads or in a direct vicinity of photc? documentat|9n, 12 once a month

that lane, and subsequently those conditions shall be observed meetings/consultations)

within the Contract Implementation Period.

Draft establishments shall be submitted to the Engineer for

approval prior to signing;

d) obtainment of the aforementioned establishments does not

release the Contractor from necessary observance of binding

regulations on planning and execution of transportation beyond

the existing road network.
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Protection
of health and
safety of
people,
protection
of material
goods

Development of and agreement on temporary traffic organization
designs

Prior to the commencement of use for particular sections of access
roads to the Contract Area, the Contractor shall submit to the
Engineer for approval the temporary traffic organization designs for
the time of works, as agreed upon with Road Managers, Police, and
other authorities and entities associated with provision of safety on
roads (especially in vicinity of entry roads to and exit roads from the
construction site).

Depending on the needs and on the progress of works, those
designs should be updated and presented for re-acceptance by the
Engineer (including the aforementioned establishments).

Access roads
to the
Contract Area
with their
surroundings

Implementation monitoring for
mitigation measure, including:

1) verifying the necessity of
mitigation measure’s
implementation in the present
reporting period
(analysis of contract
documentation)

2

—

controlling the status and the
method for implementation of
mitigation measure in the
present reporting period

(e.g.: analysis of contract
documentation,
meetings/consultations)™?

In the Contract
Implementation Period,
including:

1) verifying the necessity
of implementation

— at least once a month

(in the beginning of
month)

2

—

controlling the status
and the method for
implementation

— on an ongoing basis,
at least

once a month!“/
once a month!™

Contractor
(Site Manager,
EMP
Coordinator)

Engineer
(Environmental
Management
Expert,
Supervision
Inspector)
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Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
8. - Protection Assurance of safety and liquidity of traffic on access roads Access roads | Implementation monitoring for In the Contract Contractor
of health and . . to the mitigation measure, including: Implementation Period, (Site Manager,
In the Contract Implementation Period the Contractor shall — . .
safety of on an oneoing basis and i d und K Contract Area 1) verifying the necessity of including: EMP
people, ongoing basis and in proper advance — un ertake any | with their rityin : - . Coordinator)
protection organizational and technical measures to assure safety and liquidity surroundings mitigation measure’s 1) verlfylng the necessity
of material of traffic on access roads to the Contract Area (especially in vicinity |mp|erT1entat|F>n in the present of implementation Engineer
of entry roads to and exit roads from the construction site), reporting period — at least once a month | (Environmental
goods including e.g.: (analysis of contract (in the beginning of Management
] documentation) month) Expert,

a) the Contractor shall ensure proper marking of all currently . . -
applied access roads to the Contract Area, in accordance with 2) controlling t.he status a”‘?‘ the 2) controlling the status supervision
applicable law and arrangements with relevant Road Managers m,et,h“?' for |mp|eme..ntat|on of f-’md the method for Inspector)
and Police (including compliance with the Engineer-accepted mitigation measure |n.the |mp|ementat|.on .
temporary traffic organization designs discussed under item 7). present repc.>rt|ng period — on an ongoing basis,

These markings will be regularly inspected, and in the event of (e.g.: analy5|§ of c.ont.ract . at least [

their destruction or theft, the Contractor will immediately take documentation, S't.e Inspections, once a week [éNG]

action to restore or complement them; photo documentation, 12 once a month
meetings/consultations)™

b) depending on the needs the Contractor shall supply, assemble,
and operate additional temporary safety devices (e.g. light
signalization, information boards, protective barriers, manual
traffic management system, etc.). to assure safety for vehicles
and pedestrians on access roads to the Contract Area and in
vicinity of entry roads to and exit roads from the construction
site. The aforementioned additional safety devices shall be
priorly agreed with relevant Road Authorities and with the
Police;

c) at planning of measures that may result in an increase of traffic
intensity in case of vehicles and construction machines on
access roads and in vicinity of entry roads to and exit roads from
the construction site (e.g. deliveries and removal of
construction materials, deliveries of equipment and
construction machines, offloading, etc.), the Contractor shall do
its best to avoid having the planned deadlines, time, and
implementation method for the aforementioned measures
disturb the traffic, and especially in time of intensive traffic
in a given location.
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Item | ED item Issue Subject Monitoring Period and Frequency Responsible
of Monitoring Site of Monitoring Unit
9. - Protection Documentation on the original state of the site, access roads, Access roads | Implementation monitoring for In the Contract Contractor
of land and their surroundings to the mitigation measure, including: Implementation Period, (Site Manager,
Is:r:;ascczsg,d The Contractor shall be obliged to document the original state of \(.I;ti):;;(:zf\rea 1) ve.ri.fyin.g the necess'ity of |nc|ud|.ng.. . (EZ,c\)/IoPrdinator)
protection areas, which may undergo unfavourable impact due performance of surroundings rmtlgatlon measure’s 1) verlfylng the neFe55|ty
of material the construction works, including the following e.g.: |mp|erT1entat|F)n in the present of implementation Engineer
) ) ) ) reporting period — at least once a month | (Environmental
goods a) the Contractor is obliged to provide photographic (analysis of contract (in the beginning of Management
documentation of the entire Contract Area and access roads, documentation) month) Expert
with particular reference to the technical condition of roads and . . "
buildings located in the vicinity of the roads for transporting 2) controlling t.he status a”‘?‘ the 2) controlling the status supervision
building materials and construction equipment. The completed m.thO(.j for |mp|eme?ntat|on of f-’md the method for Inspector)
documentation should be described with the place and the date mitigation measure |n.the |mp|ementat|.on .
of development thereof; present reporting period — on an ongoing basis,
(e.g.: analysis of contract at least
b) prior to the commencement of use in case of particular section documentation, site inspections, once a month!“l/
of access roads to the Contract Area, the Contractor shall carry photo documentation, once a month!®®
out site inspections in the presence of Road Administrators, meetings/consultationS)l’2
subsequently to which the protocols of the condition of access
roads shall be developed. Based on the protocols, the
Contractor will be obliged to restore the technical condition of
the roads (see also: item 12).
10. - Protection Keeping the access roads clean Access roads | Implementation monitoring for In the Contract Contractor
of health and to the mitigation measure, including: Implementation Period, (Site Manager,
safety of In order to Ifeep the access roads to the Contract.Area clean and Contract Area o . including: EMP
prevent accidents on the access roads the following steps should be | . . 1) verifying the necessity of .
people with their Coordinator)

taken:

surroundings

mitigation measure’s

1) verifying the necessity

implementation in the present of implementation Engineer

a) the Contractor shall apply all available technical means and reporting period — atleast once a month | (Environmental
organize works to minimize the dusting and pollution of access (analysis of contract (in the beginning of Management
roads to the Contract Area; documentation) month) Expert,

b) the Contractor is obliged to immediately and systematically 2) controlling the status and the 2) controlling the status Supervision
remove any dirt caused on the access roads as a result of the method for implementation of and the method for Inspector)
movement of vehicles, machines and equipment related to the mitigation measure in the implementation
implementation of the Contract (especially in vicinity of entry present reporting period — on an ongoing basis,
roads to and exit roads from the construction site). (e.g.: site inspections, photo at least

documentation, once a week[q/
meetings/consultations)l’2 once a month™¢
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Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
11. - Protection Observing load limits at access roads and conditions Access roads | Implementation monitoring for In the Contract Contractor
of health and | for transportation of non-standard loads to the mitigation measure, including: Implementation Period, (Site Manager,
:aefsg}/e?f The works shall be planned and performed in a way, which would \(.I;ti):;;(:zf\rea 1) ve.ri.fyin.g the necess'ity of |nc|ud|.ng.. . (EZ,c\)/IoPrdinator)
protection assure the absence of deterioration of technical conditions for the surroundings mitigation measure’s 1) verlfylng the necessity
of material access roads to the Contract Area, and especially due to deliveries |mp|erT1entat|F)n in the present of implementation Engineer
of construction materials and construction equipment. reporting period — at least once a month | (Environmental
goods (analysis of contract (in the beginning of Management
The Contractor shall comply with the statutory load limits on the documentation) month) Expert
axle when transporting materials and equipment to and from the -~
Contract Area. 2) controlling the status and the 2) controlling the status Supervision
method for implementation of and the method for Inspector)
The Contractor shall obtain all necessary permits for the transport mitigation measure in the implementation
of non-standard loads and shall notify the Engineer of any such present reporting period — on an ongoing basis,
transport on a continuous basis. (e.g.: analysis of contract at least
documentation, site inspections, once a week[q/
photo documentation, once a month™¢
meetings/consultations)l’2
12. - Protection Repairs to buildings and infrastructural elements Access roads | Implementation monitoring for In the Contract Contractor
of health and ) . . to the mitigation measure, including: Implementation Period, (Site Manager,
safety of Th.e (?ontractor will t?e I|abIe: for any damage to civil structures and Contract Area o . including: EMP
people, buildings, roads, drainage ditches, culverts, water and gas with their 1) ve.rl.fym.g the necess'|ty of o . Coordinator)
protection pipelines, power poles and lines, cables, geodetic control points surroundings .mltlgatlon m?astfre S 1) verlfylng the neFe55|ty
of material and installations of any kind, and other types of objects such as |mp|erT1entat|F)n in the present of implementation Engineer
goods vertical and horizontal markings, navigation markings, information reportlr\g period - at least once a month | (Environmental
boards, cultural heritage structures, etc., caused by it or its (analysis of contract (in the beginning of Management
Subcontractors, service providers and suppliers during the Contract documentation) month) Expert,
Implementation Period. 2) controlling the status and the 2) controlling the status | Supervision
The Contractor is also responsible for restoring the flow of ditches m?FhO‘?' for impleme?ntation of f_’md the method for Inspector)
and drainage systems in the area of works and used transport mitigation mea!sure |n.the |mp|ementat|.on .
roads, in the event of damages caused by the performance of present repc.)rtlng period — on an ongoing basis,
works and transport connected with the works, (e.g.: analysis of contract at least [
documentation, site inspections, once a week '/
The Contractor shall immediately repair any damage at its own photo documentation, once a month!™\¢
expense and, if necessary, carry out other work ordered by the meetings/consultations)1’2
Engineer (see also: item 9).
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Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
D. REQUIREMENTS ON LOCATION OF SITE FACILITIES AND SERVICE ROADS AND YARDS
13. - Protection Obligation to build site facilities, service roads and yards Contract Area | Implementation monitoring for In the Contract Contractor
of land ) . s . mitigation measure, including: Implementation Period, (Site Manager,
surface and Construction site facilities, service roads and yards must be o . including: EMP
land completed prior to the commencement of construction works. 1) verifying the necessity of ’ Coordinator)
an ScaPe' ) ) o o ) mitigation measure’s 1) verifying the necessity oordinator
prote.ct|on Const.ructlon S|t.e facilities ar.e.used to s'Fore bU|Id|n.g materials, for implementation in the present of implementation Engineer
of soil and gara.glng, refueling and repalrlng. of vehlcle.zs, ma.c.h!nes and reporting period - at least once a month | (Environmental
water, . eqt.upment, and to provide Iocgtlon of s.oual facilities (Iocke.r rooms, (analysis of contract (in the beginning of Management
g;c;)tie;:?con office, workshop, portable sanitary cabins) and waste containers. documentation) month) Expert,
nature Equipment for site facilities should meet, among others, conditions 2) controlling the status and the 2) controlling the status Supervision
provided for in detailed items 10, 13, 14, 15, 29, 30, 47, 50, 51, 52, method for implementation of and the method for Inspector)
53, 54,57, 58, 61, 65, 66, 67, 72, 74, 75. mitigation measure in the implementation
When planning the abovementioned facilities of the construction presen.t re?por‘cmg. period — on an ongoing basis,
. . . (e.g.: site inspections, photo at least
site, economic land use shall be assured and their space should be . &
. . . documentation, once a month'™/
limited to the necessary minimum (see also: item 25). . . 12 [ENG]
meetings/consultations)™ once a month
Appendix 2 — Plan of Monitoring Measures 12 /73




Environmental Management Plan for the OVFMP — Subcomponent 3A — Works Contract 3A.4:
Extension of a section of the right embankment downstream of the Dgbie Barrage, including development of a flood gate in the area of a repair yard

Item | ED item Issue Subject Monitoring Period and Frequency Responsible
of Monitoring Site of Monitoring Unit
14. - Protection Conditions for the location of site facilities, yards, storage sites, Contract Area | Implementation monitoring for In the Contract Contractor
of land etc. mitigation measure, including: Implementation Period, (Site Manager,
surface and e : including: EMP
landscape Site facilities, equipment bases, material storage sites and 1) verifying the necessity of g Coordinator
Protecti ! technological yards, construction materials and soil storage sites, mitigation measure’s 1) verifying the necessity Envi :c |
rotection and parking lots, etc. should be located: implementation in the present of implementation nvironmenta
of soil and ’ - : Supervision
reporting period — at least once a month T
watter,f a) inthe areas ensuring no impact of noise on acoustically (analysis of contract (in the beginning of eam)
protection protected areas; documentation) month) Engineer
of acoustic .
climate . . . . 2) controlling the status and the 2) controlling the status (Environmental
protection b) inthe greatest distance from residential houses; method for implementation of and the method for Management
fati mitigation measure in the implementation Expert,
of biotic c) outside the immediate vicinity of flood waters of the river g . . P . . i
nature 50 b dth banked d outside th h present reporting period — on an ongoing basis, | Supervision
(also beyond the embanked area), and outside the areas where (e.g.: analysis of contract at least Inspector)

water may be contaminated;

d) at the maximum possible distance from existing watercourses,
water reservoirs and wetlands;

e) in areas allowing for keeping the existing trees and shrubs to
the greatest extent;

f)  inthe areas with the lowest natural values, taking into account
the principle of minimizing land acquisition and transformation
of its area and the obligation of land reclamation after
completion of works.

The locations intended for site facilities, site facilities organization
plans should be agreed with a team of environmental experts
(discussed under item 83) and presented for the Engineer’s approval
together with expert agreements.

documentation, site inspections,
photo documentation,
meetings/consultations)

once a month[q/
[ENG]
once a month
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Environmental Management Plan for the OVFMP — Subcomponent 3A — Works Contract 3A.4:
Extension of a section of the right embankment downstream of the Dgbie Barrage, including development of a flood gate in the area of a repair yard

Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
15. - Protection Conditions for the location of service roads Contract Area | Implementation monitoring for In the Contract Contractor
of land mitigation measure, including: Implementation Period, Site Manager,
surface and Service roads should be located: & & inc‘l)udin . fEMP &
) ) ) ) o 1) verifying the necessity of g .
Iandscape, a) in areas allowing for maintenance of conformity with binding mitigation measure’s 1) verifying the necessity Coo.rdlnator,
protection regulations on acoustic protection of land; implementation in the present of implementation Environmental
of soil and . . . o . . ti iod _ at least th | Supervision
water b) at the maximum possible distance from existing residential reporting perio atleast once a mon Team)
’ buildings; (analysis of contract (in the beginning of
p;otectlc;.n documentation) month) Engineer
Of acoustic c) at the maximum possible distance from existing watercourses, . . .
limat ) . P g 2) controlling the status and the 2) controlling the status (Environmental
climate, water reservoirs and wetlands; . . M
protection method for implementation of and the method for anagement
ot d) in areas allowing for keeping the existing trees and shrubs to mitigation measure in the implementation Expert,
of biotic .
nature the greatest extent; present reporting period —on an ongoing basis, ISUper\ic'S'C)’”
e.g.: analysis of contract at least nspector
e) outside the areas with the highest natural values; if the (eg v . o . [
. ) . . ’ documentation, site inspections, once a month™"/
condition cannot be met in a given location, service roads . [ENG]
. . . o . photo documentation, once a month
should be located in the immediate vicinity of the works, taking . . 12
. meetings/consultations)
up minimum necessary space of the areas;
f)  inthe first place on existing roads.

The locations intended for service roads should be agreed with
a team of environmental experts (discussed under item 83) and
presented for the Engineer’s approval together with expert
agreements.
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Environmental Management Plan for the OVFMP — Subcomponent 3A — Works Contract 3A.4:
Extension of a section of the right embankment downstream of the Dgbie Barrage, including development of a flood gate in the area of a repair yard

Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
E. REQUIREMENTS ON REMOVAL OF TREES AND SHRUBS
. Acceptable scope, time and general conditions of removal trees . L
16. 11.9. Protection and shrubs Contract Area | Implementation monitoring for In the Contract Contractor
of landscape, mitigation measure, including: Implementation Period, (Site Manager,
prot.ec'.uon Re?r'r?oval of tree.s and shrubs shall be limited to the necessary 1) verifying the necessity of including: EMP .
of biotic minimum allowing for the performance. mitigation measure’s 1) verifying the necessity Coo.rdlnator,
nature Environmental

Trees and shrubs planned for removal shall be precisely located

and visibly marked on site.

Compliance between the location and the number of trees

and shrubs marked on site (as planned for removal)

and the information on this subject contained in the current project
documentation, should be confirmed by a written opinion of
environmental supervision (discussed under item 83).

Felling and/or other forms of removal of trees and shrubs

in the over-ground part shall be done under constant supervision of
an expert ornithologist (discussed under item 83)

and beyond the breeding season of birds,

i.e. beyond the period from March the 1% to August the 31%

(this condition does not apply to removal of stumps and roots

of trees and shrubs remaining after the above works).

Prior to the commencement of logging and/or other forms

of removal of trees and shrubs in the over-ground part one shall
additionally inspect the planned work site in reference

to the occurrence of protected animal species and

to the occurrence of inhabited bird nests (those actions shall be
done by relevant experts of the environmental supervision team,
discussed under item 83). In case of identifying active hatches

of birds, the works associated with the removal of trees and shrubs

in question may be done just after young specimens leave the nests.

After completing the works associated with the logging and/or
other forms of removal of trees and shrubs in the over-ground part,
the Contractor shall provide the Engineer with a written report on
implementation of the aforementioned measures

(including e.g.: description and time of performed works,

along with photo documentation, including implementation of
detailed conditions discussed under items 16 and 17).

implementation in the present
reporting period

(analysis of contract
documentation)

2

—

controlling the status and the
method for implementation of
mitigation measure in the
present reporting period

(e.g.: analysis of contract
documentation, site inspections,
photo documentation,

. . 1,2,3
meetings/consultations)

of implementation

— at least once a month
(in the beginning of
month)

2

—

controlling the status
and the method for
implementation

— during removal of
trees and shrubs

on an ongoing basis,
at least

once a week[q/

once a month!™®

Supervision
Team)

Engineer
(Environmental
Management
Expert,
Supervision
Inspector)
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Environmental Management Plan for the OVFMP — Subcomponent 3A — Works Contract 3A.4:
Extension of a section of the right embankment downstream of the Dgbie Barrage, including development of a flood gate in the area of a repair yard

Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
17. - Protection Environmental supervision before and during removal of trees Contract Area | Implementation monitoring for In the Contract Contractor
of biotic with a diameter of above 100 cm at breast height mitigation measure, including: Implementation Period, (Site Manager,
nature including: EMP

In the case of removing trees with diameter of above 100 cm
at breast height, the following rules apply:

a)

b)

c)

d)

e)

f)

removal of trees with diameter above 100 cm at breast height
should be preceded by the inspection of these trees for the
presence of protected species of birds, invertebrates and bats,
carried out by the experts: ornithologist, entomologist and
chiropterologist (discussed under item 83), in no more than

1 week time before removal the tree;

in case protected species of birds, invertebrates and/or bats

in trees planned for removal are detected, the experts will
schedule acceptable deadlines and ways to carry out removal
of trees as well as determine the methods of dealing with the
wood inhabited by protected animal species. The deadlines for
removal as scheduled by the experts can not violate the
conditions specified in item 16;

removal of trees with diameter above 100 cm at breast height
will be carried out under the direct supervision of the
abovementioned experts;

in case representatives of protected birds, invertebrates
and/or bats are found in the trees currently subject to
removal, the experts shall determine the methods of limiting
mortality of identified specimens of protected animals,
including methods of dealing with the wood inhabited by
protected species of invertebrates;

in case protected species of birds, invertebrates and/or bats

in trees planned for removal and/or trees currently subject to
removal are detected, an administrative decision required by
law should be obtained to allow for exceptions to the
prohibitions applicable to protected animal species (if required
in a given case);

if relocation of protected species of birds, invertebrates
and/or bats from trees planned for removal and/or from trees
currently subject to removal would be necessary, it shall be
done in accordance with e.g. conditions given under item 34.

1) verifying the necessity of
mitigation measure’s
implementation in the present
reporting period
(analysis of contract
documentation)

2

—

controlling the status and the
method for implementation of
mitigation measure in the
present reporting period

(e.g.: analysis of contract
documentation, site inspections,
photo documentation,

. . 1,2,3
meetings/consultations)

1) verifying the necessity
of implementation
— at least once a month
(in the beginning of
month)

2

—

controlling the status
and the method for
implementation

— during removal of
trees and shrubs

on an ongoing basis,
at least

once a week[q/

once a month!™®

Coordinator,
Environmental
Supervision
Team)

Engineer
(Environmental
Management
Expert)
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Environmental Management Plan for the OVFMP — Subcomponent 3A — Works Contract 3A.4:
Extension of a section of the right embankment downstream of the Dgbie Barrage, including development of a flood gate in the area of a repair yard

Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
F. REQUIREMENTS ON PROTECTION OF TREES AND SHRUBS NOT INTENDED FOR REMOVAL
18. - Protection Protection of the areas under crowns of trees and shrubs Contract Area | Implementation monitoring for In the Contract Contractor
of landscape, . . . mitigation measure, including: Implementation Period, Site Manager,
protectionp Construction works should be carried out in a way that does not & & incil)uding' fEMP &
£ bioti harm trees and shrubs that have not been intended for removal. 1) verifying the necessity of ’ Coordinat
ot biotic mitigation measure’s 1) verifying the necessity oo.r inator,
nature At a distance of less than 1 m from the edge of the protrusion of the Environmental

implementation in the present

of implementation

crown of trees and shrubs not intended for removal, it is forbidden reporting period — at least once a month Supervision

to: (analysis of contract (in the beginning of Team)

a) outline roads and service yards, parking spaces and other documentation) month) Engineer
elements that may influence the increase in tamping and 2) controlling the status and the 2) controlling the status (Environmental
changes in soil aeration; method for implementation of and the method for Management

age . . . . Expert’

b) allow for traffic, stopover and parking of vehicles, machines mitigation mea!sure |n.the |mp|ementat|.on . s i

. present reporting period —on an ongoing basis, upervision
and equipment; ) |
(e.g.: analysis of contract at least nspector)

c) store construction materials, earth masses (including topsoil), documentation, site inspections, once a week[q/
waste, and other materials that may influence the increase in photo documentation, once a month™
tamping and changes in soil aeration or posing risk of pollution meetings/consultations)l’z’3
to the soil and water environment within that zone;

d) smoke or use fire, use equipment or machines producing high
temperature that can cause drying of the crown of trees and
shrubs.

The storage of substances that may pollute the soil and water

environment is prohibited at a distance of less than 10 m from

trunks of trees and shrubs not intended for removal.

The method of forming and compacting embankments in the

vicinity of trees and shrubs not intended for removal shall be agreed

with an expert dendrologist (discussed under item 83), and the

results of the findings should be submitted to the Engineer for

approval.
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Environmental Management Plan for the OVFMP — Subcomponent 3A — Works Contract 3A.4:
Extension of a section of the right embankment downstream of the Dgbie Barrage, including development of a flood gate in the area of a repair yard

Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
19. 11.L10.a) | Protection Fencing of the areas under crowns of trees and shrubs Contract Area | Implementation monitoring for In the Contract Contractor
S]:cl,:zgtsi:;pe' Trees. and .shr.ubs not expecte?d to.be removed mltlgatclo.n measure, |nc.Iud|ng. ilnmc;rllje(‘jrirr)]e;tatlon period, S\I/Itﬁ Manager,
of biotic growing within the construction site 1) ve.rl.fym.g the necess'|ty of - . Coordinator
nature (together with temporary occupation areas) rmtlgatlon measure’s 1) verlfylng the neFESS|tV Environmen:cal
should be fenced in the crown projection line implementation in the present of implementation S -
in a way visible to all participants of the works. reporting period - at least once a month | 2UPETVISION
(analysis of contract (in the beginning of Team)
These fences should be installed before the commencement of documentation) month) Engineer
works on a given section of works and kept in good condition . . .
until the completion of works that could have an adverse effect 2) controlling the status and the 2) controlling the status (Environmental
on the trees and shrubs in question. method for implementation of and the method for Management
mitigation measure in the implementation Expert,
After completion of the above works fences should be removed. present reporting period — on an ongoing basis, | Supervision
The detailed location and method of fencing trees and shrubs shall (e.g anaIyS|§ of c.ont.ract . at least & Inspector)
be agreed with an expert dendrologist (discussed under item 83), documentation, Slt,e Inspections, once a week [éNG]
and the results of the findings should be submitted to the Engineer photc? documentat|9n, 123 once a month
for approval. meetings/consultations)
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Environmental Management Plan for the OVFMP — Subcomponent 3A — Works Contract 3A.4:
Extension of a section of the right embankment downstream of the Dgbie Barrage, including development of a flood gate in the area of a repair yard

Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
20. 11.L10.b) |Protection Protection of tree trunks not intended for removal Contract Area | Implementation monitoring for In the Contract Contractor
of landscape, ) . . ) mitigation measure, including: Implementation Period, (Site Manager,
protection Prior to the commencement of construction works in a particular o . including: EMP
of biotic section, trunks of trees — not intended for removal — exposed to 1) ve.rl.fym.g the necess'|ty of - . Coordinator
nature mechanical damage should be protected, up to a height of at least rmtlgatlon measure’s 1) verlfylng the neFESS|tV Environmen:cal
150 cm (e.g. through application of wooden boards, straw mats or implementation in the present of implementation S -
jute, etc.), in a way that does not harm the tree. reporting period - at least once a month | 24PerVision
(analysis of contract (in the beginning of Team)
If the wooden boards protection is used, the cladding elements documentation) month) Engineer
should be installed in such a way that the boards tightly adhere to . . .
the entire surface of the trunk, and the edges of the boards do not 2) controlling t.he status a”‘?‘ the 2) controlling the status (Environmental
cause bark damage; the lower parts of boards should be secured m,et,h“?' for |mp|eme..ntat|on of f-’md the method for Management
against the possibility of changing positions, for example by mitigation mea!sure |n.the |mp|ementat|.on . Expert,. .
covering with earth, additional wire fastening, etc.). present reporting period ~ on an ongoing basis, Supervision
(e.g.: analysis of contract at least Inspector)
During the Contract Implementation Period, the condition of tree documentation, site inspections, once a week!“Y/
trunks exposed to damage should be monitored on an ongoing basis photo documentation, once a month™®
and the protection should be maintained in a proper condition, meetings/consultations)1’2’3
whilst guaranteeing a proper protection for trunks against
mechanical damage.
After the completion of works trunk protection should be removed.
The planned protection method for trees not to be removed need
to be agreed with the expert dendrologist (discussed under item
83), and the results of establishments shall be submitted for the
Engineer’s approval.
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Environmental Management Plan for the OVFMP — Subcomponent 3A — Works Contract 3A.4:
Extension of a section of the right embankment downstream of the Dgbie Barrage, including development of a flood gate in the area of a repair yard

Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
21. 11.10.d) |Protection Protection or preventive cutting of tree boughs and branches Contract Area | Implementation monitoring for In the Contract Contractor
of landscape, |exposed to damage mitigation measure, including: Implementation Period, (Site Manager,
2?;2:?:” In the case of trees not intended for removal, tree boughs and 1) ve.ri.fyin.g the necess'ity of |nc|ud|.ng.. . (EZ,c\:IoPrdinator
nature branches exposed to mechanical damage by working or moving rmtlgatlon measure’s 1) verlfylng the neFESS|tV Environmen:cal
vehicles, machinery and equipment should be protected against implementation in the present of implementation S -
damage, e.g. by supporting the lowest growing branches and reporting period - at least once a month | 2UPETVISION
branches or by tying them to branches and branches growing above (analysis of contract (in the beginning of Team)
(each time in a way that does not damage the bark). documentation) month) Engineer
If the above-mentioned protective measures cannot be applied, 2) controlling t.he status a”‘?‘ the 2) controlling the status (Environmental
preventive cutting of tree boughs and branches exposed to m,et,h“?' for |mp|eme..ntat|on of f-’md the method for Management
mechanical damage should be carried out. Performing preventive mitigation mea!sure |n.the |mp|ementat|.on . Expert,. .
cuts of tree boughs and branches always requires the Engineer's present repc.>rt|ng period —on an ongoing basis, | Supervision
approval. (e.g.: analysis of contract at least " Inspector)
documentation, site inspections, once a week '/
These pruning cuts cannot disturb the natural habit of trees photo documentation, once a month!®®!
(they cannot cover more than 1/3 of the tree’s green mass), meetings/consultations)1’2’3
they should ensure stability and statics of trees (pruning must be
even on each side of the crown). Pruning spots shall properly be
secured with a fungicide.
The range of preventive cutting and the method of care for cut
boughs and branches need to be agreed with the expert
dendrologist (discussed under item 83), and the results of
establishments shall be submitted for the Engineer’s approval.
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Environmental Management Plan for the OVFMP — Subcomponent 3A — Works Contract 3A.4:
Extension of a section of the right embankment downstream of the Dgbie Barrage, including development of a flood gate in the area of a repair yard

Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
22. 11.10.c) |Protection Carrying out works within root blocks of trees and shrubs Contract Area | Implementation monitoring for In the Contract Contractor
of landscape, . L . mitigation measure, including: Implementation Period, Site Manager,
protectionp Works in the vicinity of root blocks of trees and shrubs not intended & & incil)uding' fEMP &
£ bioti for removal should only be carried out manually, subject to the 1) verifying the necessity of ’ Coordinat
ot biotic following conditions: mitigation measure’s 1) verifying the necessity oo.r inator,
nature ) ) implementation in the present of implementation EnV|ror)rT1entaI
a) skeletal roots (with a diameter of over 4 cm) reporting period — at least once a month | Supervision
should not be cut off; (analysis of contract (in the beginning of Team)
b) excavations should be carried out documentation) month) Engineer
no closer than 2 m from the trunk, if feasible; 2) controlling the status and the 2) controlling the status | (Environmental
. . . method for implementation of and the method for Management
c) the time of root exposure to drying or freezing should be L - . . E t
. . o . mitigation measure in the implementation Xpert,
shortened to the minimum (while maintaining the conditions . . . . s i
- present reporting period —on an ongoing basis, upervision
referred to in item 23); . |
(e.g.: analysis of contract at least nspector)
d) the suitable period for carrying out the work in question is from documentation, site inspections, once a week!?/
October to April. photo documentation, once a month!™
meetings/consultations)™>?
The abovementioned activities should be performed in consultation gs/ )
with the expert dendrologist (discussed under item 83), and after
they have been completed, the Engineer should be presented with
an opinion on the aforementioned expert regarding the assessment
of the activities.
23. 11.L10.c) |Protection Securing of exposed roots of trees and shrubs Contract Area | Implementation monitoring for In the Contract Contractor
of landscape, . mitigation measure, including: Implementation Period, Site Manager,
protectionp Exposed roots of trees and shrubs not intended for removal should g g incil)uding' fEMP g
of biotic be covered with straw or jute mats, in accordance with guidelines of 1) verifying the necessity of ' Coordinator
the expert dendrologist (discussed under item 83). mitigation measure’s 1) verifying the necessity ) !
nature Environmental

implementation in the present

of implementation

From the beginning of April until the end of October the exposed reporting period — at least once a month Supervision
roots shall additionally be protected against drying-out (e.g. (analysis of contract (in the beginning of Team)
through watering of the mats covering the roo.ts). At n.egative documentation) month) Engineer
temperatures these mats should be dry to avoid freezing of the . . .
roots 2) controlling the status and the 2) controlling the status (Environmental
method for implementation of and the method for Management
mitigation measure in the implementation Expert,
present reporting period —on an ongoing basis, | Supervision
(e.g.: site inspections, photo at least Inspector)
. [c
documentation, once a week '/
meetings/consultations)l’z’3 once a month™¢
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Environmental Management Plan for the OVFMP — Subcomponent 3A — Works Contract 3A.4:
Extension of a section of the right embankment downstream of the Dgbie Barrage, including development of a flood gate in the area of a repair yard

Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
24, - Protection Care in case of damaging trees and shrubs Contract Area | Implementation monitoring for In the Contract Contractor
of landscape, . mitigation measure, including: Implementation Period, Site Manager,
protectionp In case aboveground parts of trees and shrubs not intended for g g incil)uding' fEMP g
of biotic removal have been damaged, the necessary care measures should 1) verifying the necessity of ’ Coordinator
¢ be carried out immediately, adequate to the place and type of mitigation measure’s 1) verifying the necessity Envi :c |
nature damage. implementation in the present of implementation nvironmenta
) reporting period — at least once a month | SUPervision
In case of root d.amage, the.ends should be trimmed off and the (analysis of contract (e.g. in the beginning Team)
roots secured with a fungicide. documentation, site inspections) of month) Engineer
The abovementioned activities should be performed in consultation 2) controlling the status and the 2) controlling the status (Environmental
with the expert dendrologist (discussed under item 83), and after method for implementation of and the method for Management
they have been completed, the Engineer should be presented with mitigation measure in the implementation Expert)
an opinion on the aforementioned expert regarding the assessment present reporting period — on an ongoing basis,
of the activities. (e.g.: analysis of contract at least
) o . [cl
documentation, site inspections, once a week "/
photo documentation, once a month™¢
. . 1,2,3
meetings/consultations)
G. REQUIREMENTS ON SECURING THE PROTECTED ENVIRONMENTAL RESOURCES
25. - Protection Limiting the impact of Contract implementation Contract Area | Implementation monitoring for In the Contract Contractor
of land on environmental resources mitigation measure, including: Implementation Period, (Site Manager,
surface and e : including: EMP
landscape For the purpose of limiting the adverse impact of the works on 1) verifying the necessity of & Coordinator
tocti ! environmental resources present in the Contract Area and in its mitigation measure’s 1) verifying the necessity Envi :c |
pFO elc '02 vicinity the Contractor shall e.g.: implementation in the present of implementation Snwror?r'pen a
ot soifan reporting period — at least once a month | >UPErvision
water, . a) assure such organizatif)n of the works, to maximally reduce the (analysis of contract (in the beginning of Team)
p;c;)t.e:'.cwn Contract Implementation Period; documentation) month) Engineer
of biotic .
nature b) assure economic use of the land and minimum transformation 2) controlling the status and the 2) controlling the status (Environmental
of its surface; method for implementation of and the method for Management
age . . . . Expert’
c) limit the use and transformation of environmental elements mitigation mea!sure |n.the |mp|ementat|.on . S .
Lo . present reporting period —on an ongoing basis, upervision
only to the extent, which is necessary for proper and timely o > |
. . (e.g.: site inspections, photo at least nspector)
implementation of the Contract. . &
documentation, once a week' '/
meetings/consultations)l’z’3 once a month™¢
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Environmental Management Plan for the OVFMP — Subcomponent 3A — Works Contract 3A.4:
Extension of a section of the right embankment downstream of the Dgbie Barrage, including development of a flood gate in the area of a repair yard

26. - Protection Protection of the existing plant cover and lay of land Contract Area | Implementation monitoring for In the Contract Contractor
of land within the construction site mitigation measure, including: Implementation Period, (Site Manager,
T:r:;izzsg,d The Contractor shall do its best to keep the existing plant cover 1) ve-ri-fyin-g the necess’ity of |nclud|-ng-. - Ezﬂoidinator,
protection (trees, shrubs, and herbal vegetation) and the existing lay of land mitigation measure’s 1) VeflmeE the necessity Environmental
of soil and within those parts of the construction site, which are not directly |mp|er-nentat|-cm in the present of implementation Supervision
water associated with the performance (according to the binding design reporting period —at least once a month Team)
. documentation). (analysis of contract (in the beginning of
prot_ec’_uon documentation) month) Engineer
of biotic For that purpose, the traffic of vehicles and construction machines . . .
nature within the construction site should only be limited to the active 2) controlling t_he status a"‘? the 2) controlling the status (Environmental
performance sites or to planned construction works and other m?’fhoq for lmplemgntanon of f-md the meth_od for Management
works associated with implementation of the Contract, as well as mitigation measure in the implementation Expert,
to the set-out service roads, storage yards, site facilities, etc. present reporting period ™™ — on an ongoing basis, | Supervision
(e.g.: site inspections, photo at least Inspector)
documentation, once a week[q/
meetings/consultations) once a month!™
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Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
27. - Protection One-time environmental inventory of the Contract Area Contract Area | Implementation monitoring for In the Contract Contractor
of biotic prior to the commencement of works mitigation measure, including: Implementation Period, (Site Manager,
nature including: EMP

Prior to the commencement of works, a one-time environmental
inventory of the Contract Area shall be done, performed by a team
of environmental experts, referred to in item 83.

1) verifying the necessity of
mitigation measure’s
implementation in the present

1) verifying the necessity
of implementation

Coordinator,
Environmental

reporting period — at least once a month | SUPervision
The purpose of the inventory is to determine the current (analysis of contract (in the beginning of Team)
distribution of natural habiFats ar.md habita.ts and .si.tes of .protecte.d documentation) month) Engineer
species of flora and fauna, including ongoing revision of information . . .
on the subject as included in the EMP and in other available source 2) controlling the status and the 2) controlling the status (Environmental
materials. method for implementation of and the method for Management
mitigation measure in the implementation Expert)
If the presence of natural habitats and habitats or protected sites of present reporting period — on an ongoing basis,
plant and animal species in the Contract Area has been confirmed, (e.g.: analysis of contract at least
itis necessary to act as follows: documentation, site inspections, oncea month[EL/G
a) in the case of protected environmental habitats — further actions photc? documentat|9n, 123 once amonth'™*”
. . ) meetings/consultations) ™"

should be agreed with a competent environmental team’s expert

(discussed under item 83), and the results of the findings should

be submitted to the Engineer for approval;
b) in the case of habitats or sites of protected species — further

actions should be agreed with a competent environmental

team’s expert (discussed under item 832), including conditions

specified under items 34 and 38, and the results of the findings

should be submitted to the Engineer for approval.
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Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
28. - Protection Preventing the spread of invasive species Contract Area | Implementation monitoring for In the Contract Contractor
of biotic . . . . mitigation measure, including: Implementation Period, (Site Manager,
nature Prior to the commencement of works in particular sections of o . including: EMP
the Works Contract one shall perform inspection to establish the 1) verifying the necessity of Coordinat
current presence of foreign invasive species. The inspection shall be mitigation measure’s 1) verifying the necessity Eoo.r inator, |
done the expert botanist-phytosociologist, as discussed under implementation in the present of implementation nvironmenta
item 83. reporting period — at least once a month | SUPervision
) . o ] ) (analysis of contract (in the beginning of Team)
In case of |de?nt|fy|ng.presence of foreign invasive plant species one documentation) month) Engineer
shall determine and implement necessary measures to prevent the . . .
spread of the aforementioned plants due to implementation of the 2) controlling t.he status a”‘?‘ the 2) controlling the status (Environmental
Contract (and especially in case of identifying the aforementioned m.thO(.j for |mp|eme?ntat|on of f-’md the method for Management
plants within land where top-soil shall be removed). mitigation measure |n.the |mp|ementat|.on . Expert,. .
Those measures shall be defined in agreement with the present repc.)rtlng period —on an ongoing basis, | Supervision
aforementioned expert, and the results of establishments shall be (e.g.: analy5|§ of c.ont.ract . at least [ Inspector)
submitted to the Engineer for acceptance. documentation, site inspections, once a month[EN/G]
photo documentation, once a month
meetings/consultations)l’z’3
29. - Protection Securing the Contract area against small animals entering the site | Contract Area | Implementation monitoring for In the Contract Contractor
of biotic Works should be performed in such a way as to avoid killing of mitigation measure, including: {mplementation Period, (Site Manager,
nature animals. 1) verifying the necessity of including: EMP .
mitigation measure’s 1) verifying the necessity Coo.rdlnator,
Prior to the commencement of and during the works within implementation in the present of implementation EnV|ror?rT1entaI
particular sites of the Contract Area the environmental teams reporting period — at least once a month | Supervision
(discussed under item 83) shall perform cyclic inspections of those (analysis of contract (in the beginning of Team)
sites to determine the need of actions to limit migration of wild documentation) month) Engineer
animal species (especially of protected species) into the . . .
construction site. 2) controlling the status and the 2) controlling the status (Environmental
method for implementation of and the method for Management
In case such a need would be identified, the aforementioned mitigation measure in the implementation Expert)
environmental supervision team shall determine conditions present reporting period — on an ongoing basis,
necessary to limit the migration of the aforementioned animal (e.g.: analysis of contract at least
species into the construction site (e.g. fencing of selected sections documentation, site inspections, once a week[q/
of the construction site, cyclic inspections, and trapping done under photo documentation, once a month!®®
supervision of the aforementioned environmental supervision team, meetings/consultations)1’2’3
etc.), and shall subsequently supervise their implementation.
A detailed description of the planned measures in that range within
a particular site shall be submitted for the Engineer’s acceptance.
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Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
30. - Protection Securing the sites of seasonal migration of amphibians Contract Area | Implementation monitoring for In the Contract Contractor
of biotic L . mitigation measure, including: Implementation Period, (Site Manager,
If seasonal migrations of amphibians are reported to take place . .
nature including: EMP

in the Contract Area, the Contractor is obliged to secure the area
so that the amphibians cannot get to the site where they would be
at risk due to the performance.

1) verifying the necessity of
mitigation measure’s
implementation in the present

1) verifying the necessity
of implementation

Coordinator,
Environmental

reporting period — at least once a month | SUPervision
For this purpose, temporary an amphibian-resist fencing (e.g. foil, (analysis of contract (in the beginning of Team)
agro.-textile, or net with a! mesh smaller than 0.5 x 0.5 cr.n) with documentation) month) Engineer
a height of about 50 cm, including 10 cm overhang outside, should . . .
be set up. The material need to be dug into the ground at its 2) controlling t.he status anq the 2) controlling the status (Environmental
bottom part — the fencing shall tightly adjoin the ground and shall m,et,h“?' for |mp|eme..ntat|on of f-’md the method for Management
be anchored properly to prevent migration of amphibians to the mitigation mea!sure |n.the |mp|ementat|.on . Expert)
construction site. present reporting period — on an ongoing basis,
(e.g.: analysis of contract at least
Determining the precise location of fencing securing the Contract documentation, site inspections, once a week!“Y/
Area against animals entering the site, selection of the fencing type, photo documentation, once a month™¢
and installation of the abovementioned fencing should be carried meetings/consultations)l’z’3
out under the supervision of an expert herpetologist (discussed
under item 83).
The technical condition of the abovementioned fencing should be
inspected on regular basis throughout its presence on site,
and any possible gaps and damages should be immediately
removed (not later than once in 3 days).
Amphibians moving along the fencing shall systematically be caught
and moved — with a frequency and in a manner agreed with the
aforementioned expert herpetologist — in accordance with
conditions given under item 34.
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Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
31. - Protection Limitation of losses in protected animal species Contract Area | Implementation monitoring for In the Contract Contractor
of biotic during the earthworks mitigation measure, including: Implementation Period, (Site Manager,
nature Directly prior to the commencement of earthworks in a given site 1) verifying the necessity of including: (E:MPd.
relevant experts of the environmental team (discussed under item mitigation measure’s 1) verifying the necessity Eoo.r inator, |
83) shall inspect sites of the currently planned works in terms of the implementation in the present of implementation Snwroryr‘penta
protected animal species’ occurrence. reporting period - at least once a month | >UPETVISION
(analysis of contract (in the beginning of Team)
In case of identifying presence of the aforementioned animals, one documentation) month) Engineer
shall implement measures discussed under item 34. .
2) controlling the status and the 2) controlling the status (Environmental
The earthworks shall be performed under supervision of the method for implementation of and the method for Management
aforementioned experts. mitigation measure in the implementation Expert,
present reporting period — on an ongoing basis, | Supervision
(e.g.: analysis of contract at least Inspector)
documentation, site inspections, once a week[q/
photo documentation, once a month™¢
meetings/consultations)l’z’3
32. - Protection Protection and inspection of places Contract Area | Implementation monitoring for In the Contract Contractor
of biotic that could be traps for small animals mitigation measure, including: Implementation Period, (Site Manager,
nature Excavations, wells and other sites that may form traps for animals 1) verifying the necessity of including: (E:MPd.
(especially for amphibians, reptiles, and small mammals) shall be mitigation measure’s 1) verifying the necessity Eoo.r inator, |
protected — to the maximum feasible extent — against presence of implementation in the present of implementation Snwror?rﬁenta
the aforementioned animals without having them released on their reporting period - at least once a month | 2UPETVISION
own, and they shall be systematically inspected to limit mortality of (analysis of contract (in the beginning of Team)
specimens, which — despite the protection — moved to those sites. documentation) month) Engineer
The protection type for particular sites and the time and frequency 2) controlling t.he status a”‘?‘ the 2) controlling the status (Environmental
of their inspections and the proceeding methods for trapped m?FhO‘?' for |mp|eme?ntat|on of f_’md the method for Management
animals shall be agreed with the environmental team (discussed mitigation mea!sure |n.the |mp|ementat|.on . Expert,. .
under item 83) on an ongoing basis, and results of those present repc.)rtlng period —on an ongoing basis, | Supervision
establishments shall subsequently be implemented. (e.g.: analysis of contract at least [ Inspector)
documentation, site inspections, once a week '/
photo documentation, once a month™¢
meetings/consultations)l’z’3
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33. I.L11. |Protection Ongoing liquidation of temporary water deposits Contract Area | Implementation monitoring for In the Contract Contractor
of biotic in the Contract Area mitigation measure, including: Implementation Period, (Site Manager,
nature During the Contract Implementation Period 1) verifying the necessity of including: (E:MPd.
(in particular from the beginning of March to the end of May), mitigation measure’s 1) verifying the necessity Eoo.r Inator, |
it is necessary to permanently eliminate temporary water deposits implementation in the present of implementation Snwroryr‘penta
in places which may interfere with ongoing or scheduled works reporting period - at least once a month | 2UPETVISION
as well as in places where ongoing or scheduled traffic of vehicles, (analysis of contract (in the beginning of Team)
machines and equipment is to be run. documentation) month) Engineer
This measure aims to prevent the settlement of protected 2) controlling t.he status a”‘?‘ the 2) controlling the status (Environmental
amphibian species in the Contract Area during the performance of m.thO(.j for |mp|eme?ntat|on of f-’md the method for Management
works. This activity should be carried out in consultation with mitigation measure |n.the |mp|ementat|.on . Expert,. .
a herpetologist (discussed under item 83), who will also supervise present repc.)rtlng period —on an ongoing basis, | Supervision
if the procedures are followed. (e.g.: analysis of contract at least Inspector)
documentation, site inspections, once a week[q/
photo documentation, once a month™®
meetings/consultations)l’z’3
34. - Protection Trapping and relocating small animals from the Contract Area Contract Area | Implementation monitoring for In the Contract Contractor
of biotic . - . mitigation measure, including: Implementation Period, (Site Manager,
nature If small animals (e.g. amphibians, reptiles, small mammals) o . including: EMP
are reported to inhabit the Contract Area (where the construction 1) verifying the necessity of Coordinat
works may pose risk to their life or health), they should be trapped mitigation measure’s 1) verifying the necessity Eoo.r inator, |
and relocated from the Contract Area to a place appropriate for the implementation in the present of implementation Snwror?rﬁenta
given species, having similar habitat conditions, disabling return of reporting period - at least once a month | 2UPETVISION
the animals to the site until the completion of works. (analysis of contract (in the beginning of Team)
) o documentation) month) Engineer
These actions should be performed under the supervision of . . )
a competent environmental expert (discussed under item 83) 2) controlling t.he status a”‘?‘ the 2) controlling the status (Environmental
and in accordance with informed guidelines. method for implementation of and the method for Management
mitigation measure in the implementation Expert)
A memo and photo documentation shall be developed on present reporting period — on an ongoing basis,
relocation of / damage to the present habitats and stands of plants (e.g.: analysis of contract at least
or animals, in accordance with guidelines given in the obtained documentation, site inspections, once a week[q/
administrative decisions. photo documentation, once a month™¢
. . 1,2,3
The memo shall at least state the following: type and quantity of meetings/consultations)
relocated species, indication of the present site and the site of
relocation, determination of a relocation method, and the time
when it was done.
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Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
35. - Protection Ban to interfere in the channel Contract Area | Implementation monitoring for In the Contract Contractor
of land and in the bank zone of water-courses mitigation measure, including: Implementation Period, (Site Manager,
Is:r:;ascczsg,d In the Contract Implementation Period one shall not interfere in 1) ve.ri.fyin.g the necess'ity of |nc|ud|.ng.. . (EZ,c\:IoPrdinator,
protection channels and banks of water-courses (e.g. banned traffic of vehicles, rmtlgatlon measure’s 1) verlfylng the neFESS|tV Environmental
of soil and machines, and devices; ban of polluting, devastating, material |mp|erT1entat|F>n in the present of implementation Supervision
water storing, etc.), except for channels and banks sections covered by the reportmg period - at least once a month Team)
- works, in accordance with the valid desigh documentation. (analysis of contract (in the beginning of
prot.ec'.uon documentation) month) Engineer
of biotic )
nature 2) controlling the status and the 2) controlling the status (Environmental
method for implementation of and the method for Management
mitigation measure in the implementation Expert,
present reporting period — on an ongoing basis, | Supervision
(e.g.: site inspections, photo at least Inspector)
documentation, once a week[q/
meetings/consultations)l’z’3 once a month™¢
36. - Protection Keeping the continuity of water flow in water-courses Contract Area | Implementation monitoring for In the Contract Contractor
Sic\)l\tlzzfc!irc')n Actions of the Contractor shall be planned and performed in a way mltlgatclo.n measure, |nc.Iud|ng. ilnmc;rll;rirr)]egrztatlon period, S\I/Itf, Manager,
of biotic to keep the continuity of water flow in water-courses throughout 1) ve.rl.fym.g the necessity of - . Coordinator
the Contract Implementation Period (this condition does not apply mitigation measure’s 1) verifying the necessity ) !
nature Environmental

to stagnant waters, including the port channel and the Ptaszéw port

implementation in the present

of implementation

basin). reporting period — at least once a month | SUPervision
(analysis of contract (in the beginning of Team)
documentation) month) Engineer

2) controlling the status and the 2) controlling the status (Environmental
method for implementation of and the method for Management
mitigation measure in the implementation Expert,
present reporting period — on an ongoing basis, | Supervision
(e.g.: site inspections, photo at least Inspector)
documentation, once a week[q/
meetings/consultations)l’z’3 once a month™¢
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Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
37. - Protection Ongoing inspections of the team of environmental experts Contract Area | Implementation monitoring for In the Contract Contractor
of water, during the Contract Implementation Period mitigation measure, including: Implementation Period, (Site Manager,
2;32:20” The works and other works performed during the Contract 1) ve.ri.fyin.g the necess'ity of |nc|ud|.ng.. . (EZ,c\:IoPrdinator
nature Implementation Period should be carried out under the ongoing mitigation measure’s 1) verlfylng the necessity Environmen:cal
supervision of a team of environmental experts (referred to in item implementation in the present of implementation S .
83). reporting period — at least once a month | 2YPErvision
(analysis of contract (in the beginning of Team)
These experts should, among others, carry out regular inspections documentation) month) Engineer
of the entire Contract Area (at least once a month) and submit their . . .
comments and recommendations to the Contractor's staff 2) controlling t.he status anq the 2) controlling the status (Environmental
responsible for carrying out works in accordance with the EMP m,et,h“?' for |mp|eme..ntat|on of f-’md the method for Management
conditions on an ongoing basis. mitigation measure in the implementation Expert)
present reporting period —on an ongoing basis,
The notes from the inspections should be made in writing, attached (e.g.: analysis of contract at least
to the monthly reports on the implementation of the EMP documentation, site inspections, once a month!“l/
conditions (referred to in item 88). photo documentation, once a month!™®
meetings/consultations)l’z’3
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Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
38. - Protection Obtaining a decision Contract Area | Implementation monitoring for In the Contract Contractor
of biotic allowing for exceptions to the principles of species protection mitigation measure, including: Implementation Period, (Site Manager,
nature of plants, fungi and animals identified in the Contract Area including: EMP

In respect of the resources of protected species of flora and fauna
present within the Contract Area and in its impact range (including

1) verifying the necessity of
mitigation measure’s
implementation in the present

1) verifying the necessity
of implementation

Coordinator,
Environmental

: : Supervision
resources described in this EMP and in other available sources, reporting period — at least once a month Tezm)
as well as identified in the Contract Implementation Period due to (analysis of contract (in the beginning of
actions of the environmental team discussed under item 83), documentation) month) Engineer
the following measures shall be undertaken: 2) controlling the status and the 2) controlling the status (Environmental
i i Management
a) The Contractor shall obtain and submit to the Engineer for m,et,h“?' for |mp|eme..ntat|on of f-’md the method for Experf)
approval a written opinion of the team of environmental experts mitigation measure |n.the |mp|ementat|.on .
including the specification of: present reporting period — on an ongoing basis,
(e.g.: analysis of contract at least
e the extent of the possible impact of the works on the documentation, site inspections, once a month!Y/
identified natural resources, and photo documentation, once a month!®®!
meetings/consultations)™>?
e the need to obtain the decision referred to in point b gs/ )
below,
and then, if it proves necessary in the light of the
abovementioned opinion, shall carry out the activities referred
to in points b-d (hereunder);
b) before taking any actions that may lead to the destruction of
habitats and sites or flushing out the representatives of
protected species, the Contractor is required to obtain the
administrative decision required by law, allowing for exceptions
to the binding prohibitions regarding protected species of plants,
fungi and animals. The Contractor’s request on the issuance of
the aforementioned decision requires acceptance of the Engineer
and of the Investor prior to its submission to a relevant unit;
c) the Engineer should be notified of the decision obtained;
d) the Contractor is obliged to precisely and timely implement the
conditions contained in the abovementioned decision.
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of Monitoring Site of Monitoring Unit

H. REQUIREMENTS ON GROUND MANAGEMENT(INCLUDING TOP-SOIL)

39. - Protection Managing the soil from the construction site Contract Area | Implementation monitoring for In the Contract Contractor
of land . . . L . . mitigation measure, including: Implementation Period, (Site Manager,
surface and First, soil located on the construction site (including soil mass) shall o . including: EMP
landscape, be managed on site. The excess of soil shall be managed in 1) ve.rl.fym.g the necess'|ty of o . Coordinator)
protection accordance with desigh documentation. A proceeding method for rmtlgatlon measure’s 1) verlfylng the neFeSS|tV
of soll ground remaining waste shall be presented in the Waste |mp|erT1entat|F)n in the present of implementation Engineer

Management Plan (Waste MP), as developed by the Contractor and reporting period — atleast once a month | (Environmental

handed over for acceptance to the Engineer prior to the (analysis of contract (in the beginning of Management

commencement of works (according to item 64). documentation) month) Expert,

2) controlling the status and the 2) controlling the status Supervision
method for implementation of and the method for Inspector)
mitigation measure in the implementation
present reporting period —on an ongoing basis,

(e.g.: analysis of contract at least
documentation, site inspections, once a month[q/
photo documentation, once a month™¢
meetings/consultations)l’2
40. - Protection Collecting the top layer of soil Contract Area | Implementation monitoring for In the Contract Contractor
of soil, . mitigation measure, including: Implementation Period, (Site Manager,
. In order to protect the layer of topsoil from the Contract Area: . .
prot.ec'.uon 1) verifying the necessity of including: EMP .
of biotic a) prior to the commencement of construction works in particular mitigation measure’s 1) verifying the necessity Coo.rdlnator,
nature sections of the Contract Area top layer of fertile soil (so-called implementation in the present of implementation EnV|ror)rT1entaI
top-soil) having thickness corresponding with applicable design reporting period — at least once a month | Supervision
dosument.a.tion shall be remove.d . (analysis of contract (in the beginning of Team)
(this condltlo.n r.efers to aI.I locations within the Contract Area, documentation) month) Engineer
where the existing top-soil layer may be degraded due to the . . .
works, traffic and servicing of vehicles, machines and devices, 2) controlling t.he status a”‘?‘ the 2) controlling the status (Environmental
and storage of materials, etc.); method for implementation of and the method for Management
mitigation measure in the implementation Expert,

b) the works associated with the removal of top-soil shall be present reporting period — on an ongoing basis, | Supervision
preceded with provision of environmental inventories (e.g.: analysis of contract at least Inspector)
discussed under items 27, 28, and 31, and their execution need documentation, site inspections, once a week[q/
to include e.g. the conditions informed under item 31. photo documentation, once a month™¢

meetings/consultations)
Appendix 2 — Plan of Monitoring Measures 32/73




Environmental Management Plan for the OVFMP — Subcomponent 3A — Works Contract 3A.4:
Extension of a section of the right embankment downstream of the Dgbie Barrage, including development of a flood gate in the area of a repair yard
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of Monitoring Site Method of Monitoring Unit
41. - Protection Storing of top-soil Contract Area | Implementation monitoring for In the Contract Contractor
of land The removed layer of top-soil shall be stored in the following way: mitigation measure, including: {mplementation Period, (Site Manager,
surface and 1) verifying the necessity of including: EMP .
Iandscape, a) removed top-soil shall be stored in the form of piles, located mitigation measure’s 1) verifying the necessity Coo.rdlnator,
prote?ctlon in places where it will be effectively protected against implementation in the present of implementation EnV|ror)rT1entaI
of soil, . degradation (see also the description in point c); reporting period — at least once a month | Supervision
g;c;)tie;:?con b) the precise location of top-soil piles should be pre-arranged ganalysis of c.ontract (in the beginning of Tea.m)
nature with a team of environmental experts (discussed under item ocumentation) month) Engineer
83), so that top-soil storing does not degrade natural habitats 2) controlling the status and the 2) controlling the status (Environmental
and protected species, nor does it adversely affect the method for implementation of and the method for Management
condition of trees and shrubs; mitigation measure in the implementation Expert,
c) storage piles of top-soil should be marked and efficiently presen.t re?por‘cmg. period ~ on an ongoing basis, | Supervision
. . . . . (e.g.: site inspections, photo at least Inspector)
secured against: contamination, being driven over by vehicles, ) &
compaction, storage of building materials, etc.; docur.nentatlon, . 123 once a week [éNG]
meetings/consultations) once a month
d) storage piles of top-soil shall be kept in adequate humidity,
in a manner allowing for its reuse (e.g. they should be
systematically sprinkled, with a frequency depending on the
weather).
42. - Protection Use of top-soil Contract Area | Implementation monitoring for In the Contract Contractor
Sicffelzlc'tion The stored top-soil should be used to reinstate the fertile soil’s layer m|t|gatc|o.n measure, |nc.Iud|ng. ilnmc;rll;rirr)]egrztatlon period, S\Iﬂti Manager,
. on further construction stages (see also: item 43b). 1) verifying the necessity of .
of biotic mitigation measure’s 1) verifying the necessity Coordinator)
nature implementation in the present of implementation Engineer
reporting period — at least once a month (Environmental
(analysis of contract (in the beginning of Management
documentation) month) Expert,

2) controlling the status and the 2) controlling the status Supervision
method for implementation of and the method for Inspector)
mitigation measure in the implementation
present reporting period —on an ongoing basis,

(e.g.: analysis of contract at least
documentation, site inspections, once a month[q/
photo documentation, once a month™¢
meetings/consultations)l’2
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I REQUIREMENTS ON LAND RECLAMATION AFTER COMPLETION OF WORKS

43, - Protection Recreation of topsoil layer and green areas Contract Area | Implementation monitoring for In the Contract Contractor
of land and tidying up the site after completion of the works mitigation measure, including: Implementation Period, (Site Manager,
surface and e - including: EMP
land After completion of the works: 1) verifying the necessity of & Coordinat
an ScaPe' ) o ) ) mitigation measure’s 1) verifying the necessity oo.r inator,
prote?ctlon a) construction facilities, service roads and sites should be implementation in the present of implementation EnV|ror)rT1entaI
of soil, . d.isman.tled, whilst road slabs and sand co.IIected from ballast reporting period — at least once a month | Supervision
prot.ec'.uon (if applicable) shc?tfld be transported outside the Contrqct Area (analysis of contract (in the beginning of Team)
OfthOtIC to the place specified beforehand (accepted by the Engineer); documentation) month) Engineer
nature .

b) inthe areas acquired in connection with the implementation of 2) controlling the status and the 2) controlling the status (Environmental
the Contract (within the boundaries of the Contract Area), method for implementation of and the method for Management
appropriate agrotechnical measures should be taken mitigation measure in the implementation Expert,

(soil loosening, fertilization, etc.), in order to prepare the present reporting period — on an ongoing basis, | Supervision
recreation of the fertile soil layer, (e.g.: analysis of contract at least Inspector)
and then the fertile soil layer should be recreated (e.g. using documentation, site inspections, once a week[q/
the topsoil collected from the area of works — see: item 42); photo documentation, once a month!®®
. . 1,2,3
c) provide treatment facilitating reinstatement of green areas meetings/consultations)
(including sowing and planting of trees [in accordance with
design documentation], using native species of plants only,
in conformity with local habitat conditions). The sowing shall
be done in the shortest possible time after completion of
reinstatement of the fertile soil layer to prevent development
of weeds within top-soiled surfaces;

d) proper care of the recreated green areas should be ensured
(e.g. in accordance with conditions determined under item 44)
until the end of the Defect, Guarantee and Warranty Period;

e) remove any waste left and tidy up the Contract area;

f)  order and restore the proper condition of the area under
works, due to the e.g.: traffic of machines, means of
transportation, and the areas adjacent to the performance site.

Activities described in items b-d (above) should be performed under

the supervision of expert botanist-phytosociologist and expert

dendrologist (discussed under item 83), including e.g.:

e agreement of the exact dates of works;
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e agreement of the composition and quantitative proportions of
seed mixtures planned for sowing;

e agreement of conditions for preparation of soil;
agreement of the principles of caring for the recreated green
areas;

e submission of the results of the above agreements to the
Engineer for approval;

e  supervision over the implementation of activities supporting
the recreation of green areas and supervision over the care of
these areas (until the end of the Defects Notification Period,
Guarantee and Warranty).

Activities related to the recreation of the topsoil layer and the
restoration of green areas referred to in this item of the EMP should
be commenced as soon as their implementation is possible
(including condition given in item c above).
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Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
44, - Protection Caring for grasslands Contract Area | Implementation monitoring for In the Contract In the Contract
of land mitigation measure, including: Implementation Period, Implementation
surface and Caring for grasslands in the first growing season after planting 1) verifying the necessity of including: Period:
Iandscape, consists in: mitigation measure’s 1) verifying the necessity | Contractor
2;2::?'0” a) Fertilizing: impler’.nentati.on in the present of implementation (Site Manager,
. . . . . reporting period — at least once a month | gvp
protection ° lawns should be supplied with mineral fertilizers as (analysis of contract (in the beginning of Coordinator
of biotic needed (no more 3-5 kg NPK/are/year); documentation) month) Environmen:cal
e ) ?Slizusrlf;;i’f:hf lézrzgss ?At]iisli(:\;)rigir::tasrzqugirs::?na e 2) controlling t.he status anq the 2) controlling the status Supervision
particular seasons: method for implementation of and the method for Team)
o inspring, the lawn requires a mixture with mitigation mea!sure in.the implementati.on . Engineer
dominating nitrogen, presen.t re:portmg. period — on an ongoing basis, (Environmental
o from the middle of summer nitrogen should be (e.g.: site |ns.pect|ons, photo at least [ Management
reduced, increasing the dose of potassium and docur.nentatlon, . 123 oncea month[EN/G] Expert,
phosphorus, meetings/consultations) ™" once a month Supervision
o thefinal fertilization should not contain nitrogen, After completing the Inspector)
but potassium and phosphorus. Contract Implementation
b) Additional seeding, Period (operational stage)
—depending on the needs | After the
c¢) Mowing: Contract
° the first mowing should be carried out when the grass is lmp.lementatlon
about 10 cm high and should be cut to a height of 6 cm, Period:
. subsequent mowing should take place at such intervals Investor
so that the grass does not exceed 15 cm in height,
° the last pre-winter mowing should be carried out 1
month before the expected cold weather (for the
climate of Poland the first half of October may be
assumed),
° after each mowing, cut grass should be removed from all
surfaces and harvested hay should be stored outside the
construction site.
d) Maintenance of proper soil humidity.
Mowing of grasslands in subsequent growing seasons should be
carried out twice a year.
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J. REQUIREMENTS ON PREVENTION OF POLLUTION EMISSION TO THE GROUND AND WATER ENVIRONMENT
45, - Protection Assurance of safety for the ground and water environment Contract Area | Implementation monitoring for In the Contract Contractor
of soil and . . - mitigation measure, including: Implementation Period, (Site Manager,
water The Contractor is obliged to assure such an organization of works, o . including: EMP
proteétion including organization and equipment for the construction site, 1) ve.rl.fym.g the necess'|ty of - . Coordinator)
of health and |%° it would prevent the possible contamination of the ground rmtlgatlon measure’s 1) verlfylng the neFeSS|tV
safety of and water.environment in the Contract Area and its vicinity, |mp|erT1entat|F)n in the present of implementation Engir\eer
people as well as it would prevent the uncontrolled leakage of earth reportlr\g period - at least once a month | (Environmental
! masses and other construction materials into surface waters. (analysis of contract (in the beginning of Management
prot.ec'.uon documentation) month) Expert
of biotic '
nature 2) controlling the status and the 2) controlling the status Supervision
method for implementation of and the method for Inspector)
mitigation measure in the implementation
present reporting period —on an ongoing basis,
(e.g.: analysis of contract at least
documentation, site inspections, once a week[q/
photo documentation, once a month™¢
meetings/consultations)l’2
46. I.4. | Protection The use of building materials in accordance with regulations Contract Area | Implementation monitoring for In the Contract Contractor
of soil and and standards and harmless to the environment mitigation measure, including: Implementation Period, (Site Manager,
:rac;ctzrétion Only building materials and raw materials that meet valid standards 1) ve.ri.fyin.g the necess'ity of |nc|ud|.ng.. . (EZ,c\)/IoPrdinator)
of health and of environmental protection, having legally requires certificates, .mltlgatlon measure's 1) verlfylng the neFeSS|tV
safety of and allowed for application in a way planned by the Contractor, |mp|erT1entat|F)n in the present of implementation Engineer
may be used. reporting period — at least once a month | (Environmental
people,. (analysis of contract (in the beginning of Management
protection Earth structures should be made of natural materials, without documentation) month) Expert
of biotic application of hazardous materials or materials harmful to health. -~
nature 2) controlling the status and the 2) controlling the status Supervision
The material used for the reconstruction and extension of flood method for implementation of and the method for Inspector)

embankments and for backfilling of excavations must not contain
substances harmful to the aquatic environment and which present
a risk of contamination of the earth's surface (in particular, it must
not contain harmful substances subject to leaching, which occur
in a form of soluble compounds).

mitigation measure in the
present reporting period
(e.g.: analysis of contract
documentation, site inspections,
photo documentation,

. . 1,2
meetings/consultations)

implementation
—on an ongoing basis,
at least
once a week[q/

[ENG]
once a month
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47. - Protection Technical efficiency and inspections of vehicles, machines Contract Area | Implementation monitoring for In the Contract Contractor
of soil and and equipment mitigation measure, including: Implementation Period, (Site Manager,
:rac;ctzrétion Only technically efficient vehicles, machines and equipment — 1) ve.ri.fyin.g the necess'ity of |nc|ud|.ng.. . (EZ,c\)/IoPrdinator)
of air technical condition of which does not pose risk of uncontrolled rmtlgatlon measure’s 1) verlfylng the neFeSS|tV
emission of pollutions to the water and ground environment implementation in the present of implementation Engineer
(e.g. leakage of fuel, diesel, operating fluids, grease, etc.) reporting period — atleast once a month | (Environmental
and to the air (exceeding acceptable emission standards for (analysis of contract (in the beginning of Management
combustion gases) — should be used to implement the Contract. documentation) month) Expert,
The Contractor should carry out ongoing inspections of the 2) controlling t.he status anq the 2) controlling the status Supervision
efficiency of vehicles, machines and equipment, and eliminate with m.thO(.j for |mp|eme?ntat|on of f-’md the method for Inspector)
any resources available any permeating of contamination to soil and mitigation mea!sure |n.the |mp|ementat|.on .
water (including in particular spilling of fuel, hydraulic diesel, present repc.)rtlng period — on an ongoing basis,
operating fluids, grease, etc.) both during operating, servicing, (e.g.: anaIyS|§ of c.ont.ract . at least [
refueling, transport, as well as stoppage of vehicles, machines and documentation, S't.e Inspections, once a week [éNG]
equipment. photo documentation, L once a month
meetings/consultations)™
) Conditions for the works performance . L
48. 11.6. Protection in channels of flowing waters and stagnant waters Contract Area | Implementation monitoring for In the Contract Contractor
of water, mitigation measure, including: Implementation Period, (Site Manager,
protection For the purpose of protecting flowing waters and stagnant waters 1) verifying the necessity of including: EMP
of biotic against contamination, the works within channels of those waters mitigation measure’s 1) verifying the necessity Coordinator,
nature shall be performed according to the following rules: implementation in the present of implementation Enviror?r'pental
a) excavation for the flood gate shall be done under cover of sheet reporting period ~ at least once a month | SUPervision
piling preventing penetration of suspension to the water during (analysis of contract (in the beginning of Team)
the performance. documentation) month) Engineer
b) during the performance in channels of flowing waters or 2) controlling t.he status anq the 2) controlling the status (Environmental
stagnant waters one shall continuously perform a visual m?FhO‘?' for |mp|eme?ntat|on of f_’md the method for Management
monitoring for water at performance sites in order to check, mitigation mea!sure |n. the |mp|ementat|.on . Expert,. .
if water is not locally polluted with suspension, which may present repc.)rtlng period —on an ongoing basis, | Supervision
affect the physical-chemical condition of water adversely and/or (e.g.: anaIyS|§ of c.ont.ract . at least [ Inspector)
deteriorate living conditions for water organisms within the documentation, S't.e inspections, once a week [éNG]
channels, due to the performance. In case of identifying photc? documentatlf)n, 123 once a month
occurrence of the aforementioned contamination, one shall meetings/consultations)
immediately notify the Engineer and obtain an opinion of the
water protection expert (discussed under item 83) on the
possibility of and the conditions for further performance of the
given type of works on site, and on the necessity and method of
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providing laboratory tests for the purpose of identifying the
current level of contamination. The aforementioned opinion
requires acceptance of the Engineer.

c) if, due to the measures described under point b (above),
the binding contamination standards would be exceeded or
it would be possible that they would be exceeded, the works on
site shall be stopped (immediately or just after reaching a stage,
when stopping the given type of works does not provide
hazards of other type to the environment and/or health and
safety of people), and decision on restarting them may be made
not earlier than after receiving an opinion of environmental
supervision team (including the aforementioned water
protection expert) determining the time of feasible
recommencement for the given type of works, as well as
detailed conditions for the performance (in reference to the
protection of water against pollutions). The aforementioned
opinion requires acceptance of the Engineer.

d) prior to the commencement of the given type of works within
channels of flowing waters or stagnant waters, the Contractor
shall present a Detailed Quality Assurance Plan (DQAP) for the
given type of works —including e.g. conditions described
in points a, b, and c (above) and containing a written opinion of
the environmental supervision team (including the water
protection expert) — for the Engineer’s acceptance.

The proceeding rules described in the aforementioned DQAP
cannot be against the guidelines given in the document titled
(“Environmental, Health and Safety Guidelines for Ports,
Harbours, and Terminals”), as published at the website of the
World Bank’.

' On the website: https://www.ifc.org/wps/wcm/connect/topics ext content/ifc_external corporate site/sustainability-at-ifc/publications/publications policy ehs-portsharborsterminals
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49. 11.12. |Protection Conditions for draining construction excavations Contract Area | Implementation monitoring for In the Contract Contractor
of water, L . . mitigation measure, including: Implementation Period, (Site Manager,
protection Within the excavations one shall apply a relevant drainage system o . including: EMP
- for construction excavations to assure keeping them without 1) verifying the necessity of .
of biotic stagnant water. mitigation measure’s 1) verifying the necessity Coordinator)
nature implementation in the present of implementation Engineer
If suspensions are found in water pumped out of the excavations, reporting period - at least once a month | (Environmental
the water should be cleaned (e.g. in a sedimentation/settling tank (analysis of contract (in the beginning of Management
intercepting suspensions) before it is discharged into surface documentation) month) Expert,
waters. 2) controlling the status and the 2) controlling the status Supervision
Suspensions from treatment should be disposed of in a manner method for implementation of and the method for Inspector)
consistent with their type, eliminating the possibility of penetration mitigation measure in the implementation
into surface waters or storage in places where there may be present reporting period — on an ongoing basis,
flooding, etc. (e.g.: analysis of contract at least
documentation, site inspections, once a week[q/
photo documentation, once a month™®
meetings/consultations)l’2
50. - Protection Location and equipment for sites of collecting, producing, Contract Area | Implementation monitoring for In the Contract Contractor
of soil and and treatment of materials, which may pollute the ground mitigation measure, including: Implementation Period, (Site Manager,
water and water environment 1) verifying the necessity of including: EMP .
The sites of collecting, producing, and treating the construction mitigation measure’s 1) verifying the necessity (EZoo.rdmator, |
materials (e.g. concrete mass, prefabricates, aggregate, etc.) and implementation in the present of implementation Snwror?rﬁenta
other substances that may pollute the subbase and/or surface reporting period - at least once a month | 2UPETVISION
water, shall be located and equipped to minimize the risk of their (analysis of contract (in the beginning of Team)
adverse impact on the condition of environment, and especially to documentation) month) Engineer
limit the risk of pollution emission to the ground and water 2) controlling the status and the 2) controlling the status (Environmental
environment. method for implementation of and the method for Management
Such sites shall be provided with proper protection against possible mitigation mea!sure in.the implementati.on . Expert,. .
contamination of the subbase and water, and should be provided present repc.)rtlng period — on an ongoing basis, supervision
with equipment and materials allowing for immediate removal of (e.g.: analy5|§ of c.ont.ract . at least [ Inspector)
potential pollutions. documentation, site inspections, once a week [{NG]
photo documentation, once a month
Location of the aforementioned sites should also meet conditions meetings/consultations)l’z’3
discussed under item 14.
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51. I.3. | Protection Conditions regarding the performance of regular service actions Contract Area | Implementation monitoring for In the Contract Contractor
of soil and to vehicles, machines, and devices mitigation measure, including: Implementation Period, (Site Manager,
water Regular service actions to vehicles, machines, and devices — 1) verifying the necessity of including: EMP .
associated with a risk of polluting the subbase or water (including mitigation measure’s 1) verifying the necessity Coordinator)
e.g. supplementation of operating fluids and refueling, removal of implementation in the present of implementation Engineer
minor mechanic failures, cleaning of wheels for vehicles and reporting period — at least once a month | (Environmental
machines, cleaning of the equipment applied for concrete-casting, (analysis of contract (in the beginning of Management
etc.) shall only be done in places located away from banks of water documentation) month) Expert,
reservoirs, properly protected against possible polluting of the 2) controlling the status and the 2) controlling the status Supervision
subbase and water, and provided with the equipment and with method for implementation of and the method for Inspector)
materials allowing for immediate removal of potential pollutions. mitigation measure in the implementation
If feasible, such actions shall be done mainly in designated, marked, presen.t re:por‘cing. period ~ on an ongoing basis,
and properly equipped places within the site facilities, as discussed (e.g.:site |ns.pect|ons, photo at least [
under item 53. documentation, once a week '/
meetings/consultations)l’2 once a month™¢
52. - Protection Conditions regarding the performance of periodical service actions, | Contract Area | Implementation monitoring for In the Contract Contractor
of soil and repairs, and cleaning of vehicles, machines, and devices mitigation measure, including: Implementation Period, (Site Manager,
water including: EMP

Periodical service actions (e.g. replacement of diesel, fluids;
replacement of worn-out parts and components; etc.),

1) verifying the necessity of
mitigation measure’s

1) verifying the necessity

Coordinator)

repairs and cleaning of vehicles, machines, and devices shall only be implementation in the present of implementation Engineer

done in designated, marked, and properly equipped places within reporting period — at least once a month | (Environmental

the site facilities, as discussed under item 53. (analysis of contract (in the beginning of Management
documentation) month) Expert,

2) controlling the status and the 2) controlling the status Supervision
method for implementation of and the method for Inspector)
mitigation measure in the implementation
present reporting period —on an ongoing basis,

(e.g.: site inspections, photo at least
documentation, once a week[q/
meetings/consultations)l’2 once a month™¢
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53. I.3. | Protection Designation, marking, and equipment of Contract Area | Implementation monitoring for In the Contract Contractor
1.5 of soil and servicing sites for vehicles, machines, and devices, mitigation measure, including: Implementation Period, (Site Manager,
water hazardous materials storage sites, including: EMP

and hazardous waste storage sites
within the site facilities

1) verifying the necessity of
mitigation measure’s
implementation in the present

1) verifying the necessity
of implementation

Coordinator,
Environmental

Within the site facilities one shall designate, mark, reporting period — at least once a month _?_upervmon
and properly equip: (analysis of contract (in the beginning of eam)
) o ) o ) documentation) month) Engineer
e the sites for servicing, refueling, repairing, and cleaning of . . Environmental
vehicles, machines, and devices; 2) controlling t.he status anq the 2) controlling the status (
method for implementation of and the method for Management
e the sites for storing hazardous materials; mitigation measure in the implementation Expert,
e thesites for storing hazardous waste. present reporting period ~ on an ongoing basis, | Supervision
(e.g.: analysis of contract at least Inspector)
These sites should be equipped with in technical and chemical documentation, site inspections, once a week!“Y/
measures to remove or neutralize hazardous substances, photo documentation, once a month!te
including petroleum derivatives. meetings/consultations)™*?
The aforementioned sites shall be covered with tight insulating
materials protecting the subbase against the leakage of potential
hard or liquid pollutions, and access to the station with absorbent
shall be assured (see description under item 54).
At establishing locations for the aforementioned sites one shall
consider e.g. a safe distance from reservoirs of flowing water and
of stagnant water.
A detailed location of the aforementioned sites shall be agreed
with the environmental team (discussed under item 83).
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54. I.3. | Protection Assuring the availability of absorbents Contract Area | Implementation monitoring for In the Contract Contractor
of soil and close to locations under risk of diesel substances’ emission mitigation measure, including: Implementation Period, (Site Manager,
water In places under risk of uncontrolled emission of diesel derivatives to 1) verifying the necessity of including: EMP .
the subbase and to water (including e.g. servicing sites for vehicles, mitigation measure’s 1) verifying the necessity | Coordinator)
machines, and devices; equipment bases; parking lots; etc.) one implementation in the present of implementation Engineer
shall provide access to the proper volume of absorbents used for reporting period — at least once a month | (Environmental
removal of leaks and spills of diesel substances. (analysis of contract (in the beginning of Management
) o documentation) month) Expert,
In the event of the aforementioned emissions, . . .
ground and water pollution shall be immediately neutralized. 2) controlling the status and the 2) controlling the status supervision
method for implementation of and the method for Inspector)
mitigation measure in the implementation
present reporting period —on an ongoing basis,
(e.g.: site inspections, photo at least
documentation, once a week[q/
meetings/consultations)l’2 once a month™¢
55. - Protection Inspection of the subbase condition at work Contract Area | Implementation monitoring for In the Contract Contractor
of soil and and stoppage locations for vehicles, machines, and devices mitigation measure, including: Implementation Period, (Site Manager,
water including: EMP

Locations of operations and stoppage of vehicles, machines, and
devices should be regularly inspected (especially after longer time

1) verifying the necessity of
mitigation measure’s

1) verifying the necessity

Coordinator)

of operation or stoppage in a given location) to identify potential implementation in the present of implementation Engineer

leaks of substances that may pollute the ground subbase. reporting period — at least once a month | (Environmental
) . (analysis of contract (in the beginning of Management

In case of identifying the leaks one shall undertake relevant documentation) month) Expert

measures, in accordance with conditions described under item 56. '

2) controlling the status and the 2) controlling the status Supervision
method for implementation of and the method for Inspector)
mitigation measure in the implementation
present reporting period —on an ongoing basis,

(e.g.: site inspections, photo at least
documentation, once a week[q/
meetings/consultations)l’2 once a month™¢
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56. - Protection Proceedings in the case of emission of diesel derivatives Contract Area | Implementation monitoring for In the Contract Contractor
of soil and . . . . mitigation measure, including: Implementation Period, (Site Manager,
water In the event of any events associated with emission of diesel including: EMP
derivatives into the environment (including subbase and water), 1) verifying the necessity of ’ Coordinator)
one shall: mitigation measure’s 1) verifying the necessity oordinator
) ) ) o implementation in the present of implementation Engineer
a) take immediate éctlon to prevent the spread of contamination, reporting period — at least once a month | (Environmental
by means of available resources (e.g. absorbents); (analysis of contract (in the beginning of Management
b) immediately remove contaminated layers of soil, according to documentation, site inspections) month) Expert,
the currently binding regulations; 2) controlling the status and the 2) controlling the status | Supervision
. . . I method for implementation of and the method for Inspector)
c) in case of major failures, use the procedures for notification of L - . .
o . S mitigation measure in the implementation
crisis situation (described in item 78). . . . .
present reporting period — on an ongoing basis,
(e.g.: analysis of contract at least
documentation, site inspections, once a week[q/
photo documentation, once a month™¢
meetings/consultations)l’2
K. REQUIREMENTS ON PREVENTION OF POLLUTION EMISSION TO THE AIR
57. - Protection Limiting air pollution with exhaust fumes Contract Area | Implementation monitoring for In the Contract Contractor
of air, . . . mitigation measure, including: Implementation Period, Site Manager,
. In order to reduce the adverse impact on the condition of the air: & g . P . ( g
protection e - including: EMP
. . 1) verifying the necessity of
of acoustic a) The works shall be planned and performed in a way allowing L i s . Coordinator)
S . . . mitigation measure’s 1) verifying the necessity
climate for minimization of use in case of the construction equipment

and the means of transportation;

b) only technically efficient vehicles, machines and equipment
should be used, with the required approvals to reduce the
emission of gaseous and particulate substances into the air;

c) a place should be provided for free manoeuvres of vehicles,
such as yards;

d) itis necessary to limit the traffic of vehicles, machines and
devices to the necessary minimum, as well as to limit the speed
of traffic on the construction site;

e) itis necessary to eliminate the idling time of engines and follow
the instructions on turning the machines and equipment off
during stoppage and breaks in operation.

implementation in the present
reporting period

(analysis of contract
documentation)

2

—

controlling the status and the
method for implementation of
mitigation measure in the
present reporting period

(e.g.: site inspections, photo
documentation,
meetings/consultations)l’2

of implementation

— at least once a month
(in the beginning of
month)

2

—

controlling the status
and the method for
implementation
—on an ongoing basis,
at least
once a week[q/

[ENG]
once a month

Engineer
(Environmental
Management
Expert,
Supervision
Inspector)
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58. I.2. | Protection Limiting dusting from the construction site and roads Contract Area | Implementation monitoring for In the Contract Contractor
of air mitigation measure, including: Implementation Period, Site Manager,
When carrying out construction works, dusting should be limited by g g incil)uding' fEMP g
maintaining a high work culture, in particular by: 1) verifying the necessity of ’ Coordinator)
. . . mitigation measure’s 1) verifying the necessity oordinator
a) regular cleaning of the construction site; . o . )
] ] o implementation in the present of implementation Engineer
b) app.lyl.ng the ne?ce.ssary technical and organlzatpnal rneasures reporting period - at least once a month | (Environmental
to limit the emission of dust from the construction site, (analysis of contract (in the beginning of Management
including storage places for building materials and dusting documentation) month) Expert,
from wheels of vehicles and machines; . . .
L . 2) controlling the status and the 2) controlling the status Supervision
c) storage of If)ose rnaterlals in pIace.zs protec.ted from the wmq method for implementation of and the method for Inspector)
and (if possible) .|n factory pa!ckagl.ng, and if r)ecessary covering mitigation measure in the implementation
the above-mentioned materials with tarpaulins, etc.; present reporting period — on an ongoing basis,
d) spraying water on roads, squares and other dusting surfaces; (e.g.: site inspections, photo at least
. . . f [c
e) limiting the speed of vehicles on dusting roads documentation, s once a week éNG
(especially in dry periods); meetings/consultations)™ once a month!™
f)  using sealed tarpaulins on cars carrying materials
that can cause dusting during transport;
g) cleaning vehicle wheels before entering access roads
to the Contract Area;
h)  removing dirt using mechanical devices.
59. - Protection Ban to burn fires and burn down materials, waste, litter, etc. Contract Area | Implementation monitoring for In the Contract Contractor
of air mitigation measure, including: Implementation Period, (Site Manager,

It is forbidden to burn fires and burn down materials, waste
and litter, etc. in the Contract Area.

1) verifying the necessity of
mitigation measure’s

including:

1) verifying the necessity

EMP
Coordinator)

implementation in the present of implementation Engineer
reporting period — atleast once a month | (Environmental
(analysis of contract (in the beginning of Management
documentation) month) Expert,

2) controlling the status and the 2) controlling the status Supervision
method for implementation of and the method for Inspector)
mitigation measure in the implementation
present reporting period —on an ongoing basis,

(e.g.: site inspections, photo at least
documentation, once a week'“/
meetings/consultations)l’2 once a month™¢
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L. REQUIREMENTS ON PREVENTION OF NOISE EMISSION
60. I.L1. | Protection Reducing time of works to daytime Contract Area | Implementation monitoring for In the Contract Contractor
:lfi;(;:stlc In the surroundings of areas and buildings subject to acoustic m|t|gatc|o.n measre, InC.|Ud|n€- ilnmc;rlljii’ir:\egrzta“on pertod fESI\I/ItIi vanager
protect;on protection, construction works and transport of building materials 1) ve.rl.fym.g the necessity of o . Coordinator)
- should be carried out in a daytime, i.e. from 6:00 am to 10:00 pm. mitigation measure’s 1) verifying the necessity
of biotic implementation in the present of implementation Engineer
nature reporting period — at least once a month | (Environmental
(analysis of contract (in the beginning of Management
documentation) month) Expert,

2) controlling the status and the 2) controlling the status Supervision
method for implementation of and the method for Inspector)
mitigation measure in the implementation
present reporting period —on an ongoing basis,

(e.g.: site inspections, photo at least
documentation, once a week[q/
meetings/consultations)l’2 once a month™
61. - Protection Reducing noise of vehicles, machines and equipment Contract Area | Implementation monitoring for In the Contract Contractor
of acoustic ) . . . . mitigation measure, including: Implementation Period, (Site Manager,
. During the Contract Implementation Period only technically efficient . .
climate including: EMP

vehicles, machines and equipment shall be used, with noise
emission (acoustic power) compliant with the binding regulations

1) verifying the necessity of
mitigation measure’s

1) verifying the necessity

Coordinator)

and which does not result in exceeding the environmental quality implementation in the present of implementation Engineer
standards in the scope of permissible noise levels. reporting period —at least once a month | (Environmental
o ) ) ) (analysis of contract (in the beginning of Management
In case any inefficient vehicles, machines and equipment are found documentation) month) Expert
which can generate a higher noise level in their neighbourhood, . . -
they should be immediately replaced with the efficient ones. 22) controlling the status and the 2) controlling the status supervision
method for implementation of and the method for Inspector)
mitigation measure in the implementation
present reporting period —on an ongoing basis,
(e.g.: site inspections, photo at least
documentation, once a week[q/
meetings/consultations)l’2 once a month™¢
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62. - Protection Reducing noise of pump sets Contract Area | Implementation monitoring for In the Contract Contractor
of acoustic . . . mitigation measure, including: Implementation Period, (Site Manager,
climate In the case of carrying out works in the acoustically protected areas o . including: EMP
or in their vicinity, in order to reduce their inconvenience to 1) verifying the necessity of di
residents, only such pump sets shall be used which are equipped mitigation measure’s 1) verifying the necessity | Coordinator)
with soundproof housing which ensures the reduction of the noise implementation in the present of implementation Engineer
levels to be compliant with the applicable regulations and standards reporting period — at least once a month | (Environmental
(regarding permissible noise levels in the environment). (analysis of contract (in the beginning of Management
documentation) month) Expert,

2) controlling the status and the 2) controlling the status Supervision
method for implementation of and the method for Inspector)
mitigation measure in the implementation
present reporting period —on an ongoing basis,

(e.g.: site inspections, photo at least
documentation, once a week[q/
meetings/consultations)l’2 once a month™¢
63. - Protection Control of noise level in acoustically protected areas Contract Area | Implementation monitoring for In the Contract Contractor
of acoustic ) . . . mitigation measure, including: Implementation Period, (Site Manager,
. In the case of works carried out in acoustically protected areas or in . .
climate including: EMP

their vicinity, the noise level shall be constantly monitored and,
depending on the needs, appropriate technical and organizational

1) verifying the necessity of
mitigation measure’s

1) verifying the necessity

Coordinator)

measures ensuring noise reduction to be compliant with applicable implementation in the present of implementation Engineer

regulations and standards (regarding permissible noise levels in the reporting period — at least once a month | (Environmental

environment) should be applied. (analysis of contract (in the beginning of Management
documentation) month) Expert,

2) controlling the status and the 2) controlling the status Supervision
method for implementation of and the method for Inspector)
mitigation measure in the implementation
present reporting period —on an ongoing basis,

(e.g.: analysis of contract at least
documentation, site inspections, once a week[q/
photo documentation, once a month™¢
meetings/consultations)l’2
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Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
M. REQUIREMENTS ON WASTE MANAGEMENT
64. - Protection Development of a Waste Management Plan (Waste MP) Contract Area | Implementation monitoring for In the Contract Contractor
of soil and . mitigation measure, including: Implementation Period, (Site Manager,
water Prior to the commencement of works the Contractor — as a waste o . including: EMP
producer —shall develop and submit for the Engineer’s approval 1) verifying the necessity of di
a Waste Management Plan, specifying the way of handling waste mitigation measure’s 1) verifying the necessity | Coordinator)
expected to be generated during the works and taking into account, implementation in the present of implementation Engineer
among others, conditions for waste management included in the reporting period — at least once a month | (Environmental
EMP. (analysis of contract (in the beginning of Management
documentation) month) Expert,

2) controlling the status and the 2) controlling the status Supervision
method for implementation of and the method for Inspector)
mitigation measure in the implementation
present reporting period —on an ongoing basis,

(e.g.: analysis of contract at least
documentation once a month[q/
meetings/consultations)l’2 once a month™¢
65. - Protection Guidelines for waste management Contract Area | Implementation monitoring for In the Contract Contractor
of soil and Waste produced during implementation of the Contract shall be: mitigation measure, including: {mplementation Period, (Site Manager,
water, . 1) verifying the necessity of including: EMP .
prot.ectlon a) segregated and stored selectively in sealed containers or mitigation measure’s 1) verifying the necessity Coordinator)
of air in separate and properly organized places, in conditions implementation in the present of implementation Engineer
protecting against dusting and blowing light fractions out, reporting period — atleast once a month | (Environmental
and their adverse impact on the environment; (analysis of contract (in the beginning of Management
b) successively taken over by units having proper permits for their documentation) month) Expert,
treatment. 2) controlling the status and the 2) controlling the status Supervision
method for implementation of and the method for Inspector)
mitigation measure in the implementation
present reporting period —on an ongoing basis,
(e.g.: analysis of contract at least
documentation, site inspections, once a week[q/
photo documentation, once a month™¢
meetings/consultations)l’2
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Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
66. - Protection Guidelines for handling hazardous waste Contract Area | Implementation monitoring for In the Contract Contractor
afaizlrl and Hazardous waste should be segregated and stored separately m|t|gatc|o.n meastre, InC.|Ud|n€- ilnmc;rlljii’ir:\egrzta“on pertod fESI\I/ItIE; vanager
in special sealed containers placed in the sealed, paved area that is 1) verifying the necessity of di
marked and secured against access by third parties, until it is mitigation measure’s 1) verifying the necessity | <°°" inator)
handed over to entities authorized to handle it. implementation in the present of implementation Engineer
reporting period — at least once a month | (Environmental
(analysis of contract (in the beginning of Management
documentation) month) Expert,

2) controlling the status and the 2) controlling the status Supervision
method for implementation of and the method for Inspector)
mitigation measure in the implementation
present reporting period —on an ongoing basis,

(e.g.: analysis of contract at least
documentation, site inspections, once a week[q/
photo documentation, once a month™¢
meetings/consultations)l’2
67. - Protection Guidelines for handling domestic waste Contract Area | Implementation monitoring for In the Contract Contractor
afaizlrl and Domestic waste shall be collected at site facilities (paved) in tight m|t|gatc|o.n measire, InC.|Ud|n€- :nmc;rlﬁii’:\eérztatlon pertod fESI\I/ItIE; vanager
holding tanks, contents of which shall be transferred to authorized 1) verifying the necessity of di
entities having relevant certificates for their treatment. mitigation measure’s 1) verifying the necessity Coordinator)
implementation in the present of implementation Engineer
reporting period — at least once a month | (Environmental
(analysis of contract (in the beginning of Management
documentation) month) Expert,

2) controlling the status and the 2) controlling the status Supervision

method for implementation of and the method for Inspector)

mitigation measure in the
present reporting period
(e.g.: analysis of contract
documentation, site inspections,
photo documentation,

. . 1,2
meetings/consultations)

implementation
—on an ongoing basis,
at least
once a week[q/

[ENG]
once a month
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Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
68. - Protection Preventing illegal dumping of litter and waste Contract Area | Implementation monitoring for In the Contract Contractor
of soil and . mitigation measure, including: Implementation Period, (Site Manager,
water Prior to the commencement of works the Contractor shall o . including: EMP
investigate the Contract Area for possible occurrence of illegal 1) verifying the necessity of .
landfills of litter and waste. mitigation measure’s 1) verifying the necessity Coordinator)
) o ) ] implementation in the present of implementation Engineer
In case of identifying an illegal landfill, the Contractor shall clear reporting period — at least once a month | (Environmental
such sites through removing the waste and transporting it away to (analysis of contract (in the beginning of Management
the treatment site. In the Contract Implementation Period the documentation) month) Expert
Contractor shall secure the Contract Area against possible . . "
formation of such landfills. 2) controlling the status and the 2) controlling the status Supervision
method for implementation of and the method for Inspector)
mitigation measure in the implementation
present reporting period —on an ongoing basis,
(e.g.: site inspections, photo at least
documentation, once a month[q/
meetings/consultations)l’2 once a month™¢
N. REQUIREMENTS ON PROTECTION OF HEALTH AND SAFETY OF PEOPLE
69. - Protection Development of documents related to safety in the Contract area | Contract Area | Implementation monitoring for In the Contract Contractor
of health and . o mitigation measure, including: Implementation Period, (Site Manager,
safety of In the ContraFt A.rea it is necessary to maintain order and ensure o . including: EMP
proper organization of works. 1) verifying the necessity of .
people Coordinator,

mitigation measure’s

1) verifying the necessity

Prior to the commencement of works, the Contractor will develop implementation in the present of implementation H&S Supervisor)
and then obtain the Engineer's approval for the following reporting period _ at least once a month Engineer
docun?erfts r.elated to safety on the construction site (analysis of contract (in the beginning of (Environmental
(description in Chapter 6.14 of the EMP): documentation) month) Management
a) Construction site organization plan; 2) controlling the status and the 2) controlling the status Expert,
b) Waste management plan (Waste MP —see also item 64); method for implementation of and the method for H&S Su.p.erwsor,
. mitigation measure in the implementation Supervision
¢) Quality assurance plans . . . . I t
. . . present reporting period — on an ongoing basis, nspector)
(general and detailed ones for particular types of works); )
(e.g.: analysis of contract at least

d) Flood protection plan for the site for the performance time documentation, once a month[q/

(see also item 76); meetings/consultations)**? once a month™¢
e) Health and safety plan (BIOZ Plan).
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of Monitoring Site Method of Monitoring Unit
70. - Protection Sapper inspection and supervision in the Contract area Contract Area | Implementation monitoring for In the Contract Contractor
of health and . . . mitigation measure, including: Implementation Period, (Site Manager,
safety of In order to ml.nlmlze the.z .rlsk relét?d.to the possible occurrence of o . including: EMP
dangerous objects of military origin in the Contract Area, the 1) verifying the necessity of .
people Contractor shall ensure: mitigation measure’s 1) verifying the necessity Coordinator,
implementation in the present of implementation Sapper. .

a) during the works — sapper supervision of works (carried out by reporting period — at least once a month | Supervision
the team of sappers discussed under item 85), consisting in the (analysis of contract (in the beginning of Team)
ongoing checking and clearing of the Contract Area of documentation) month) Engineer
dangerous objects of military origin along with their treatment; .

2) controlling the status and the 2) controlling the status (Environmental

b) inthe case of finding dangerous objects of military origin in the method for implementation of and the method for Management
Contract Area - implementation of procedures described in mitigation measure in the implementation Expert,
item 79. present reporting period — on an ongoing basis, | H&S Supervisor,

(e.g.: analysis of contract at least Supervision
documentation, site inspections, once a week[q/ Inspector)
photo documentation, once a month™¢
meetings/consultations)l’z’3
71. - Protection Documentation and monitoring of the technical condition of Contract Area | Implementation monitoring for In the Contract Contractor
of health and | buildings exposed to tremor and vibrations mitigation measure, including: Implementation Period, (Site Manager,
:aefsg}/e?f Before starting works during which tremors and vibrations 1) ve.ri.fyin.g the necess'ity of |nc|ud|.ng.. . (EZ,c\)/IoPrdinator)
protection threatening the local residents as well as nearby buildings and .mltlgatlon measure's 1) verlfylng the neFe55|ty
of material infrastructure facilities may occur, the Contractor will carry out an |mp|erT1entat|F)n in the present of implementation Engineer
goods inventory of existing buildings and facilities located in the zone of reportlr\g period - at least once a month | (Environmental
potential impact of vibration and vibration, with particular (analysis of contract (in the beginning of Management
reference to cracks and damages. documentation) month) Expert,

During the performance of the aforementioned works, the 2) controlling t.he status anq the 2) controlling the status Supervision

Contractor will monitor the condition of these buildings and m?FhO‘?' for |mp|eme?ntat|on of f_’md the method for Inspector)

facilities on a regular basis. mitigation measure in the implementation

present reporting period —on an ongoing basis,
(e.g.: analysis of contract at least
documentation, site inspections, once a week[q/
photo documentation, once a month™¢
meetings/consultations)l’2
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Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible

of Monitoring Site Method of Monitoring Unit

72. - Protection Implementation of guidelines on work safety requirements Contract Area | Implementation monitoring for In the Contract Contractor (e.g.
of health and ) . . . mitigation measure, including: Implementation Period, Site Manager,
safety of Th.e Cc.mtractor will ensure the .|mplemen.tat|on. of (.ietalled o . including: EMP

guidelines on work safety requirements, including in terms of: 1) verifying the necessity of .
people mitigation measure’s 1) verifying the necessity Coordlnator.,
a) development of the construction site, including hazardous implementation in the present of implementation H&S Supervisor)
areas; reporting period — at least once a month | Engineer
b) storage and transport; (analysis of contract (in the beginning of (Environmental
o ) ) documentation) month) Management
¢) electrical installations and devices; 2) controlling the status and the 2) controlling the status Expert,
d) machines and technical equipment; method for implementation of and the method for H&S Supervisor,
) mitigation measure in the implementation Supervision
e} workat heights; present reporting period —on an ongoing basis, Inspector)
f)  earthworks; (e.g.: analysis of contract at least
. . documentation, site inspections, once a week[q/
g) selected renovation and demolition works; photo documentation, once a monthENe!
contained in applicable legal regulations and/or required by meetings/consultations) "
the Engineer.

73. - Protection Safe performing of works on flood embankments Contract Area | Implementation monitoring for In the Contract Contractor (e.g.
of health and ) . ) . mitigation measure, including: Implementation Period, Site Manager,
safety of Operations of machines, dEVIFES, and other egmpment on the flood o . including: EMP

embankments shall be done in a way not posing hazard to the 1) verifying the necessity of .
people Coordinator,

safety of people and assets, avoiding toppling, slipping or rolling

mitigation measure’s

1) verifying the necessity

them down the embankment’s slope. implementation in the present of implementation H&S Supervisor)
reporting period —at least once a month | Engineer
(analysis of contract (in the beginning of (Environmental
documentation) month) Management

2) controlling the status and the 2) controlling the status Expert,
method for implementation of and the method for H&S Supervisor,
mitigation measure in the implementation Supervision
present reporting period — on an ongoing basis, Inspector)
(e.g.: site inspections, photo at least
documentation, once a week[q/
meetings/consultations)l’z’3 once a month™¢
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Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
74. - Protection Conditions for the safe storage of construction materials Contract Area | Implementation monitoring for In the Contract Contractor (e.g.
of health and . . . . mitigation measure, including: Implementation Period, Site Manager,
safety of Materlafls applied for constructlo.n works .shaII be stored |r1 a way o . including: EMP
people protecting them against destruction and in a way not posing hazard 1) ve.rl.fym.g the necess'|ty of - . Coordinator
to the safety of people and assets, avoiding toppling, slipping down mitigation measure’s 1) verifying the necessity HES S !
or falling of goods, devices, machines, and other equipment. implementation in the present of implementation upervisor)
reporting period — atleast once a month | Engineer
(analysis of contract (in the beginning of (Environmental
documentation) month) Management
2) controlling the status and the 2) controlling the status Expert,
method for implementation of and the method for H&S Supervisor,
mitigation measure in the implementation Supervision
present reporting period —on an ongoing basis, Inspector)
(e.g.: site inspections, photo at least
documentation, once a week[q/
meetings/consultations)l’z’3 once a month™®
75. - Protection Ensuring hygienic conditions Contract Area | Implementation monitoring for In the Contract Contractor (e.g.
of health and o mitigation measure, including: Implementation Period, Site Manager,
safety of In the Contrac.t Area, it is necessary to ensure the necessary number o . including: EMP
people of portable toilets and ensure their use by employees, as well as 1) ve.rl.fym.g the necess'|ty of - . Coordinator
ensure the training of all employees in maintaining appropriate mitigation measure’s 1) verifying the necessity HE&S S !
hygiene conditions within the construction site and its immediate implementation in the present of implementation upervisor)
neighbourhood. reporting period — atleast once a month | Engineer
(analysis of contract (in the beginning of (Environmental
documentation) month) Management
2) controlling the status and the 2) controlling the status Expert,
method for implementation of and the method for H&S Supervisor,
mitigation measure in the implementation Supervision
present reporting period —on an ongoing basis, Inspector)
(e.g.: site inspections, photo at least
documentation, once a week[q/
meetings/consultations)l’z’3 once a month™¢
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Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
O. REQUIREMENTS ON EXCEPTIONAL HAZARDS TO THE ENVIRONMENT
76. I.8. | Protection Development and implementation Contract Area | Implementation monitoring for In the Contract Contractor (e.g.
of health and | of the Flood protection plan for the site mitigation measure, including: Implementation Period, Site Manager,
:aefsg}/eof In connection with the flood risk, the Contractor will prepare 1) ve.ri.fyin.g the necess'ity of |nc|ud|.ng.. . (EZ,c\:IoPrdinator
and submit to the Engineer's approval a document entitled: mitigation measure’s 1) verifying the necessity HES S !
"Flood Protection Plan for the Construction Site”, taking into implementation in the present of implementation upervisor)
account local hydrological and meteorological conditions reporting period — atleast once a month | Engineer
in the vicinity of the construction site, and determining (analysis of contract (in the beginning of (Environmental
a dependence between the time of commencing the evacuation documentation) month) Management
and/or protection of construction equipment and the occurrence of 2) controlling the status and the 2) controlling the status Expert,
a particular hydro-meteorological situation. This document should method for implementation of and the method for H&S Supervisor,
include, inter alia, the conditions described in item 77. mitigation measure in the implementation Supervision
In the event of a flood, the Contractor will follow the procedures present repc.>r‘cing period —on an ongoing basis, | Inspector)
described in the above-mentioned document. (e.g.: analysis of contract at least [
documentation, site inspections, once a month'™/
photo documentation, once a month[ENG],
meetings/consultations)l’z’3 and at floods
—according to
conditions defined in
the “Flood Protection
Plan for the
Construction Site”
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77.

1.7.
11.8.

Protection
of health and
safety of
people

Guidelines in relation to the risk of flooding Contract Area | Implementation monitoring for

. . . mitigation measure, including:
Construction works related to the construction and extension of g &

flood embankments and the construction of a flood gate (together
with a temporary circulation channel) should be carried out outside

1) verifying the necessity of
mitigation measure’s

In the Contract
Implementation Period,
including:

1) verifying the necessity

Contractor (e.g.
Site Manager,
EMP
Coordinator,

the periods of warning and alarm levels in the Vistula River in the implementation in the present of implementation H&S Supervisor)
vicinity of the construction site. reporting period — atleast once a month | Engineer
. . ) ) o (analysis of contract (in the beginning of (Environmental
During the flood wave transition, vehicles, machinery, building documentation) month) Management
materials and other mobile objects and elements used during . .
construction should be located in areas beyond the reach of flood 2) controlling t_he status a"‘? the 2) controlling the status Expert, .
waters. method for implementation of and the method for H&S Su-p-erwsor,
mitigation measure in the implementation Supervision
present reporting period —on an ongoing basis, Inspector)
(e.g.: analysis of contract at least
documentation, site inspections, once a month[q/
photo documentation, oncea month[ENG],
meetings/consultations)™>? and at floods
—according to
conditions defined in
the “Flood Protection
Plan for the
Construction Site”
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78.

- Protection

of health and
safety of
people

Guidelines on notifying of emergency Contract Area | Implementation monitoring for

. . mitigation measure, including:
In the event of emergency (other than a flood), accident, major g g
failure, etc., the Contractor is obliged to take the following actions: 1) verifying the necessity of

mitigation measure’s

In the Contract
Implementation Period,
including:

1) verifying the necessity

Contractor (e.g.
Site Manager,
EMP
Coordinator,

a) Immediately notify relevant services implementation in the present of implementation H&S Supervisor)
(Fire Brigade, Ambulance Service, Police, etc.); reporting period ~ at least once a month | gngineer
b) until the arrival of the relevant services, take the necessary (analysis of contract (in the beginning of (Environmental
actions to reduce the risk of loss of personnel, property and documentation) month) Management
environment (as agreed with the relevant services, if possible); 2) controlling the status and the 2) controlling the status | Expert,
o) notify the Engineer and the Employer: method for implementation of and the method for H&S Su-p-ervisor,
’ mitigation measure in the implementation Supervision
d) after the arrival of the relevant services, act strictly according present reporting period —on an ongoing basis, Inspector)
to their guidelines and instructions. (e.g.: analysis of contract at least
documentation, site inspections, once a month[q/
photo documentation, once a month[ENG], and
meetings/consultations)**? at crisis situation
—according to
conditions determined
in the “BIOZ Plan”
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79.

- Protection

of health and
safety of
people

Guidelines for handling unexploded ordnance or live bombs Contract Area | Implementation monitoring for

- . mitigation measure, including:
In the case of finding unexploded ordnance or live bomb, the € &
Contractor shall: 1) verifying the necessity of

mitigation measure’s

In the Contract
Implementation Period,
including:

1) verifying the necessity

Contractor
(Site Manager,
EMP
Coordinator,

a) immediately stop works on the particular site; implementation in the present of implementation :apper_ _
. L ; ; _ upervision
b) assure evacuation of the employees from the explosion risk reporting period at least once a month Team
. (analysis of contract (in the beginning of ’ .
area, : H&S Supervisor)
documentation) month)
c) immediately notify the sapper supervision team (discussed . . .
) . Y Y py_) P ( . 2) controlling the status and the 2) controlling the status Engineer
under item 85) and the Police, and then follow the guidelines . . Envi |
. method for implementation of and the method for (Environmenta
obtained from them; o - ‘ . M
mitigation measure in the implementation anagement
d) notify the Engineer and the Employer. present reporting period - on an ongoing basis, | Expert,
. . (e.g.: analysis of contract at least H&S Supervisor,
Under no circumstances unexploded ordnance or live bombs may . o . G Supervision
be picked up, dug out, buried, relocated, thrown to fire or water, documentation, site inspections, onceamont [EN/G]
! ’ ! ! ! photo documentation, once a month™ ', and Inspector)
etc. . . 12,3 . R e .
meetings/consultations) in case of identifying
unexploded shell or
ordnance
—according to
conditions determined
in the “BIOZ Plan”
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Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
P. REQUIREMENTS ON THE PROTECTION OF CULTURAL HERITAGE
80. - Protection Providing archaeological supervision for the earthworks Contract Area | Implementation monitoring for In the Contract Contractor
of heritage mitigation measure, including: Implementation Period, (Site Manager,

The earthworks in the Contract Area shall be performed under
archaeological supervision assuring protection of cultural heritage.

To this end, the Contractor shall:

1) verifying the necessity of
mitigation measure’s
implementation in the present

including:

1) verifying the necessity
of implementation

EMP
Coordinator,
Archaeological

- : Supervision
a) ensure the participation of a team of archaeologists (discussed reporting period -at least oncea month Team)
under item 84) who conduct ongoing supervision of (analysis of c.ontract (in the beginning of
earthworks; documentation) month) Engineer
. . 2) controlling the status and the 2) controlling the status (Environmental
b) prepare a relevant action plan for the archaeological A A M
. . . . method for implementation of and the method for anagement
supervision team in the Contract Implementation Period, L - . . E t
. . , mitigation measure in the implementation Xpert,
and present it for the Engineer’s acceptance; . . . . s i
present reporting period —on an ongoing basis, upervision
c) if necessary, obtain the permission required by law to conduct (e.g.: analysis of contract at least Inspector)
archaeological research from the competent heritage documentation, site inspections, once a week!?/
conservator. photo documentation, once a month™¢
meetings/consultations)l’z’3
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Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
81. - Protection Guidelines on the conduct in the case of uncovering Contract Area | Implementation monitoring for In the Contract Contractor
of heritage mobile monuments or archaeological sites mitigation measure, including: Implementation Period, (Site Manager,

If during the works an object is uncovered which may be or certainly

is a historic monument or has a historical value, the Contractor is
obliged to:

a) immediately stop any work that may damage or destroy
uncovered objects in a given place;

b) secure (by means of available sources) uncovered objects and

the place where they were found against being destroyed,
damaged or stolen;

¢) immediately notify the team of archaeologists (discussed under

item 84) and the Engineer;

d) take further security measures, agreed with the team of
archaeologists and the Engineer;

e) facilitate and ensure carrying out documentary activities,
archaeological research and other necessary activities
indicated by an expert team of archaeologists and/or
administrative authorities responsible for preserving the
historic substance;

f)  after completing the activities and research listed in items d)

and e) uncovered mobile monuments should be relocated to
appropriate institutions indicated by a team of archaeological

experts and/or administrative authorities responsible for
protecting the historic substance (in accordance with the

applicable regulations and the content of the Permit referred

toin item 80, letter c);

g) inthe case of immobile monuments, after completing the

activities and research listed in items d) and e) the guidelines

should be implemented regarding further treatment of the
uncovered historic substance, established by a team of
archaeological experts and/or administrative authorities
responsible for protecting the historic substance (in

accordance with applicable regulations and the content of the

Permit referred to in item 80, letter c).

1) verifying the necessity of
mitigation measure’s
implementation in the present
reporting period
(analysis of contract
documentation)

2

—

controlling the status and the
method for implementation of
mitigation measure in the
present reporting period

(e.g.: analysis of contract
documentation, site inspections,
photo documentation,

. . 1,2,3
meetings/consultations)

including:

1) verifying the necessity
of implementation
— at least once a month
(in the beginning of
month)

2

—

controlling the status
and the method for
implementation
—on an ongoing basis,
at least
once a week[q/

[ENG]
once a month

EMP
Coordinator,
Archaeological
Supervision
Team)

Engineer
(Environmental
Management
Expert,
Supervision
Inspector)
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Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
Q. REQUIREMENTS ON THE CONTRACTOR’S PERSONNEL IMPLEMENTING THE EMP
82. - Implementati | Appointment of the EMP coordinator in the Contractor's team Contract Area | Implementation monitoring for In the Contract Contractor
on of the . . mitigation measure, including: Implementation Period, (Site Manager,
EMP and In the Contactor’s team, a person shall be appointed to co-ordinate o . including: EMP
. . | and supervise actions related to the implementation of the EMP. 1) verifying the necessity of .
|mp|emerytat| mitigation measure’s 1) verifying the necessity Coordinator)
onreporting | The responsibilities of the person shall include: implementation in the present of implementation Engineer
a) supervising the implementation of individual EMP terms in the reporting period — at least once a month | (Environmental
subsequent stages of the Contract implementation; (analysis of contract (in the beginning of Management
documentation) month) Expert)
b) ongoing monitoring of the status of implementation of . .
Lo . . 2) controlling the status and the 2) controlling the status
individual terms of Appendix 1 and Appendix 2 to the EMP A A
in the Contract Area: m.e'Fhot.i for |mp|eme?ntat|on of f'md the method for
mitigation measure in the implementation
¢) ongoing informing of the Contractor's management team on present reporting period —on an ongoing basis,
the obligations arising from the EMP at the particular stage of (e.g.: analysis of contract at least
works, as well as on the issues arising during the documentation, once a month[q/
implementation of the EMP; meetings/consultations)l’2 once a month™¢
d) co-operation with the rest of the Contractor's team (including
a team of environmental experts, a team of archaeologists,
a team of sapper supervision, and a H&S supervisor) in the
scope of ensuring the implementation of the EMP;
e) preparation of commentaries and reports for the Engineer
(e.g. kick-off, monthly, quarterly, ad-hoc, final report);
f) development of memos and reports for RDOS and / or for
GDOS (to the extent resulting from the relevant administrative
decisions obtained at the Contract implementation stage
[e.g. permits on departure from bans related to the protected
species, as discussed under item 38], if the Contractor would
obtain such decisions);
g) co-operation with people responsible for the implementation
of the EMP from the Engineer’s team and the Employer’s team.
The person appointed to perform the abovementioned role shall
require the Engineer’s approval.
Appendix 2 — Plan of Monitoring Measures 60/73




Environmental Management Plan for the OVFMP — Subcomponent 3A — Works Contract 3A.4:
Extension of a section of the right embankment downstream of the Dgbie Barrage, including development of a flood gate in the area of a repair yard

Item | ED item Issue Subject Monitoring Monitoring Period and Frequency Responsible
of Monitoring Site Method of Monitoring Unit
83. - Implementati | Providing a team of environmental experts Contract Area | Implementation monitoring for In the Contract Contractor
on of the . . mitigation measure, including: Implementation Period, (Site Manager,
EMP and Throughout the whole Contract Implementation Period o . including: EMP
imol tati the Contractor shall provide a team of environmental experts. 1) verifying the necessity of ’ Coordinat
Imp emerT atl mitigation measure’s 1) verifying the necessity oo.r inator,
on reporting, |The team shall be engaged in implementation of mitigation implementation in the present of implementation Environmental
protection measures related to the protection of environmental resources, reporting period — at least once a month Supervision
of water, as specified in this EMP (see items, e.g.: 6, 14-38, 40, 41, 43, 44, 48, (analysis of contract (in the beginning of Team)
prot.ec'.uon 50, 53, 82, 87, 88). Monthly reports on actions of the en\'/ironmental documentation) month) Engineer
of biotic team shall be developed and attached to the Contractor’s reports . . (Environmental
nature (as discussed under item 88). 2) controlling t.he status anq the 2) controlling the status
method for implementation of and the method for Management

The environmental team shall be composed of the representatives mitigation measure in the implementation Expert)

of the following specializations: present reporting period — on an ongoing basis,

a) botanist - phytosociologist (natural habitats and protected (e.g.: analysis of contract at least .

plant species); documentation, . once a month{EL/G]

b) dendrologist (rule for tree care and protection); meetings/consultations) once a month

¢) zoologist — entomologist (invertebrates);

d) zoologist - ichthyologist (fish);

e) zoologist - herpetologist (amphibians and reptiles);

f)  zoologist - ornithologist (birds);

g) zoologist - chiropterologist (bats);

h) zoologist - theriologist (non-flying mammals);

i) water protection expert.

One member of the team of environmental experts may combine

at most two specializations listed above in items a-i. Each specialist

shall have carried out at least two natural supervisions in their

professional carrier. The personnel composition of the team of

environmental experts requires the Engineer's approval.

Being involved in the work on other OVFM Project contracts or

on any other Contracts cannot limit the availability of the experts

for this Contract.

Before the commencement of works, the Contractor will submit to

the Engineer's approval a Quality Assurance Plan regarding the

activities of the team of environmental experts.
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84. - Implementati | Providing a team of archaeological experts Contract Area | Implementation monitoring for In the Contract Contractor
on of the . . mitigation measure, including: Implementation Period, (Site Manager,
EMP and Throughout the whole Contract Implementation Period o . including: EMP
. . | the Contractor shall provide a team of archaeological experts. 1) verifying the necessity of .
|mp|emerytat| mitigation measure’s 1) verifying the necessity Coordlnato.r,
on repqrtlng, These experts will be involved in the implementation of selected implementation in the present of implementation Archae.ol.oglcal
protec.tlon mitigation measures related to protection of cultural heritage, reporting period — at least once a month | Supervision
of heritage as specified in the EMP (see items: 80, 81, 82, and 88). (analysis of contract (in the beginning of Team)
Monthly reports on actions of the archaeological supervision team documentation) month) Engineer
shall be developed and attached to the Contractor’s reports . . .
(as discussed under item 88). 2) controlling the status and the 2) controlling the status (Environmental
method for implementation of and the method for Management
Depending on the needs, a team of archaeological experts can mitigation measure in the implementation Expert)
consist of one or more people with the appropriate professional present reporting period — on an ongoing basis,
licenses. The personnel composition of the team of archaeologists (e.g.: analysis of contract at least
requires the approval of the Engineer. documentation, once a month!“l/
- . . meetings/consultations)l’z’3 once a month™®
Being involved in the work on other OVFM Project contracts or
on any other Contracts cannot limit the availability of the experts
for this Contract.
Before the commencement of works, the Contractor will submit to
the Engineer's approval a Quality Assurance Plan regarding the
activities of the team of archaeological experts.
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85. - Implementati | Providing a sapper supervision team Contract Area | Implementation monitoring for In the Contract Contractor
on of the . . mitigation measure, including: Implementation Period, (Site Manager,
EMP and Throughout the whole Contract Implementation Period o . including: EMP
imol tati the Contractor shall provide a sapper supervision team. 1) verifying the necessity of ’ Coordinat
Imp emerT atl ) ) ) ) ) ) mitigation measure’s 1) verifying the necessity oordinator,
on repqrtlng, ThIS. tezilm will be involved in the implementation of selected implementation in the present of implementation Sapper. .
protection mltlgatl.o.n measures to prote.zct health and safety of people, reporting period — at least once a month | Supervision
Offhialt? and | as specified in the EMP (see items: 70, 79, 82, and 88). (analysis of contract (in the beginning of Team)
safety o . . i i
people Depending on the needs, a team of sappers can consist of one or documentation) month) Engineer
more people with the appropriate professional licenses. The 2) controlling the status and the 2) controlling the status (Environmental
personnel composition of the team of sappers requires the approval method for implementation of and the method for Management
of the Engineer. mitigation measure in the implementation Expert)
Being involved in the work on other OVFM Project contracts or on present repc.)rtlng period — on an ongoing basis,
. - (e.g.: analysis of contract at least
any other Contracts cannot limit the availability of the experts for . &
. documentation, once a month'™/
this Contract. - . 1,23 [ENG]
meetings/consultations) ™" once a month
Prior to the commencement of works, the Contractor will submit to
the Engineer for approval a Quality Assurance Plan for the sapper
supervision team
86. - Implementati | Training of the Contractor’s staff Contract Area | Implementation monitoring for In the Contract Contractor
on of the in the scope of the EMP implementation mitigation measure, including: Implementation Period, (Site Manager,
EMP and e : including: EMP
. . | The Contractor is obliged to train its managerial and engineering 1) verifying the necessity of & .
implementati Coordinator)

on reporting

and technical staff on the rules and methods of implementation of

mitigation measure’s

1) verifying the necessity

these EMP terms which, in accordance with Appendix 1 and implementation in the present of implementation Engineer
Appendix 2 to the EMP, are assigned to the Contractor. These reporting period — at least once a month | (Environmental
trainings should be completed with a test. (analysis of contract (in the beginning of Management
documentation) month) Expert)
In the monthly reports submitted to the Engineer, the Contractor . .
shall provide information on the state of training of the Contractor's 2) controlling t.he status a”‘?‘ the 2) controlling the status
staff in the scope of the EMP terms in the current reporting period. m.thO(.j for |mp|eme?ntat|on of f-’md the method for
mitigation measure in the implementation
present reporting period —on an ongoing basis,
(e.g.: analysis of contract at least
documentation, site inspections, once a month[q/
photo documentation, once a month™¢
. . 1,2
meetings/consultations)
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R. REQUIREMENTS ON IMPLEMENTATION REPORTS FOR THE EMP

87. - Implementati | Discussing the implementation of EMP Contract Area | Implementation monitoring for In the Contract Contractor
on of the during working meetings and Site Meetings mitigation measure, including: Implementation Period, (Site Manager,
EMP and e - including: EMP
. . | During the Contract Implementation Period monthly meetings of 1) verifying the necessity of & .
implementati Coordinator,

on reporting

the representatives of the P10, the Engineer and the Contractor will
be held to discuss and control the implementation of mitigation

mitigation measure’s
implementation in the present

1) verifying the necessity
of implementation

Environmental

measures and monitoring measures specified in the EMP. reporting period — at least once a month _?_upervmon
Meeting memos / protocols shall be developed for the purpose of (analysis of contract (in the beginning of Aearr]n, logical
those meetings, and they shall be attached to monthly reports documentation) month) S;E)ez:\ejic;izilca
discussed under item 88. 2) controlling the status and the 2) controlling the status Team,
Notwithstanding the above, updated requirements and problems m?FhO‘?' for impleme..ntation of f_’md the method for Sapper
related to the implementation of the EMP will be discussed at all mitigation measure in the implementation Supervision
Site Meetings and included in Site Meeting memos / protocols. present reporting period — on an ongoing basis, Team,
(e.g.: analysis of contract at least H&S Supervisor)
documentation, site inspections, once a month[q/
meetings/consultations)™>? once a month™ Engineer
(Environmental
Management
Expert,
H&S Supervisor,
Supervision
Inspector)
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88. - Implementati | Reporting the implementation status of the EMP Contract Area | Implementation monitoring for In the Contract Contractor
on of the ) . . . mitigation measure, including: Implementation Period, (Site Manager,
EMP and During the Contract Implementation Period, the Contractor will o . including: EMP
. . | submit monthly reports to the Engineer on the implementation of 1) verifying the necessity of ’ .
implementati Coordinator,

on reporting

the conditions specified in the EMP (in the form of a checklist
together with the necessary attachments, including reports on the

mitigation measure’s
implementation in the present

1) verifying the necessity
of implementation

Environmental

implementation of environmental supervision and archaeological reporting period — at least once a month _?_upervmon
supervision) and shall include a description of the EMP (analysis of contract (in the beginning of Aearr]n, logical
implementation status in monthly Progress Reports. documentation) month) S;E)ez:sgigilca
A template of the above-mentioned report (checklist) will be 2) controlling t.he status a”‘?‘ the 2) controlling the status Team,
developed by the Contractor and submitted to the Engineer for m?FhO‘?' for |mp|eme..ntat|on of f_’md the method for Sapper
approval. mitigation measure in the implementation Supervision
. . . present reporting period —on an ongoing basis, Team,
Depending on the circumstances, the Engineer may request the (e.g.: analysis of contract at least H&S Supervisor)
Contractor to submit additional reports regarding, among others, documentation, once a month[q/
emerging critical situations, accidents, implementation of selected meetings/consultations)**? once a month!™\¢ Engineer
EMP items, and others. (Environmental
Management
Expert)
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S. REMAINING ES REQUIREMENTS
89. - Protection Obligation to observe ES requirements and conditions Contract Area | Implementation monitoring for In the Contract Contractor
S:f:ij:? and The Contractor shall be obliged to apply and observe all ES policies’ m|t|gatc|o.n measre, InC.|Ud|n€- ilnmc;rlljii’ir:\egrzta“on pertod fESI\I/ItIE; vanager
people requirements and conditions (i.e. the ones related to 1) ve.rl.fym.g the necessity of o . Coordinator
L environmental, social and health and safety issues) mitigation measure’s 1) verifying the necessity !
remaining as determined in the Contract documents, implementation in the present of implementation H&S Supervisor)
ES Issues in the Operational Policies and Procedures of the World Bank reporting period — atleast once a month | Engineer
concerning protection of health and environment, as well as (analysis of contract (in the beginning of (Environmental
safeguard policies (see: description in Chapter 6 of the EMP), documentation) month) Management
in the WBG’s Environmental, Health and Safety (EHS) Guidelines 2) controlling the status and the 2) controlling the status Expert,
(see: description in Chapter 6 of the EMP), method for implementation of and the method for H&S Supervisor,
in the ES Code of Conduct developed on the stage of filing a bid mitigation measure in the implementation Supervision
(see: description in Chapter 6 of the EMP), present reporting period — on an ongoing basis, | Inspector)

personnel and their subcontractors.

in documents of the Contractor listed in item 69 (above),
and as results from the legislation valid in Poland
(including the Labour Code, the Construction Law, and others).

The ES requirements and conditions determined in reference to the
Contractor and its personnel in the aforementioned sources
(regardless of the legal cooperation form) are also valid in the scope
relevant for a given case for Contractor’s subcontractors and their

(e.g.: analysis of contract
documentation, site inspections,
photo documentation,

. . 1,2,3
meetings/consultations)

at least
once a week[q/
once a month!®®!
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90. - Remaining Assurance of safety in case of accidents at work Contract Area | Implementation monitoring for In the Contract Contractor
ES issues The Contractor shall be obliged to assure such conditions for mitigation measure, including: {mpler.ner?tation Period, (Site Manager,
implementation of the Contract (including performance conditions) 1) verifying the necessity of including: (E:MPd. "
to avoid accidents engaging any people associated with mitigation measure’s 1) verifying the necessity Hc;(osrslna on
implementation of the Contract (including the staff implementation in the present of implementation upervisor)
of e.g.: the Contractor, the Engineer, the Investor, the PCU, reporting period —at least once a month | Engineer
subcontractors, suppliers, and others) and third parties. (analysis of contract (in the beginning of (Environmental
) ) ) documentation) month) Management
In case an accident happens, the Contractor shall immediately . .
assure proper treatment for injured people, notify relevant services 2) controlling t.he status a”‘?‘ the 2) controlling the status Expert, .
and provide them with access to the site, and secure the place m.thO(.j for |mp|eme?ntat|on of f_’md the method for H&S Su.p.erwsor,
in a way assuring safety to the aforementioned services and other mitigation mea!sure |n.the |mp|ementat|.on . supervision
people, who may be present in the area of the event. present reporting period —on an ongoing basis, | Inspector)
(e.g.: analysis of contract at least
Regardless of the aforementioned actions the Contractor shall documentation, site inspections, once a week!“Y/
immediately inform the Engineer about all accidents and near photo documentation, once a month!®®!
misses related to implementation of the Contract (both: on site, meetings/consultations)l’z’3
as well as in any other location), in accordance with binding
procedures determined in the Contract documents (see also:
item 97).
91. - Remaining Provision of H&S Expert in the Contractor’s team Contract Area | Implementation monitoring for In the Contract Contractor
ES issues mitigation measure, including: Implementation Period, (Site Manager,

The Contractor shall be obliged to assure a permanent H&S
supervision throughout the Contract Implementation Period, and
the supervisor shall take care for observing the H&S rules

1) verifying the necessity of
mitigation measure’s

including:

1) verifying the necessity

EMP
Coordinator,

determined in the Contract documents and in the binding implementation in the present of implementation H&S Supervisor)
provisions of national law. Members and qualifications of the H&S reporting period — atleast once a month | Engineer
supervising team need to be in compliance with Polish provisions of (analysis of contract (in the beginning of (Environmental
the labour law. documentation) month) Management
2) controlling the status and the 2) controlling the status Expert,

method for implementation of and the method for H&S Supervisor)

mitigation measure in the implementation

present reporting period —on an ongoing basis,

(e.g.: analysis of at least

meetings/consultations)l’z’3 once a month[q/

once a month™
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92. - Remaining Educational actions related to H&S rules and regulations Contract Area | Implementation monitoring for In the Contract Contractor
ES issues . . . mitigation measure, including: Implementation Period, (Site Manager,
The H&S Supervisor shall implement trainings and an awareness . .
programme for the Contractor’s staff in reference to the H&S rules 1) verifying the necessity of including: (E:MPd. "
and regulations on site. mitigation measure’s 1) verifying the necessity oordina or.,
implementation in the present of implementation H&S Supervisor)
Those actions shall be implemented throughout the performance reporting period — atleast once a month | Engineer
period, at least once per 6 months. (analysis of contract (in the beginning of (Environmental
They shall take a form of informational, educational and awareness documentation) month) Management
campaigns related to H&S issues in the scope corresponding with 2) controlling the status and the 2) controlling the status Expert,
the current stage of Contract implementation. method for implementation of and the method for H&S Supervisor)
mitigation measure in the implementation
present reporting period —on an ongoing basis,
(e.g.: analysis of contract at least
documentation, site inspections, once a month[q/
photo documentation, once a month™¢
meetings/consultations)l’z’3
93. - Remaining Assurance of safety for people Contract Area | Implementation monitoring for In the Contract Contractor
ES issues in case of sexual harassment and mobbing mitigation measure, including: Implementation Period, (Site Manager,
The Contractor shall be obliged to assure such conditions of 1) verifying the necessity of including: (E:MPd.
Contract implementation to avoid cases of sexual harassment or mitigation measure’s 1) verifying the necessity Soor Ilnator,
mobbing towards the Contractor’s personnel and subcontractors, implementation in the present of implementation Hexua d
any other people associated with implementation of the Contract, reporting period — at least once a month Marsf:ment an
and any third parties. (analysis of contract (in the beginning of ° '”E
documentation) month) Prevention
If aforementioned cases of sexual harassment or mobbing occur, . . Specialist)
the Contractor shall undertake measures to immediately stop the 2) controlling t.he status a”‘?‘ the 2) controlling the status .
aforementioned behavior, and subsequently it shall immediately m?FhO‘?' for |mp|eme?ntat|on of f_’md the method for Englr\eer
take disciplinary measures determined by the law and internal mitigation mea!sure |n.the |mp|ementat|.on . (Environmental
regulations of the company in relation to perpetrators, and shall present repc.)rtlng period —onan ongoing basis, | Management
provide the victims of such behavior with any necessary help and (e.g.: analy5|§ of c.ont.ract . at least [ Expert, .
support in the scope corresponding with the case. documentation, site |nsp1ezc;uons, once a week [éNG] H&S Supervisor)
meetings/consultations) ™" once a month
Regardless of the aforementioned actions the Contractor shall
immediately inform the Engineer about any cases of sexual
harassment or mobbing, in accordance with binding procedures
determined in the Contract documents (see also: item 97).
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- Remaining Educational actions to prevent cases of sexual harassment Contract Area | Implementation monitoring for In the Contract Contractor
ES issues and/or mobbing mitigation measure, including: Implementation Period, (Site Manager,
e : including: EMP
The Contractor shall implement trainings and an awareness 1) verifying the necessity of g Coordinator
programme for the Contractor’s staff in reference to the prevention mitigation measure’s 1) verifying the necessity Sexual ’
of cases of sexual harassment and mobbing. implementation in the present of implementation exua §
) ) reporting period — at least once a month Haras§ment an
Tho_se actions shall be implemented throughout the performance (analysis of contract (in the beginning of Mobbmg
period, at least once per 12 months. documentation) month) :revgr}tclfcj)n
. ) . pecialis
They shall take a form of informational, educational and awareness 2) controlling the status and the 2) controlling the status
campaigns related to sexual harassment and mobbing. method for implementation of and the method for Engineer
. . mitigation measure in the implementation (Environmental
The measures shall be implemented by an expert having proper . . . . M
. P - . present reporting period — on an ongoing basis, anagement
substantial qualifications in that scope, who would remain a ) E
member of the Contractor’s team (e.g.: analysis of contract at least xpert,
) documentation, site inspections, once a month'Y/ H&S Supervisor)
) [ENG]
photo documentation, once a month
. . 12,3
meetings/consultations)
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95. - Remaining Assurance of proper conditions of work and payment Contract Area | Implementation monitoring for In the Contract Contractor
ES issues for the personnel mitigation measure, including: Implementation Period,

1) verifying the necessity of
mitigation measure’s
implementation in the present
reporting period
(analysis of contract
documentation)

The Contractor shall be obliged to secure proper conditions of
works and payment for the personnel associated with
implementation of the Contract, fully in accordance with provisions
of the labour law binding in Poland (and especially with the Labour
Code), including the following, e.g.:

o the Contractor shall assure equal treatment in case of payment
for the employees performing the same work,
without consideration of sex, sexual orientation, and age;

o people employed at the Contract shall not be harassed due to
sex, sexual orientation and age;

o the Contractor may employ only such a young employee,
who is 15 years old, completed at least 8-years of primary school,
and provided a medical statement confirming that a work of
a given type is not risky to his/her health;

o the Contractor shall ensure that juvenile employees
(persons under the age of 18) will not perform work

2

—

controlling the status and the
method for implementation of
mitigation measure in the
present reporting period
(e.g.: analysis of contract
documentation, site inspections,
. R 1,2,3
meetings/consultations)

that is forbidden for juvenile employeesz,
including in particular works that create an accident hazard,
including construction and demolition work;

o the Contractor — adequately to the potential and conditions,
and in accordance with Polish provisions of the Labour Code —
shall secure the living and social needs of the employees
on the work site;

o the Contractor shall be obliged to facilitate the employees
in improving their professional qualifications.

including:

1) verifying the necessity
of implementation
— at least once a month
(in the beginning of
month)

2

—

controlling the status
and the method for
implementation
—on an ongoing basis,
at least
once a month[q/

[ENG]
once a month

(Site Manager,
EMP
Coordinator,
H&S Supervisor)

Engineer
(Environmental
Management
Expert,

H&S Supervisor)

In accordance with provisions set out in the Regulation on works prohibited for juveniles
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96. - Remaining Educational actions related to the provision of claims Contract Area | Implementation monitoring for In the Contract Contractor
ES issues referring to the conditions of work and payment mitigation measure, including: Implementation Period, (Site Manager,
The Contractor shall inform all people employed due to 1) verifying the necessity of including: (E:MPd. "
implementation of the Contract about a possibility of providing mitigation measure’s 1) verifying the necessity c;(or inator,
claims related to the conditions of work and payment, and shall implementation in the present of implementation H&S Supervisor)
develop an information leaflet with necessary data on provision of reporting period — atleast once a month | Engineer
claims and applications, in which it would assure about e.g. the (analysis of contract (in the beginning of (Environmental
absence of repercussion for a person notifying about an issue. documentation) month) Management
Proceeding rules described in the aforementioned leaflet cannot be 2) controlling the status and the 2) controlling the status Expert,
against the guidelines given in the document titled method for implementation of and the method for H&S Supervisor)
“Grievance Redress Mechanisms”, as published on the website of mitigation measure in the implementation
the World Bank’. present reporting period — on an ongoing basis,
Contents of the aforementioned leaflet shall be agreed with the (e.g.: analysi§ of c.ont.ract . at least [
Engineer. documentation, site inspections, once a month™"/
meetings/consultations)l’z’3 once a month™¢
97. - Protection Development and implementation of procedures Contract Area | Implementation monitoring for In the Contract Contractor
of health and | related to the ongoing provision of information on ES issues mitigation measure, including: Implementation Period, (Site Manager,
:aefsg}/e?f In the period not longer than 30 days from the commencement 1) ve.ri.fyin.g the necess'ity of |nc|ud|.ng.. . (EZ,c\)/IoPrdinator,
remaining date of the Contract, the Engineer shall develop and provide the rmtlgatlon measure’s 1) verlfylng the neFeSS|tV H&S Supervisor)
ES issues Contractor with a set of procedures related to the ongoing provision |mp|erT1entat|F)n in the present of implementation
of information related to the following: reporting period — atleast once a month | Engineer
e exceptional hazards (i.e. emergency and crisis situations ganalysm iftc.ontract (in t:ﬁ beginning of (Environmental
discussed in section 5.12 of the EMP); ocumentation) month) Management
e accidents and near misses: 2) controlling the status and the 2) controlling the status Expert, .
! method for implementation of and the method for H&S Supervisor,
e cases of sexual harassment and mobbing; mitigation measure in the implementation Supervision
e claims of the personnel related to the conditions of work and present reporting period —on an ongoing basis, | Inspector)
payment. (e.g.: analysis of contract at least
. . . . documentation, site inspections, once a month!Y/
The antractor shall .|mmed|ately |nfc.)rm the Engl.n.eer about ar.my photo documentation, once a month! N
issues in that.scope, in accordance with the conditions determined meetings/consultations)1’2’3
under the valid contractual procedures.
®  On the website: http://documents.worldbank.org/curated/en/145491521090890782/Grievance-redress-mechanisms
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98. - Protection Guidelines on prevention of infectious diseases Contract Area | Implementation monitoring for In the Contract Contractor
of health and | (including HIV/AIDS type diseases mitigation measure, including: Implementation Period, (Site Manager,
safety of and diseases caused by corona viruses) 1) verifying the necessity of including: EMP .
peopl.e,. The Contractor shall, via an approved service provider, mitigation measure’s 1) verifying the necessity Coordlnator.,
remalnlng implement an awareness-raising programme implementation in the present of implementation H&S Supervisor)
ES Issues (including an appropriate training) on the prevention of sexually reporting period — atleast once a month | Engineer
transmitted diseases (among others HIV/AIDS) and other infectious (analysis of contract (in the beginning of (Environmental
diseases (including those caused by coronaviruses) and shall take all documentation) month) Management
other measures to reduce the risk of transmission of infectious 2) controlling the status and the 2) controlling the status Expert,
diseases among the Contractor's personnel and the local method for implementation of and the method for H&S Supervisor)
community. These activities should be performed in accordance mitigation measure in the implementation
with the detailed guidelines set out in the Bidding Documents. present reporting period — on an ongoing basis,
(e.g.: analysis of contract at least
documentation, site inspections, once a month[q/
photo documentation, once a month™®
meetings/consultations)l’z’3
99. - Protection Rules of conduct in the event of an epidemic state Contract Area | Implementation monitoring for In the Contract Contractor
of health and | or an epidemic risk state mitigation measure, including: Implementation Period, (Site Manager,
:Zf:;}le?f In the event that an epidemic state or an epidemic risk state 1) verifying the neCGSS'itV of mdUdl.ng.' . (E:'c\)/loprdinator,
remaining is in force during the Contract Implementation Period, .mltlgatlon measure s 1) verlfylng the neFe55|ty H&S Supervisor)
ES issues the Contractor is obliged to: |mp|erT1entat|F)n in the present of implementation
a) to provide the persons on the construction site with all reporting period -at least oncea month Engir\eer
necessary precautions to maintain the health and safety of gaoncazjl:::ni;tcig:;rad f.lr:)mi)beglnnlng of (Environmental
persons related to the Contract implementation, to the extent Management
described in the Terms and Conditions of the Contract, 2) controlling the status and the 2) controlling the status Expert,
in particular to introduce appropriate measures to avoid method for implementation of and the method for H&S Supervisor)
or minimise the spread of infectious diseases, including mitigation measure in the implementation
measures aimed at avoiding or minimising the transmission present reporting period —on an ongoing basis,
of infectious diseases that may be associated with the inflow (e.g.: analysis of contract at least
of temporary or permanent labour, related to the Contract documentation, site inspections, once a week'“/
implementation, in the manner specified in the applicable Law photo documentation, once a month!**®!
(e.g. in regulations issued pursuant to the Act of 5 December meetings/consultations)
2008 on preventing and combating infections and infectious
diseases in humans, and others);
b) designate a person responsible under the Contract for matters
relating to the health and safety at work during an epidemic
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Item

ED item

Issue

Subject
of Monitoring

Monitoring
Site

Monitoring
Method

Period and Frequency
of Monitoring

Responsible
Unit

c)

d)

e)

f)

state or an epidemic risk state;

implement relevant recommendations of the World Bank
and sanitary services in the Republic of Poland;

cooperate with the Engineer and the Investor, in particular
provide current information on the precautions taken

or planned, (including the appropriate protection of the
construction site against unauthorised access, the procedures
introduced and the appropriate updating of the documents
described in item 6.14, in particular the Health and Safety Plan);

organise information action (e.g. in the form of posters and
instructions on the construction site) on the symptoms and
signs of infection, virus spread, protection measures (including
among others regular hand washing);

organise training for the Contractor's personnel who is related
to the Contract implementation, at least in the scope of:

e updated procedures and documents,

e symptoms and signs of COVID-19 (or any other infectious
disease connected with an established epidemic state
or epidemic risk state), including self-monitoring
of symptoms, spread of the virus, available protection
measures,

e procedures in case of noticing symptoms of the disease
in oneself and others,

e regulations in force concerning the quarantine of workers
and their families, remuneration for the period of illness,
isolation or quarantine, the provision of health care,
including sanitary transport carried out in connection with
the prevention of infection,

e applicable procedures for signalling infringements
or reporting complaints by employees,

e waste handling (e.g. masks, gloves, disinfectants
and cleaning products).

In the course of an epidemic state or an epidemic risk state,
within the scope of the law, training should be provided by
electronic means of communication or in the form of
self-education.
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