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APPENDIX 2. PLAN OF MONITORING MEASURES 
 

Table reference: 
1 – the Contractor's confirmation of execution of works in a Monthly Report from implementation of the Works Contract, supported with reports 

from Site inspection, reports of environmental specialists, etc. 
2 – Contract Engineer’s confirmation in a Monthly Report of the Engineer, supported by reports (minutes of meetings) and Site inspections. The 

Engineer shall be responsible for evaluation of monitoring which shall be confirmed in the periodical reports of the Engineer. Within the 

Engineer’s structure the person responsible – Key expert on environment. 
3 – confirmation of Contractor’s environment specialist understood as report of the completed measures of a specialist (teams of specialists) 

according to requirements included in the Environmental Decision and in the Appendix No. 1. Plan of mitigation measures. 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
 01 - REQUIREMENTS CONCERNING ENVIRONMENTAL PROTECTION TO BE INCLUDED IN THE BUILDING DESIGN 

1 Agreements 
concerning 
environmental 
protection to 
application in the 
building design 

[III.1] Building design and any other technical documentation 
elaborated by the Contractor shall consider recommendations 
resulting from the issued environmental decision. 

Applies to the 
whole Works 
Contract 

Implemented – 
Building Design, 
Engineer's 
supervision during 
designing works 
executed by the 
Contractor12 

During design 
works, once 
every 2 weeks 

Contractor – 
designing team of 

the Contractor 

Once a month Engineer 

2 Recommended 
environmentally 
friendly technical 
solutions 

[III.2] A vertical anti-filtration barrier will be made embankment 
water-side foot. This barrier will be linked with a geomembrane 
screen. The barrier will reach max. 10 m below the terrain level. 
This screen in the embankment water-side slope will be made of 
geomembrane anchored at the top at the embankment crest and in 
the bottom in the vertical anti-filtration barrier. 

Applies to the 
whole Works 
Contract 

Implemented - 
Building Design, 
Engineer's 
supervision during 
construction 
works12 

 

During the anti-
filtration barrier 

execution 

Contractor / Site 
Manager 

Permanent 
supervision 

Engineer 

3 Recommended 
technical solutions 

[III.3] Parameters of the extended embankments:  
Section I:  
 width of the embankment = approx. 3 m and approx. 5 m at a 

road section going along it,  
 inclination of the embankment water-side slope = 1:2.5÷1:4.7 

and the embankment water-side slope = 1:2.5÷1:2.7,  
 ordinate of the embankment crest = 143.91÷145.90 m above 

sea level (linked to the existing embankment ordinate).  
Section II:  
 width of the embankment crest = approx. 3 m and approx. 5 m 

at a road section going along it.  
 inclination of the embankment water-side slope = 1:2.2÷1:4.2 

and the embankment water-side slope = 1:2.5; 
 ordinate of the embankment crest = 146.06÷147.79 m above 

sea level (linked to the existing embankment ordinate). 

Applies to the 
whole Works 
Contract 

Implemented - 
Building Design, 
Engineer's 
supervision during 
construction 
works12 

During works 
execution 

Contractor / Site 
Manager 

Permanent 
supervision 

Engineer 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
  Section III  

 width of the embankment crest = approx. 3 m and approx. 5 m 
at a road section going along it. 

 inclination of the embankment water-side slope = 1:2÷1:4 and 
the embankment water-side slope = 1:2÷1:3,  

 ordinate of the embankment crest =147.79÷148.24 m above 
sea level (linked to the existing embankment ordinate).  

Section San 
 width of the embankment crest = 2.5÷4 m,  
 inclination of the embankment water-side slope = 1:2.5÷1:4.1 

and the embankment water-side slope = 1:2.6÷1:2.8; 
 ordinate of the embankment crest = 145.90÷146.23 m (linked 

to the existing embankment ordinate). 

    

4 Recommended 
environmentally 
friendly technical 
solutions 

[III.4] There will be no ‘green route’ at the section running through 
the "Wisła pod Zawichostem" Nature Reserve i.e. at the section 
with a length of approx. 300 m (at the land plot no. 2, within the 
precinct of Witkowice, in the Radomyśl nad Sanem Commune). 

Section I (the 
land plot no. 2 
precinct 
Witkowice) 

Implemented - 
Building Design, 
Engineer's 
supervision during 
construction 
works12 

During 
execution of 
‘green route’ 

Contractor / Site 
Manager 

Permanent 
supervision 

Engineer 

5 Recommended 
environmentally 
friendly technical 
solutions 

[III.5] At the modernized embankment ramps in Section I, apart 
from ramps at km 0+530 and 6+410, it is required to set up barriers 
aimed to limit free entry into the inter-embankment by 
unauthorized persons / entities but letting land owners to enter 
(drive into) it. 

Section I Implemented - 
Building Design, 
Engineer's 
supervision during 
construction 
works12 

During Section I 
execution 

Contractor / Site 
Manager 

Permanent 
supervision 

Engineer 

6 Recommended 
environmentally 
friendly technical 
solutions 

[III.6] In order to secure the flood-protection embankments against 
digging and burrowing animals, there will be a galvanised steel 
mesh placed from the base of the flood-protection embankment to 
the height of control water at the embankment water-side slope, at 
a depth of min. 0.2 m below the ground. This mesh will have the 
following parameters: 

Applies to the 
whole Works 
Contract 

Implemented - 
Building Design, 
Engineer's 
supervision during 
construction 
works12 

During secure 
execution 

Contractor / Site 
Manager 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
 thickness of its wire: min. 2.5 mm,  
 maximum dimensions of its eyelet: 8 x 8 cm,  
 anchoring by means of steel bars in an amount of min. 1 pc. 

per 1m2.  
This mesh will be mounted along the entire length of the 
embankments covered by the Works Contract. 

Permanent 
supervision 

Engineer 

7 Recommended 
environmentally 
friendly technical 
solutions 

[III.7] Any interference with watercourses/ditches is permitted only 
to a limited extent, i.e.: 
1) watercourses are permitted to be reinforced only within the 

redeveloped embankments water-locks / their inlets / outlets, 
respectively,  

Section I:  
a) the embankment water-lock 1.1 at km 2+735 at the drainage 

ditch:  
 the inlet: reinforcement of the bottom with a stone cover and 

the slopes with mesh-stone mattresses at a length of up to 5 
m and a bank-wall (river-bank band) made of fascine bunch at 
a length of up to 27 m,  

 the outlet: reinforcement of the bottom with a stone cover 
and of the slopes with a mesh-stone mattress at a length of 
up to 5 m and a bank-wall (river-bank band) made of fascine 
bunch at a length of up to 25 m, moreover, at its estuary into 
the reservoir, a stone cover is permitted at a length of approx. 
3 m in order to protect the place of water discharge.  

b) the embankment water-lock 1.2 at km 4+093 at the drainage 
ditch:  

- the inlet: reinforcement of the slopes with mesh-stone 
mattresses at a length of up to 27 m and a stone cover at the 
bottom, 

- the outlet: reinforcement of the bottom with a stone cover 
and of the slopes with a mesh-stone mattress at a length of 

Applies to the 
whole Works 
Contract 

Implemented - 
Building Design, 
Engineer's 
supervision during 
construction 
works12 

During 
reinforcements 

execution 

Contractor / Site 
Manager 

Permanent 
supervision 

Engineer 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
  up to 28 m; moreover a bank-wall (river-bank band) made of 

fascine bunch at a length of up to 35 m,  
c) the embankment water-lock 1.3 at km 6+206 at the 

Strachocka river: 
- the inlet: reinforcement of the bottom with a stone cover and 

of the slopes with a mesh-stone mattress at a length of up to 
11 m; moreover a bank-wall (river-bank band) made of fascine 
bunch at a length of up to 66 m, locally at the river meander 
(the left bank) reinforcement of the slope with mesh-stone 
mattress at a length of up to 20 m,  

- the outlet: reinforcement of the bottom with a mesh-stone 
mattress at a length of up to 4 m, then with a stone cover - up 
to 6 m and of the slopes with a mesh-stone mattress; 
moreover a bank-wall (river-bank band) made of fascine 
bunch at a length of up to 25 m. 

Section II:  
a) the embankment water-lock 2.1 at km 0+055 at the drainage 

ditch:  
- the inlet: reinforcement of the bottom with a stone cover at a 

length of up to 14 m and of the slopes with mesh-stone 
mattresses; moreover a bank-wall (river-bank band) made of 
fascine bunch at a length of up to 26 m,  

- the outlet: reinforcement of the bottom with a stone cover 
and of the slopes with a mesh-stone mattress at a length of 
up to 16 m; moreover a bank-wall (river-bank band) made of 
fascine bunch at a length of up to 23 m,  

b) the embankment water-lock 2.2 at km 2+178 at the drainage 
ditch:  

- the inlet: reinforcement of the bottom with a stone cover and 
of the slopes with a mesh-stone mattress at a length of up to 
17 m,  

- the outlet: reinforcement of the bottom with a stone cover 
and of the slopes with mesh-stone mattresses at a length of 
up to 9 m; moreover a bank-wall (river-bank band) made of 
fascine bunch at a length of up to 28 m, 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
  c) the embankment water-lock 2.3 at km 4+887 at the Sanna river:  

- the inlet: reinforcement of the bottom with a stone cover and of 
the slopes with mesh-stone mattresses at a length of up to 18 
m and a bank-wall (river-bank band) made of fascine bunch at 
a length of up to 48 m, 

- the outlet: reinforcement of the bottom with a stone cover and 
of the slopes with mesh-stone mattresses at a length of up to 
16 m; moreover a bank-wall (river-bank band) made of fascine 
bunch at a length of up to 30 m,  

Section III:  
a)  the embankment water-lock 3.1 at km 0+303 at the drainage 

ditch:  
- the inlet: reinforcement of the bottom with a stone cover at a 

length of up to 8 m and of the slopes with a mesh-stone 
mattress - the left bank at a length of up to 31 m, the right 
bank - at a length of up to 8 m, at the remaining section - the 
left bank at a length of up to 56 m, the right bank at a length 
of up to 76 m - a bank-wall (river-bank band) made of fascine 
bunch,  

- the outlet: reinforcement of the bottom with a stone cover 
and of the slopes - with mesh-stone mattresses at a length of 
up to 12 m and then the right bank: at a length of up to 107 m 
- a mesh-stone mattress, further 119 m - a bank-wall (river-
bank band) (fascine bunch), the left bank at a length of up to 
113 m - a bank-wall (river-bank band) (fascine bunch).  

    

8 Recommended 
environmentally 
friendly technical 
solutions 

[-] On the sections of the embankment, where the anti-filtration 
barrier is designed, the anti-filtration barrier will be constructed 
using Deep Soil Mixing technology. 

Applies to the 
whole Works 
Contract 

Implemented – 
Building Design, 
Engineer's 
supervision during 
construction 
works12 

During anti-
filtration barrier 

execution 

Contractor / Site 
Manager 

Permanent 
supervision 

 
 
 
 
 

Engineer 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
 02 – RULES CONNECTED WITH PROPERTY ACQUISITION, ORGANIZATION OF THE BACK-UP FACILITIES, WAREHOUSES AND STACKING YARDS 

9 Illegal or excessive 
land occupation 
which may cause 
losses with regard 
to archaeological or 
natural resources 
and crops 

[p. 26 Environ. Decision] Any occupation of land beyond the project 
demarcation lines indicated on the Site Plan and obtained by the 
Contractor for the site facilities and storage yards is prohibited. 

Applies to the 
whole Works 
Contract 

Visual monitoring12 
Throughout the 
whole period of 
works 
implementation 

Contractor / Site 
Manager and 
Contractor’s 

environmental 
team 

Once a month Engineer 

10 Real estate 
acquisition – 
permanent 
occupation 

[-] Buyouts, compensation and help for the Project Affected People 
(by Land Acquisition and Resettlement Action Plan) 

Applies to the 
whole Works 
Contract 

Reports from land 
acquisition, tracking 
changes tables (RAP) 

Throughout the 
whole period of 
Works Contract 
implementation 

Investor / 
Engineer 

11 Real estate 
acquisition – 
temporary 
occupation 

[-] Payment of compensation for temporary occupation by the 
Contractor before commencement of works (by Land Acquisition 
and Resettlement Action Plan) 

Applies to the 
whole Works 
Contract 

Reports from land 
acquisition, tracking 
changes tables (RAP) 

Throughout the 
whole period of 
Works Contract 
implementation 

Contractor / Site 
Manager 

Once a month Engineer 

12 Environmental 
protection 

[-] The Contractor, by their own effort, will acquire an area for the 
site facilities and storage yards. Any approval for temporary 
occupancy must be preceded by an analysis of its impact on 
particular environmental elements. When selecting the location for 
the site facilities for the construction site, the Contractor will 
consider the following aspects: 

- examining the area for its ground base, vegetation and ground 
water table: any construction sites should be located on areas free 
from trees and where the ground water table is below 1.0 m b.g.l., 

- the geological structure of area of construction site location shall 

Site facility/ 
ies and 
storage yards 

Examining the area, 
documentation 
prepare by the 
Contractor's 
environmental 
team3 

Once during the 
preparing site 
facilities and 
storage yards 

Contractor / Site 
Manager and OHS 

supervision as 
well as 

Contractor’s 
environmental 

team 
Once during the 
preparing site 
facilities and 
storage yards 

Engineer 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
effectively protect ground water,   

- the construction site location shall provide convenient access to 
energy and water supply for social purposes. 

- the access road to the site facilities shall not hinder access to the 
nearby buildings, 

- locate the construction site only beyond the area of any protected 
habitats, 

- it is not allowed to locate the site facilities within the terrace area. 

The Contractor should prepare construction site organization plan 
which will indicate, apart from the location of the construction site 
facilities, the conditions of its management, including: the location 
of parks for the construction equipment and other vehicles, the 
method of soil and water protection against contamination with 
substances harmful for the environment, the method of draining 
rainfall water, the location of the warehouses for construction 
materials, and the place for waste storage. 

13 Environmental 
protection 

[II.16] Area of occupation must be limited to the necessary 
minimum as well as land surface transformation during the works 
carried out. 
Construction site facility (ies) and  storage place(s) must be properly 
marked and the signs maintained in good condition throughout the 

Site facility/-
ies and 
storage yards 

Visual monitoring, 
photographic 
documentation 123 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager and 
Contractor’s 

environmental 
team 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
whole duration of the works. 
The construction site facilities should be set up beyond the place of 
occurrence of wildlife habitats, i.e. within min. 30 m from the edge 
of a given valuable natural habitat (its panel). The selection of this 
place of the construction site facilities requires consultation with 
the Contractor’s environmental team and Engineer’s approval. It is 
permitted to locate material bases at the following locations: 

A. Section I: 
a) main: 
 at km 0+550÷0+750 (at the land-side), 
 at km 1+750÷2+500 (at the land-side), 
 at km 5+650÷5+750 (at the land-side), 
 at km 7+000÷7+200 (at the land-side), 
b) potential 
 at km 0+000÷0+550 (at the land-side), 
 at km 0+750÷1+750 (at the land-side), 
 at km 2+500÷2+700 (at the land-side), 
 at km 2+750÷2+850 (at the land-side), 
 at km 2+870÷5+650 (at the land-side), 
 at km 5+750÷7+000 (at the land-side), 
B. Section San: 
a) main: 
 at km 0+000÷0+150 (at the land-side), 
 at km 0+000÷1+600 (at the land-side), 
 at km 1+850÷2+200 (at the land-side), 
C. Section II: 
a) main: 
 at km 0+200÷1+600 (at the land-side), 
 at km 1+700÷1+800 (at the land-side), 
 at km 2+550÷2+700 (at the land-side), 
 at km 4+170÷4+250 (at the land-side), 
 at km 4+850÷5+000 (at the land-side), 
b) potential 
 at km 0+000÷0+100 (at the land-side), 
 at km 0+150÷0+200 (at the land-side), 
 at km 4+450÷4+850 (at the land-side), 

Once a month Engineer 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
  D. Section III: 

a) main: 
 at km 0+050÷0+350 (at the land-side), 
 at km 0+800÷1+000 (at the land-side), 
 at km 1+300÷1+500 (at the land-side), 
b) potential 
 at km 0+350÷0+800 (at the land-side). 

In the first place the location of material bases will affect the areas 
specified above as the main ones. 

    

14 General principles 
for carrying out 
works 

[-] Order should be maintained on the Site as well as proper works’ 
management. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager and 
Contractor’s 

environmental 
team 

Once a month Engineer 

15 General principles 
for carrying out 
works 

[-] The Contractor shall ensure constant visibility conditions during 
the day and at night of such structures and signs which are 
obligatory for safety reasons. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 
of works 

Contractor/ 
Site Manager 

Once a month Engineer 

16 Environmental 
protection 

[II.1] All storage places of bulk materials will be secured against its 
dispelling and dissolving (e.g. by means of tarpaulins). 

Applies to the 
storage yards 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager 

Once a month Engineer 

17 Environmental 
protection 

[p. 32 Environ. Decision] Stored materials should be so formed and 
stored, in order to limit the formation of so-called ecological traps 
e.g. in the form of short-term favourable conditions for nesting. 

Applies to the 
storage yards 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager and 
Contractor’s 

environmental 
team 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
Once a month Engineer 

18 Environmental 
protection 

[II.2] All storage places of construction materials and/or waste will 
be set up beyond the special flood hazard area. 

Site facility/ 
ies and 
storage yards 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager 

Once a month Engineer 

19 Environmental 
protection 

[II.3] The risk of water contamination by operational fluids derived 
from vehicles and machines will be mitigated by running regular 
checks on the technical condition of equipment and provision of 
sorbents (aimed to neutralise leaks) at the construction site. 

Site facility/ 
ies and 
storage yards 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager 

Once a month Engineer 

20 Environmental 
protection 

[II.5] The construction site facilities should be located at places 
which allows for the delivery of materials which require periodic 
storage prior their use at the construction site. Access roads to the 
construction site should be lined with concrete slabs, which - upon 
the completion of works - will be removed. 

Site facility/ 
ies and 
storage yards 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager 

Once a month Engineer 

21 Water and soil 
protection 

[II.6] The construction site facility/ies will be equipped with portable 
toilets (being provided with features to collect wastewaters by 
companies with appropriate entitlements to conduct this type of 
activity). The wastewaters will be transported to the nearest 
sewage treatment plant or catchment area. 

Site facility/-
ies 

Visual monitoring, 
invoices for the 
export of sewage12 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager 

Once a month Engineer 

22 Water and soil 
protection 

[II.14] It is prohibited to store waste, ground masses and set up 
material bases within the inter-embankment of the Vistula river, 
hollows and areas of water stagnation, wetland depressions as well 
as within other habitats specified by the Contractor’s environmental 
team. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation 123 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager and 
Contractor’s 

environmental 
team 

Once a month Engineer 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
23 Trees protection [II.18] It is prohibited to gather any construction materials and 

waste near tree trunks (i.e. within the contour of tree crests and at 
least 2 m beyond this contour) and shrubs. 

Site facility/ 
ies and 
storage yards 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager 

Once a month Engineer 

24 General principles 
for carrying out 
works 

[-] The manner of materials storage or soil management must not 
change the water levels with detriment to the neighbouring soil. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 

of works 

Contractor / Site 
Manager 

Once a month Engineer 

25 Environmental 
protection 

[-] If hazardous substances and materials are stored on the building 
site, they must be protected appropriately, preventing the access of 
unauthorized persons, and information on a hazard must be 
provided on warning boards. 

Site facility/-
ies and 
storage yards 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager, OHS 

supervision 

Once a month Engineer 
26 Environmental 

protection 
[-] Waste management must be carried out in accordance with the 
Act of 14 December 2012 on waste. It is required to follow a rule of 
minimizing the amount of the waste generated. Waste generated 
during the Task implementation must be segregated and collected 
in containers or dedicated places, ensuring protection against the 
leakage of hazardous substances and it is necessary to ensure 
successive collection of waste by authorized entities. 

Site facility/-
ies and 
storage yards 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager, OHS 

supervision 

Once a month Engineer 

27 Environmental 
protection 

[-] Hazardous waste to be collected only by authorized entities. 
Until the waste is collected by authorized entities it must be stored 
in a way which prevents penetration of the hazardous substance to 
the environment, i.e. in sealed containers, in roofed areas, on paved 
surface, protected from unauthorized access. 

Site facility/-
ies and 
storage yards 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager, OHS 

supervision 

Once a month Engineer 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
03 – ADDITIONAL MITIGATION MEASURES CONCERNING THE RESTORING OF THE SHELTERS AND FEEDING SITES REFERRED TO IN THE ENVIRONMENTAL DECISION 

28 Mitigation of 
negative impacts 

[II.29] Nesting booths should be hung out before works 
commencement: 
a. the total number - 280, including: 105 - type "A", 150 - type 

"B", 6 - type "D" for hoopoe, 9 - for mergansers and owls, 2 - 
for nuthatch, 8 - for kestrels, 

b. at least half of these booths will be hung out within Section II, 
c. works related to the hang-out of nesting booths for birds 

should be conducted under the supervision of the Contractor’s 
ornithologist with the record of their location in the GPS 
system and at the map, 

d. these boxes will be regularly (annually) maintained and 
cleaned in autumn and winter periods (removal of old nests - 
in the period from 16 October to the end of February). During 
this period their occupation by birds will be monitored. As part 
of this monitoring while cleaning it is necessary to run one-off 
checks of their settlement (on the basis of manure, feathers, 
element used for building a nest, egg shells, etc.). Such 
monitoring will be conducted by an ornithologist. Such 
maintenance, cleaning and monitoring of the existing boxes 
will be run for a period of 10 years from the start of 
construction works and of new boxes - for 10 years upon their 
set-up. Appropriate permits should be obtained for the above-
mentioned activities to be conducted within the nature 
reserve area. 

Applies to the 
whole Works 
Contract 
(Outside the 
area of works) 

Visual monitoring, 
photographic 
documentation123 

Throughout the 
whole period of 
works 
implementation 
and during  
Defects 
Notification 
Period and 
Guarantee 
Period – once a 
year in term 
from 16.10 to 
28.02 (or 29.02 
in leap-year) 

Contractor / 
Ornithologist 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
Once a year (in 
term from 
16.10 to 28.02 
or 29.02 in leap-
year) 

After Defects 
Notification 
Period and 
Guarantee 
Period 

Designated 
organizational 
unit of PGWWP 
(to 10 years 
after hung up of 
new boxes and 
to 10 years 
after start of 
works in case of 
existing boxes) 

Engineer 

29 Mitigation of 
negative impacts 

[II.30] Before works commencement it is required to hang out boxes 
for bats in the number of 50 along the entire section of 
performance of these works, in the inter-embankment area at 
places specified and supervised by the Contractor’s chiropterologist. 
These boxes will be made from sawdust, wood or other material in 
accordance with the current environmental knowledge and 
guidelines provided by the Contractor’s chiropterological expert. 
Breeding boxes will be hung at trees at a height of over 4 meters, at 
a distance of not less than 50 meters from one another on the 

Applies to the 
whole Works 
Contract 
(Outside the 
area of works) 

Visual monitoring, 
photographic 
documentation123 

Throughout the 
whole period of 
works 
implementation 
and during  
Defects 
Notification 
Period (for 3 
years) – once a 
year in autumn 

Contractor / 
Chiropterologist 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
western or southern side of their trunks. These boxes will be 
arranged in tree clusters in the inter-embankment, more or less 
evenly, in sunny places which border with tree plantings. Their 
exact locations must be fitted to terrain and habitat conditions 
taking into account access (convenient access road / path) at their 
installation and monitoring. When hanging these breeding boxes it 
is necessary to mark their positions (via the GPS system) and draw 
up a map of their locations. It is possible to place them close to the 
embankment, which allows for their hang-out as well as further 
monitoring. They are projected to be monitored for 3 years starting 
from their hang-out. Inspections will be conducted once in autumn 
months when cleaning boxes (when their settlement, e.g. on the 
basis of droppings, will be reported). 

Once a year in 
autumn 

 

Engineer 

30 Mitigation of 
negative impacts 

[II.31] Before works commencement it is necessary to mount 25 
poles with a height of 120-180 cm, with planting of wild rose and/or 
hawthorn bushes (with a height of 50-80 cm, having at least three 
shoots), in order to create favourable habitats for red-backed 
shrike. These poles will be arranged at a distance of 300 meters 
from one another, on the eastern side of the embankments, at a 
distance of 20 - 30 meters from them (so as not to interfere with 
their infrastructure and mowing). Such poles with rose bushes 
should be placed in open areas for: Section II: 0+000÷2+000 km of 
the embankment, Section I: 5+800÷7+100; 3+600÷4+300 and 
0+000÷2+500 km of the embankment. The above-specified works 
will be performed under the supervision of the Contractor’s 
ornithologist and the Contractor’s botanist. 

Applies to the 
whole Works 
Contract 
(Outside the 
area of works) 

Visual monitoring, 
photographic 
documentation123 

Throughout the 
whole period of 
works 
implementation 
and during  
Defects 
Notification 
Period and 
Guarantee 
Period 

Contractor / 
Ornithologist, 

Botanist 

Once a month Engineer 



Environmental Management Plan for the Contract 3B.2 Flood protection Tarnobrzeg 

Appendix 2 - Plan of monitoring measures 16 

No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
 04 - MEASURES TO BE PERFORMED PRIOR TO WORKS COMMENCEMENT 

31 Land surface and 
landscape 
protection, habitat 
protection 

[II.12, II.13] Prior to conducting earthworks, it is necessary to 
remove a fertile layer of soil with its thickness of 20 - 30 cm, which 
is then to be stacked at the behind-embankment and used to clear 
the area upon the completion of construction works and top-soiling. 
The fertile layer of soil will be removed beyond the period from 1 
March to 31 July. At wetlands, within which the Contractor’s 
environmental team reports the habitat of amphibians, it will be 
conducted in the period from 1 August to 15 October. If - due to 
technical reasons - it is necessary to conduct the works (thoroughly 
or partially) at another time it will be performed under supervision 
of the Contractor’s environmental team. 

Applies to the 
whole Works 
Contract 

Visual monitoring123 Throughout the 
whole period of 
implementation 

of the 
construction 

works 

Contractor / Site 
Manager and 

Botanist 

Once a month Engineer 

32 Habitats protection [II.19] All valuable natural habitats pointed out by the Contractor’s 
environmental team (e.g. alluvial forests, plant clusters to be 
protected etc.) in the proximity of which works will be conducted 
will be properly protected during works by means of a tape. 

Applies to the 
whole Works 
Contract 
(Neighborhoo
d of 
redeveloped 
embankment) 

Local inspection, 
recommendation 
formulation, 
checking the 
implementation for 
its correctness, 
photographic 
documentation 123 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager and 

Botanist 

Once a month Engineer 

33 Habitats protection [II.19] Within the boundaries of the "Wisła pod Zawichostem" 
Nature Reserve, before the start of construction work, the forest 
area should be enclosed, e.g. with tape. 

Applies to the 
whole Works 
Contract 
(Neighborhoo
d of 
redeveloped 
embankment) 

Local inspection, 
recommendation 
formulation, 
checking the 
implementation for 
its correctness, 
photographic 
documentation 123 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager and 

Botanist 

Once a month Engineer 

34 Habitats protection 
[II.37] Prior to the start of construction works, the boundaries of the 
"Wisła pod Zawichostem" Nature Reserve will be marked by means 
of 35 boards with the following text: "Rezerwat przyrody Wisła pod 
Zawichostem" [Vistula at Zawichost Nature Reserve] made of 
galvanised steel sheet. Each of them will be placed on a galvanised 

Section I km 
3+020÷3+310 

Visual monitoring, 
photographic 
documentation12 

Once – at the 
stage of works 
commencement 
Once a month – 
during works 
implementation 

Contractor/ Site 
Manager  
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
steel post (with a diameter of at least 60 mm and a wall thickness of 
at least 3 mm) fixed permanently to the ground. The boards will be 
executed in accordance with the Regulation of the Minister of 
Environment dated 10 December 2004 on the design of plates 
(Journal of Laws No. 268, item 2665). 

Once a month Engineer 

35 Buildings protection [II.39] The existing buildings and structures adjacent to the 
construction site and those which may be affected by construction 
work carried out by the Contractor should be inventoried prior to 
the commencement of works. 

Applies to the 
whole Works 
Contract 
(Surrounding 
of the 
redeveloped 
embankment 
in places 
where there 
are nearby 
buildings) 

Visual monitoring, 
photographic 
documentation12 

Once – before 
works 
commencement 

Contractor / Site 
Manager  

Once Engineer 

36 Trees and shrubs 
protection 

[II.18] Trees and shrubs not intended for felling, located close to the 
places where the works will be carried out, should be protected. 
The following trunk covers will be applied e.g. such as straw mats, 
formwork made of braided wired boards (trimmed boards, 2nd 
class, min. thickness - 20 mm, round galvanised steel wire), soil used 
to backfill boards at the base of tree trunks. In case the above 
protective measures cannot be technically applied, it is 
recommended to enclose (for the duration of the work) groups of 
tree / shrub plantings. Wooden bars having a diameter of approx. 6 
cm and a height of approx. 2.5 m, polypropylene mesh with a height 
of approx. 1.8 m in bright colours, galvanised wire will be used 
among others to secure greenery; in case this is not technically 
plausible, fencing will be made by means of a coloured tape.  
If any trunk cover is destroyed or stolen, the Contractor shall 
promptly replace it or supplement it. 
When works are completed at a given section, the above-specified 
protective measures will be removed.  

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation123 

Before works 
commencement 
and throughout 
the whole period 
of 
implementation 
of the 
construction 
works 

Contractor / Site 
Manager and 

Botanist 

Once a month Engineer 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
37 General conditions 

concerning nature 
protection - prevent 
and elimination of 
invasive species 

[-] Prior to beginning of the construction works carry out field 
inspection of place of works with participation of Contractor’s 
botanist in order to locate the presence and estimate population of 
invasive plants (except for impatiens parviflora). After locating and 
visibly marking in places where invasive plants grow take preventive 
actions during the implementation of the Works Contract, which  
limit spreading of these plants, including, among others, removing 
topsoil layer along with invasive plants and transporting them from 
area of works to the composting plant or neutralizing in any other 
effective manner. It is unacceptable to mix this topsoil with topsoil 
overgrown with local native vegetation. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation123 

Throughout the 
whole period of 
implementation 

of works 

Contractor/ Site 
Manager and 

Botanist 

Once a month Engineer 

38 Accidents of local 
inhabitants caused 
by vehicle and 
machine traffic 

Proper demarcation of construction area and the access roads. 

The Contractor's Work Safety supervision will be responsible for 
proper marking of the Construction Site in accordance with relevant 
regulations. This signage will be regularly controlled and if any 
signage is destroyed or stolen, the Contractor shall promptly 
replace it. 

The access roads will be marked in accordance with relevant 
regulations and agreement with the Administrators of the roads 
used by the Contractor. This signage will be regularly controlled, if 
any signage is destroyed or stolen, the Contractor shall promptly 
replace it.  

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation12 

Throughout the 
whole period of 
implementation 

of works 

Contractor/ OHS 
supervision 

 Once a month Engineer 

39 Employee accidents 
during works 

[-] Preparation, implementation and compliance with the Health 
and Safety Protection Plan by the Contractor. 

 

Applies to the 
whole Works 
Contract 

Checking whether 
the plan was 
prepared12 
Next visual 
monitoring12 

Throughout the 
whole period of 
implementation 

of the 
construction 

works 

Contractor / OHS  
supervision 

Once a month Engineer 



Environmental Management Plan for the Contract 3B.2 Flood protection Tarnobrzeg 

Appendix 2 - Plan of monitoring measures 19 

No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
40 General principles 

for carrying out 
works 

[-] The Contractor shall ensure the preparation, implementation 
after the approval by the Engineer of Building site organization 
design. 

Applies to the 
whole Works 
Contract 

Checking whether 
the plan was 
prepared and 
accepting its 
substantive content 

12 

Next visual 
monitoring12 

Execution 
before the 
beginning of 
works, one-time 
(possible 
update) 

Contractor / Site 
Manager 

One-time after 
preparation and 
after possible 
update 

Engineer 

41 General principles 
for carrying out 
works 

[-] The Contractor shall ensure the preparation, implementation 
after the approval by the Engineer of Quality assurance plan. 

Applies to the 
whole Works 
Contract 

Checking whether 
the plan was 
prepared and 
accepting its 
substantive content 

12 

Next visual 
monitoring12 

Execution 
before the 
beginning of 
works, one-time 
(possible 
update) 

Contractor / Site 
Manager 

One-time after 
preparation and 
after possible 
update 

Engineer 

42 Fauna protection 
[II.25] In order to secure the construction site against the potential 
entry of amphibians into the area, prior to starting construction 
works, protective fences will be placed within sections pointed out 
by the Contractor’s herpetologist. These fences will be made full 
(e.g. using film) or perforated (e.g. using mesh, with their maximum 
mesh size of 4.5 to 4.5 mm) and is buried down to a minimum depth 
of 15-20 cm. The height of aboveground fencing, throughout its 
length, will be at least 50 cm above ground level. The upper edge of 
fencing will be smoothly finished and bent outwardly, throughout 
its length, at an angle of 45-90° forming a peak with minimum width 
of 10 cm. This protective fencing - during the activity of amphibians 
- will regularly (at least once a week) checked for leaks. Any defects 
will be eliminated on a regular basis. 

Applies to the 
whole Works 
Contract – 
sections 
where are the 
watercourses 
and ditches 

Visual monitoring, 
photographic 
documentation 123 

Throughout the 
whole period of 
implementation 
of works: 
- once a week, 
during the 
activity of 
amphibians, 
checking of 
fences; 
- twice a day, 
during the 
migrations of 
amphibians, 
transportation 

Contractor / Site 
Manager and 
Herpetologist 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
Vegetation along these protective fences will be mowed. At the 
ends of this protective fencing, it is necessary to dig out pits with 
their dimensions of approx. 0.5 x 0.5 x 0.2 m, which will be lined 
with little buckets with more or less the same dimensions can be 
tightly dug). Twice a day: in the morning and evening - during the 
activity of amphibians - the Contractor’s herpetologist will collect 
amphibians gathering along the fencing as well as found in buckets 
and transported them to their replacement position. It is advisable 
to place, for example, sticks in buckets in order to let small 
mammals leave them. Upon the period of activity of amphibians 
such pits and buckets will be removed. 

Once a week, 
during the 
activity of 
amphibians 

Engineer 

43 Fauna protection [II.22] Works conducted at spring mass migration places for 
amphibians identified by the Contractor’s herpetologist will be 
made within a landline (with its width corresponding to the width of 
the migration corridor) with the exception of the period from 1 
March to 31 May, i.e. upon the end of the main period of breeding 
migrations of this group of animals. These temporary enclosures of 
the above-mentioned corridors are designed to allow amphibians to 
reach their mating places and reduce their mortality (being run over 
by mechanical equipment). Fences - as recommended by the the 
Contractor’s herpetologist also used in the period of autumn 
migrations in order to protect individuals moving to their wintering 
grounds. Fences will be placed within the following mileage: 
A. Section I: 

a) at km 2+200÷2+350 (at the water-side), 
b) at km 2+600÷2+800 (at the water-side), 
c) at km 2+750÷2+850 (at the land-side), 
d) at km 3+850÷4+200 (at the land-side) and within a length of 

approx. 150 m on the right side of the access road at km 4 + 
100 of the embankment, 

e) at km 4+750÷5+400 (at the water-side), 
f) at km 5+600÷5+700 (at the water-side), 
g) at km 6+150÷6+230 (at the water-side),  
h) at km 6+150÷6+300 (at the land-side), 

Applies to the 
whole Works 
Contract – 
sections 
where are the 
watercourses 
and ditches 

Visual monitoring, 
photographic 
documentation123 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager and 
Herpetologist 

Once a month Engineer 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
i) at km 6+150÷6+250 (at the water-side), 
j) at km 6+650÷7+000 (at the land-side), 

B. Section San 
a) at km 1+450÷1+600 (at the land-side) and within a length of 

approx. 100 m along the right side of the local access road 
(which allows to reach the embankment) located at km around 
1+600, 

C. Section II 
a) at km 0+000÷0+100 (at the water-side), 
b) at km 0+800÷1+150 (at the water-side), 
c) at km 0+920÷1+120 (at the land-side), 
d) at km 1+950÷2+000 (at the water-side), 
e) at km 1+950÷2+100 (at the land-side), 
f) at km 2+250÷2+050 (at the water-side), 
g) at km 2+850÷3+150 (at the water-side), 
h) at km 3+150÷3+300 (at the water-side), 
i) at km 4+500÷5+000 (at the water-side), 
j) at km 4+700÷5+000 (at the land-side) together with the 

double-sided fencing local of the local access road (which 
allows to reach the embankment) (at km around 4+900) 
within a length of approx. 100 m 

D. Section III 
a) at km 0+450÷0+550 (at the land-side), 
b) at km 1+300÷1+720 (at the land-side), 
c) at km 1+900÷2+000 (at the land-side). 

In case the Contractor’s herpetologist considers it justified, the 
above-mentioned fences may be placed also at other sections 
specified by the Contractor’s herpetologist. The design of these 
enclosures was specified in item 42. 

44 Protection of 
monument 

[-] In km 4+880 of the embankment of the Vistula River (Section II, 
plot no. 1714/3, precinct Wrzawy) in the area of works impact 
there is a memorial site (mound with monument, around the 
monument is located the area of the old war cemetery of 1809). 
The Contractor’s obligation shall be the protection of the memorial 

Section II km 
4+880 of the 
embankment 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 
of the 
construction 
works 

Contractor / Site 
Manager 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
site for the period of works performance so that no damage of the 
object occurs as a result of the Works Contract realization. 

  Once a month Engineer 

45 Protection of 
memorial stone 

[-] In km 6+400 of the embankment of the Vistula River (Section I, 
plot no. 203/3 precinct Witkowice) in the area of works impact 
there is a stone with commemorative plaque (thanks for 
involvement of the local community in the fight against flood) 
founded in 2005. The Contractor’s obligation shall be the 
protection of the stone for the period of works performance so that 
no damage of the object occurs as a result of the Works Contract 
realization. 

Section I km 
6+400 of the 
embankment 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 
of the 
construction 
works 

Contractor / Site 
Manager 

  Once a month Engineer 

46 Control of the 
settlement and 
protection of the 
building to be 
demolished 

[-] On the land plot No. 975 precinct Wrzawy, there is an 
abandoned residential building intended for demolition. This 
building should be inspected by the Contractor’s ornithologist and 
Contractor’s chiropterologist for bird and bat occupation. In case of 
settlement, take steps recommended by these experts to allow 
birds and bats to leave this shelter / nesting place and then secure 
the building against re-colonization until its demolition. 

Section II, land 
plot No. 975 
precinct 
Wrzawy 

Visual monitoring, 
photographic 
documentation 123 

From the 
beginning of the 
work until the 
day of 
demolition, once 
every 2 weeks 

Contractor / Site 
Manager and  

Ornithologist and 
Chiropterologist 

Once a month Engineer 

 05 - REQUIREMENTS CONCERNING ENSURE THE ACCESS ROUTES TO THE CONSTRUCTION SITES 

47 Natural resource 
protection 

[II.15] Transport of construction materials, aggregates and waste, as 
well as traffic of machines and vehicles shall be conducted on 
existing roads or designated temporary roads, established in such a 
way so as to reduce interfering with the habitat identified by the 
Contractor’s botanist. 

Applies to the 
whole Works 
Contract 
(embankment 
sections 
where existing 
roads are 
located that 
the Contractor 
will use) 

Local inspection, 
recommendation 
formulation, 
checking the 
implementation for 
its correctness, 
preparing reports 
from completed 
activities, 
photographic 
documentation 123 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager and 

Botanist   

Once a month Engineer 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
48 Noise protection [-] Any activities related to transport of construction materials, 

aggregates and waste by trucks at the stage of Works Contract 
implementation shall be conducted only during the day i.e. from 
06.00am to 10.00pm only. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
documentation 12 

 

Throughout the 
whole period of 
implementation 

of works 

Contractor / Site 
Manager 

Once a month Engineer 

49 Protection of social 
interests 

[II.41] The access roads used for vehicle transport of aggregate 
should be maintained in good technical condition, and after the 
completion of construction works will be restored to a state not 
worse than before the implementation of the Works Contract.  
The Contractor will also be responsible for maintenance of exit 
routes in good technical condition. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager 

Once a month Engineer 

50 Protection of social 
interests 

[-] During works performance the Contractor makes efforts to 
minimise the burdens for the vehicle traffic existing in the works 
area. 

Sections 
where existing 
roads are 
located that 
the Contractor 
will use 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager 

Once a month Engineer 

51 Natural resource 
protection 

[-] Parking of cars of the Contractor’s employees may take place 
only in a designated area. It is prohibited to park in the area of 
habitat. 

Applies to the 
whole Works 
Contract and 
surrounding 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager and 

Botanist   

Once a month Engineer 

52 Protection of social 
interests 

[-] The Contractor is obliged to provide photographs of the whole 
work area with particular focus on the technical condition of the 
roads and buildings located in the vicinity of any roads used for 
transport of building materials.  

Before commencing the works, the Contractor shall carry out, with 
the Administrator present, an inspection in the area on the basis of 
which a report shall be prepared on the condition of the roads prior 
to access for construction purpose. Based on that, the Contractor 
will be obliged to restore their technical condition. 

Applies to the 
whole Works 
Contract and 
surrounding 

Visual monitoring, 
photographic 
documentation 12 

Before works 
commencement 

Contractor / Site 
Manager 

Before works 
commencement 

Engineer 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
53 Protection of social 

interests 
[-] It is required to ensure human protection against increased 
vehicle traffic along roads used during construction works. At the 
time of works execution, the Contractor shall supply, install and 
operate all temporary safety devices, ensuring the safety of vehicles 
and pedestrians. 

Sections 
where existing 
roads are 
located that 
the Contractor 
will use, and 
where 
temporary 
routes will be 
designated 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager 

Once a month Engineer 

54 Protection of 
natural resources 

[-] The vehicle traffic should take place on the service roads 
preventing any damage to the near-by vegetation. 

Sections 
where existing 
roads are 
located that 
the Contractor 
will use, and 
where 
temporary 
routes will be 
designated 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager 

Once a month Engineer 

55 Protection of social 
interests 

[-] The Contractor shall be responsible for any damage to the 
structures, buildings, roads, drainage ditches, culverts, water supply 
and gas pipe lines, power poles and power lines, cables, land survey 
control network and any type of services as well as other types of 
facilities such as vertical and horizontal signs, information boards, 
cultural assets etc., caused by the Contractor or his Subcontractors 
during execution of works. The Contractor is also responsible for 
restoring the flow capacity of drainage ditches and drainage 
services in the area of conducted works and transport roads, in case 
of damage caused by execution of works and transport related to 
works implementation. 
The Contractor shall immediately repair any damage at his own 
expense and also, if necessary, shall perform other works ordered 
by the Engineer. 

Applies to the 
whole Works 
Contract and 
surrounding 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager 

Once a month Engineer 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
56 Protection of social 

interests 
[-] The Contractor is obliged to agree with road management 
authorities of the traffic arrangement and works security plan. The 
Contractor is obliged to organize traffic in accordance with the 
agreed plans (marking and securing the Site and marking of de-
tours and recommended road signage related to change of traffic 
organization, etc.). 

Sections 
where existing 
roads are 
located that 
the Contractor 
will use 

Monitoring of 
documentation 12 Throughout the 

whole period of 
implementation 
of works 

Contractor / Site 
Manager 

Once a month Engineer 

57 Protection of social 
interests 

[-] The Contractor shall respect the statutory limitations of speed 
and loads per vehicle axle during transport of materials and 
equipment to and from the construction site. The Contractor shall 
also obtain any necessary permits from authorities, for transport of 
non-standard loads and shall constantly inform the Engineer about 
each case of such a transport. 

Sections 
where existing 
roads are 
located that 
the Contractor 
will use 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager 

Once a month Engineer 

 06 - REQUIREMENTS FOR CUTTING OUT TREES AND SHRUBS 

58 Tree protection, 
bird protection 

[II.17] The felling of approx. 2910 trees and shrubs with its area of 
approx. 3.12 ha will be limited to the area within the project 
demarcation lines. Moreover, this felling will be conducted within 
the period from 16 October to 15 February. 

Applies to the 
whole Works 
Contract 

Local inspections,  
environmental  
team report, 
photographic 
documentation123 

Through the 
period of 
conducting the 
works related to 
felling (from 
16.10 to 15.02) 

Contractor / Site 
Manager and 
Contractor’s 

environmental 
team 

Once a month 
in the 
designated 
periods 

Engineer 

59 Fauna protection [-] In case of intention of cutting trees with their breast height 
above 50cm, perform with the participation of 
Contractor’s specialists:  

- entomologist – control of the trees for occupancy by the protected 
beetle species, 

- chiropterologist –  control for occupancy bats presence control. 
In case when the presence of beetles is established (larval or adult 

Applies to the 
whole Works 
Contract 

Local inspection, 
recommendation 
formulation, 
checking the 
implementation for 
its correctness, 
preparing reports 
from completed 

Once before 
felling 

Contractor/ 
Entomologist and 
chiropterologist 

Engineer 

In case of 
observing the 

Contractor/ 
Entomologist and  
chiropterologist 



Environmental Management Plan for the Contract 3B.2 Flood protection Tarnobrzeg 

Appendix 2 - Plan of monitoring measures 26 

No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
forms), permission for felling trees can be conditioned only by 
technical or process conditions after obtaining by the Contractor - 
as required by law - the permit from the competent authority to 
destroy habitat of protected species (in co-operation with 
entomologists) where appropriately-cut fragments of trees will be 
moved, (according to the NEPA, Act from 16 April 2004 – article 56). 
 
In case of observing the presence of bats in trees to be cutted, 
suspend cutting temporarily and implement the Contractor 
chiropterologist's recommendations which are adequate to the 
current atmospheric conditions and the identified species of bats. 
 

activities, 
photographic 
documentation 123 

presence of 
protected 
species 
monitoring 
during 
permission 
issue 

Engineer 

After 
permission 
obtaining once 
during felling 

Contractor/ 
Entomologist and 

(or) 
chiropterologist 

Engineer 

60 Invertebrate 
protection 

[II.27] In case, valuable species of saproxylobionts (including, 
among others: Hermit beetle) are found within trees projected for 
removal, it is necessary to take out rotten wood with them at their 
larval or other preimaginal stages and transfer them to another 
tree (with visible wood depreciation) located nearby. These works 
will be performed under the supervision of the Contractor’s 
entomologist after obtaining by the Contractor a respective permit 
of RDOŚ/GDOŚ (according to NEPA - Art. 56 of the Act of 16 April 
2004). 

Applies to 
the whole 
Works 
Contract 

Local inspection, 
recommendation 
formulation, 
preparing 
application and 
obtaining RDOŚ 
decision, 
replanting plants, 
checking the 
implementation 
for its correctness, 
preparing reports 
from completed 
activities, 
submitting a 
report to RDOŚ 
after works 
completion, 
photographic 
documentation 123 

Throughout 
the whole 
period of 
implementatio
n of works 

Contractor / Site 
Manager and 
Entomologist 

During the 
transfer 

Engineer 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
 07 - REQUIREMENTS AT THE IMPLEMENTATION OF WORKS STAGE 

61 General principles 
for carrying out 
works 

[-] Flood Management Plan should be provided for the duration of 
construction works, specifying the relation between the time of 
commencement of the evacuation or protection of the equipment 
and the occurrence of a certain hydro-meteorological situation. This 
plan must be approved by the Engineer. 

Applies to the 
whole Works 
Contract 

Checking whether 
the plan was 
prepared and 
accepting its 
substantive content 

12 

Execution 
before the 
beginning of 
works, one-time 
(possible 
update) 

Contractor / Site 
Manager 

One-time after 
preparation and 
after possible 
update 

Engineer 

62 General principles 
for carrying out 
works 

[II.7] Construction works should be conducted outside the flood risk 
season. 

The Contractor will be obliged to establish communication with 
IMGW-PIB to receive current information on weather forecast. In 
case of any warning about high water, the Contractor shall 
immediately notify the Engineer and the Employer and shall take 
appropriate actions according to the procedures described by the 
Flood Management Plan. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
documentation12 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager 

Once a month Engineer 

63 Land surface and 
landscape 
protection, habitat 
protection 

[II.10] Ground masses required to accomplish the Works Contract 
will come from external or internal (in case when the Contractor has 
his own mine) suppliers; it is not projected to collect ground from 
within the inter-embankment area. It is concluded on the basis of 
the EIA Report that within 20 km from the projected Works 
Contract there are several aggregate mines which can provide 
necessary ground masses with specified parameters. Then supplies 
of ground masses may run independently, which is its key 
advantage. 

Applies to the 
inter-
embankment 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 
of works 

Contractor/ 
Site Manager 

Once a month Engineer 



Environmental Management Plan for the Contract 3B.2 Flood protection Tarnobrzeg 

Appendix 2 - Plan of monitoring measures 28 

No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
64 Contractor’s 

environmental 
supervision team 

[II.35] The construction works realized by the Contractor will be 
conducted under the supervision of an experienced Contractor’s 
environmental team: 
a) team will be composed of ornithologist, botanist, 

herpetologist, entomologist and chiropterologist; this 
Contractor’s environmental supervision will be performed by 
specialists with higher education in the field of biology, 
forestry, environmental protection who has run at least two 
professional wildlife supervisions during works in the field of 
ornithology / botany / herpetology etc., respectively (in case a 
given specialist has experience in the field of for example 
botany and herpetology it is possible to combine these two 
functions by one person); 

b) The Coordinator / Team Leader of the environmental team will 
be appointed; 

c) throughout the duration of the Works Contract the 
Contractor’s environmental team  will oversaw the observance 
of the terms and conditions of the EMP and the environmental 
decision. 

Applies to the 
whole Works 
Contract and 
neighborhood 

Depending on the 
needs: local 
inspection, 
recommendation 
formulation, 
preparing 
application and 
obtaining RDOŚ 
decision, 
replanting plants, 
checking the 
implementation 
for its correctness, 
preparing reports 
from completed 
activities, 
submitting a 
report to RDOŚ 
after works 
completion, 
photographic 
documentation 123 

Throughout the 
whole period of 
implementation 
of works 

Contractor / 
Contractor’s 

environmental 
team 

Once a month Engineer 

65 General principles 
for carrying out 
works 

[-] The Contractor should provide the schedule for execution of 
works so that the dates and location of respective stages of 
construction works are in compliance with requirements of 
environmental decisions and EMP and so that they do not affect 
species under protection which are found on the Task 
implementation area and in its vicinity. 

Applies to the 
whole Works 
Contract 

Checking whether 
the schedule was 
prepared and 
accepting its 
substantive content 

12 

Execution 
before the 
beginning of 
works, one-time 
(possible 
update) 

Contractor / Site 
Manager and 
Contractor’s 

environmental 
team 

One-time after 
preparation and 
after possible 
update 

Engineer 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
66 Trees and shrubs 

protection, Nature 
protection 

[II.18] It is unacceptable to damage trees and shrubs which are not 
intended for felling and near which earthworks related to the Works 
Contract are conducted. 

During construction works it is not allowed to destroy plants outside 
the Contract area. 

Applies to the 
whole Works 
Contract and 
neighborhood 

Visual monitoring, 
photographic 
documentation 123 

Throughout the 
whole period of 
implementation 
of works 

Contractor/ 
Site Manager and 

Botanist 

Once a month Engineer 

67 Trees and shrubs 
protection 

[II.18] Fungicides will be applied to protect wounds of trees and 
shrubs after technical cuts and for potential maintenance of 
greenery damaged during the execution of works. 

Applies to the 
whole Works 
Contract and 
neighborhood 

Visual monitoring, 
photographic 
documentation 123 

Throughout the 
whole period of 
implementation 
of works 

Contractor/ 
Site Manager and 

Botanist 

Once a month Engineer 

68 Employee accidents 
during works 

Work of machinery and equipment within the embankment must 
be carried out in a way that does not endanger the safety of 
persons and property, excluding their overturning, sliding or 
descent into the slope of the embankment. 

Machinery and tools must be used according to their intended use. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 
of works 

Contractor/ 
Site Manager 

Once a month Engineer 

69 General principles 
for carrying out 
works 

[II.4] No repairs and maintenance of facilities and equipment (e.g. 
oil replacement etc.) will be conducted at the construction site. 
The places where the machines are to be refueled must be 
equipped with the appropriate amount of sorbent. Workers must 
be trained how to deal with contamination of soil or water. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 
of works 

Contractor/ 
Site Manager 

Once a month Engineer 

70 Environmental 
protection 

[II.11] In the course of the Works Contract no works may interfere 
in the Vistula riverbed and its riverside vegetation; then their 
interference into the inter-embankment area will be limited to its 
marginal side which is directly adjacent to the planned 
embankment. The Works Contract will be limited to the area 
directly occupied for the Works Contract i.e. the redeveloped 
section of the embankment with a technological landline margin 
within its demarcation lines and the construction site facilities area. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation123 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager and 
Contractor’s 

environmental 
team 

Once a month Engineer 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
71 Habitats protection [II.34] Any works interfering with watercourses, ditches and their 

beds should be performed beyond the period from March 1 to June 
30 and conducted from their bank positions. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager and 
Contractor’s 

environmental 
team 

Once a month Engineer 

72 Environmental 
protection 

[II.8] All earthworks should be conducted at riverside positions, first 
from one river bank and then from the other, in the way which 
ensures keeping the base flow. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation12 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager and 
Contractor’s 

environmental 
team 

Once a month Engineer 

73 Environmental 
protection 

[II.9] Drainage water from construction trenches, prior to their 
introduction into the environment, should be cleaned (due to the 
high content of total suspension). 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
(turbidity 
examination – 
before works 
beginning and once 
a week during 
works execution), 
photographic 
documentation12 

Throughout the 
whole period of 
implementation 
of works 

Contractor/ 
Site Manager 

Once a month Engineer 

74 Ornithofauna 
protection 

[II.20] The section from the estuary of the San river downstream to 
the village of Zawichost will be completely excluded from works in 
the period from April 1 to the end of June. At this section heavy 
construction works i.e. earthworks conducted with the use of heavy 
construction equipment, transport and storage of the ground 
masses will be performed in the period from 1 August to the end of 
January. Lighter works i.e. clean-up works without the use of heavy 
construction equipment and high-capacity trucks may be used 
throughout the year except for the period from April to June. 

Section from 
the estuary of 
the San river 
downstream 
to the village 
of Zawichost 

Visual monitoring, 
photographic 
documentation123 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager and 
Ornithologist 

Once a month Engineer 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
75 Habitats protection [II.28] It is prohibited to eliminate reeds at the Strachocka river and 

any interference into them. No construction works will be 
conducted by the Contractor in the period from 1 April to 31 July 
within a distance of less than 50 meters from them. 

Starchocka 
river basin 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager and 
Ornithologist 

Once a month Engineer 

76 Fauna protection [II.21] Works interfering into breeding sites for amphibians 
identified by the Contractor’s herpetologist (e.g. water reservoirs, 
drainage ditches, drains from embankment water locks, places of 
periodic water stagnation) will be conducted beyond the period 
from 1 March to 30 June, then works interfering into wintering 
places for amphibians identified by the Contractor’s herpetologist 
will be conducted with the exception of the period from 1 
November to end of February. Works interfering with breeding and 
wintering sites for amphibians should be performed in the period 
from 1 July to the end of October. 

Applies to the 
whole Works 
Contract – 
sections 
where are the 
watercourses 
and ditches 

Visual monitoring, 
photographic 
documentation123 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager and 
Herpetologist 

Once a month Engineer 

77 Fauna protection [II.23] Wheel tracks and other ground depressions (emerged at the 
construction site) where water can be collected will be immediately 
eliminated in order to prevent amphibians from their spawn 
deposition and settlement at these places. All amphibian habitat 
which will emerge at the construction site i.e. deep trenches with 
stagnant water, deep wheel tracks, will be - prior to their backfilling 
- checked for the presence of amphibians. In case any amphibians 
are found, it is necessary to drain water and - upon lowering the 
water level - penetrate the bottom and catch animals under the 
Contractor’s herpetological supervision. Any caught animals should 
transferred to appropriate (for individual species) habitats. Dried 
trenches, wheel tracks should be backfilled just after these animals 
are caught, in the presence of the Contractor’s herpetologist. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation 123 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager and 
Herpetologist 

Once a month, 
if necessary 

Engineer 

78 Fauna protection 
[II.24] Wetlands, which are the habitat of amphibians, prior to their 
elimination should be checked by the Contractor’s herpetological 
supervision for the presence of animals. Wetlands will be 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation 123 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager and 
Herpetologist 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
eliminated under the Contractor’s herpetological supervision. 
Works will be conducted in September. Any caught animals should 
transferred to their - appropriate for individual species - habitats. In 
case it is necessary to destruct habitats which are wintering places 
for amphibians, at the beginning of September for the duration of 
works, these habitats should be enclosed in order to restrict access 
to them by winter migratory birds. 

Once a month Engineer 

79 Contractor’s 
environmental 
supervision team 

[II.35] Contractor’s herpetological supervision - along the entire 
section of the conducted works - will catch the amphibians - 
catchments (from taps) should continue throughout the activity of 
amphibians; caught amphibians will be transferred to their suitable 
habits located beyond the construction site as selected by the 
Contractor’s herpetological supervision; In case of amphibians 
migrated for breeding "in amplexus", they will be transferred in 
pairs; amphibians should preferably be transferred with soft water 
plants, moss or leaves, preferably in humid conditions than in 
water; if this transfer occurs in water, its amount has to be adapted 
to its individuals and their sizes. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation 123 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager and 
Herpetologist 

Once a month Engineer 

80 Fauna protection [II.26] Trenches and structures which can be a trap for small 
animals, mostly amphibians, should be appropriately secured by the 
Contractor (e.g. tightly cover after day's works). Moreover, the 
above-mentioned places will be checked daily by the Contractor 
and, in case of any animals trapped in them, they will be caught and 
transferred to their - appropriate for given species - habitats beyond 
the area of works. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation 123 

Throughout the 
whole period of 
implementation 
of works, 
everyday 

Contractor / Site 
Manager and 
Contractor’s 

environmental 
team 

Once a week Engineer 

81 Fauna protection [II.35] Throughout the duration of the Works Contract the 
Contractor’s environmental team will oversaw the observance of 
detection and identification of animal species within the area of 

Applies to the 
whole Works 
Contract 

Local inspection, 
recommendation 
formulation, 

Throughout the 
whole period of 
implementation 
of works 

Contractor / 
Contractor’s 

environmental 
team 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
construction works and will prepared application for derogation 
decisions in case of protected species (according to NEPA - Art. 56 
item 1 and 2 of the Act of 16 April 2004). 

preparing 
application and 
obtaining RDOŚ 
decision, 
replanting plants, 
checking the 
implementation 
for its correctness, 
preparing report 
from executed 
measures (Control 
Data Sheet for 
Implementation of 
Mitigation 
Measures after 
each visit) 
preparing Monthly 
reports, preparing 
and submitting a 
report to RDOŚ 
after works 
completion, 
photographic 
documentation 123 

Depending on 
the needs 

Engineer 

82 Flora protection [II.35] Throughout the duration of the Works Contract the 
Contractor’s environmental team will oversaw the observance of 
detection and identification of plant species within the area of 

Applies to the 
whole Works 
Contract 

Local inspection, 
recommendation 
formulation, 

Throughout the 
whole period of 
implementation 
of works 

Contractor / 
Botanist 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
construction works and will prepared application for derogation 
decisions in case of protected species (according to NEPA - Art. 56 
item 1 and 2 of the Act of 16 April 2004). 
If let by technical conditions, specimens of protected species will be 
transferred by the Contractor to their suitable habitats. 

preparing 
application and 
obtaining RDOŚ 
decision, 
replanting plants, 
checking the 
implementation 
for its correctness, 
preparing report 
from executed 
measures (Control 
Data Sheet for 
Implementation of 
Mitigation 
Measures after 
each visit) 
preparing Monthly 
reports, preparing 
and submitting a 
report to RDOŚ 
after works 
completion, 
photographic 
documentation 123 

Depending on 
the needs 

Engineer 

83 Fungi protection [-] Throughout the duration of the Works Contract the Contractor’s 
environmental team will oversaw the observance of detection and 
identification of fungi species within the area of construction works. 

Applies to the 
whole Works 
Contract 

Local inspection, 
recommendation 
formulation, 

Throughout the 
whole period of 
implementation 
of works 

Contractor / 
Botanist 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
In case of identifying specimen of any protected plants – after 
obtaining a respective permit of relevant nature protection 
authority (according to NEPA - Art. 56 of the Act of 16 April 2004) – 
transfer them to a habitat that fits a particular species beyond the 
work area. The botanist will indicate optimal technology and the 
site for replanting. 

preparing 
application and 
obtaining RDOŚ 
decision, 
replanting plants, 
checking the 
implementation 
for its correctness, 
preparing report 
from executed 
measures (Control 
Data Sheet for 
Implementation of 
Mitigation 
Measures after 
each visit) 
preparing Monthly 
reports, preparing 
and submitting a 
report to RDOŚ 
after works 
completion, 
photographic 
documentation 123 

Depending on 
the needs 

Engineer 

84 Contractor’s 
environmental 

[II.35] Within the framework of the Contractor's environmental 
supervision it is indicated at least 8 visits per months are 
recommended under the wildlife supervision; upon every visit, 

Applies to the 
whole Works 
Contract and 
neighborhood 

Depending on the 
needs: local 
inspection, 

Throughout the 
whole period of 
implementation 
of works 

Contractor / 
Contractor’s 

environmental 
team 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
supervision team there will be a description on the state, conditions and possible 

indications for the contractor together with by photographic 
documentation drawn up in the form of Control Data Sheet for 
Implementation of Mitigation Measures. 

recommendation 
formulation, 
preparing 
application and 
obtaining RDOŚ 
decision, 
replanting plants, 
checking the 
implementation 
for its correctness, 
preparing report 
from executed 
measures (Control 
Data Sheet for 
Implementation of 
Mitigation 
Measures after 
each visit) 
preparing Monthly 
reports, preparing 
and submitting a 
report to RDOŚ 
after works 
completion, 
photographic 
documentation 123 

Once a month Engineer 

85 Contractor’s 
environmental 

[II.35] The Contractor’s herpetological supervision will be conducted 
on a continuous basis during the spring and autumn migration of 
amphibians; upon every visit, there will be a description on the 

Applies to the 
whole Works 
Contract and 
neighborhood 

Depending on the 
needs: local 
inspection, 

Throughout the 
whole period of 
implementation 
of works 

Contractor / 
Herpetologist 



Environmental Management Plan for the Contract 3B.2 Flood protection Tarnobrzeg 

Appendix 2 - Plan of monitoring measures 37 

No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
supervision team state, conditions and possible indications for the contractor 

together with by photographic documentation drawn up in the 
form of Control Data Sheet for Implementation of Mitigation 
Measures. 

recommendation 
formulation, 
preparing 
application and 
obtaining RDOŚ 
decision, 
replanting plants, 
checking the 
implementation 
for its correctness, 
preparing report 
from executed 
measures (Control 
Data Sheet for 
Implementation of 
Mitigation 
Measures after 
each visit) 
preparing Monthly 
reports, preparing 
and submitting a 
report to RDOŚ 
after works 
completion, 
photographic 
documentation 123 

Once a month Engineer 

86 Noise protection [II.38] The construction works related to the Works Contract 
implementation will be conducted daytime i.e. from 6.00 AM to 
10.00 PM only. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
documentation 12 

 

Throughout the 
whole period of 
implementation 

of works 

Contractor / Site 
Manager 

Once a month Engineer 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
87 Noise protection [II.38] At the stage of performance of construction works, the 

following technical and organisational measures should be applied: 
keep machines which emit noise and vibrations during the Works 
Contract implementation in good conditions which will allow for the 
observance of the standards set out in the applicable detailed 
regulations. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
documentation 12 

 

Throughout the 
whole period of 
implementation 

of works 

Contractor / Site 
Manager 

Once a month Engineer 

88 Noise protection [II.40] In order to reduce a level of noise emitted to the 
environment during construction works conducted close to the 
existing farm buildings and single family houses i.e. acoustic areas 
protected  (allowed noise values are respectively LAeqd = 55 dB for a 
farm building and LAeqd = 50 dB for single family house for 8 the 
worst hours during the day), it is necessary to use portable sound 
barriers with their height of min. 4.0 m (applies to farm buildings 
located near redeveloped embankment of the Sections I÷III - 
distance from the building about 10 m to the border of the site and 
single-family housing development located near the embankment 
of section III - distance to the building about 70 m). 

Applies to the 
whole Works 
Contract and 
neighborhood 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 

of works 

Contractor / Site 
Manager 

Once a month Engineer 

89 Noise protection [-] In the areas under acoustic protection and the working sites 
adjacent to these areas, in order to mitigate the nuisance for 
inhabitants and environment, it is allowed to use only pumping 
engines equipped with soundproof housing. 

Applies to the 
whole Works 
Contract and 
neighborhood 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 

of works 

Contractor / Site 
Manager 

Once a month Engineer 

90 General principles 
for carrying out 
works 

[II.39] In case of conducting construction works which cause the 
transmission of vibration exceeding the acceptable standards, 
appropriate methods aimed to reduce nuisance should be 
undertaken (in particular in respect to residential premises close to 
the embankments in the field of their technical security and 
comfort for sanitary maintenance and use). 

Applies to the 
whole Works 
Contract and 
neighborhood 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 

of works 

Contractor / Site 
Manager 

Once a month Engineer 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
91 Air protection [II.42] It is required to seek to minimise the environmental impact 

of the Works Contract during its implementation through 
elimination of idling operation of combustion engines of machinery 
and transport equipment, among others during stops, breaks, etc. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 

of works 

Contractor / Site 
Manager 

Once a month Engineer 

92 Soil and water 
protection 

[-] Equipment, plant and vehicles used for construction works must 
be placed in dedicated parking spaces provided with protective 
measures against spillage of oil derivatives to the soil and water 
environment. If the equipment, plant and vehicles are not in use, 
they must be parked in these dedicated places. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 

of works 

Contractor / Site 
Manager 

Once a month Engineer 

93 Soil and water 
protection 

[II.43] Waste generated during the Works Contract implementation 
will be stored separately in containers at the construction site 
facilities. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 

of works 

Contractor / Site 
Manager 

Once a month Engineer 

94 Protection against 
noise, protection of 
the atmosphere 

[-] Whenever possible the works should be carried out section by 
section, i.e. after completing works in a given section and its 
reclamation, works should begin at the next embankment section 
intended for extension.  

 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 

of works 

Contractor / Site 
Manager 

Once a month Engineer 

95 Water and soil 
protection 

[-] During construction works, the soil-water environment should be 
protected against contamination with substances used, sewage, or 
waste generated in connection with executed works. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 

of works 

Contractor / Site 
Manager 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
Grease and fuel to be stored at adequately prepared place with 
relevant sealing degree and equipped with sorbent to neutralize 
petroleum substance. 

In the event of spillage of oil derivative substances, it must be 
promptly removed and contaminated soil layers must be 
immediately eliminated (by a specialized company) and managed in 
accordance with applicable law. Such places must be brought back 
to their initial condition. 

In the event of oil derivative substance spillage to surface water, the 
Contractor is obliged to ensure mechanical collection of the 
substance from the water surface and its neutralization or disposal. 

Once a month Engineer 

96 General principles 
for carrying out 
works 

[-] The Contractor should choose a place for storing topsoil which 
will secure it against pollution, being driven through and being 
tamped down. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 

of works 

Contractor / Site 
Manager 

Once a month Engineer 

97 General principles 
for carrying out 
works 

[-] Topsoil should be stored and protected in a way enabling its re-
use. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 

of works 

Contractor / Site 
Manager 

Once a month Engineer 

98 Environmental 
protection 

[-] For works performance, it is necessary to use only non-hazardous 
materials which are not burdensome to the environment. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation 12 

Throughout the 
whole period of 
implementation 

of works 

Contractor / Site 
Manager 

Once a month Engineer 

99 Fauna protection [-] No substance which could be lethal to animals can be used for 
execution of works (excluding substances necessary for proper 
operation of construction machines). 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
documentation 12 

Throughout the 
whole period of 
implementation 

of works 

Contractor / 
Contractor’s 

environmental 
team 



Environmental Management Plan for the Contract 3B.2 Flood protection Tarnobrzeg 

Appendix 2 - Plan of monitoring measures 41 

No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
Once a month Engineer 

100 General principles 
for carrying out 
works 

[-] Earthworks shall be carried out so that no damage is caused to 
regulatory structures. The Contractor shall ensure the flow 
possibility of embankment culverts throughout the duration of the 
works. 

Applies to the 
whole Works 
Contract 

Lists of technical 
review, reports 
from the reviews 12 

Throughout the 
whole period of 
implementation 

of works 

Contractor / Site 
Manager 

Once a month Engineer 

101 Archaeological 
supervision 

[-] Contractor is obliged to ensure permanent archaeological 
supervision during of earthworks. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
archaeological 
supervision 
documentation 12 

Throughout the 
whole period of 
implementation 

of works 

Contractor / 
Contractor’s 

archaeological 
supervision 

Once a month Engineer 

102 Archaeological 
findings 

[-] In the case of discovery of immovable structures or mobile 
archaeological monuments the Contractor is obliged to notify 
immediately the Podkarpacki Monuments Conservation Officer as 
well as the Employer and the Engineer. During Works' 
implementation the Works Contractor shall comply with guidelines 
of the Monuments Conservation Officer. 

Vide: a letter from the Voivodeship Office for the Monuments 
Conservation, sign: UOZ-T-1.5183.69.2016 dated 16.11.2016 
(Appendix No. 4 (c) to EMP). 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
archaeological 
documentation 12 

Throughout the 
whole period of 
implementation 

of works 

Contractor / Site 
Manager and 
Contractor’s 

archaeological 
supervision 

Once a month Engineer 

103 Unexploded 
ordinances 

[-] Contractor is obliged to ensure permanent sapper supervision 
during of earthworks regarding checking and cleaning the area 
from dangerous military items. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
sapper supervision 
documentation 12 

Throughout the 
whole period of 
implementation 

of works 

Contractor / 
Contractor’s 

sapper 
supervision 

Once a month Engineer 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
104 Health and Safety [-] HIV-AIDS Prevention. The Contractor shall conduct an HIV-AIDS 

awareness programme and shall undertake such other measures to 
reduce the risk of the transfer of the HIV virus between and among 
the Contractor’s Personnel and the local community, to promote 
early diagnosis and to assist affected individuals. 

Applies to the 
whole Works 
Contract 

Verification of the 
Contractor 
documentation 

Throughout the 
whole period of 
implementation 

of works 

Contractor / OHS 
supervision 

Once a month Engineer 

105 Soil and water 
protection 

[-] It is necessary to provide training to all the employees with 
regard to: 

- maintaining appropriate hygienic conditions within the area of the 
construction site and its direct surrounding; 

- prohibition of penetrating the "Wisła pod Zawichostem" Nature 
Reserve as well as other enclosed natural habitats; 

- prohibition of the burning of open fire both inside the construction 
site and its surrounding, this is understood as the fires, the burning 
of waste or branches from the cutting trees or shrubs. 

 Appropriate penalties for noncompliance with these rules should 
be included in the Contractor's work regulations. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
supervision 
documentation 12 

Throughout the 
whole period of 
implementation 

of works 

Contractor / Site 
Manager 

Once a month Engineer 

106 Soils, surface water 
and air protection [-] The type and working order of such equipment must ensure the 

protection of soil, surface waters and ground waters against 
pollution, dust and gas emission to the air and noise emission. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
supervision 
documentation 12 

Throughout the 
whole period of 
implementation 

of works 

Contractor / Site 
Manager 

Once a month Engineer 

107 Air protection 
(Protection against 
dusting) 

[-] Limit dust generation, in dry periods, caused by the means of 
transport among others by: 
• using tarpaulins when transporting aggregate and bulk materials, 
• cleaning vehicle wheels before entering the public roads,  

Applies to the 
whole Works 
Contract 

Visual monitoring, 
supervision 
documentation 12 

Throughout the 
whole period of 
implementation 

of works 

Contractor / Site 
Manager 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
• cleaning technological internal roads surface, 
• prevention of contamination of local roads with sand and other 
material transported by vehicles. 
 
Bulk materials and construction aggregate for use in the 
construction phase should be protect against the blowing and 
excessive dusting from the surface both during storage and during 
incorporation (particularly in the vicinity of agricultural crops and 
built-up areas) e.g. by using tarpaulins or sprinkling of ground 
surfaces during rain-free periods. 

Once a month Engineer 

108 Air protection 
(Protection against 
dusting) 

[-] It is necessary to apply required measures limiting dust emission 
at the time of construction of the anti-filtration barrier using Deep 
Soil Mixing technology. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
supervision 
documentation 12 

Throughout the 
whole period of 
implementation 

of works 

Contractor / Site 
Manager 

Once a month Engineer 

109 Environment, human 
health and safety 
protection 

[-] The Contractor and Contractor's environmental team is 
responsible for training of the rules and conditions of the EMP for 
Contractor's management and engineering-technical personnel. 

Applies to the 
whole Works 
Contract 

Time sheet, 
teaching materials, 
reports from 
trainings 12 

Throughout the 
whole period of 
implementation 

of works 

Contractor / 
Contractor’s 

environmental 
team 

Once a month Engineer 

110 Periodic meetings 
environmental team 

[-] During the implementation of the tasks arising from the EMP 
monthly team meetings of PIO, Consultant and Contractor will take 
place to discuss and monitor the implementation of mitigating and 
monitoring measures. 

Applies to the 
whole Works 
Contract 

Minutes of 
meetings 

Throughout the 
whole period of 
implementation 

of works 

PIU, Consultant 
and Contractor / 

Contractor’s 
environmental 

team 
Once a month Engineer 

111 Contractor’s 
environmental 
supervision team 

[II.35] There will be monthly reports prepared by the Contractor 
which will cover measures conducted under the Contractor’s 
environmental supervision; both in Polish and in English, in paper 
and electronic versions with reference to the obligations required 
by EMP and other contractual documents. These documents will be 

Applies to the 
whole Works 
Contract 

Reports 123 Throughout the 
whole period of 
implementation 
of works, 
everyday 

Contractor / Site 
Manager and 
Contractor’s 

environmental 
team 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
subject to the approval of the Engineer and the Employer. 
 
The reports will be contained documents confirming the 
participation of specialists (e.g. memorandum of understanding 
and/or a declaration of a specialist confirming the proper 
performance of measures) together with photographic 
documentation. 
 
The Contractor will also prepare a commencement report, ad-hoc 
reports (as needed) and a closure report. 

Once a week Engineer 

 08 - REQUIREMENTS AFTER COMPLETION OF WORKS 

112 Soil protection, flora 
protection 

[II.32] Upon the completion of earthworks, it is necessary to 
immediately clean up the area covered by these works: sow any 
damaged ground surfaces, grass the redeveloped section of the 
embankment and sow with a mixture of indigenous plants 
conforming habitat requirements in order to minimise surface 
erosion and suspension-forming fractions fail to reach waters 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
recommendation 
and reports from 
implementation 
botanist’s 
recommendation 
photographic 
documentation 123 

Throughout the 
whole period of 
implementation 
of order works 
and sowing 

Contractor/ Site 
Manager and 

Botanist 

Once a month Engineer 

113 Recommended 
environmentally 
friendly technical 
solutions 

[III.7] It is necessary to make plantings upon the completion of 
works within the reinforcements. In order to strengthen the area of 
these plantings, jute meshes are recommended to protect crops 
and seedlings exposed to water erosion. Plantings should be made 
taking into account the following conditions:  

a) use plants from the same catchment area for planting aquatic 
plants, 

b) use local seeding material or/and grass fragments (obtained prior 
to the start of works) for seeding lands being exposed during works, 

c) use self-seedlings (preserved in the course of preparatory works) 
as much as possible in order to make woodlots. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
recommendation 
and reports from 
implementation 
botanist’s 
recommendation 
photographic 
documentation 123 

After finishing 
of 
reinforcements 
execution 

Contractor/ Site 
Manager and 

Botanist 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
Once a month Engineer 

114 Contractor’s 
environmental 
supervision team 

[II.35] Report containing information concerning the method and 
scope of the performance of mitigation measures, and also 
documents confirming the participation of specialists (e.g. 
memorandum of understanding and/or a declaration of a specialist 
confirming the proper performance of measures together with 
photographic documentation) should be prepared by the 
Contractor within 6 months from the date of works completion. 
Upon approval of the report by the Engineer and Investor the report 
will be submitted to the Regional Director for Environmental 
Protection in Rzeszów. 

Applies to the 
whole Works 
Contract 

Report to RDOŚ 123 Once, 6 months 
from the date 
of works 
completion 

Contractor / Site 
Manager and 
Contractor’s 

environmental 
team 

Once, 6 months 
from the date 
of works 
completion 

Engineer 

115 General principles of 
nature protection - 
prevention and 
elimination of 
invasive species 

[II.33] For a minimum period of 5 years from the completion of 
construction works the area covered by the project should be 
monitored for the occurrence of invasive foreign plants. In case 
such species are found, it is required to take actions to remove 
them. This monitoring should be run while the embankments are 
mowed. In case such conducted treatments referring to the 
embankments and their maintenance (e.g. mowing) are not 
effective to remove the above-specified plants, the botanical 
supervision unit which supervises the area will specify measures 
aimed to eliminate the above species. This monitoring and 
elimination of the above-specified species should cover the 
expanded embankments but also the area which is adjacent to 
them which is not less than the one located within the project 
demarcation lines. Based on such botanical monitoring and its 
results the appropriate measures will be taken to eliminate these 
plants. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation 123 

In Defect 
Notification 
Period and 
Guarantee 
Period 
then 
Designated 
organizational 
unit of PGWWP 

Contractor / Site 
Manager and 

Botanist 

Twice a year in 
vegetation 
period during 
embankments 
mowing 

Engineer 

116 Land area and 
landscape protection 

[-] Places sowed with grass mixes should be taken care of by means 
of, among others, twofold mowing of flood embankments during 
the year and removal of hard lichens. This activity includes period of 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation 123 

After the 
construction 
works are 
completed. 

Contractor / Site 
Manager and 

Botanist 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
construction works realization and also the Defect Notification 
Period. Rules of mowing are indicated below in item 116. 

Once after the 
construction 
works are 
completed. 

Engineer 

117 Land area and 
landscape 
protection 

[II.36] The embankment at the operation stage will be mowed: 
a) within Section I - mowing at the embankment water-side 

slope will start not earlier than on 15 June, then at the 
embankment water-side slope - not earlier than on 1 July, 

b) within Section II, II and Section San River - mowing will 
start not earlier than 1 June, 

c) the embankment should be mowed in turns i.e. on 1 June 
the embankment will be mowed along a length of, for 
example, 300 metres, then further 300-metre sections will 
be mowed with a delay two weeks; in case of necessity (to 
remove invasive vegetation) it is acceptable to mow the 
embankment at an earlier date, in consultation with the 
Contractor’s environmental supervision team. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation 123 

Throughout the 
whole period of 
implementation 
of works, in 
Defect 
Notification 
Period and 
Guarantee 
Period 
then 
Designated 
organizational 
unit of PGWWP 

Contractor/ Site 
Manager and 

Botanist  

During mowing Engineer 

118 Buildings protection [II.39] The existing buildings and structures should be inventoried 
upon works completion. The Contractor will be accountable for 
accomplishment.  

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation 12 

Once after the 
construction 
works are 
completed. 

Contractor / Site 
Manager 

Once after the 
construction 
works are 
completed. 

Engineer 

119 Soil protection [-] After completing all construction works, areas temporarily 
occupied for access roads, facility and storage yards should be 
restored to their prior condition. 

Applies to the 
whole Works 
Contract 

Visual monitoring, 
photographic 
documentation 123 

After the 
construction 
works are 
completed. 

Contractor / Site 
Manager and 
Contractor’s 

environmental 
team 
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No. Element / Zone 
of monitoring 

The object of monitoring (Compliance with 
obligations or prohibitions) 

Place of 
monitoring 

Method of 
monitoring  

Period and 
frequency of 
monitoring 

The 
monitoring 

unit 
After the 
construction 
works are 
completed. 

Engineer 

 10 - GENERAL REQUIREMENTS 

120 Legislation in the 
country where the 
Agreement is to be 
implemented 

[-] Contractor is obliged to knowledge and adherence to all laws 
currently binding in the country where the Agreement is to be 
implemented in the period of construction and assembly works and 
the Defects Notification Period. None of the provisions above do 
not exempt the Contractor from the application of the law. 

Applies to the 
whole Works 
Contract 

Monitoring 
substantive 
knowledge of the 
law, written 
documentation 12 

Throughout the 
whole period of 
implementation 
of works 

Contractor / Site 
Manager or  

authorised person 

Once a month Engineer 

 


