
Activity name Commencement Finalisation

Preparation of Construction Design 12/3/12 3/31/14 Agreement until 15th December, 2014

Negotiations with owners 2/18/15 7/29/15

Obtaining IPIP 9/16/14 12/22/14

Compensation payment 3/10/15 12/31/16

Physical entering the terrain I / II quarter 2017 I / II quarter 2020

Preparation of Construction Design 12/3/12 3/31/14 Agreement until 15th December, 2014

Negotiations with owners

Obtaining IPIP 11/26/14 2/11/2015

Compensation payment

Physical entering the terrain I / II quarter 2017 I / II quarter 2020

Preparation of Construction Design 11/4/13 3/31/15 Agreement until 15th December, 2014

Negotiations with owners 3/14/16 4/14/16

Obtaining IPIP 10/1/15 12/17/15

Compensation payment 4/14/16 12/31/16

Physical entering the terrain I / II quarter 2017 I / II quarter 2020

Preparation of Construction Design 11/27/12 12/16/13 Agreement until 16th December, 2013

Negotiations with owners 2/18/15 7/20/15

Obtaining IPIP 1/28/14 5/7/14

Compensation payment 5/12/15 12/31/16

Physical entering the terrain I / II quarter 2017 I / II quarter 2020

Preparation of Construction Design 10/4/13 3/31/2015 Agreement until 31st March, 2015

Negotiations with owners 3/14/16 4/14/16

Obtaining IPIP 10/16/15 12/17/15

Compensation payment 4/14/16 12/31/16

Physical entering the terrain I / II quarter 2017 I / II quarter 2020

Preparation of Construction Design 10/4/13 3/31/2015 Agreement until 31st March, 2015

Negotiations with owners 9/30/15 10/28/15

Obtaining IPIP 6/22/15 9/15/15

Compensation payment 11/2/15 12/31/16

Physical entering the terrain I / II quarter 2017 I / II quarter 2020

5. Construction of the water pumping station in Szewce

6. Expansion of the water pumping station in Zajeziorze

PROPERTY ACQUISITION SCHEDULE FOR TASK 3B.1 FLOOD PROTECTION SANDOMIERZ

1. Flood protection within the mouth section of the Atramentówka River, construction of a new pumping

station "Koćmierzów" and of a gravity-type dam lock in Koćmierzów (in the right embankment of the

Vistula River) and of a channel draining water from the Atramentówka River to the pumping station

2. Flood protection within the area of the Struga A watercourse together with an alteration and expansion

of the pumping station "Nadbrzezie"

3. Expansion of the surrounding embankment protecting Glassworks and a Housing Estate against the

flood waters in the town of Sandomierz together with an extension of the embankment of the Vistula River

from the Lwowska Street to intersection of Koćmierzów embankment

4. Protection the embankments of Koprzywianka River – left embankment in km 0+ 000 ÷ 12+900, right

embankment in km 0+000 ÷ 14+400


