APPENDIX 4 — STATUS OF ADMINISTRATIVE PROCEDURES ———————————~——~— 7777

GENERAL ENVIRONMENTAL MANAGEMENT PLAN - GUIDELINES FOR THE CONTRACTOR FOR THE CONTACT 4A.3.1 POLRAD WEATHER RADAR MODERNIZATION

APPENDIX 4 - STATUS OF ADMINISTRATIVE PROCEDURES

STATUS OF ADMINISTRATIVE PROCEDURES

Procedure Date

Radar 1 - Legionowo — modernization of existing radar station

Administrative procedures - radar tower modernization with radar replacement

Submitting the environmental impact report to the Employer 31.03.2021
Acceptance of the environmental impact report by the Employer 26.04.2021
Submission of the environmental impact report to Regional Director for Environmental Protection [RDOS] in Warsaw | 30.04.2021
Request from RDOS to complete the environmental impact report 05.07.2021
Supplementing the report on the environmental impact of the project to the RDOS 26.07.2021
Withdrawal of the application from RDOS and filing it in the City Hall of Legionowo [Urzad Miasta w Legionowie] 30.08.2021
Decision on environmental conditions obtained Pending
Construction design submitted for acceptance by the Employer 20.07.2021
Acceptance of the construction design by the Employer 02.08.2021
Submission of the building permit application to the Poviat Starosty in Legionowo [Starostwo Powiatowe 23.12.2021
w Legionowie]- planned

Obtaining the building permit - planned 28.02.2022
Validation of the building permit - planned 14.03.2022

Administrative procedures radar tower - tower anti-corrosion works
Submission of works to the Poviat Starosty in Legionowo 16.07.2021
Decision of the Starosty on deficiencies 04.08.2021
Validation of the submission 09.08.2021
Administrative Procedures the Research and Energy Building
Submission of repair works to the Poviat Starosty in Legionowo 26.02.2021
Validation of the submission of works 19.03.2021
Administrative procedures warehouse hall
Submission of the building design for acceptance by the Employer 18.02.2021
Acceptance of the design by the Employer 19.02.2021
Obtaining permission for the cutting of 3 trees from the Legionowo City Hall 17.03.2021
Submission of the building permit application to the District Starosty in Legionowo 26.02.2021
Obtaining the building permit 08.07.2021
Validation of the building permit 22.07.2021
Radar 2 — Rzesz6w — modernization of existing radar station

Submitting the environmental impact report to the Employer 02.04.2021
Acceptance of the environmental impact report by the Employer 11.07.2021
Submission of the environmental impact report to Regional Director for Environmental Protection [RDOS] in Rzeszéw | 12.07.2021
Request from RDOS to complete the environmental impact report 28.07.2021
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Procedure Date

Supplementing the report on the environmental impact of the project to the RDOS 06.08.2021
Initiation of proceedings by RDOS 11.08.2021
Obtaining the decision from RDOS Pending
The construction design submitted for the Employer’s approval - planned 03.12.2021
Acceptance of the construction design by the Employer - planned 17.12.2021
Submission of an application for a permit to realise the investment to the Podkarpackie Voivodship Office 30.01.2022
[Podkarpacki Urzad Wojewddzki] - planned
Obtaining the investment realization permit - planned 23.03.2022
Validation of the investment realization permit - planned 09.04.2022
Radar 3 — Poznan — modernization of existing radar station
Submitting the environmental impact report to the Employer 31.03.2021
Acceptance of the environmental impact report by the Employer 11.07.2021
Submission of the environmental impact report to Regional Director for Environmental Protection [RDOS] in Poznan 12.07.2021
Request from RDOS to complete the environmental impact report 28.07.2021
Supplementing the report on the environmental impact of the project to the RDOS 20.09.2021
Initiation of proceedings by RDOS 29.09.2021
Obtaining the decision from RDOS Pending
The construction design submitted for the Employer’s approval 18.11.2021
Acceptance of the construction design by the Employer - planned 02.11.2021
Submission of an application for a permit to realise the investment to the Wielkopolskie Voivodship Office 08.01.2022
[Wielkopolski Urzad Wojewddzki] - planned
Obtaining the investment realization permit - planned 21.03.2022
Validation of the investment realization permit - planned 07.04.2022
Radar 4 - Swidwin — modernization of existing radar station
Submitting the environmental impact report to the Employer 02.04.2021
Acceptance of the environmental impact report by the Employer 03.06.2021
Submission of the environmental impact report to Regional Director for Environmental Protection [RDOS] in Szczecin 04.06.2021
Request from RDOS to complete the environmental impact report 18.06.2021
Supplementing the report on the environmental impact of the project to the RDOS 04.08.2021
A renewed request to RDOS to supplement the report on the environmental impact of project 19.08.2021
Initiation of proceedings by RDOS 30.09.2021
Obtaining the decision from RDOS Pending
The construction design submitted for the Employer’s approval 19.11.2021
Acceptance of the construction design by the Employer - planned 02.12.2021
Submission of an application for a permit to realise the investment to the Zachodniopomorskie Voivodship Office 08.01.2022
[Zachodniopomorski Urzad Wojewdédzki] - planned
Obtaining the investment realization permit - planned 21.03.2022
Validation of the investment realization permit - planned 07.04.2022
Radar 5 — Ramza — modernization of existing radar station
Submitting the environmental impact report to the Employer 31.03.2021
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Procedure Date

Acceptance of the environmental impact report by the Employer 11.07.2021
Submission of the environmental impact report to Regional Director for Environmental Protection [RDOS] in Katowice | 12.07.2021
Request from RDOS to complete the environmental impact report 23.07.2021
Supplementing the report on the environmental impact of the project to the RDOS 04.08.2021
Initiation of proceedings by RDOS 11.08.2021
Obtaining the decision from RDOS Pending
The construction design submitted for the Employer’s approval - planned 03.12.2021
Acceptance of the construction design by the Employer - planned 17.12.2021
Submission of an application for a permit to realise the investment to the $laskie Voivodship Office 20.12.2021
[Slaski Urzad Wojewédzki] - planned
Obtaining the investment realization permit - planned 14.02.2022
Validation of the investment realization permit - planned 28.02.2022
Radar 6 — Pastewnik — modernization of existing radar station
Submitting the environmental impact report to the Employer 31.03.2021
Acceptance of the environmental impact report by the Employer 03.06.2021
Submission of the environmental impact report to Regional Director for Environmental Protection [RDOS] in Wroctaw | 04.06.2021
Request from RDOS to complete the environmental impact report 21.06.2021
Supplementing the report on the environmental impact of the project to the RDOS 29.07.2021
Initiation of proceedings by RDOS 23.09.2021
Obtaining the decision from RDOS Pending
The construction design submitted for the Employer’s approval 27.09.2021
Acceptance of the construction design by the Employer - planned 30.11.2021
Submission of an application for a permit to realise the investment to the Dolno$laskie Voivodship Office 07.01.2022
[Dolnoslaski Urzad Wojewodzki] - planned
Obtaining the investment realization permit - planned 15.03.2022
Validation of the investment realization permit - planned 01.04.2022
Radar 7 — Uzranki — building of a new radar station
Application for a permit for geological works There is an
existing
geological and
engineering
decision
Obtaining permission for geological works (Poviat Starosty in Mraggowo [Starostwo Powiatowe w Mragowie])
(A duplicate of the geological and engineering documentation was obtained from the Starost Office in Mraggowo, 18.06.2021
The investor has a decision approving the documentation)
Application for terms of electricity supply (Energa Operator S.A. — Lidzbark Warminski) 22.02.2021
Obtaining the conditions for delivery of electric energy 16.04.2021
Application for condition of connection to a public road (Municipal Office Mragowo [Urzad Gminy w Mragowie]) 15.07.2021
Obtaining conditions for connection to a public road 02.08.2021
Submitting the environmental impact report to the Employer 22.03.2021
Acceptance of the environmental impact report by the Employer 30.03.2021
Submission of the environmental impact report to Regional Director for Environmental Protection [RDOS] in Olsztyn 24.04.2021
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Procedure Date

Request from RDOS to complete the environmental impact report 01.06.2021
Supplementing the report on the environmental impact of the project to the RDOS 12.07.2021
Initiation of proceedings by RDOS 27.07.2021
Obtaining the decision from RDOS Pending
Submitting the architectural concept to be accepted by the Employer 03.03.2021
Acceptance of the architectural concept by the Employer 13.05.2021
The construction design submitted for the Employer’s approval 18.11.2021
Acceptance of the construction design by the Employer - planned 08.12.2021
Submission of an application for a permit to realise the investment to the Warminsko-Mazurskie Voivodship Office 15.12.2021
[Warminsko-Mazurski Urzad Wojewédzki] - planned
Obtaining the investment realization permit - planned 15.03.2022
Validation of the investment realization permit - planned 07.04.2022
Radar 8 — Brzuchania — demolition of the existing radar tower and building of a new one
Opinion on the design of engineering and geological works (Miechéw Commune and Town Hall 09.06.2021
[Urzad Gminy i Miasta Miechdéw])
Application for permission for geological works 24.05.2021
Obtaining permission for geological works (Poviat Starosty in Miechéw [Starostwo Powiatowe w Miechowie]) 15.09.2021
Application for terms of electricity supply Existing
connection
Obtaining the conditions for delivery of electric energy Existing
connection
Submitting the environmental impact report to the Employer 31.03.2021
Acceptance of the environmental impact report by the Employer 30.04.2021
Submission of the environmental impact report to Regional Director for Environmental Protection [RDOS] in Cracow 14.06.2021
Request from RDOS to complete the environmental impact report 30.06.2021
Supplementing the report on the environmental impact of the project to the RDOS 15.07.2021
Initiation of proceedings by RDOS 20.07.2021
Obtaining the decision from RDOS Pending
Submitting the architectural concept to be accepted by the Employer 30.03.2021
Acceptance of the architectural concept by the Employer 29.05.2021
The construction design submitted for the Employer’s approval - planned 05.08.2021
Acceptance of the construction design by the Employer - planned 30.08.2021
Submission of an application for a permit to realise the investment to the Matopolskie Voivodship Office 20.12.2021
[Matopolski Urzad Wojewddzki] - planned
Obtaining the investment realization permit - planned 28.02.2022
Validation of the investment realization permit - planned 15.03.2022
Radar 9 - Géra Sw. Anna - building of a new radar station
Application for permission for geological works There is an
existing
geological and
engineering
decision
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Procedure Date

Obtaining permission for geological works The Employer
has a decision
approving the
geological and
engineering
documentation

Application for terms of electricity supply (Tauron Dystrybucja S.A. — Opole) 22.02.2021

Obtaining the conditions for delivery of electric energy 16.03.2021

Submitting the environmental impact report to the Employer 16.07.2021

Acceptance of the environmental impact report by the Employer 03.08.2021

Submission of the environmental impact report to Regional Director for Environmental Protection [RDOS] in Opole 06.08.2021

Request from RDOS to complete the environmental impact report 17.08.2021

Supplementing the report on the environmental impact of the project to the RDOS 20.09.2021

Initiation of proceedings by RDOS 27.09.2021

Obtaining the decision from RDOS Pending

Submitting the architectural concept to be accepted by the Employer 03.03.2021

Acceptance of the architectural concept by the Employer 10.06.2021

The construction design submitted for the Employer’s approval - planned 08.12.2021

Acceptance of the construction design by the Employer - planned 22.12.2021

Submission of an application for a permit to realise the investment to the Opolskie Voivodship Office 09.01.2021

[Opolski Urzad Wojewoédzki] - planned

Obtaining the investment realization permit - planned 28.03.2022

Validation of the investment realization permit - planned 11.04.2022

Radar 10 — Nowy Gdansk — building of a new radar station

Application for permission for geological works 04.08.2021

Obtaining permission for geological works (Poviat Starosty in Wejherowo [Starostwo Powiatowe w Wejcherowie]) 15.09.2021

Application for terms of electricity supply (Energa Operator S.A. - Wejherowo) 22.02.2021

Obtaining the conditions for delivery of electric energy 01.04.2021

Submitting the environmental impact report to the Employer 02.04.2021

Acceptance of the environmental impact report by the Employer 03.06.2021

Submission of the environmental impact report to Regional Director for Environmental Protection [RDOS] in Gdarisk 04.06.2021

Request from RDOS to complete the environmental impact report 22.06.2021

Supplementing the report on the environmental impact of the project to the RDOS 05.08.2021

Initiation of proceedings by RDOS 10.08.2021

Obtaining the decision from RDOS Pending

Submitting the architectural concept to be accepted by the Employer 03.03.2021

Acceptance of the architectural concept by the Employer 18.06.2021

The construction design submitted for the Employer’s approval - planned 02.12.2021

Acceptance of the construction design by the Employer - planned 15.12.2021

Submission of an application for a permit to realise the investment to the Pomorskie Voivodship Office 30.12.2021

[Pomorski Urzad Wojewddzki] - planned

Obtaining the investment realization permit - planned 28.03.2022
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Procedure

Validation of the investment realization permit - planned 14.04.2022

Gdarisk Rebiechowo - dismantling and demolition of the existing radar station along with land reclamation

Submitting the demolition project to the Employer - planned 13.02.2022
Obtaining acceptance for the demolition project by the Employer - planned 27.02.2022
Notification of the demolition work to the Poviat Starosty in Gdansk [Starostwo Powiatowe w Gdansku] - planned 01.03.2022
Validation of the notification - planned 21.03.2022




