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Appendix 1 – Plan of mitigation measures 

This appendix to the Environmental Management Plan (EMP) for the Task 2A.1/1 Construction 
of "Boboszów" – a dry flood control reservoir on Nysa Kłodzka River describes the conditions 
for implementing the Task concerning the mitigation measures, which reduce its negative 
impacts on the environment. The costs of these measures and schedule of implementation 
should be included in the Offer. 

The conditions described in Appendix 1 of the EMP are grouped in the following categories: 

Cat. Category Name Item in Table 

A. Requirements concerning the scheduling of works 1-3 

B. Requirements concerning the communication service of the Task implementation area 4 

C. Requirements concerning the location of site facilities  
as well as technological roads and yards 

5-6 

D. Requirements concerning quality and use of lands 7-9 

E. Requirements concerning handling of topsoil  10 

F. Requirements concerning trees and shrubs felling  11-19 

G. Requirements concerning protection of trees and shrubs not intended to be cleared  20-26 

H. Requirements concerning securing of the protected natural resources 27-43 

I. Specific requirements for the works in riverbeds 44-63 

J. Specific requirements for the works on relocation of power lines 64-65 

K. Specific requirements for the target lighting of the reservoir site  66 

L. Requirements concerning land reclamation after works 67-70 

M. Requirements concerning pollution prevention 71-90 

N. Requirements concerning waste management 91-95 

O. Requirements concerning protection of human life and health 96-101 

P. Requirements concerning extraordinary threats to the environment 102-104 

R. Requirements concerning protection of cultural monuments  105-107 

S. Measures concerning restoration of natural resources 108-117 

T. Implementation of measures specified in the RDOŚ decision permitting derogation from  
plant and animal species protection prohibitions 

118 

U. Requirements concerning verification of geodetic division applied in the EMP 119 

V. Requirements concerning Contractor’s staff involved in EMP implementation 120-125 

W. Requirements concerning reporting of EMP implementation 126-128 
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Explanations of the table in Appendix 1 of the EMP: 

1) unless otherwise stated in a particular case, the term Task implementation area means 
the area of performing any preparatory works, essential works (including the Permanent 
Works and Temporary Works), and any works related to the removal of defects and 
faults or execution of the unfinished works specified in the Takeover Certificate or re-
vealed during the Defects Notification Period, together with the lands subject to tempo-
rary acquisition.  

2) unless otherwise stated in a particular case, the term Task implementation period means 
the duration of any preparatory works, essential works execution (including the Perma-
nent Works and Temporary Works), and any works related to the removal of defects 
and faults or execution of the unfinished works specified in the Takeover Certificate or 
revealed in the Defects Notification Period.  

 
 
 
 
 
 



The Environmental Management Plan for OVFMP – Sub-component 2A – Task: 2A.1/1 
 

Appendix 1 – Plan of mitigation measures    
    3 / 54 

 

Item Issue Place Mitigation measure Entity 

A.  REQUIREMENTS CONCERNING THE SCHEDULING OF WORKS  

1. 
1. 

 

Work 
Schedule 

 

Task 
implementation 
area 

 

The EMP conditions on the deadlines of the works  

When determining the work schedules and at the stage of their im-
plementation, it is necessary to take into account the conditions of 
the EMP regarding the deadlines and time for conducting various 
types of works, including:  

a)  work commencement date (see item 27);  
b)  periods of implementation of selected Task items  

(see item 28, 29);  
c)  periods of notice and the site inspection of the fishing user  

(see item 44);  
d)  acceptable dates of works in the Nysa Kłodzka riverbed  

(see item 46);  
e)  acceptable dates for the first passage of water through the tun-

nel in the reservoir dam (see item 59);  
f)  acceptable hours of the works performance (see item 84);  
g)  acceptable dates for topsoil removal (see item 10 clause b);  
h)  acceptable dates for felling of trees and shrubs (see item 11);  
i)  acceptable dates for tree and shrub stump extraction on the 

slopes of riverbed (see item 18);  
j)  dates of environmental supervision inspections before felling of 

trees (see item 17);  
k)  completion date for felling of trees and shrubs (see item 19);  
l)  dates of environmental supervision inspections before demoli-

tion of residential and utility buildings (see item 34);  
m)  arrangement of dates for carrying out reinstating works  

(see item 67);  
n)  dates for planting woods and shrubs  

(see item 108, 109, 110, 111, 112);  
o)  dates for mowing of meadows in the reservoir area  

(see item 113);  
p)  dates for the hanging boxes and nesting platforms for birds  

(see item 114, 115, 116);  
r)  dates for the hanging boxes for bats (see item 117);  
s)  dates for the reporting of the EMP implementation  

(see item 126, 127, 128).  

 

Contractor 

jak poz. 1 
w PZŚ Roztoki 
(=new by AA) 
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Item Issue Place Mitigation measure Entity 

2. 
2. 

 

Work 
Schedule  

Task 
implementation 
area  
along with 
access roads 
and their 
surroundings 

 

The EMP conditions on the actions to be executed  
before or at the initial stage of work  

When determining the work schedules and at the stage of their im-
plementation, it is necessary to take into account the conditions of 
the EMP on the actions to be executed before or at the initial stage 
of work, including:  

a)  conditions for the implementation and fitting out the site facili-
ties as well as roads and technological yards  
(see item 5, and also item 73, 75, 76, 77, 78, 79, 80, 81, 90, 92, 
93, 94, 99, 100);  

b)  conditions for communication service of the construction site  
(see item 4);  

c)  conditions concerning the examination of quality (pollution) of 
land and river sediments  
(see item 7);  

d)  condition concerning the removal and protection of topsoil layer  
(see item 10);  

e)  condition for protection of trees and shrubs not planned for 
felling 
(see item 20);  

f)  condition relating to the performance of nature inventory  
(see item 30);  

g)  condition relating to the protection of the borders of habitats  
(see item 15, 31);  

h)  condition relating to the protection of the construction site 
against entering by small animals  
(see item 36);  

i)  condition for notification and site inspection of the fishing user  
(see item 44);  

j)  conditions for the development of selected documents  
(see item 67, 91, 96, 102, 106, 108, 109, 110, 111, 113, 114, 115, 
116, 117, 122, 126);  

k)  conditions concerning the documentation of the technical state 
of buildings and infrastructure  
(see item 4 and 98);  

l)  condition concerning the military engineer recognition of the 
construction site  
(see item 97);  

m)  condition concerning the inventory of illegal dumps  
(see item 95);  

n)  condition relating to the obtainment of the opinion of the herit-
age conservator 
(see item 105);  

o)  condition relating to the approval of the Engineer for the co-ordi-
nator of EMP implementation and composition of the team of 
environmental experts, team of archaeology experts and the 
team of military engineering supervision 
(see item 121, 122, 123 and 124).  

p)  condition relating to training on the principles of the EMP imple-
mentation  
(see item 120).  

 

Contractor 

jak poz. 2 
w PZŚ Roztoki 
(=new by AA) 
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Item Issue Place Mitigation measure Entity 

3. 
3. 

 

Work 
Schedule  

Task 
implementation 
area  
along with 
access roads 
and their 
surroundings 

 

Preservation of the road connection  
between Boboszów and Pisary villages 

Throughout the whole construction period it is necessary to provide 
a direct road connection between Boboszów and Pisary villages 
(along the lane of the district road 119952D, along the section sub-
ject to re-location in connection with the construction of the reser-
voir), available for cars, trucks and buses. 

The optimal solution would be to build a new section of the munici-
pal road 119952D before starting the stage of works requiring the 
closure and liquidation of the existing section of that road. 

 

 

 

 

 

Contractor 

jak poz. 3 
w PZŚ Roztoki 
(=by AA) 

 

B.  REQUIREMENTS CONCERNING COMMUNICATION SERVICE OF THE TASK IMPLEMENTATION AREA 

4. 
4. 

 

Protection of 
human health 
and safety,  
protection of 
material 
goods, 
protection of 
the earth's 
surface 

 

Access roads 
to the Task 
implementation 
area along with 
their 
surroundings 

 

Conditions for the use of access roads  
to the Task implementation area 

In the scope of the use of access roads to the Task implementation 
area the following conditions apply: 

a)  Access to the Task implementation area should be determined 
on the basis of existing roads;  

b)  The Contractor shall ensure proper markings of all access roads 
to the Task implementation area in accordance with applicable 
law and as agreed with the relevant Road Authorities. These 
markings will be monitored regularly, and in the case of damage 
or theft, the Contractor shall immediately restore or supplement 
these markings;  

c)  The Contractor shall ensure the protection of people against in-
creased vehicular traffic on roads used during the construction 
work. During the implementation of the Task, the Contractor 
shall provide, install and maintain all temporary protection de-
vices, thus ensuring the safety of vehicles and pedestrians;  

d)  Hardened surfaces (e.g. access roads), over which the vehicular 
traffic transporting building materials and aggregates will take 
place, should be kept in due technical condition;  

e)  The Contractor shall apply to statutory restrictions for the axle 
load at the transport of materials to and from the Task imple-
mentation area. The Contractor shall obtain all necessary per-
mits for the transport of atypical loads and continuously notify 
the Engineer of any such carriage;  

Contractor 

jak poz. 4 
w PZŚ Roztoki 
(=DŚU Roztoki 
I.2.17 [pkt a]  
oraz  
wg poz. 15 
i 18-25 z PZŚ 
dla Chlewic, 
z uzup. AA 
[pkt b-j]) 
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Item Issue Place Mitigation measure Entity 

f)  The Contractor shall be responsible for all damage to buildings 
and structures, roads, drainage ditches, culverts, water and gas 
pipes, poles and power lines, cables, points of geodetic control 
network and installation of any kind, and objects of another kind 
as horizontal and vertical marking, navigation marking, signage, 
cultural objects, etc., caused by him or his Subcontractors within 
the Task implementation period. The Contractor is also responsi-
ble for restoring the flow capacity of ditches and drainage sys-
tems in the area of works and used transport roads in the event 
of damage caused by construction works and transport con-
nected with the works.  
The Contractor shall immediately repair any resulting damage at 
his own expense and, if necessary, carry out other work ordered 
by the Engineer;  

g)  The Contractor is required to prepare the photographic docu-
mentation of the whole Task implementation area and access 
roads, with particular emphasis on the technical condition of the 
roads and buildings located near the road of transport of con-
struction materials;  

h)  Prior to the works, the Contractor shall carry out the site inspec-
tions in the presence of Road Authorities, which shall be fol-
lowed by protocols on the condition of access roads to the Task 
implementation area. On this basis, the Contractor shall be 
obliged to restore the technical condition of the roads from be-
fore the Task implementation period;  

i)  The Contractor is obliged to agree the traffic and work protec-
tion designs with the Road Authorities. The Contractor is obliged 
to carry out the traffic organization according to the agreed de-
signs (marking and securing the Task implementation area and 
marking detours and recommended road marking connected 
with a change of traffic organization, etc.);  

j)  Prior to the works, the Contractor shall submit the traffic organi-
zation and work protection designs agreed with the Road Au-
thorities to the Engineer for approval. Depending on the needs 
and progress of works the designs of road traffic changes shall be 
updated by the Contractor on a regular basis.  
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Item Issue Place Mitigation measure Entity 

C.  REQUIREMENTS CONCERNING THE LOCATION OF SITE FACILITIES AS WELL AS TECHNOLOGICAL ROADS AND YARDS 

5. 
5. 

 

Protection of 
water and 
soil, 
protection of 
biotic nature 

 

Task 
implementation 
area  

 

Obligation to prepare site facilities  
as well as technological roads and yards 

Before starting the construction works, it is necessary to perform 
site facilities, technological roads and yards.  
Site facilities are to serve for storage of building materials, garage, 
refueling and current repairs of vehicles, machinery and devices, lo-
cation of social facilities (changing rooms, office, workshop, portable 
sanitary cabins) and waste containers.  

Equipment of site facilities should meet, among others, conditions 
set out in item 73, 75, 76, 77, 78, 79, 80, 81, 90, 92, 93, 94, 99, 100. 

When planning the above components of the construction site, it is 
necessary to ensure limitation of their area to a minimum. 

 

Contractor 

DŚU I.2.23 
zmodyfik. 

 

6. 
6. 

 

Protection of 
biotic nature,  
protection of 
water 

 

Task 
implementation 
area  

 

Conditions for location of site facilities  
as well as technological roads and yards 

Site facilities as well as technological roads and yards should be lo-
cated:  

a)  outside the areas covered with high greenery (trees, shrubs) in-
tended to be preserved in the civil engineering design; 

b)  outside the area of identified nature habitats and habitats and 
sites of protected species destined to be preserved in the civil 
engineering design; 

c)  outside the reach of flood water; 

d)  outside the protection zones of groundwater intakes; 

e)  in sites ensuring the absence of noise impacts on acoustically 
protected areas; 

f)  at a distance of not less than 100 m from existing reservoirs and 
wetland sites (for site facilities); 

g)  at first, it is necessary to consider the location of site facilities on 
the west side of the municipal road Boboszów – Pisary, at the 
parts of the plots no. 33 and 58 AM 1 the precinct of Boboszów 
and possibly at the parts of the plots no. 53 and 50 AM 1 the pre-
cinct of Boboszów (according to the description of the project, 
which is annexed to the environmental decision issued by the 
RDOŚ in Wroclaw on Feb. 27th, 2015). 

Designed locations of site facilities as well as roads and technological 
yards should be agreed with a team of environmental experts, re-
ferred to in item 122 (including i.a. a phytosociology expert) and sub-
mitted, together with the above arrangements, to the Engineer for 
approval.  

Note!  
Prior to the implementation of this condition it is necessary to deter-
mine the current position of the boundaries of the areas described 
by the numbers of plots (see clause e), according to the conditions 
described in item 119.  

 

Contractor 

DŚU I.2.27  
[dot. pkt. c] 

DŚU Załącznik  
[dot. pkt. g] 

Pozostała 
część: wg 
poz. 6 w PZŚ 
Roztoki  
(tj. wg:  

DŚU Roztoki 
I.2.12 

+ Roztoki 
Post.1: 5 
[dla części] 

+ uzup. by AA 
na podst. byłej 
poz. 6 z Zał. 1 
PZŚ Roztoki 
v2016_08_19) 
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Item Issue Place Mitigation measure Entity 

D.  REQUIREMENTS CONCERNING QUALITY AND USE OF LANDS 

7. 
8. 

 

Protection of 
water and 
soil 

 

Task 
implementation 
area  

 

Examination of quality (state of pollution) of land  
on the Task implementation area 

Prior to the commencement of earthworks, it is necessary to per-
form the quality examination (pollution status) of land on the Task 
implementation area (including earth mass outside the riverbeds of 
watercourses and sedimentation in riverbeds of watercourses), de-
signed to:  

a)  development within the boundaries of the construction site 
(including the use for construction purposes), or 

b)  removal out of the boundaries of the construction site.  

The aim of the examination is to:  

●  determine the possibilities of these land use within the bounda-
ries of the construction site, in accordance with applicable regu-
lations, and 

●  establish an acceptable method of dealing with the land not usa-
ble within the construction site boundaries. 

The examination should be performed in accordance with current 
regulations, including the Waste Act, Environmental Protection Law 
and implementing acts to the above laws.  

The examination should be carried out by accredited laboratory, ap-
proved by the Engineer.  

Before starting the examination, the Contractor shall submit the 
methodology of planned examination to the Engineer for approval. 

 

Contractor 

jak poz. 8 
w PZŚ Roztoki 
(=by AA 

 

8. 
9. 

 

Protection of 
water and 
soil 

 

Task 
implementation 
area  

 

Use of lands coming from the construction site 

Lands located on the construction site (including the earth mass out-
side the watercourse riverbeds and the settlement of watercourse 
riverbeds) should be used at the construction site in the first place. 
The remaining excess land should be used in accordance with the ap-
plicable regulations and the design documentation. The procedure 
for the waste land should be presented in the Plan of waste manage-
ment, developed by the Contractor and submitted to the Engineer 
for approval before the commencement of works (according to 
item 91). 

 

Contractor 

jak poz. 9 
w PZŚ Roztoki 
(=wg poz. 134 
z PZŚ Chlewice) 

 

9. 
10. 

 

Protection of 
water and 
soil 

 

Task 
implementation 
area  

 

Requirements for land and aggregates  
coming from the outside of the construction site 

Land (including the earth mass) and aggregate used for construction 
works, and coming from outside the construction site, shall meet the 
requirements for soil quality standards and earth quality standards 
(in accordance with the Environmental Protection Law and its imple-
menting acts), as well as in all other applicable regulations and 
standards (including the conditions of the item 71 of Appendix 1 
EMP). 

 

Contractor 

jak poz. 10 
w PZŚ Roztoki 
(=by AA) 
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Item Issue Place Mitigation measure Entity 

E.  REQUIREMENTS CONCERNING HANDLING OF TOPSOIL 

10. 
11. 

 

Protection of 
soil,  
protection of 
biotic nature 

 

Task 
implementation 
area  

 

Removal, storage, and use of topsoil 

In order to protect topsoil in the Task implementation area: 

a)  remove at least 0.2 m of fertile soil (referred to as topsoil) prior 
to commencement of any construction works in individual parts 
of the Task implementation area (this condition applies to all lo-
cations in the Task implementation area where the existing top-
soil layer could become degraded in relation to works, move-
ment, and maintenance of machinery and devices, storage of 
materials etc.); 

b)  works related to the stripping of topsoil from the area of the res-
ervoir’s basin should be carried out in the period from the begin-
ning of September to the end of April, and in other locations (in 
particular planned for the dam, overflow, roads) striping of the 
top soil may be conducted during the whole year under ongoing 
supervision of the experts: phytosociologist, herpetologist and 
ornithologist; 

c)  the removed topsoil should be stored at construction site back-
yard or in another place with hardened base, in heaps not wider 
than 3 m and not higher than 1.5 m; 

d)  topsoil removed from sites of protected butterfly species (re-
ferred to in item 118 clause 3 should be separated and marked in 
a way facilitating conformity with conditions specified in item 67 
clause b; 

e)  detailed location of topsoil heaps should be agreed in advance 
with the environment expert board referred to in item 122 (in-
cluding a phytosociology expert) so that storage of topsoil does 
not result in degradation of natural habitats and natural conser-
vation sites for protected species and does not have a negative 
impact on health of trees and shrubs (see the condition in 
item 21);  

f)  stored topsoil heaps should be protected from damage, running 
over, thickening, storage of construction materials, etc.; 

g)  stored topsoil heaps should be regularly sprinkled with water de-
pending on the weather (never allow the heaps to become dry 
for over 5 days); 

h)  after completion of construction works, stored topsoil should be 
used to restore the layer of fertile soil as per the conditions spec-
ified in item 67 of the table. 

Information on the implementation of this measure in relation to the 
protection of topsoil coming from the areas referred to under item 
118 clause 3, shall be transmitted in accordance with the conditions 
specified under item 128. 

[see also item 118 clause 3]  

 

Contractor 

DŚU I.2.14  
[dot. a, c, g]  
+uzup. DS i AA. 

oraz DŚU I.2.15 
GDOŚ [dot. b] 

GAT2: III.1 
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Item Issue Place Mitigation measure Entity 

F.  REQUIREMENTS CONCERNING TREES AND SHRUBS FELLING  

11. 
13. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

Acceptable dates for felling of trees and shrubs 

Felling of trees and shrubs should be done only between  
September 1st and February 28th. 

 

Contractor 
DŚU I.2.2 GDOŚ 

 

12. 
NEW. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

Acceptable places for felling of trees and shrubs  

Felling of trees and shrubs should be performed only in areas di-
rectly interfering with the implementation of the Tasks, i.e.: 

a)  at the areas intended for the foundation of the dam body, con-
struction of technical roads, internal access roads to it and over-
flow device extending along the right abutment of the dam; 

b)  along the strip of land intended for temporary (construction 
phase) relocation of the Nysa Kłodzka riverbed; 

c)  on the slopes encompassed by the regulation of the Nysa 
Kłodzka riverbed; 

d)  along the strip of land intended for the execution of the new riv-
erbed of the Nysa Kłodzka river, connecting the outlet of drain-
age devices with the existing riverbed. 

 

Contractor 
DŚU I.2.2 GDOŚ 

 

13. 
NEW. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

Environmental supervision in determining trees to felling 

Determination of trees to be felled in the Task implementation area 
should be carried out under the supervision of a phytosociologist ex-
pert (referred to in item 122), in order to preserve as much of indi-
vidual patches of natural habitats (in particular habitat *9180 Tilio-
Acerion forests of slopes, screes and ravines). 

Information on the implementation of this measure shall be trans-
mitted in accordance with the conditions specified in item 127. 

 

Contractor 
DŚU I.2.3 GDOŚ  
i DŚU II.2.4 

 

14. 
NEW. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area  
(an area within 
a distance of 
500 m from the 
Black stork nest 
in the SW part 
of the reservoir) 

 

Conditions relating to the felling of trees and shrubs near a nest of 
black stork  

Within 100 meters from the nest of Black stork Ciconia nigra (located 
in the south-western part of the designed reservoir) the felling of 
trees and shrubs shall not be carried out. 

At a distance of 100 to 500 m abovementioned nest of black stork, 
the felling works should be done under the current supervision and 
in accordance with the recommendations of an expert ornithologist 
(referred to in item 122), with the time limits specified in item 11. 

Information on the implementation of this measure shall be trans-
mitted in accordance with the conditions specified in item 128. 

[see also item 29 and 118 clause 8b] 

 

Contractor 

wg GAT2: VI b, 
z dopasow. 
terminów 
do DŚU oraz 
z uzup. by AA  
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Item Issue Place Mitigation measure Entity 

15. 
NEW. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

Conditions relating to the felling  
in the patches of natural habitat *9180  

In the case of felling carried out in the patches of natural habitat 
*9180 Tilio-Acerion forests of slopes, screes and ravines,  
it is necessary to: 

a)  limit the felling of trees and shrubs in the *9180 habitat patches 
to an absolute minimum, as indicated by the expert phytosociol-
ogist (referred to in item 122);  

b)  leave intact the part of the *9180 habitat patch in the side ero-
sive gully, which flows into the Nysa Kłodzka river (northern part 
of the plot No. 70/1);  

c)  leave intact as largest as possible area of the patch of habitat 
*9180 on a slope at the mouth of the gorge into the Nysa 
Kłodzka riverbed, with an estimated area of 0.35 ha;  

d)  marginal zones of the *9180 habitat patch on plot No. 70/1 not 
intended to felling shall be marked in the manner shown in the 
field (e.g. with poles and reflective tape), in accordance with the 
conditions specified in item 31;  

e)  allocate to removal the invasive species alien for domestic flora, 
occurring in the Task implementation area, indicated by the 
abovementioned expert phytosociologist (under the conditions 
described in item 41). 

Information on the implementation of this measure shall be trans-
mitted in accordance with the conditions specified in item 127. 

Note!  
Prior to the implementation of this condition, it is necessary to de-
termine the current position of the borders of the abovementioned 
areas described by the numbers of registered plots, in accordance 
with the conditions specified in item 119. 

 

Contractor 
DŚU I.2.3 GDOŚ  
i DŚU II.2.4 

 

16. 
NEW. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

Conditions relating to the felling  
in the patches of natural habitat *91E0 

In the case of felling carried out in the patches of natural habitat 
*91E0 Alluvial forests with Alnus glutinosa and Fraxinus excelsior,  
it is necessary to: 

a)  limit the felling of trees and shrubs growing at the area of de-
signed reservoir in the *91E0 habitat patches to an absolute min-
imum, as indicated by the expert phytosociologist (referred to in 
item 122);  

b)  leave as many trees and shrubs with branches situated low 
above the riverbed of Nysa Kłodzka as possible within the *91E0 
habitat patches, as indicated by an expert ornithologist (referred 
to in item 122). 

Information on the implementation of this measure shall be trans-
mitted in accordance with the conditions specified in item 127. 

 

Contractor 
DŚU I.2.4 GDOŚ  
i DŚU II.2.4 
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Item Issue Place Mitigation measure Entity 

17. 
14. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

Environmental supervision prior to and during clearance of trees  
of circumference at breast height above 40 cm 

The following rules apply to removal of trees of circumference at 
breast height above 40 cm: 

a)  clearance of trees of circumference at breast height above 40 cm 
should be preceded by an i n sp e ct io n of the trees for the pres-
ence of protected bats and invertebrates carried out by an ex-
pert entomologist and chiropterologist (referred to in item 122), 
not longer than 1 week prior to removal of a given tree; 

b)  if presence of protected invertebrate and/or bat species is con-
firmed in trees to be felled, the above-mentioned experts shall 
in d icat e  procedures for handling wood inhabited by protected 
animal species.  
Felling dates agreed with the above-mentioned experts should 
not violate the conditions specified in item 11; 

c)  trees of circumference at breast height above 40 cm will be 
felled under direct su p erv i s io n  of the above-mentioned ex-
pert entomologist and expert chiropterologist; 

d)  should any presence of protected invertebrate and/or bat spe-
cies specimens be confirmed in trees to be felled, the above-
mentioned experts shall s p ec i fy  procedures for handling wood 
inhabited by the protected animal species and procedures to 
limit mortality rate of any found protected animal specimen; 

e)  should any presence of protected invertebrate and/or bat spe-
cies be confirmed in trees to be felled and/or in trees being 
felled, o bta i n  a legally required administrative decision for der-
ogation from prohibitions regarding protected animal species (if 
required in each case).  

Information on the implementation of this measure shall be trans-
mitted in accordance with the conditions specified in item 127 and 
128. 

[see also item 118 clause 5a] 

 

Contractor 

DŚU 2.5  
[wg DŚU 
Roztoki I.2.3 
oraz  
GAT1: VIII.1  
Post.1: 6 
(dla pkt. c i d)] 

oraz DŚU II.2.4  

i wg GAT2: pkt. 
III.3a 

 

 

18. 
16. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

Permissible tree and shrub stump extraction period  
on the slopes of riverbed 

Stumps of felled trees and shrubs under regulation growing on 
slopes of stream riverbeds should be carried out in September.  

Should it prove necessary, the time limit for completion of these 
works can be extended to the end of February, under the condition 
of conducting them under the supervision of an expert ichthyologist 
(referred to in item 122). 

 

Contractor 

DŚU I.2.7 GDOŚ 

 

19. 
17. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

Completion date for felling of trees and shrubs 

All works related to felling of trees and shrubs in the Task implemen-
tation area (including extraction of stumps and removal of wood) 
should be completed within the first 12 months following com-
mencement of the Part of Contract involving implementation of the 
Task (within periods referred to in items 11, 18, 27 and 28). 

 

Contractor 

jak poz. 17 
w PZŚ Roztoki 
(=dodane przez 
AA) 
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Item Issue Place Mitigation measure Entity 

G.  REQUIREMENTS CONCERNING PROTECTION OF TREES AND SHRUBS NOT INTENDED TO BE CLEARED  

20. 
18. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

Protection of stumps of trees not intended to felling 

Prior to commencement of any construction works, the stumps of 
threes exposed to mechanical damage should by protected with 
wooden boards to a height of 3-4 m from the ground level (bottom 
of the boards is to be based on the substrate).  
Between the boards and the surface of the tree trunk, place the flex-
ible material (e.g. thick straw mats), protecting the stump against 
abrasion by boards.  
Boards must be attached to the stump in several places in a distance 
of 40-60 cm from each other (e.g. with the bands of wire or steel 
tape) in a manner that does not damage the tree).  

 

Contractor 

DŚU I.2.17, 
z uzup. AA 

 

21. 
19. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

Protection of areas below tree and shrub crowns 

Construction works should be carried out in a manner not damaging 
trees and shrubs not intended to be cleared. 

The following are forbidden within 1 meter from the projection of 
tree or shrub crown not intended to be cleared: 

a)  establishing roads, processing areas, parking spots, and other el-
ements that could affect soil compaction and change in aeration; 

b)  vehicles, machinery and devices traffic, stopping, and parking; 

c)  storage of earth mass (including topsoil) and construction mate-
rials (in particular loose materials). 

 

Contractor 

DŚU I.2.20, 
[przeredagow. 
i uzup. by AA] 

 

22. 
NEW. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

Preventive cutting the tree branches exposed to damage 

In the case of boughs and branches exposure to mechanical damage 
by working or moving vehicles, machinery and equipment, preven-
tive cuts of tree branches exposed to breakage should be performed. 

These cuts – performed under the supervision of an expert dendrol-
ogist (referred to in item 122) - cannot disturb the natural habit of 
the trees (they cannot cover more than 1/3 of the green mass of 
trees), maintaining stability and statics of trees (range of cuts must 
be uniform at each side of the crown).  

Information on the implementation of this measure shall be trans-
mitted in accordance with the conditions specified in item 127. 

 

Contractor 

DŚU I.2.18, 
część początk., 
z uzup. AA  

i DŚU II.2.4 

 

23. 
20. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

Maintenance of ground level in immediate vicinity of tree trunks 

Should earth works be carried out in immediate vicinity of trees, 
ground level at least 1.5–2.0 m from trunk should remain un-
changed.  

Any ground level differences further from the trunk should be se-
cured with a retaining wall or reinforced slope of increased angle. 

Information on the implementation of this measure shall be trans-
mitted in accordance with the conditions specified in item 127. 

 

Contractor 

DŚU I.2.18, 
część końcowa  

i DŚU II.2.4 
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Item Issue Place Mitigation measure Entity 

24. 
21. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

Works within tree and shrub root mass 

Any works within tree and shrub root mass should be carried out by 
hand, maintaining the following conditions:  

a)  do not cut the coarse roots  
(with a diameter above 4 cm);  

b)  excavations should be carried out not closer than 2 m from the 
trunk;  

c)  minimize the time of exposure of roots to drying  
(under the conditions referred to in item 25). 

 

Contractor 

DŚU I.2.19 

 

25. 
22. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

Preservation of exposed tree and shrub roots 

Exposed roots of trees and shrubs should be covered, for example 
with straw or jute mats.  
At positive temperatures, the mats should be watered (to prevent 
roots drying). At negative temperatures, the mats should be kept dry 
(to prevent root frost penetration). 

 

Contractor 

DŚU I.2.19 

 

26. 
23. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

Preservation of damaged trees and shrubs 

Should any aerial parts of trees or shrubs not intended for felling be-
come damaged, necessary maintenance works appropriate for the 
location and type of damage should be immediately implemented. 

In the case of damaged roots, cut away damaged tips and treat the 
root with an antifungal agent. 

The above-mentioned activities should be performed upon agree-
ment with the environment expert board (referred to in item 122). 
Following the activities an opinion of the board as regards correct-
ness of the actions should be presented to the Engineer for ac-
ceptance. 

 

Contractor 

DŚU I.2.19 
(w zakresie 
uszkodzeń 
korzeni),  
uzup. by AA 
(w zakresie 
uszkodzeń 
nadziemnych i 
nadzoru przyr.) 
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Item Issue Place Mitigation measure Entity 

H.  REQUIREMENTS CONCERNING SECURING OF THE PROTECTED NATURAL RESOURCES 

27. 
24. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

Works commencement date and continuity of work  
on dam construction  

The construction of the reservoir dam with drainage equipment 
should begin in the period from September 1st to February 28th 
(i.e. out of the breeding season of birds, lasting from the beginning 
of March to the end of August).  

If the works have begun, they have to be carried out in a continuous 
way (considering time limitations resulting from other items of this 
document – see item 1), in the manner preventing the protected ani-
mal species from settling in the Task implementation area within the 
Task implementation period. 

Information on the implementation of this measure with respect to 
works on the areas referred to in item 118 clause 7 and 8, shall be 
transmitted in accordance with the conditions specified in item 128. 

[see also item 118 clause 7 and 8] 

 

Contractor 

wg DŚU I.2.6 
GDOŚ 

GAT2: V, VI a 

 

28. 
NEW
. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

Deadline for completion of the remaining components of the Task  

The following components of the Task, including: 

a)  earthworks related to the construction of the access road to the 
upper position,  

b)  works related to demolition of the existing municipal road Bo-
boszów - Pisary (with two bridges connected with this road),  

c)  work related to demolition of all residential and utility buildings 
with all the technical installations of utilities (see also item 34), 

d)  relocation of MV line,  

should be performed in the period from September 1st to February 
28th (taking into account the time constraints resulting from other 
positions of this document – see item 1). 

Information on the implementation of this measure with respect to 
works on the areas referred to in item 118 clause 8, shall be trans-
mitted in accordance with the conditions specified in item 128. 

[see also item 118 clause 8] 

 

Contractor 

wg DŚU I.2.6 
GDOŚ 

GAT2: VI a 

 

29. 
NEW
. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area  
(an area within 
a distance of 
500 m from the 
black stork nest 
in the SW part 
of the reservoir) 

 

Deadlines, spatial range and conditions of the work performance  
in the vicinity of the black stork nest  

Any construction work and felling of trees and shrubs are not per-
mitted within 100 meters from the nest of black stork Ciconia nigra 
(located in the south-western part of the basin of the designed res-
ervoir). 

The activities within a distance of 100 to 500 m from the above men-
tioned black stork nest should be carried out only during the period 
from September 1st until February 28th (i.e. out of the breeding sea-
son of birds, lasting from the beginning of March to the end of Au-
gust) and conducted under the current supervision and in accord-
ance with the recommendations of an expert ornithologist (referred 
to in item 122). 

Information on the implementation of this measure shall be trans-
mitted in accordance with the conditions specified in item 128. 

[see also item 14 and 118 clause 8b] 

 

Contractor 

wg GAT2: VI b, 
z dopasow. 
terminów 
do DŚU oraz 
z uzup. by AA  
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Item Issue Place Mitigation measure Entity 

30. 
25. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

One-time environmental stock-taking within the works area  
before works commencement 

Before the works begin a one-time environmental stock-taking 
within the Task implementation area shall be carried out (at least 
within the areas scheduled for full or partial cut down of trees for 
the purpose of construction works, according to the design docu-
mentation), prepared by environmental experts team referred to in 
item 122.  
The purpose of the stock-taking is to determine the current distribu-
tion of the natural habitats and habitats and sites of protected flora 
and fauna species, including on-going verification of information re-
garding this subject and included in the Environmental Impact Report 
elaborated in 2014 (along with later amendments to this report).  

In the case of detecting natural habitats, habitats or sites of pro-
tected fauna and flora species within the Task implementation area 
the following actions should be executed:  

a)  in case of natural habitats –  
discuss further actions with the relevant expert of the environ-
mental team (referred to in item 122), and forward the results of 
the arrangements to the Engineer for approval; 

b)  in case of habitats or sites of protected species –  
execute actions referred to in item 43. 

 

Contractor 

jak poz. 25 
w PZŚ Roztoki 
(=new by AA) 

 

31. 
26. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

Marking the boundaries of the patches containing natural habitats 

Before the works begin, boundaries of patches containing natural 
habitats to be left intact should be set down and marked with the 
participation of the expert phytosociologist, referred to in item 122 
(according to the information contained in the Environmental Impact 
Report and results of the one-time environmental stock-taking re-
ferred to in item 30), including i.a.:  

a)  6430 – mountain tall herb fringe communities (Adenostylion al-
liariae) and riparian tall herb fringe communities (Convolvuletalia 
sepium),  

b)  9170 – Galio-Carpinetum oak-hornbeam forests  
(Galio-Carpinetum, Tilio-Carpinetum),  

c)  *9180 – Tilio-Acerion forests of slopes, screes and ravines  
(Tilio platyphyllis-Acerion pseudoplatani) and  

d)  *91E0 – Alluvial forests with Alnus glutinosa and Fraxinus excel-
sior (Alno-Padion, Alnion incanae, Salicion albae).  

Within the Task implementation period these patches must be se-
cured against destruction, damage, contamination, traffic of vehi-
cles, machinery and devices, and free access of persons in connec-
tion with the works (e.g. by establishing marked fences).  
Throughout the whole Task implementation period the condition of 
the protective measures of the patches containing the habitats 
should be inspected on a regular basis (at least once a month) and 
possible damages should be removed. These inspections should be 
carried out with the participation of the aforementioned expert phy-
tosociologist. [see also item 15 and 16]  

 

Contractor 

jak poz. 26 
w PZŚ Roztoki 
(=DŚU Roztoki 
I.2.23a) 
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Item Issue Place Mitigation measure Entity 

32. 
NEW. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area  
(plots no. 59/3, 
61/11, 61/12, 
64, 66/1, 69, 
70/3, 81/2, 81/5 
the precinct of 
Boboszów  
and plots no. 
293/1, in the 
precinct of 
Pisary,  

Information on destroying the habitats of 7 protected plant species 
mentioned in the decisions of the RDOŚ in Wroclaw dated 
05.03.2019. 

RDOŚ in Wrocław issued relevant permits (decision of RDOŚ in 
Wrocław of  March 5, 2019 no. WPN.6400.6.2019.MH.1 and a decision 
of RDOŚ in Wrocław of  March 5, 2019 no. WPN.27.2018.MH.1 – see 
appendices 4e and 4f to this EMP) for intentional destruction of the 
habitats of the following species of protected plants, present in the 
following locations: 

a)  oxlip Primula elatior – 238-660  individuals located on plots num-
ber 59/3, 70/3, 61/12, 81/2 1 in the precinct of Boboszów and on 
the plots no. 293/1 in the precinct of Pisary;  

b)  stemless carline thistle Carlina acaulis –12-55 individuals located 
on plots number 59/3, 81/5 AM 1 in the precinct of Boboszów;  

c)  spring snowflake Leucoium vernum – 1001-10000 individuals lo-
cated on plot number 70/3 in the precinct of Boboszów;  

d)  autumn crocus Colchicum autumnale – 101-250 individuals lo-
cated on plot number 61/11 in the precinct of Boboszów;  

e)  eggleaf twayblade Listera ovata – 1-5l individuals located on plot 
number 69 in the precinct of Boboszów;  

f)  february daphne Daphne mezereum – 1-5 individuals located on 
plot number 293/1 in the precinct of Pisary.  

The permit to destroy the above mentioned habitats in accord-
ance with the decision no. WPN.6400.6.2019.MH  is valid till May 
1,2021   

 

g) Western marsh orchid Dactylorhiza majalis – 1 individual located 
on plot number 66/1 in the precinct of Boboszów, 

h)  Oxlip Primula elatior – 60 individuals located on plot number 81/5 
in the precinct of Boboszów, 

i)   Autumn crocus Colchicum autumnale – a few hundred individuals 
on the plot no. 64 in the precinct of Boboszów. 

The permit to destroy the above mentioned habitats in accord-
ance with the decision no WPN.27.2018.MH.1 is valid till 31st 
December  2020. 

 
The information in the scope of the implementation of the above 
mentioned permits shall be handed over in accordance with condi-
tions specified in the item 128. 

[see also item 118 item 2] 

 

 

Contractor 

GAT2: II 
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Item Issue Place Mitigation measure Entity 

33. 
NEW. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area  
(plots no. 59/1, 
61/1,  61/11 in 
the precinct of 
Boboszów, 
393/2 in the 
precinct of  
Pisary)  

Information about the destruction of  specimens and habitats of 4-3 
species of protected plants (mosses) listed in the Decision of the 
RDOŚ in Wroclaw  
dated on March 5, 2019 

The Employer obtained the permission of the RDOŚ in Wroclaw (de-
cision of the RDOŚ in Wroclaw dated on March 5, 2019, no. 
WPN.6400.6.2019.MH   – See Appendix 4 e to this EMP) to deliber-
ate destruction of specimens and habitats of the following 4-3 spe-
cies of protected plants (mosses) occurring in the following loca-
tions:  

a)  springy turf-moss Rhytidiadelphus squarrosus – a few hundred 
m2 area of the habitat of the species, located on plots number 
59/1, 61/11 1 in the precinct of Boboszów;  

b)  red-stemmed feathermoss Pleurozium schreberi – a dozen m2 

area of the habitat of the species, located on plots number 61/1 
in the precinct of Boboszów;  

c)  broom forkmoss Dicranum scoparium – a several tens m2 area of 
the habitat of the species, located on plot number 393/2 in the 
precinct of Pisary.  

The permission referred to above is valid until May 1, 2021.  
Information on the implementation of the aforementioned permis-
sion shall be transmitted in accordance with the conditions specified 
in item 128. 

[see also item 118 clause 1]  

 

Contractor 

GAT2: I 
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Item Issue Place Mitigation measure Entity 

34. 
NEW. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

Environmental supervision before and during demolition of residen-
tial and utility buildings 

In the case of demolition of residential and utility buildings the-fol-
lowing rules shall apply: 

a)  demolition of buildings should be preceded by the control of 
these objects for the presence of protected species of bats, car-
ried out by an expert chiropterologist (referred to in item 122), 
no later than one week before the demolition of the object; 

b)  in case of occurrence of protected species of bats in buildings de-
signed for demolition, the abovementioned expert shall indicate 
acceptable terms and ways of conducting the demolition, for the 
protection of the bats found.  
The dates of demolition agreed with the abovementioned an ex-
pert cannot violate the conditions set out in item 28c; 

c)  demolition of buildings shall be carried out under the direct su-
pervision of the abovementioned expert chiropterologist; 

d)  in the case of the presence of individuals of protected species of 
bats in the buildings subject to demolition, the abovementioned 
expert shall determine ways to reduce mortality of the stated 
specimens of protected animals; 

e)  in the case of the presence of protected species of bats in the fa-
cilities designed to demolition and / or facilities subject to demo-
lition, it is necessary to obtain the legally required administrative 
decision authorizing the derogation from the prohibitions in rela-
tion to protected species (if required in a given case).  

Information on the implementation of this measure shall be trans-
mitted in accordance with the conditions specified in item 127 and 
128. 

[see also item 118 clause 5b] 

 

Contractor 

Wg DŚU 2.5  
[wg zapisów 
dot. wycinki 
drzew 
(por. old „14”) z 
DŚU Roztoki 
I.2.3 oraz  
GAT1 R. VIII.1  
Post.1 R.: 6 
(dla pkt. c i d)] 

oraz DŚU II.2.4  

i wg GAT2: pkt. 
III.3a 

 

35. 
29. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area  

 

Limiting the Task implementation time 

The Contractor is obliged to organize the works in a way that would 
help reduce the Task implementation time to the minimum and limit 
the negative impact of works on the animals living within this area 
and in its surrounding. 

 

Contractor 

DŚU I.2.1  
oraz wg poz. 
106 z PZŚ 
Chlewice 
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Item Issue Place Mitigation measure Entity 

36. 
30. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

Protecting the Task implementation area  
against entering of small animals 

The works should be executed in a way allowing avoiding killing ani-
mals. 

The Task implementation area, particularly the sites of on-going 
works, backyards, storage yards, etc., should be secured against en-
tering small animals (amphibians, reptiles, small mammals) with a 
net of mesh size not larger than 0.5 x 0.5 cm and of the height of at 
least 0.5 m. The net should be buried into the ground to the depth of 
at least 15 cm. 

Determining the detailed location of the fences protecting the Task 
implementation area against entering of small animals, and estab-
lishing these fences should be executed under supervision of expert 
herpetologist and teriologist (referred to in item 122). 

Within the whole Task implementation period the condition of these 
fences should be inspected on a regular basis and possible leaks 
should be removed, and it must be remembered that: 
a)  In the period between March 1st and August 31st the inspections 

should be carried out at least once in 3 days;  
b)  In the period between September 1st and last of February  

– at least once in 10 days. 
Inspection of the fences should be carried out with the participation 
of the experts. 

 

Contractor 

jak poz. 30 
w PZŚ Roztoki 
(=DŚU Roztoki 
I.2.24 
[zm. by DS 
i AA]) 

 

37. 
NEW. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

Inspections of places that could be a trap for small animals 

It is necessary to monitor excavations and other places that may be a 
trap for animals: amphibians, reptiles, small mammals every morn-
ing.  

In the period from March 1st to May 15th and from September 15th to 
October 15th also the second inspection should be carried out in the 
late afternoon.  

Trapped animals should be caught and released beyond the invest-
ment site in the appropriate place for the species. 

The last check of the presence of animals in excavations shall be car-
ried out immediately before backfilling the excavation.  

The checks shall be carried out under the direction and in accord-
ance with the guidelines of the expert herpetologist and teriologist 
(referred to in item 122), who will also coordinate and suggest the 
places to release the caught animal species.  

All wells and other anthropogenic objects that can be a trap for am-
phibians and small mammals should be protected according to notes 
and under the guidance of the abovementioned expert herpetologist 
and teriologist.  

Information on the implementation of this measure with respect to 
works on the areas referred to in item 118 clause 6, shall be trans-
mitted in accordance with the conditions specified in item 128. 

[see also item 40 and 118 clause 6a]  

 

Contractor 

DŚU I.2.22 
GDOŚ  

GAT2: IV 
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Item Issue Place Mitigation measure Entity 

38. 
NEW. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

Current elimination of isolated still water pools  
in the Task implementation area  

During the Task implementation period, it is necessary to eliminate 
the isolated still water pools on a regular basis in the places that 
might interfere with ongoing or planned works and in the places of 
current or planned traffic of vehicles, machines and equipment.  
This action is intended to prevent the settling of protected species of 
amphibians in the Task implementation area during the period of the 
works. 

 

Contractor 

Wg DŚU I.2.22 
GDOŚ  

 

39. 
NEW. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

Ensuring safe migration possibilities for amphibians  

The works in the valley of the Nysa Kłodzka river shall be carried out 
in a way that ensures the possibility of safe migration of amphibians, 
including the migration of amphibians through the designed internal 
roads in the Task implementation area.  
The detailed rules for the implementation of this condition should be 
agreed on with an expert herpetologist (referred to in item 122), 
who will also supervise its proper implementation.  
The above-mentioned agreement with an expert herpetologist must 
be submitted to the approval of the Engineer.  

 

Contractor 

Wg DŚU I.2.22 
GDOŚ  

 

40. 
31. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

Catching and relocating small animals  
from the Task implementation area 

In the case of appearance of small animals (amphibians, reptiles, 
small mammals) within the Task implementation area,  
they should be caught and relocated from the Task implementation 
area to appropriate habitats outside the range of impact of the 
works. This should be executed under supervision of a relevant envi-
ronmental expert (herpetologist and/or teriologist referred to in 
item 122.  

Information on the implementation of this measure with respect to 
works on the areas referred to in item 118 clause 6, shall be trans-
mitted in accordance with the conditions specified in item 128. 

[see also item 37 and 118 clause 6a] 

 

Contractor 

jak poz. 31 
w PZŚ Roztoki 
(=DŚU Roztoki 
I.2.25 
[zm. by DS i AA]  
GAT1 Rozt.: IV  
GAT1 Rozt.: IX) 

oraz  
wg GAT2: IV 

 

41. 
32. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

Fighting alien invasive plant species  

During carrying out the works, alien invasive plant species should be 
removed (at least twice a year, within the whole Task implementa-
tion area) until they disappear and are replaced with local vegeta-
tion. 
The alien invasive plant species should be pulled out (together with 
root ball), transported away and disposed of.  

These actions should be performed according to the detailed guide-
lines specified by the expert phytosociologist (referred to in 
item 122). 

 

Contractor 

Wg DŚU I.2.3 
GDOŚ  
[zgodnie 
z pkt. I.2.29 
DŚU Roztoki] 
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42. 
33. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

On-going inspections of the environmental experts team  
within the Task implementation period 

All works executed within the Task implementation period shall be 
carried out under the supervision of environmental experts team (re-
ferred to in item 122).  

These experts should carry out inspections of the whole Task imple-
mentation area on a regular basis (at least once a month) and com-
municate their findings and suggestions to the Contractor's staff re-
sponsible for implementation of works in conformity with the EMP 
conditions. 
The inspections should be followed by written notes attached to 
monthly reports on implementation of the EMP conditions (referred 
to in item 126). 

Information on the implementation of this measure with respect to 
works on the areas referred to in item 118 clause 6, shall be trans-
mitted in accordance with the conditions specified in item 128. 

[see also item 118 clause 6b] 

 

Contractor 

jak poz. 33 
w PZŚ Roztoki 
(=new by AA)  

oraz  
DŚU I.2.11 
GDOŚ 

i wg GAT2: IV 

 

43. 
34. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area 

 

Obtaining a decision allowing for exceptions from the rules of spe-
cies–specific protection of fauna, flora and funghi  

In the case when habitats or sites of protected species of flora and 
fauna (other than the sites referred to in item 118) are detected 
within the Task implementation area before works commencement 
or during carrying out of the works, the following actions should be 
taken:  

a)  the Contractor shall acquire and hand over a written opinion of 
the environmental experts team (referred to in item 122) for the 
Engineer approval, including the following information:  

–  scope of the possible impact of the works on the detected nat-
ural resources and 

–  the necessity to obtain the decision referred to in clause b,  
  and shall take the actions mentioned in clauses b–d below, if it is 

indispensable in the light of this opinion; 

b)  before taking any actions that could endanger the habitats and 
sites, or scare an animal of protected species away (according to 
the opinion referred to in clause a), the Contractor shall be 
obliged to obtain an administrative decision required by the gov-
erning law that would allow for exceptions from the bans regard-
ing the protected species of flora, funghi and fauna; 

c)  the decision has to be forwarded to the Engineer; 

d)  the Contractor shall be obliged to a precise and timely imple-
mentation of the terms of the aforementioned decision. 

[see also item 30] 

 

Contractor 

jak poz. 34 
w PZŚ Roztoki 
(=new by AA) 
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Item Issue Place Mitigation measure Entity 

I.  SPECIFIC REQUIREMENTS FOR THE WORKS IN RIVERBEDS 

44. 
35. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area  
(Nysa Kłodzka 
riverbed and 
banks) 

 

Rules of cooperation with fishery user of the watercourses  
within the Task implementation area 

The Contractor is obliged to cooperate with the fishery user of the 
watercourses within the Task implementation area (The Polish An-
gling Association [PAA], Wałbrzych District) within the following 
scope: 

a)  the Contractor will communicate to the fishery user 
(PAA, Wałbrzych District) the date of work commencement in 
the riverbed of Nysa Kłodzka 3 months in advance;  

b)  within the date specified in item a. (above) the Contractor will 
execute an on-site verification within the Task implementation 
area with participation of the local representative of the PAA 
Wałbrzych District during which scheduled preparatory works 
and essential construction works regarding the Task implemen-
tation will be communicated;  

c)  an expert ichthyologist supervising the works on behalf of the 
Contractor (see item 45 and 122) will cooperate with the ichthy-
ologist employed by PAA Wałbrzych District, especially within 
the implementation of tasks specified in items 46–63 and item 
118 clause 4;  

d)  when the Task implementation period is over the Contractor will 
hand over all documentation prepared by the expert ichthyolo-
gist supervising the works on behalf of the Contractor to the PAA 
Wałbrzych District (e.g. in the form of a report on ichthyologic 
supervision over the works which would cover actions taken to 
reduce the negative influence of the works on fish fauna). 

 

Contractor 

jak poz. 35 
w PZŚ Roztoki 
(=Opinia PZW 
dla Roztok  
z 26-07-2016) 

 

45. 
36. 

 

Protection of 
biotic nature,  
protection of 
water 

 

Task 
implementation 
area  
(Nysa Kłodzka 
riverbed and 
banks) 

 

Ichtyological supervision over the works in riverbeds 

All works in the riverbeds of watercourses shall be performed under 
the supervision of an expert ichthyologist (referred to in item 122).  

Their task will be to specify a proper method of work execution, 
check if the works are performed correctly, observe fish fauna and 
ensure implementation of relevant actions in case of risk to fish 
fauna. 

During the time of the execution of works in the riverbeds, the ex-
pert ichthyologist shall carry out regular inspections of the sites (at 
least once in three days) and forward their opinions and suggestions 
on regular basis to the Contractor's staff responsible for execution of 
works accordingly to the EMP conditions. 

 

Contractor 

jak poz. 36 
w PZŚ Roztoki 
(=DŚU Roztoki 
I.2.6 oraz GAT1 
Roztoki: III.2) 
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Item Issue Place Mitigation measure Entity 

46. 
37. 

 

Protection of 
biotic nature,  
protection of 
water  

Task 
implementation 
area  
(Nysa Kłodzka 
riverbed and 
banks) 

 

Acceptable dates of works in the Nysa Kłodzka riverbed 

The works in the riverbed and on bank slopes of Nysa Kłodzka  
(on the sections where these works will be carried out without prior 
drying of riverbed – see item 62) 
should be carried out only during the periods 
from December 16th to end of February 
and from July 1st to August 31st 
(absolute prohibition of such work 
in the periods from March 1st to June 30th  
and from September 1st to December 15th ). 

The optimal time for carrying out such work 
is the period from July 1st to August 31st   
(in the period from December 16th to end of February 
the above-mentioned scope of work should be as limited as possi-
ble).  

The performance of above work in the period from December 16th to 
the end of February requires the prior favourable opinion of the ex-
pert ichtiologist (referred to in item 122), allowing their conduct in a 
given location and establishing specific conditions for conducting 
such work (among others in connection with the terms of spawning 
and hatching of broodstock trout). The Ichthyologist expert opinion 
shall be submitted for approval to the Engineer. 

Information on the implementation of this measure in relation to the 
works carried out on the section of the Nysa Kłodzka, referred to in 
item 118 clause 4, shall be transmitted in accordance with the condi-
tions specified in item 128. 

[see also item 118 clause 4] 

 

Contractor 

DŚU I.2.8 GDOŚ  
[na podst. DŚU 
Roztoki I.2.5] 

GAT2: III.2 

 

47. 
38. 

 

Protection of 
biotic nature,  
protection of 
water  

Task 
implementation 
area  
(riverbed and 
bank slopes of 
Nysa Kłodzka) 

 

Maintaining the water flow and conditions of migration of the 
aquatic organisms in the watercourses within the Task implementa-
tion area  

Throughout the entire Task implementation period, the possibility of 
migration of the aquatic organisms in the riverbeds of watercourses 
should be maintained (the condition of maintaining the water flow in 
the watercourses).  

In the case of the necessity of periodic limitation of the water flow in 
the riverbed in connection with the works, detailed terms and condi-
tions of the scheduled works must be agreed upon with the environ-
mental experts team referred to in item 122 (including the expert 
ichthyologist) so that the continuity of migration corridors of aquatic 
organisms was not disrupted. 

 

Contractor 

jak poz. 38 
w PZŚ Roztoki 
(=dodany przez 
AA) 

 

48. 
39. 

 

Protection of 
biotic nature,  
protection of 
water  

Task 
implementation 
area  
(riverbed and 
bank slopes of 
Nysa Kłodzka) 

 

Direction of works execution at regulation of riverbed of Nysa 
Kłodzka  

Construction and regulation works in the riverbed and bank slopes of 
the Nysa Kłodzka river should be carried out in stages, in such a way 
that the work front progress along the river current (i.e. first should 
be regulated the section at the upper post and then the section at 
the bottom post). 

 

Contractor 

DŚU 2.9  

[Wg DŚU 
Roztoki I.2.8 
i GAT1 R. III.4] 
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Item Issue Place Mitigation measure Entity 

49. 
40. 

 

Protection of 
biotic nature,  
protection of 
water  

Task 
implementation 
area  
(Nysa Kłodzka 
riverbed and 
banks) 

 

Handling the rip rap protection 

When reinforcing the bottom or banks of the riverbed banks with 
heavy rip rap protection (along the sections where work will be per-
formed without previous drying of riverbed), the following rules 
should be followed:  

a)  stones must not be thrown from lorries directly to the riverbed;  

b)  the stones must be unloaded on the river bank and then care-
fully moved in blocks with an excavator from the bank to the 
channel;  

c)  the block of stones located on the slopes should be adjusted and 
profiled manually (blocks of stones must not be thrown from lor-
ries directly to the water). 

 

Contractor 

jak poz. 40 
w PZŚ Roztoki  

Brak w 
decyzjach dla 
Boboszowa 
[Kopia poz. 40 
w PZŚ Roztoki 
(„Wg pisma z 
10.03.2015 
(str.11)”)] 

 

50. 
41. 

 

Protection of 
biotic nature,  
protection of 
water  

Task 
implementation 
area  
(Nysa Kłodzka 
riverbed and 
banks) 

 

Protecting the watercourses against vehicle traffic  

While carrying out works in the riverbeds and banks of watercourses 
these bans must be followed: 

a)  ban on vehicle traffic within the riverbed along the water-
courses; 

b)  ban on moving earth masses, gravel and stones by pushing these 
materials in the in the riverbeds of watercourses.  

c)  ban on routing access roads within the riverbeds of watercourses 
(the equipment should be moved to the riverbed only from the 
bank side). 

 

Contractor 

jak poz. 41 
w PZŚ Roztoki 
(=DŚU Roztoki 
I.2.27) 

 

51. 
42. 

 

Protection of 
biotic nature,  
protection of 
water  

Task 
implementation 
area  
(Nysa Kłodzka 
riverbed and 
banks) 

 

Prohibition on interference in watercourses riverbeds and banks not 
covered by the works 

During the Task implementation period the riverbeds and banks of 
watercourses not covered by the works must not be interfered with 
(e.g. prohibition on traffic of vehicles, machinery and devices, prohi-
bition on pollution, devastation and storage of materials, etc.). 

 

Contractor 

jak poz. 42 
w PZŚ Roztoki 
(=wg poz. 101 
z PZŚ Chlewice) 

 

52. 
43. 

 

Protection of 
biotic nature,  
protection of 
water  

Task 
implementation 
area  
(among others 
Nysa Kłodzka 
riverbed and 
banks) 

 

Construction of reservoir discharge structures and construction of  
the new section of the Nysa Kłodzka riverbed downstream the dam 
using the "dry" technology 

The construction of discharge structures of the reservoir and con-
struction of the new section of the Nysa Kłodzka riverbed down-
stream the reservoir shall be carried out using the “dry” technology  
(e.g. under the cover of earth-fill cofferdam, with passing river water 
through a temporary through built for the period of works).  

 

Contractor 

jak poz. 43 
w PZŚ Roztoki 
(=DŚU Roztoki 
I.2.7 i GAT1 R. 
III.3),  
z uzup. AA 
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Item Issue Place Mitigation measure Entity 

53. 
NEW. 

 

Protection of 
biotic nature,  
protection of 
water  

Task 
implementation 
area  
(riverbed of 
temporary 
section of 
Nysa Kłodzka 
river) 

 

Shaping temporary riverbed of the Nysa Kłodzka river 

To strengthen the banks and bottom of temporary riverbed of the 
Nysa Kłodzka (length of 145.0 m), created for the duration of the 
tunnel performance under the body of the dam and the new section 
of the riverbed below the dam, it is necessary to use natural materi-
als or similar to them, so as to keep natural features of adjacent sec-
tions of the river valley as far as possible.  

The width of the temporary riverbed should be similar to the width 
of the adjacent parts of the river, which is approximately 4.0 m.  

All works related to the formation of a temporary section of the river 
should be carried out under the direction and based on the guidance 
of expert ichthyologist (referred to in item 122). 

 

Contractor 

DŚU 1.4.4 
GDOŚ  

 

54. 
44. 

 

Protection of 
biotic nature,  
protection of 
water  

Task 
implementation 
area  
(riverbed of the 
temporary 
section of Nysa 
Kłodzka river) 

 

Rules for liquidation of the temporary section of the Nysa Kłodzka 
riverbed 

After the construction of facilities related to the operation of the 
tunnel in the reservoir dam (with the new section of the riverbed 
downstream the dam) and directing there the flow of Nysa Kłodzka 
river, the provisional section of the riverbed (referred to in item 53) 
should be filled up using solutions enabling earlier, safe escape of 
live organisms from it.  

To do this:  

a)  lead water of Nysa Kłodzka river flows to the newly built final riv-
erbed (i.e. to the tunnel in the reservoir dam and new through 
downstream the dam);  

b)  make a cofferdam that closes the temporary section of the riv-
erbed designed to liquidation in the upper course;  

c)  wait until water from the temporary channel to be liquidated 
flows to the new channel (this should be facilitated by eg. dig-
ging extra ditches allowing downstream discharge along with the 
aquatic organisms);  

d)  the case when ponding occurs in the temporary section of the 
riverbed after water escape and traps aquatic animals, they 
should be caught and replaced - under the supervision of the ex-
pert ichthyologist referred to in item 122 - to their proper habi-
tats; 

e)  before the actions specified in clauses b-d above are executed, 
the permits required by the provisions of the Nature Conserva-
tion Act and Inland Fishing Act must be obtained; 

f)  build a cofferdam in the downstream area of the temporary 
channel to be liquidated;  

g)  backfill the riverbed section to be liquidated with soil.  

All work related to the liquidation of temporary section of the Nysa 
Kłodzka riverbed should be carried out under the supervision and in 
accordance with the guidelines of the expert ichthyologist. 

The activities described in this item of EMP should be done keeping 
the deadlines specified in item 46 and 59. 

 

Contractor 

DŚU 1.4.4 
GDOŚ 
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Item Issue Place Mitigation measure Entity 

55. 
48. 

 

Protection of 
biotic nature,  
protection of 
water  

 

Task 
implementation 
area  
(tunnel under 
the reservoir 
dam) 

 

„Main tunnel” width 

One of the "tunnel window s" (called "main tunnel"), through which 
the Nysa Kłodzka river water shall flow during normal operation of 
the reservoir, should be adapted to the natural width of the riverbed 
of that river along the section covered by the construction of the 
dam body, that is, to a width of about 4 m 

 

Contractor 

DŚU I.4.3 GDOŚ 
[na podst. DŚU 
Roztoki I.4.4] 

 

56. 
51. 

 

Protection of 
human health 
and safety 

 

Task 
implementation 
area  
(tunnel under 
the reservoir 
dam)  

Equipping the main discharge valve of the tunnel with a lock 

The discharge of the tunnel should be equipped with an electric 
driven gate with an emergency manual drive. 

 

Contractor 

DŚU I.4.2 

 

 

57. 
45. 

 

Protection of 
biotic nature,  
protection of 
water 

 

Task 
implementation 
area  
(tunnel under 
the reservoir 
dam) 

 

Shaping the concrete bottom of the tunnel under the reservoir dam 

To diversify the riverbed structure and micro habitats for aquatic or-
ganisms in the Nysa Kłodzka riverbed,  
the concrete riverbed of the tunnel under the reservoir dam,  
should be covered (on the whole surface) with  
a 10 cm thick layer of gravel (protected against leaching) 
and stones of the diameter of about 50 cm (they should be located 
randomly, alone and in groups of 3-5, within the mainstream and 
near the tunnel banks).  

The material (gravel and stones) should be taken from the bottom of 
the liquidated section of the Nysa Kłodzka river.  

The stones embedded in the riverbed cannot be sharp-edged as this 
could cause injuries to animals in the case of swift current during 
high water. 

 

Contractor 

jak poz. 45 
w PZŚ Roztoki 
(=DŚU Roztoki 
DŚU I.2.9 

 

58. 
46. 

 

Protection of 
biotic nature,  
protection of 
water 

 

Task 
implementation 
area  
(Nysa Kłodzka 
riverbed) 

 

Shaping the bottom of the new section of Nysa Kłodzka river  
downstream the dam  

The new section of the Nysa Kłodzka riverbed (connecting the tunnel 
outlet with the existing riverbed, with a length of approximately 75.0 
m), should have the bottom width of about 4 m.  

The bottom and slopes of this river section shall be formed using 
natural materials or similar to them.  

Formation of slopes on this section of the river should be done un-
der direction and in accordance with the recommendations of an ex-
pert ornithologist (referred to in item 122), in order to adapt them, 
where possible, to the requirements of the kingfisher.  

The structure of the bottom of this section must correspond to the 
parameters of the habitat of lampreys and scorpion fish, including 
proper placement of stones (right shape and size of stones – it is 
necessary to apply, among others, large stones with a diameter of 
not less than approx. 50 cm, with no sharp edges) affecting the pro-
vision of adequate water velocity for the abovementioned species 
and the formation of microhabitats.  

All works related to the formation of a new section of the river shall 
be carried out under the direction and based on guidance of expert 
ichthyologist (referred to in item 122). 

 

Contractor 

DŚU 1.4.6 
GDOŚ  
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Item Issue Place Mitigation measure Entity 

59. 
NEW. 

 

Protection of 
biotic nature,  
protection of 
water 

 

Task 
implementation 
area  
(Nysa Kłodzka 
riverbed) 

 

Acceptable date for starting the water flow through the tunnel  
in the reservoir dam  

The first passing of construction water through the tunnel built in 
the reservoir dam and through the new section of the Nysa Kłodzka 
riverbed downstream the dam (in order to direct them to an existing 
section of the river downstream the dam) should be carried out in 
the period from June 1st to August 31st.  

[see also item 54] 

 

Contractor 

DŚU I.2.10 

 

60. 
NEW. 

 

Protection of 
biotic nature,  
protection of 
water 

 

Task 
implementation 
area  
(Nysa Kłodzka 
riverbed and 
banks) 

 

Limitation of the scope of regulation of the Nysa Kłodzka river  
at the lower section  

Regulation of the riverbed of Nysa Kłodzka at a section of 100 m be-
low the executed new section of the riverbed (downstream the res-
ervoir) should cover only the right (i.e. northern) slope of the exist-
ing riverbed along with the formation of the land on its right bank.  

The bottom of the river, the left bank and left bank areas in this sec-
tion should be excluded from construction activities. 

All works related to the regulation of the above section of the river 
must be performed under the supervision and in accordance with 
the recommendations of the expert ichthyologist (referred to in 
item 122).  

 

Contractor 

DŚU I.2.21 

 

61 
47. 

 

Protection of 
biotic nature,  
protection of 
water 

 

Task 
implementation 
area  
(Nysa Kłodzka 
riverbed) 

 

Shaping the riverbed of the regulated section of the Nysa Kłodzka 

The width of the bottom of the regulated section of the Nysa 
Kłodzka riverbed upstream and downstream the dam should be 
adapted to the current width of the bottom of the river, i.e. a mini-
mum of 4 m.  

The regulation of the riverbed shall be made based on natural mate-
rials or similar to them.  

The method of the river bank regulation must provide good condi-
tions for migration of lampreys and scorpion fish, among others, by 
using the bottom substrate proper for those species, proper distribu-
tion and a correct size and shape of the stones (it is necessary to use 
big stones having a diameter of not less than approx. 50 cm, free of 
sharp edges). 

All work related to the regulation of the river section upstream and 
downstream the dam must be carried out under the supervision and 
in accordance with the recommendations of the expert ichthyologist 
(referred to in item 122).  

 

Contractor 

DŚU I.4.5 GDOŚ 

 

62. 
NEW. 

 

Protection of 
biotic nature,  
protection of 
water 

 

Task 
implementation 
area  
(Nysa Kłodzka 
riverbed) 

 

Carrying out the work in the riverbed using „dry” technology 

The works in the riverbed of Nysa Kłodzka should be carried out us-
ing the "dry" technology (i.e. with the earlier removal of the water 
from the riverbed). Drainage of individual sections of the riverbed 
should be carried out under the supervision of an expert ichthyolo-
gist (referred to in item 122).  

Conducting the work s in the riverbed using the "wet" technology 
(i.e. without prior removal of water from the riverbed) is permitted 
only on a 70-meters long section of the river (in the upper section 
upstream the dam, where correction will be carried out with rip rap 
protection of river banks). 

 

Contractor 

DŚU I.2.8 GDOŚ 
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63 
53. 

 

Protection of 
biotic nature,  
protection of 
air  

 

Task 
implementation 
area  

 

Rules for supplying earth masses for the reservoir dam construction 

The earth masses for the reservoir dam construction should be 
transported directly to the target dam section  
and embedded the in the dam body as soon as they are unloaded. 

If this condition cannot be fulfilled, the location of the temporary 
storage of earth masses shall be agreed each time with experts of 
environmental supervision (referred to in item 122), in order to elim-
inate the negative impact on environmental resources planned to re-
main in the civil engineering design. 

 

Contractor 

jak poz. 53 
w PZŚ Roztoki 
(=DŚU Roztoki 
I.2.19),  
z uzup. AA 

 

J.  SPECIFIC REQUIREMENTS FOR THE WORKS ON RELOCATION OF POWER LINES 

64. 
NEW. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area  

 

Conditions for relocated MV power line 

A new line of medium voltage 20 kV on the section along the munici-
pal road and run via the priority natural habitat *9180 Tilio-Acerion 
forests of slopes, screes and ravines, and via the area of plant of the 
habitat *9180 (referred to in item 110), shall be laid underground.  

The medium-voltage line can be drawn as an overhead line only 
downstream the dam, along a distance of 140 m.  

The markers of the FireFly type should be installed on the overhead 
section of the line on phase and lightning conductors, in an alternat-
ing way at distances graded every 10 meters.  
Installation of markers should be carried out under the supervision 
and in accordance with the guidelines of the expert ornithologist (re-
ferred to in item 122). 

 

Contractor 

DŚU I.4.1 GDOŚ 

 

65. 
NEW. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area  

 

Conditions for relocated LV power line 

A new low voltage line of 0.4 kV, relocated on the area along the mu-
nicipal road, should be laid underground. 

 

Contractor 

DŚU I.4.1 GDOŚ 

 

K.  SPECIFIC REQUIREMENTS FOR THE TARGET LIGHTING OF THE RESERVOIR SITE 

66. 
60. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area  

 

Conditions for target lighting of the reservoir area 

For the purpose of lighting the area of the tank under normal operat-
ing conditions, use sodium vapor lamps producing light with a dis-
tinct yellow colour, low-pressure sodium (SOX), with low values of 
UV radiation.  

 

Contractor 

DŚU I.3.2 

 

L.  REQUIREMENTS CONCERNING LAND RECLAMATION AFTER WORKS 

67. 
61. 

 

Protection of 
biotic nature, 
protection of 
soil 

 

Task 
implementation 
area  

 

Reconstruction of the topsoil layer and green areas,  
and ordering the area after work completion 

When the works are completed, the following actions should be 
done: 

1)  dismantling of the site facilities and roads and technological 
yards, and removing the road panels and collected sand from the 
ballast beyond the Task implementation area to the destination 
place indicated previously (approved by the Engineer); 

2)  on the areas occupied in connection with the execution of the 
Task (within the Task implementation area) the appropriate agri-
cultural practices (loosening of soil, fertilizing, etc.) preparing to 
restoration of the fertile layer of soil shall be performed;  

Contractor 

wg DŚU I.2.16 

a reszta jak 
poz. 61 
w PZŚ Roztoki 
(=m.in.  
DŚU I.2.23c  
DŚU I.2.28  
GAT1: I  
GAT1: II)  
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3)  on the areas occupied in connection with the execution of the 
Task (within the Task implementation area) the fertile layer of 
soil shall be restored (among other with the use of topsoil col-
lected from the area according to the conditions of item 10);  

4)  carrying out procedures enhancing reconstruction of green areas 
(including sowing and planting trees and bushes using domestic 
plants only according to the local habitat conditions),  
taking into account the conditions specified in item 68; 

5)  ensuring proper care of the reconstructed green areas (until the 
Defects Notification Period is over); 

6)  ordering the Task implementation area. 

The actions specified in clause 2, 3, 4 and 5 (above) should be per-
formed under the supervision of an expert botanist-phytosociologist 
and dendrologist (referred to in item 122), which would cover the 
following items: 

a)  agreeing upon precise timelines of works; 

b)  agreeing upon (after consultation with an expert entomologist 
referred to in item 122) precise location of sites for relaying the 
topsoil sourced from the areas where protected butterfly species 
can be found (referred to in item 118 clause 3) and stored in the 
manner specified in item 11 clause d;  

c)  agreeing upon species composition and quantity proportions of 
seed mix to be sown (taking into account, among other, the con-
ditions specified item 68);  

d)  agreeing upon species composition and quantity proportions of 
trees and bushed to be planted;  

e)  agreeing upon conditions for preparing the soil and planting ma-
terial;  

f)  agreeing upon rules of care of the reconstructed green areas; 

g)  communicating the arrangements to the Engineer for approval; 

h)  supervision over carrying out the procedures enhancing recon-
struction of the green areas and their care (until the Defect Noti-
fication Period is over). 

The actions regarding reconstruction of the topsoil layer and green 
areas referred to in this item of the EMP shall begin at the earliest 
possible date allowing its implementation.  

The implementation of the works specified in this item of the EMP 
can begin only upon approval of the detailed Quality Assurance Plan 
concerning these works by the Engineer.  

Information on the implementation of this measure in relation to the 
proposed use of topsoil coming from the areas, referred to in item 
118 clause 3, shall be transmitted in accordance with the conditions 
specified in item 128. 

[see also item 118 clause 3]  
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Item Issue Place Mitigation measure Entity 

68. 
NEW. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area  

 

Additional conditions for sewing  

For sowing the areas referred to in item 67, the mixtures of grasses 
shall be sued composed exclusively of native species and consistent 
with local habitat (the following species shall be used: red fescue 
Festuca rubra, meadow fescue F. pratensis, perennial ryegrass Lo-
lium perenne and possibly smooth brome Bromus inermis).  

Sowing shall be covered with a biodegradable geo-textile fixed to the 
base with wooden dowels. The biodegradable geo-textile with sewn 
with grass seeds can be used as a substitute. 

 

Contractor 

DŚU I.2.16 

 

69. 
NEW. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area  

 

Restoration of micro-sculpture of the river valley 

After completion of the works the natural character of micro-sculp-
ture of the river valley should be restored as far as possible along the 
whole section of the Nysa Kłodzka river in the Task implementation 
area.  

 

Contractor 

DŚU I.2.12 

 

70 
62. 

 

Protection of 
biotic nature 

 

Task 
implementation 
area  

 

Leaving local land recesses at on floodplains areas 

The local land recesses should be left on the lower floodplains to al-
low water accumulation.  

 

Contractor 

DŚU I.2.13 

 

M.  REQUIREMENTS CONCERNING POLLUTION PREVENTION 

71. 
63. 

 

Protection of 
water and 
soil,  
protection of 
human health 
and safety,  
protection of 
biotic nature 

 

Task 
implementation 
area  

 

Using construction materials meeting the requirements of the provi-
sions and standards, and which are harmless for environment 

The construction materials used for the Task implementation should 
be harmless for environment (natural, environmentally friendly or 
neutral).  
Consumables, raw materials, fuels, fertilisers, and concrete mixtures 
used during the Task implementation period should have appropri-
ate certificates and be approved for use.  
Earth structures should be made of natural materials. Materials that 
are hazardous or harmful for health must not be used. 

 

Contractor 

wg poz. 83 
z PZŚ Chlewice 

 

72. 
64. 

 

Protection of 
water and 
soil 

 

Task 
implementation 
area  

 

Technical efficiency and inspections of vehicles, machinery  
and devices 

To prevent against water and soil pollution only vehicles, machinery 
and devices that are technically efficient can be used.  
The Contractor is obliged to carry out maintenance of the vehicles, 
machinery and devices and to prevent possible contamination of the 
water and soil with all available organizational measures, paying spe-
cial attention to prevent from fuel, oil and oil derivatives spilling 
both during maintenance, filling the tanks, transport and operation 
of the vehicles, machinery and devices. 

 

Contractor 

wg poz. 84 
z PZŚ Chlewice 

 

73. 
7. 

Protection of 
water and 
soil 

 

Task 
implementation 
area  

 

Conditions for the location of the material storage places 

Building materials, particularly bulk materials, should be stored only 
on paved surfaces within the construction site facilities. 

 

Contractor 

jak poz. 7 
w PZŚ Roztoki 
(=DŚU R. I.2.18) 
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Item Issue Place Mitigation measure Entity 

74. 
65. 

 

Protection of 
water 

 

Task 
implementation 
area  

 

Limiting the time and amount of drainage and ban on discharge of 
the water from excavation ditches directly to the watercourses 

The drainage time should be limited to maximum and methods re-
ducing the amount of the pumped out water alongside with its pro-
tection against contamination should be applied.  

The water pumped out of the excavation ditches must not be dis-
charged to the watercourses due to a high amount of the suspended 
matter.  
The water can be discharged to the watercourses only upon its treat-
ment and removal of the suspended matter, e.g. in a settling tank. 

 

Contractor 

DŚU I.2.32 
+uzup. DS 

 

75. 
66. 

 

Protection of 
biotic nature,  
protection of 
the earth 
surface 

 

Task 
implementation 
area  

 

Conditions for traffic of vehicles, machinery and devices within the 
Task implementation area 

The traffic of vehicles, machinery and devices can be maintained 
only in the following areas:  

a)  within the construction site backyard; 

b)  on existing roads; 

c)  on access roads and yards; 

d)  on internal roads (after their completion). 

[see also item 77] 

 

Contractor 

jak poz. 66 
w PZŚ Roztoki 
(=DŚU Roztoki 
I.2.13),  
ale BEZ 
ostatniego 
zdania z Roztok 

 

76. 
67. 

 

Protection of 
water and 
soil 

 

Task 
implementation 
area  

 

Parking lot for the machines and vehicles after the completion of 
works 

At the end of the workday, and especially on holidays, the machines 
and vehicles must be parked in designated areas in the backyard. 

 

Contractor 

DŚU I.2.24 

 

77. 
69. 

 

Protection of 
water and 
soil 

 

Task 
implementation 
area  

 

Covering the backyard and access roads  
with concrete slabs embedded on the subcrust 

The backyard area, all access roads, and other sites where the traffic 
of vehicles, machinery and devices will be conducted, shall be cov-
ered with concrete road slabs on the subcrust (in case of non-hard-
ened areas). 

[see also item75] 

 

Contractor 

DŚU I.2.24 

 

78. 
70. 

 

Protection of 
water and 
soil 

 

Task 
implementation 
area  

 

Indicating and sealing the sites of stationing and maintenance of ve-
hicles, machinery and devices 

The sites to be used for maintenance of vehicles, machinery and de-
vices (including stationing, filling with fuel, technical maintenance, 
etc.) should be appropriately indicated and designated within the 
backyard. 

Until completion of the works these sites should be spread with im-
permeable insulating materials that would prevent the ground 
against contamination with liquid or solid substances. 

While discussing the location of these sites it must be remembered 
to maintain a safe distance from still and flowing waters basins.  

The detailed location must be discussed with environmental experts 
team referred to in item 122 (including the expert phytosociologist). 

 

Contractor 

≈ DŚU I.2.26 
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Item Issue Place Mitigation measure Entity 

79. 
71. 

 

Protection of 
water and 
soil 

 

Task 
implementation 
area  

 

Ensuring water drainage from parking sites and access roads into 
drainage systems 

Parking sites for equipment and access roads shall be made with a 
slope to ensure stormwater, meltwater, and waste-water drainage 
into drainage systems in a manner that prevents any contaminants 
from penetrating the soil or mixing with surface waters. 

 

Contractor 

jak poz. 71 
w PZŚ Roztoki 
(=DŚU Roztoki 
I.2.32) 

 

80. 
72. 

 

Protection of 
water and 
soil 

 

Task 
implementation 
area  

 

A station with a sorbent near the service and parking sites for vehi-
cles, machinery and devices. 

A station with a sorbent used to eliminate any leaks and spillages of 
petroleum derivatives should be located near service sites for vehi-
cles, machinery and devices (including parking, filling and technical 
service sites, etc.). 

 

Contractor 

DŚU I.2.30 

 

81. 
68. 

 

Protection of 
water and 
soil 

 

Task 
implementation 
area  

 

Rules for filling the tanks of vehicles, machinery and devices 

Fuel tanks should be filled using mobile or fixed fuel distribution sta-
tions equipped with appropriate security systems like a post with 
sorbent used for removing spilling and leaks of oil derivatives to the 
ground. 

 

Contractor 

jak poz. 68 
w PZŚ Roztoki 
(=wg poz. 33 
z PZŚ Chlewice) 

 

82. 
73. 

 

Protection of 
water and 
soil 

 

Task 
implementation 
area  

 

Prevention of leaks from vehicles, machinery and devices 

Throughout the Task implementation period, the technical state of 
vehicles, machinery and devices in operation shall be checked regu-
larly to eliminate leaks of carbohydrate petroleum derivatives into 
the soil and waters. 

 

Contractor 

DŚU I.2.28 

 

83. 
74. 

 

Protection of 
water and 
soil 

 

Task 
implementation 
area  

 

How to proceed in the event of petroleum derivative emission 

In the event of any petroleum derivative emission into the environ-
ment (including into soil and water), one shall: 

a)  immediately take actions to prevent pollution dissemination, us-
ing available means (e.g. sorbents); 

b)  immediately remove the soil contaminated due to the break-
down as per applicable regulations. 

c)  in the event of major breakdowns, apply procedures described 
in item 103. 

 

Contractor 

DŚU I.2.29 

 

84. 
75. 

 

Protection of 
acoustic 
climate  

Task 
implementation 
area  

 

Restriction on works to daytime 

Work should be planned so that it lasted as short as possible  
and be performed only in the daytime  
(between 6 a.m. and 10 p.m.). 

 

Contractor 

DŚU 2.1 

 

85. 
76. 

 

Protection of 
acoustic 
climate 

 

Task 
implementation 
area  

 

Restriction on noise emitted by vehicles, machinery and devices 

Works shall only be carried out using vehicles, machinery and de-
vices in working order and with noise emission levels (acoustic 
power) consistent with applicable regulations. 

Defective vehicles, machinery and devices which might result in in-
creased noise levels in the surroundings shall not be used for the 
works. 

 

Contractor 

DŚU I.2.33 
uzup.AA 
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Item Issue Place Mitigation measure Entity 

86. 
77. 

 

Protection of 
acoustic 
climate 

 

Task 
implementation 
area  

 

Restriction on noise emitted by pump aggregates 

In the event that the works are carried out in the acoustically pro-
tected areas or in their proximity, in order to restrict noise nuisance 
for the residents, one shall only use pump aggregates equipped with 
effective sound dampening cases, ensuring reduction in noise emis-
sion to levels consistent with applicable regulations and standards. 

 

Contractor 

wg poz. 149 
z PZŚ Chlewice 

 

87. 
78. 

 

Protection of 
air,  
protection of 
acoustic 
climate 

 

Task 
implementation 
area  

 

Restriction on power consumption of vehicles, machinery and devices 

Use low power consumption vehicles, machinery and devices; switch 
off the power supply when they are not in use. 

Engine running time of vehicles, machinery and devices shall be re-
duced to the necessary minimum. 

 

Contractor 

jak poz. 78 
w PZŚ Roztoki 
(=DŚU R I.2.41  
+poz.68Chlew. 

 

88. 
79. 

 

Protection of 
air 

 

Task 
implementation 
area  

 

Restriction on air pollution with exhaust fumes 

In order to reduce negative impact on the condition of the air: 

a)  only use vehicles, machinery and devices that are in working or-
der and have valid certificates in order to reduce the emission of 
gaseous substances and dusts into the atmosphere; 

b)  provide a place for safe manoeuvring of vehicles in the form of 
yards; 

c)  one shall reduce the traffic of vehicles, machinery, and devices 
to the necessary minimum; 

d)  turn off engines vehicles are stopped. 

 

Contractor 

 

jak poz. 79 
w PZŚ Roztoki 
(=DŚU R I.2.40)  

jak poz. 79 
w PZŚ Roztoki 
(=wg poz.69 
PZŚ dla Chlewic 
i DŚU R I.2.39) 

 

89. 
80. 

 

Protection of 
air 

 

Task 
implementation 
area  

 

Limiting dust contamination from the construction site and roads 

During the course of the construction works, limit the consequences 
of secondary dust contamination by observing high standards of 
work and in particular by: 

a)  systematic clearance of the construction site; 

b)  sprinkling dusty road surfaces;  

c)  using airtight tarpaulin on vehicles carrying materials that may 
cause dusting during transport; 

d)  cleaning vehicle wheels before entering access roads to the Task 
implementation area; 

e)  removal of contamination using machinery (special purpose ve-
hicles).  

 

Contractor 

DŚU I.2.34  
+uzup. BN 

 

90. 
81. 

 

Protection of 
human health 
and safety,  
protection of 
air  

 

Task 
implementation 
area  
together with 
access roads 

 

Maintenance of cleanliness on roads  

In order to maintain cleanliness on roads the following actions shall 
be taken up:  

a)  the Contractor shall use all available technical means and work 
organization in order to maximally reduce contamination of ac-
cess roads to the Task implementation area.  

b)  the contractor shall install the stands in the places of departure 
of heavy equipment from the construction site, where soil or 
mud will be preliminary removed from the wheels of vehicles. 

c)  the Contractor is obliged to immediately and regularly remove 
any contamination from roads which occurs as a result of move-
ment of vehicles, machinery and devices associated with the im-
plementation of the Task. 

Contractor 

DŚU I.2.34 
[dot. pkt. b]  
DŚU I.2.25 
[dot. pkt. c]  
+ uzup. wg BN  
[dot. pkt. a] 
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Item Issue Place Mitigation measure Entity 

 

N.  REQUIREMENTS CONCERNING WASTE MANAGEMENT 

91. 
82. 

 

Protection of 
water and 
soil  

 

Task 
implementation 
area  

 

Preparing a Waste Management Plan (WMP) 

Prior to the commencement of the works, the Contractor shall pre-
pare and submit to the Engineer for approval the Waste Manage-
ment Plan, which specifies how to deal with waste expected to be 
generated during the works, and includes, inter alia, the waste man-
agement conditions contained in the EMP. 

[see also item 8] 

 

Contractor 

jak poz. 82 
w PZŚ Roztoki 

 

92. 
83. 

 

Protection of 
water and 
soil, 
protection of 
air 

 

Task 
implementation 
area  

 

Principles of waste management 

Wastes generated during the implementation of the Task shall be: 

a)  segregated and selectively stored in airtight containers or in des-
ignated and suitable locations in conditions that prevent dust 
emission and prevent the wind picking up light fractions resulting 
in a negative environmental impact; 

b)  regular waste collection shall also be ensured by entities author-
ised to manage the waste further. 

 

Contractor 

DŚU I.2.35  

(jak poz. 83 
w PZŚ Roztoki) 

 

93. 
84. 

 

Protection of 
water and 
soil 

 

Task 
implementation 
area  

 

Principles of hazardous waste management 

Hazardous waste shall be segregated and stored separately in desig-
nated airtight containers set on hardened ground, secured against 
unauthorised access until handed over to entities authorised to man-
age such waste further.  

 

Contractor 

DŚU I.2.36 

(jak poz. 84 
w PZŚ Roztoki) 

 

94. 
85. 

 

Protection of 
water and 
soil 

 

Task 
implementation 
area  

 

Principles of domestic waste-water management 

Domestic waste-water at the construction site backyard shall be re-
tained in airtight holding tanks, the content of which shall be handed 
over to entities with appropriate permits to remove it. 

 

Contractor 

DŚU I.2.31, 
zmodyfik. by 
AA, wg poz. 85 
w PZŚ Roztoki 

 
95. 
86. 

 

Protection of 
water and 
soil 

 

Task 
implementation 
area  

 

Prevention of illegal dumping sites 

Prior to the commencement of the works, the Contractor shall carry 
out reconnaissance of the Task implementation area to identify ille-
gal dumping sites. During the implementation of the task, the Con-
tractor shall prevent the emergence of possible dumping sites in the 
Task implementation area.  

 

Contractor 

jak poz. 86 
w PZŚ Roztoki 
(=wg poz. 40 
z PZŚ Chlewice) 

 

O.  REQUIREMENTS CONCERNING PROTECTION OF HUMAN LIFE AND HEALTH 

96. 
87. 

 

Protection of 
human health 
and safety 

 

Task 
implementation 
area  

 

Preparing documents related to safety  
in the Task implementation area 

In the Task implementation area, one shall maintain order and en-
sure proper work organization. 

Prior to the commencement of the works, the Contractor shall pre-
pare and obtain approval from the Engineer of the following docu-
ments related to safety at the construction site: 

a)  Safety and health protection plan (the SHP plan); 

b)  Construction site organization design. 

 

Contractor 

jak poz. 87 
w PZŚ Roztoki 
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Item Issue Place Mitigation measure Entity 

97. 
88. 

 

Protection of 
human health 
and safety 

 

Task 
implementation 
area  

 

Reconnaissance and supervision of explosive ordnance disposal unit 
in the Task implementation area 

In order to minimize the risk related to the possibility of presence of 
hazardous military objects in the Task implementation area, the 
Contractor shall provide: 

a)  prior to the commencement of the works – reconnaissance of 
the Task implementation area to detect unexploded explosive 
ordnance (a report containing the results of the above-men-
tioned unexploded explosive ordnance reconnaissance shall be 
submitted to the Engineer for approval); 

b)  during the performance of the works – supervision of explosive 
ordnance disposal unit over the works (carried out by the explo-
sive ordnance disposal team referred to in item 124) involving 
examination and clearance in the Task implementation area of 
hazardous military objects followed by their disposal; 

c)  in the event that hazardous military objects are found in the Task 
implementation area – implementation of the procedures de-
scribed in item 104. 

 

Contractor 

jak poz. 88 
w PZŚ Roztoki 

 

98. 
89. 

 

Protection of 
human health 
and safety,  
protection of 
material 
goods 

 

Task 
implementation 
area  
and its vicinity 

 

Documentation and monitoring of the technical condition of the 
buildings exposed to the impact of vibrations 

Prior to the commencement of the works during which there may 
occur vibrations that are hazardous to the neighbouring residents as 
well as the neighbouring properties and infrastructural facilities, the 
Contractor shall take inventory of the existing buildings and facilities, 
having particular regard to cracks and damage. 

During the performance of the works listed above, the Contractor 
shall monitor the condition of the buildings and facilities on an ongo-
ing basis. 

 

Contractor 

jak poz. 89 
w PZŚ Roztoki 

 

99. 
90. 

 

Protection of 
human health 
and safety 

 

Task 
implementation 
area 

 

Implementation of guidelines on occupational health and safety re-
quirements  

The Contractor shall ensure implementation of detailed guidelines 
on occupational health and safety requirements, i.a. in terms of: 

a)  construction site development, including danger zones; 

b)  storage and transport; 

c)   electric power devices and systems; 

d)   technical machinery and devices; 

e)  works at heights; 

f)  earth works; 

g)  selected renovation and demolition works, 

contained in applicable regulations and presented in the study by 
Chief Labour Inspectorate as appendix to contract Bidding Docu-
ments (Part 2, Section VII – Requirements for Works). 

 

Contractor 

jak poz. 90 
w PZŚ Roztoki 

 

100. 
91. 

 

Protection of 
human health 
and safety  

Task 
implementation 
area 

 

Ensuring hygienic conditions 

In the Task implementation area, one shall ensure a necessary 
number of portable toilets and ensure that the staff are able to use 
them, as well as provide all the staff with training on maintaining 
proper hygienic conditions at the construction site and its immediate 
vicinity. 

Contractor 

jak poz. 91 
w PZŚ Roztoki 
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Item Issue Place Mitigation measure Entity 

 
101. 
92. 

 

Protection of 
human health 
and safety  

Task 
implementation 
area  
and its vicinity 

 

Principles of prevention of such diseases as HIV-AIDS 

By the agency of an approved service supplier, the Contractor shall 
implement an awareness raising programme on spreading such dis-
eases as HIV-AIDS (the Contractor shall also carry out appropriate 
trainings) and shall take all other measures to lower the risk of trans-
mitting HIV among the Contractor’s personnel and among the local 
community. Those activities shall be performed in accordance with 
the detailed conditions stipulated in the Contract Bidding Documents 
(Part 3, Section VIII – General Terms, clause 6.7). 

 

Contractor 

jak poz. 92 
w PZŚ Roztoki 

 

P.  REQUIREMENTS CONCERNING EXTRAORDINARY THREATS TO THE ENVIRONMENT 

102. 
93. 

 

Protection of 
human health 
and safety  

Task 
implementation 
area  

 

Principles of flood risk management 

With regard to flood risk, the Contractor shall prepare and submit to 
the Engineer for approval the document entitled Construction Site 
Flood Protection Plan that incorporates local hydrological and mete-
orological conditions in the vicinity of the construction site. 

If flooding occurs, the Contractor shall proceed in accordance with 
the procedures described in the above-mentioned document. 

 

Contractor 

jak poz. 93 
w PZŚ Roztoki 

 

103. 
94. 

 

Protection of 
human health 
and safety  

Task 
implementation 
area  
and its vicinity 

 

Principles of crisis notification  

In the event of a crisis (other than a flooding), an accident, a major 
breakdown, etc., the Contractor is obliged to take the following ac-
tions: 

a)  immediately notify appropriate emergency services (fire brigade, 
ambulance, the police, etc.); 

b)  by the time appropriate emergency services arrive, carry out 
necessary activities to lower the risk of loss to personnel, prop-
erty, and the environment (agreed with appropriate services as 
far as possible); 

c)  notify the Engineer and the Employer; 

d)  after arrival of appropriate emergency services, strictly follow 
their recommendations and instructions. 

[see also the condition in item 83] 

 

Contractor 

jak poz. 94 
w PZŚ Roztoki 

 

104. 
95. 

 

Protection of 
human health 
and safety  

Task 
implementation 
area 

 

Procedures for unexploded explosive ordnance management  

In the event that unexploded explosive ordnance is found, one shall: 

a)  immediately stop the works; 

b)  evacuate the area around the finds; 

c)  immediately notify an explosive ordnance disposal unit [see 
items 97 and 124] and the police, and follow their recommenda-
tions; 

d)  notify the Engineer and the Employer; 

It is strictly forbidden to lift, dig up, bury, transfer, or throw unex-
ploded explosive ordnance into fire, water, etc. 

 

Contractor 

jak poz. 95 
w PZŚ Roztoki 
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R.  REQUIREMENTS CONCERNING PROTECTION OF CULTURAL MONUMENTS 

105. 
96. 

 

Protection of 
cultural 
monuments 

 

Task 
implementation 
area  
and its vicinity 

 

Obtaining an opinion from a heritage conservator  

Prior to the commencement of the works, the Contractor shall ob-
tain a relevant heritage conservator’s opinion on the terms and con-
ditions of the planned works implementation with regard to the ap-
plicable principles of historic monuments and archaeological sites 
protection, 

The Contractor shall be obliged to observe the provisions deriving 
from the said opinion. 

 

Contractor  

jak poz. 96 
w PZŚ Roztoki 

(tzn. wg DŚU 
Roztoki – str. 
29) 

 

106. 
97. 

 

Protection of 
cultural 
monuments 

 

Task 
implementation 
area 

 

Provision of archaeological supervision 

Earthworks shall be performed under regular archaeological supervi-
sion. To this end, the Contractor shall: 

a)  prepare an appropriate action plan in this regard as part of Qual-
ity Assurance Plan; 

b)  ensure participation of expert archaeologists referred to in item 
123) to carry out regular supervision over the earthworks; 

c)  if necessary, obtain the legally required Permit for Archaeologi-
cal Examination from the Heritage Conservator of the Lower Sile-
sian Province. 

 

Contractor 

jak poz. 97 
w PZŚ Roztoki 

 

107. 
98. 

 

Protection of 
cultural 
monuments 

 

Task 
implementation 
area  

 

How to proceed if movable monuments or archaeological sites are 
found  

If, during the works, an object is found for which it is reasonable to 
suppose or be certain that it may be a monument or have a historical 
value, the Contractor is obliged to: 

a)  immediately stop all the works which may damage and destroy 
the find; 

b)  secure (using available means) the find and the site where it was 
found against destruction, damage, or theft; 

c)  immediately notify the expert archaeologists (referred to in 
items 106 and 123) and the Engineer; 

d)  take further protective actions, agreed with the expert archaeol-
ogists and the Engineer; 

e)   facilitate and ensure that documentation activities, archaeologi-
cal research, and other necessary activities can be carried out by 
the expert archaeologists and/or administrative bodies in charge 
of securing historical items; 

f)  once the activities and research listed in clauses d) and e) are 
completed, the discovered movable monuments shall be passed 
to appropriate institutions indicated by the expert archaeologists 
and/or administrative bodies in charge of securing historical 
items (in accordance with applicable regulations and the content 
of the Permit referred to in item 106 clause c); 

Contractor 

jak poz. 98 
w PZŚ Roztoki 
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Item Issue Place Mitigation measure Entity 

g)  in the case of immovable monuments, after the completion of 
the activities and research listed in clauses d) and e), one shall 
proceed in accordance with the guidelines set out for further 
management of the discovered historical items, agreed with the 
expert archaeologists and/or administrative bodies in charge of 
securing the historical items (in accordance with applicable regu-
lations and the content of the Permit referred to in item 106 
clause c).  

 

S.  MEASURES CONCERNING RESTORATION OF NATURAL RESOURCES 

108. 
99. 

 

Protection of 
biotic nature 

Task 
implementation 
area  
(planting sites 
on the banks of 
the Nysa 
Kłodzka river) 

 

Riparian planting *91E0 on the banks of the Nysa Kłodzka river 

On both banks of the Nysa Kłodzka river, on land belonging to the In-
vestor, on the free land surfaces corresponding to the conditions of 
habitat for natural habitat *91E0 Alluvial forests with Alnus glutinosa 
and Fraxinus excelsior, an additional planting of trees and shrubs 
shall be made on the areas in a total of at least 0.55 ha.  

For planting, use only native species of trees and shrubs typical of 
the habitat *91E0 (including trees: alder, willow sallow, white wil-
low, common aspen, white poplar, ash and shrubs: common bird 
cherry and hazel). 

Maintenance works (e.g. annual mowing of crop grasses, fencing of 
cultivation areas, use of repellents, or making up any losses) shall be 
carried out on the cultivations for at least 10 years. 

During the Task implementation period, the actions listed above 
(planting and maintenance works) shall be carried out under supervi-
sion of experts: botanist-phytosociologist and dendrologist (referred 
to in item 122), covering, inter alia: 

a) setting a precise time frame of the works; 

b) agreeing on detailed location of the plantings; 

c) agreeing on species mix and proportions of tree and shrub spe-
cies planned to be planted; 

d) setting conditions of soil and seedlings preparation; 

e) agreeing on principles for plantings maintenance works; 

f) referring the results of the agreements listed above to the Engi-
neer for approval; 

g) supervision over the performance of plantings as well as super-
vision over the maintenance of the performed plantings (by the 
end of the Defects Notification Period).  

The agreements referred to in clauses a-e should include require-
ments set out in the project documentation in this regard. 

The activities related to the performance of the planting referred to 
in this EMP item shall commence as soon as possible. 

Prior to the commencement of the performance of the conditions 
set out in this EMP item, a detailed Quality Assurance Plan relating 
to the above-mentioned works shall be submitted to the Engineer 
for approval.  

Information on the implementation of this measure shall be trans 
mitted in accordance with the conditions specified in item 127. 

 

Contractor 
(during Task 
implementa-
tion period) 

Employer 
(after Task 
implementa-
tion period 
[exclusively 
in respect of 
maintenance 
works 
throughout 
the use 
period]) 

DŚU II.1.3  

i DŚU II.2.4 
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Item Issue Place Mitigation measure Entity 

109. 
NEW. 

 

Protection of 
biotic nature  

Task 
implementation 
area  
(planting sites 
on slopes of the 
Nysa Kłodzka 
river valley) 

 

Forest cover planting on slopes of the Nysa Kłodzka river valley 

The trees and shrubs with the dendroflora composition similar to the 
composition of the existing stands occurring in the neighborhood of 
these areas (the dominant tree species are: beech, sycamore maple, 
linden, spruce, doping tree species include mountain ash, birch pen-
dula, silver fir, european larch, maple, oak, wild cherry, elm, horn-
beam and shrubs: common hazel, common bird cherry, viburnum 
colorful, buckthorn, red elderberr and in addition (on the forest 
edges): common and alpine rose, blackthorn, midland hawthorn) 
should be planted on both slopes of the valley of the Nysa Kłodzka 
river, in areas designated for afforestation on lands belonging to the 
Investor.  

The new afforestation on the left (i.e. southern) slope of the valley 
should cover the total area of at least 3.5 ha, while on the right (i.e. 
northern) slope an area of at least 0.55 ha. These areas shall form 
the extension of the existing forest complexes. 

Only native plant species, representative of the given habitat type 
shall be planted.  

Maintenance works (e.g. annual mowing of crop grasses, fencing of 
cultivation areas, use of repellents, or making up any losses) shall be 
carried out on the cultivations for at least 10 years.  

During the Task implementation period, the actions listed above 
(planting and maintenance works) shall be carried out under supervi-
sion of experts: botanist-phytosociologist and dendrologist (referred 
to in item 122), covering, inter alia: 

a) setting a precise time frame of the works; 

b) agreeing on detailed location of the plantings; 

c) agreeing on species mix and proportions of tree and shrub spe-
cies planned to be planted; 

d) setting conditions of soil and seedlings preparation; 

e) agreeing on principles for plantings maintenance works; 

f) referring the results of the agreements listed above to the Engi-
neer for approval; 

g) supervision over the performance of plantings as well as super-
vision over the maintenance of the performed plantings (by the 
end of the Defects Notification Period).  

The agreements referred to in clauses a-e should include require-
ments set out in the project documentation in this regard. 

The activities related to the performance of the planting referred to 
in this EMP item shall commence as soon as possible. 

Prior to the commencement of the performance of the conditions 
set out in this EMP item, a detailed Quality Assurance Plan relating 
to the above-mentioned works shall be submitted to the Engineer 
for approval.  

Information on the implementation of this measure shall be trans 
mitted in accordance with the conditions specified in item 127. 

 

Contractor 
(during Task 
implementa-
tion period) 

Employer 
(after Task 
implementa-
tion period 
[exclusively 
in respect of 
maintenance 
works 
throughout 
the use 
period]) 

DŚU II.1.4  

i DŚU II.2.4 
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Item Issue Place Mitigation measure Entity 

110. 
NEW. 

 

Protection of 
biotic nature  

Task 
implementation 
area  
(planting sites 
of forest cover 
of natural 
habitat *9180) 

 

Forest cover planting of natural habitat *9180 

The patches of the habitat *9180 (slope forest) with a surface area 
of not less than 1 ha should be restored on the slope of the valley of 
the Nysa Kłodzka river above the existing natural habitat *9180 Tilio-
Acerion forests of slopes, screes and ravines (on the slopes, directly 
adjacent to the patches of the abovementioned habitat).  

The composition of the new stand is to be consistent with the com-
position proper for the habitat *9180 (slope forest) - with the domi-
nance of maple sycamore with addition of leaved lime, european 
ash, spruce, silver birch and shrubs: common hazel, common bird 
cherry, alpine rose, mountain ash, honeysuckle black. 

Only native plant species, representative of the given habitat type 
shall be planted.  

Maintenance works (e.g. annual mowing of crop grasses, fencing of 
cultivation areas, use of repellents, or making up any losses) shall be 
carried out on the cultivations for at least 10 years.  

During the Task implementation period, the actions listed above 
(planting and maintenance works) shall be carried out under supervi-
sion of experts: botanist-phytosociologist and dendrologist (referred 
to in item 122), covering, inter alia: 

a) setting a precise time frame of the works; 

b) agreeing on detailed location of the plantings; 

c) agreeing on species mix and proportions of tree and shrub spe-
cies planned to be planted; 

d) setting conditions of soil and seedlings preparation; 

e) agreeing on principles for plantings maintenance works; 

f) referring the results of the agreements listed above to the Engi-
neer for approval; 

g) supervision over the performance of plantings as well as super-
vision over the maintenance of the performed plantings (by the 
end of the Defects Notification Period).  

The agreements referred to in clauses a-e should include require-
ments set out in the project documentation in this regard. 

The activities related to the performance of the planting referred to 
in this EMP item shall commence as soon as possible. 

Prior to the commencement of the performance of the conditions 
set out in this EMP item, a detailed Quality Assurance Plan relating 
to the above-mentioned works shall be submitted to the Engineer 
for approval.  

Information on the implementation of this measure shall be trans 
mitted in accordance with the conditions specified in item 127. 

 

Contractor 
(during Task 
implementa-
tion period) 

Employer 
(after Task 
implementa-
tion period 
[exclusively 
in respect of 
maintenance 
works 
throughout 
the use 
period]) 

DŚU II.1.6 
GDOŚ  

i DŚU II.2.4 
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Item Issue Place Mitigation measure Entity 

111. 
NEW. 

 

Protection of 
biotic nature  

Task 
implementation 
area  
(planting sites 
along new 
section of the 
road Boboszów-
Pisary) 

 

Forest cover planting along the new section of the municipal road 
Boboszów – Pisary 

The trees and shrubs should be planted on the area of at least 1.5 ha 
along the new section of municipal road Boboszów – Pisary (on both 
sides).  

The following native species of trees and shrubs should be planted 
on the slope below the road (i.e. from the side of the reservoir), 
along the belt with a width of 10-20 m (from km 0+100 to 1+200 of 
the road):  

a)  trees species: sycamore, small-leaved linden; 

b)  shrubs species: common rose, alpine rose, blackthorn, midland 
hawthorn, hazel, viburnum reef, buckthorn, elderberry, black el-
der.  

The shrubs should be planted, using the aforementioned indigenous 
shrub species, on a slope above the road, along the strip with a 
width of 3-10 m (from km 0+000 to 0+900 of the road). 

Maintenance works (e.g. annual mowing of crop grasses, fencing of 
cultivation areas, use of repellents, or making up any losses) shall be 
carried out on the cultivations for at least 10 years.  

During the Task implementation period, the actions listed above 
(planting and maintenance works) shall be carried out under supervi-
sion of experts: botanist-phytosociologist and dendrologist (referred 
to in item 122), covering, inter alia: 

a) setting a precise time frame of the works; 

b) agreeing on detailed location of the plantings; 

c) agreeing on species mix and proportions of tree and shrub spe-
cies planned to be planted; 

d) setting conditions of soil and seedlings preparation; 

e) agreeing on principles for plantings maintenance works; 

f) referring the results of the agreements listed above to the Engi-
neer for approval; 

g) supervision over the performance of plantings as well as super-
vision over the maintenance of the performed plantings (by the 
end of the Defects Notification Period).  

The agreements referred to in clauses a-e should include require-
ments set out in the project documentation in this regard. 

The activities related to the performance of the planting referred to 
in this EMP item shall commence as soon as possible. 

Prior to the commencement of the performance of the conditions 
set out in this EMP item, a detailed Quality Assurance Plan relating 
to the above-mentioned works shall be submitted to the Engineer 
for approval.  

Information on the implementation of this measure shall be trans 
mitted in accordance with the conditions specified in item 127. 

 

Contractor 
(during Task 
implementa-
tion period) 

Employer 
(after Task 
implementa-
tion period 
[exclusively 
in respect of 
maintenance 
works 
throughout 
the use 
period]) 

DŚU II.1.5  

i DŚU II.2.4 
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Item Issue Place Mitigation measure Entity 

112. 
NEW. 

 

Protection of 
biotic nature  

Task 
implementation 
area  
(planting sites 
of trees and 
shrubs) 

 

Conditions for planting trees and shrubs  
referred to in item 108-111 

Specific projects of three and shrub planting, referred to in item  
108-111 should be developed and performed under the direction of 
expert phytosociologist, dendrologist and chiropterologist (referred 
to in item 122), in consultation with the appropriate forest inspec-
torate.  

The results of the arrangements with the above mentioned experts-
naturalists and the forestry management must be submitted to the 
approval of the Engineer. 

The newly formed vegetation should allow the flights of bats and en-
sure the functions of the ecological corridor of the Nysa Kłodzka.  

Plantings shall be made during the early spring or autumn within the 
duration of the Task.  

Seedlings must be protected against browsing by forest animals.  

It is necessary to provide supervision and annual checks of per-
formed plantings (for at least 10 years) and in case of loss – they 
should be replenished with new planting, in relation 1: 1 (one new 
planting for every single loss).  

Information on the implementation of this measure shall be trans-
mitted in accordance with the conditions specified in item 127. 

 

Contractor 
(during Task 
implementa-
tion period) 

Employer 
(after Task 
implementa-
tion period 
[exclusively 
in respect of 
maintenance 
works 
throughout 
the use 
period]) 

DŚU II.1.7  

i DŚU II.2.4 

 

113. 
100. 

 

Protection of 
biotic nature  

Task 
implementation 
area  
(sites of mowing 
meadows) 

 

Mowing meadows in the area of the reservoir  

An extensive pasture and meadow management should be carried 
out on the territory of the reservoir.  

It is recommended to alternately mow the area intended for mow-
ing: the first half of that area should be mowed in one year, and the 
second half in the next year.  

Mowing meadows shall be carried out in August, after grass flower-
ing. 

Avoid low-mowing and seek to preserve the host plants large copper 
Lycaena dispar (species of sorrel Rumex: great water dock, curly 
dock, bitter dock, water dock, clustered dock, bloody dock and Ru-
mex patientia).  
Do not allow the natural succession of meadows in the forest direc-
tion. 

During the Task implementation period, the actions listed above (i.e. 
mowing meadows) should be carried out under the supervision of an 
expert botanist-phytosociologist (referred to in item 122), including 
inter alia: 

a)  setting a precise time frame of the works; 

b)  agreeing on detailed location of actions;  

c)  agreeing on detailed principles for mowing the meadows; 

d)  referring the results of the agreements listed above to the Engi-
neer for approval; 

e)  supervision over the performance of the aforementioned actions 
(by the end of the Defects Notification Period). 

Activities related to mowing meadows, referred to in this item of 
EMP, should start as soon as possible to allow their implementation.  

Contractor 
(during Task 
implementa-
tion period) 

Employer 
(after Task 
implementa-
tion period 
[exclusively 
in respect of 
maintenance 
works 
throughout 
the use 
period]) 

DŚU I.3.1 GDOŚ 
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Item Issue Place Mitigation measure Entity 

Prior to the commencement of the performance of the conditions 
set out in this EMP item, a detailed Quality Assurance Plan relating 
to the above-mentioned works shall be submitted to the Engineer 
for approval.  

 
114. 
101. 

 

Protection of 
biotic nature  

Task 
implementation 
area  
(places of 
hanging nest 
boxes for the 
white-throated 
dipper and grey 
wagtail) 

 

Installation of nest boxes for the White-throated dipper and Grey 
wagtail 

One nest box suitable for nesting white-throated dipper Cinclus cin-
clus must be hanged under the two new bridges and under the 
bridge over the Nysa Kłodzka river on the national road No. 33 
Kłodzko – Boboszów.  
In addition, 2 nesting boxes for grey wagtail Motacilla cinerea should 
be hanged under two successive bridges from the construction of 
the reservoir.  

In the case of construction of a retaining wall downstream the reser-
voir dam, it is necessary to hang the two additional boxes of a re-
sistance type for white-throated dipper and grey wagtail, placing 
them at a distance of approx. 100 m from each other and from the 
nearest bridges, at the height of the upper edge of the wall not less 
than 0.3 m.  

The design of boxes and detailed locations of their hanging should 
be discussed with an expert ornithologist (referred to in item 122), 
and the results agreed shall be submitted to the Engineer for ap-
proval. 

Hanging the boxes should be done in consultation with and under 
supervision of the abovementioned expert ornithologist.  

During the Task implementation period, the Contractor shall provide 
annual cleaning and necessary maintenance of boxes (including their 
replacement in case of wear), conducted with the participation and 
under the supervision of the abovementioned expert ornithologist. 

After completion of the Task implementation period (i.e. during the 
operation period) the annual cleaning and necessary maintenance of 
boxes (taking into account their replacement when worn), con-
ducted with the participation and under supervision of an expert or-
nithologist, shall be provided by the Employer. 

Activities related to hanging the nest boxes for the white-throated 
dipper and grey wagtail referred to in this EMP item shall commence 
as soon as possible, in good time for them to be implemented.  

Prior to the commencement of the performance of the conditions 
set out in this EMP item, a detailed Quality Assurance Plan relating 
to the above-mentioned works shall be submitted to the Engineer 
for approval.  

Information on the implementation of this measure shall be trans-
mitted in accordance with the conditions specified in item 127. 

 

Contractor 
(during Task 
implementa-
tion period) 

Employer (af-
ter Task im-
plementa-
tion period 
[exclusively 
in respect of 
cleaning, 
maintenance 
and possible 
replacement 
of nest boxes 
throughout 
the use  
period]) 
DŚU II.1.1 
GDOŚ  

i DŚU II.2.4 
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Item Issue Place Mitigation measure Entity 

115. 
NEW. 

 

Protection of 
biotic nature  

Task 
implementation 
area  
(places of 
hanging nest 
boxes for birds) 

 

Installation of nest boxes for birds  

In the investment implementation period, close to the investment 
implementation site or in the investment implementation site  (in 
the reservoir’s basin, in the places where no construction works shall 
be conducted), in the location indicated by the ornithologist from 
nature supervision and in consultation with the chief forester com-
petent for the area, the following number of nest boxes should be 
hung under supervision of the above mentioned ornithologist:  

 

Prior to the commencement of works, near the Task implementation 
area (in the places indicated by the expert ornithologist [referred to 
in item 122] and agreed with the competent forest management) 
255 nesting boxes for birds should be hanged, including::  

a)  nest box type A: 70 pcs, 

b)  nesting box type A1: 40 pcs, 

c)  nesting box type B: 89 pcs 
(incl. 9 for wryneck and 20 for nuthatch), 

d)  nesting box for creeper: 20 pcs, 

e)  semi-open nesting box for gray flycatcher: 30 pcs, 

f)  semi-open nesting box for kestrel: 3 pcs, 

g)  nesting box type D: 3 pcs. 

The results of agreements with an expert ornithologist and the for-
est management superintendent as to location of the abovemen-
tioned boxes must be submitted to the Engineer for approval. 

Hanging the boxes should be done in consultation with and under 
supervision of the abovementioned expert ornithologist.  

During the Task implementation period, the contractor shall provide 
annual cleaning and necessary maintenance of boxes (including their 
replacement in case of wear), conducted with the participation and 
under the supervision of the abovementioned expert ornithologist. 

After completion of the Task implementation period (i.e. during the 
operation period) the annual cleaning and necessary maintenance of 
boxes (taking into account their replacement when worn), con-
ducted with the participation and under supervision of an expert or-
nithologist, shall be provided by the Employer. 

Prior to the commencement of the performance of the conditions 
set out in this EMP item, a detailed Quality Assurance Plan relating 
to the above-mentioned works shall be submitted to the Engineer 
for approval.  

Information on the implementation of this measure shall be trans-
mitted in accordance with the conditions specified in item 127. 

 

Contractor 
(during Task 
implementa-
tion period) 

Employer 
(after Task 
implementa-
tion period 
[exclusively 
in respect of 
cleaning, 
maintenance 
and possible 
replacement 
of nest boxes 
throughout 
the use  
period]) 

DŚU II.1.2 
GDOŚ  
+ uzup. AA  

i DŚU II.2.4 
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Item Issue Place Mitigation measure Entity 

116. 
NEW. 

 

Protection of 
biotic nature  

Task 
implementation 
area  
(installation site 
of breeding 
platform for 
black stork) 

 

Installation of nesting platforms for the black stork 

A replacement nest platform for the black stork Ciconia nigra shall 
be performed. The fitting of the platform shall be performed in the 
period of the investment’s implementation. The platform is to be lo-
cated within the limits of the separation 115p in Smreczyna Forest 
District. (precinct of Boboszów)  

The design and method of execution of the platform should be 
agreed with an expert ornithologist (referred to in item 122), and the 
results of the agreements shall be submitted to the Engineer for ap-
proval. 

The detailed location of the platform in the abovementioned forest 
separation should be agreed with the abovementioned expert orni-
thologist and appropriate forest management superintendent, and 
the results agreed shall be submitted to the Engineer for approval. 

The construction and installation of the platform should be done in 
consultation with and under the supervision of the abovementioned 
expert ornithologist.  

During the Task implementation period, the contractor shall provide 
annual checks of the platform condition beyond the breeding season 
of birds (including replacement or repair in case of wear) and annual 
inspections of platform settlement by birds during the breeding sea-
son, conducted with the participation and under the supervision of 
the abovementioned expert ornithologist. 

After completion of the Task implementation period (i.e. during the 
operation period) the annual checks and possible replacements or 
repairs of platforms, conducted with the participation and under the 
supervision of the abovementioned expert ornithologist, shall be 
provided by the Employer. 

Prior to the commencement of the performance of the conditions 
set out in this EMP item, a detailed Quality Assurance Plan relating 
to the above-mentioned works shall be submitted to the Engineer 
for approval.  

Information on the implementation of this measure shall be trans 
mitted in accordance with the conditions specified in item 127. 

 

Contractor 
(during Task 
implementa-
tion period) 

Employer 
(after Task 
implementa-
tion period 
[exclusively 
in respect of 
control and 
possible 
replacement 
or repairing 
of the 
platform 
throughout 
the use  
period]) 

DŚU II.1.2 
GDOŚ  
+ uzup. AA  

i DŚU II.2.4 
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Item Issue Place Mitigation measure Entity 

117. 
102. 

 

Protection of 
biotic nature  

Task 
implementation 
area  
(places of 
hanging boxes 
for bats) 

 

Installation of boxes for bats  

 

In the investment implementation period, close to the investment 
implementation site or in the investment implementation site  (in 
the reservoir’s basin, in the places where no construction works shall 
be conducted), in the location indicated by the chiropterologist from 
nature supervision team [referred to in item 122] and agreed with 
the competent forest management superintendent).  

These boxes should hang in 7 groups of 6 boxes.  
In each of the 7 groups 3 boxes shall be of Issel model and 3 boxes of 
Stratmann model.  

The results of the agreements with the abovementioned expert chi-
ropterologist and the forest management superintendent on the lo-
cation of boxes must be submitted to the Engineer for approval. 

Hanging the boxes should be done in consultation with and under 
supervision of the abovementioned expert chiropterologist.  

During the Task implementation period, the contractor shall provide 
annual cleaning and necessary maintenance of boxes (including their 
replacement in case of wear), conducted with the participation and 
under the supervision of the abovementioned expert chiropterolo-
gist. 

After completion of the Task implementation period (i.e. during the 
operation period) the annual checks and possible replacements or 
repairs of platforms, conducted with the participation and under the 
supervision of the abovementioned expert chiropterologist, shall be 
provided by the Employer. 

Prior to the commencement of the performance of the conditions 
set out in this EMP item, a detailed Quality Assurance Plan relating 
to the above-mentioned works shall be submitted to the Engineer 
for approval.  

Information on the implementation of this measure shall be trans 
mitted in accordance with the conditions specified in item 127 and 
128. 

[see also item 118 clause 5c] 

 

Contractor 
(during Task 
implementa-
tion period) 

Employer 
(after Task 
implementa-
tion period 
[exclusively 
in respect of 
cleaning, 
maintenance 
and possible 
replacement 
of boxes 
throughout 
the use  
period]) 

DŚU II.1.2 
GDOŚ  
i DŚU II.2.4 

GAT2: III.3c 

 

T.  IMPLEMENTATION OF MEASURES SPECIFIED IN THE RDOŚ DECISION  
PERMITTING DEROGATION FROM PLANT AND ANIMAL SPECIES PROTECTION PROHIBITIONS 

118. 
104. 

 

Protection of 
biotic nature  

Task imple-
mentation 
area  
(among other 
on the plots 
no. 32, 53, 60, 
63, 64, 67, 69, 
77, 80216, 
33/1, 33/2, 
58/1, 58/3, 
58/4, 59/1, 
59/3, 59/4, 
61/1, 61/2, 
61/4, 61/7, 
61/8, 61/9, 
61/10, 61/11, 

Implementation of the RDOŚ decision permitting derogation from 
plant and animal species protection prohibitions 

Contractor 

1)  
GAT2: I.1-4,  

2)  
GAT2: II.1-6; 

3)  
GAT2: III.1; 

4)  
GAT2: III.2; 

5)  
GAT2: III.3; 

6)  
GAT2: IV; 
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Item Issue Place Mitigation measure Entity 

61/12, 62/1, 
62/2, 62/3, 
65/1, 65/2, 
65/2, 66/1, 
66/2, 66/3, 
68/2, 68/3, 
68/4, 70/3, 
70/4,  78/1, 
78/2, 
81/2,81/5, 
81/6, 81/7, 
81/8,  
precinct of  
Boboszów  
and on the 
plots no.  
259/2, 292/4, 
292/5, 292/6, 
293/1, 293/2, 
294, 295/1, 
295/2, 296/1, 
296/2, 298, 
299/1, 299/2, 
306/10, 
306/11, 306/2, 
306/3, 306/8, 
393/2, 46 
precinct of 
Pisary,  

Below is the summary of conditions applicable in the event of speci-
mens and nesting sites destruction of as well as in the event of star-
tling and disturbance of protected plant and animal species, listed in 
the decision of RDOŚ in Wrocław of March 5, 2019 in relations with 
the implementation of the Task 2A.1/1 Construction of Boboszów – a 
dry flood protection reservoir on the Nysa Kłodzka River (reference 
no. WPN.6400.6.2019MH and a decision of RDOŚ in Wrocław of 5th 
March 2019, changing the decision of RDOŚ in Wrocław no. 
WPN.6400.27.2018.IL of June 29, 2018 (reference no.: 
WPN.6400.27.2018.MH.1).  
The permits set out in the decision no. WPN.6400.6.2019.MH are 
valid till May 1, 2021. The permits specified in decision no 
WPN.6400.27.2018.MH.1 are valid within the term till December  31, 
2020. 

1)  it is permitted to destroy nesting sites and specimens of 4-3 pro-
tected plants (mosses) listed in clause I of the above-mentioned 
decision no. WPN.6400.6.2019.MH  (located on plots Nos: 59/1. 
61/1, 61/11, Boboszów precinct), 393/2 Pisary precinct:  

2)  it is permitted to destroy habitats and specimens of 7 protected 
plants listed in the decisions   
(located on plots Nos.: 59/3, 61/11, 61/12, 64, 66/1, 69, 70/3, 
81/2 Boboszów precinct and plots Nos.: 293/1, 294 Pisary pre-
cinct), on the following conditions:   

a 

3)  it is permitted to destroy habitats of 3 protected butterfly spe-
cies listed in the above-mentioned decision no. 
WPN.6400.6.2019.MH.1 (located on the plot No. 66/1– Bo-
boszów precinct),  
 

4)  it is permitted to destroy habitats of 2 protected fish species 
listed in the above-mentioned decision no. 
WPN.6400.6.2019.MH.1 
(located on the plot No. 69 – Boboszów precinct – riverbed of 
the Nysa Kłodzka river along the section with a length of 500 m), 
on the following conditions:  

a)  observe works performance time frames in the riverbed of the 
Nysa Kłodzka river, described in i tem  46  of this table. 

5) it is permitted to destroy habitats of 6 protected bat species listed 
in the decision no. WPN.6400.6.2019.MH.1  (located in the affor-
estation on the plot no. 63, 65/1, 65/2, 68/3, 68/4, 69, 70/3, 
70/4,  81/5, 81/2, 81/7, 81/8 Boboszów precinct, in buildings in-
tended for demolition located on plots Nos:. 59/1,59/3, 59/4,  
81/2, 61/4, 61/11, 61/12, 63 Boboszów precinct and on the plot 
No. 306/2  Pisary precinct),  
on the following conditions:  

a)  perform felling of trees with circumference at breast height 
exceeding 40 cm in a manner described in i tem 1 7 of this ta-
ble; 

b)  perform demolition of buildings in a manner described in 
i t em 34  of this table; 

c)  perform activities aiming at restoration of bat refuges, as de-
scribed in i t em 117  of this table. 

7)  
GAT2: V; 

8)  
GAT2: VI 

 

Ostatni akapit 

GAT2: ostatni 
akapit 
warunków 
(zmien. by AA)  
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6)  it is permitted to destroy habitats, deliberately startle and dis-
turb as well as deliberately relocate individuals of 8 protected 
mammal species listed in the decision no. 
WPN.6400.6.2019.MH.1   (located in the valley of the Nysa 
Kłodzka river, at the Task implementation area), on the following 
conditions:  

a)  perform activities related to trapping and relocation of speci-
mens of those species from the construction site, as described 
in i tem  3 7  a n d 4 0  of this table; 

b)  conduct the works under supervision of the expert teriologist, 
according to the conditions described in i t em 4 2 of this ta-
ble. 

7)  it is permitted to destroy habitats as well as deliberately startle 
and disturb 17 protected bird species listed in the decision no. 
decyzji nr WPN.6400.6.2019.MH.1   (observed within the borders 
of the plots nos 61/1, 69, 81/7, 81/8, 77, 63, 65/1, 65/2, 61/4, 
61/11, 61/12, 64, 66/1, 67, 61/2, 81/2, 81/6, 81/5, 62/1, 62/2, 
62/3, 59/1, 59/3, 59/4, 53, 60, 32, 70/3, 70/4, 68/3, 68/4, 68/2, 
216, 78/1, 78/2, 80 Boboszów precinct and on the plots no 
296/1, 296/2, 295/1, 259/2, 299/1, 299/2, 292/4, 292/5, 292/6, 
293/1, 293/2, 294, 298, 306/8, 306/2, 306/3, 306/10, 306/11  
Pisary precinct),  
on the following conditions:  

a)  observe works performance time frames described in 
i t em 27  of this table. 

8)  it is permitted to deliberately startle and disturb 4 protected bird 
species listed in the decision no. WPN.6400.6.2019.MH.1  (ob-
served among others within the borders of the plots nos. 66/3, 
66/2, 33/1, 33/2, 58/1, 58/3, 58/4, 61/7, 61/8, 61/9, 61/10, 69, 
81/7, 81/8, 77, 63, 65/1, 65/2, 61/4, 61/11, 61/12, 64, 66/1, 67, 
61/2, 81/2, 81/6, 81/5, 59/1, 59/3, 59/4, 62/1, 62/2, 62/3, 53, 
60, 32, 70/3, 70/4, 68/3, 68/4, 68/2, 216, 78/1, 78/2, 80  Bo-
boszów precinct the plots nos 296/1, 296/2, 295/1, 295/2, 
306/8, 299/1, 292/4, 292/5, 292/6, 293/1, 293/2, 294, 298, 
306/2, 306/3, 306/10, 306/11, 46 Pisary precinct), on the follow-
ing conditions:   

a)  observe works performance time frames described in i t em 
27  and 28 of this table; 

b)  observe the deadlines and conditions of work performance in 
the vicinity of the black stork nest, described in i te m 2 9 of 
this table. 

Information on the implementation of the conditions specified in 
clauses 1-8 (above) shall be submitted to the Engineer in accordance 
with the conditions set out in item 128. 

 

U.  REQUIREMENTS CONCERNING VERIFICATION OF GEODETIC DIVISION APPLIED IN THE EMP 

119. 
105. 

 

Protection of 
biotic nature,  
protection of 
water 

 

Task 
implementation 
area  

 

Verification of the geodetic division applied in the EMP 

References  to precinct plots numbering provided in this appendix to 
the EMP refers to the geodetic division as of 2014-2015, as well as 
2019 (concerns activities specified under the item 32, 33 and 118).  

Contractor 

jak poz. 105 
w PZŚ Roztoki 
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Prior to commencement of implementation of measures in areas de-
scribed in the EMP using cadastral plots numbers (see items 6, 15,) 
one shall:  

a)  identify current location of boundaries of the above-mentioned 
areas in reference to current geodetic division (and current plot 
numbering) contained in the current decision on permit for the 
implementation of the investment project issued for the Task;  

b)  submit information on the results of the above-mentioned 
agreements to the Engineer for approval. 

 

V.  REQUIREMENTS CONCERNING CONTRACTOR’S STAFF INVOLVED IN EMP IMPLEMENTATION 

120. 
106. 

 

Implementa-
tion and 
reporting of 
EMP 

 

Task 
implementation 
area  

 

Training of Contractor’s staff as regards of EMP implementation 

The Contractor is obliged to provide training to its management, en-
gineers and technicians on the principles and manners of implemen-
tation of conditions of the EMP that – consistent with Appendix 1 
and 2 to the EMP – are assigned to the Contractor. At the end of 
those trainings, tests should be carried out to check participants’ 
knowledge. 

In monthly reports submitted to the Engineer, the Contractor shall 
provide information on its personnel’s training level in the scope of 
EMP provisions in the current reporting period. 

 

Contractor 

jak poz. 106 
w PZŚ Roztoki 

 

121. 
107. 

 

Implementa-
tion and 
reporting of 
EMP 

 

Task 
implementation 
area  

 

Appointment of EMP co-ordinator in the Contractor’s staff 

A person in charge of co-ordination and supervision of activities re-
lated to EMP implementation shall be appointed in the Contractor’s 
staff. 

This person shall be responsible, among others, for: 

a)  supervision over implementation of individual EMP conditions 
during various stages of Task implementation; 

b)  regular monitoring of the implementation of individual condi-
tions contained in Appendix 1 and 2 to the EMP in the Task im-
plementation area; 

c)  regular informing the Contractor’s team management about du-
ties stemming from the EMP at a given stage of works, as well as 
about any problems occurring in the scope of EMP implementa-
tion; 

d)  collaboration with Contractor’s remaining team members (in-
cluding the team of environmental experts, team of archaeologi-
cal experts and explosive ordnance disposal team, referred to in 
items 122, 123, and 124) in the scope of ensuring EMP imple-
mentation; 

e)  reporting on EMP implementation (consistent with the principles 
given in items 126, 127 and 128); 

f)  collaboration with persons in charge of EMP implementation in 
the Engineer’s team and the Contractor’s team. 

The person appointed to perform the above-mentioned functions is 
subject to Engineer’s approval. 

 

Contractor 

jak poz. 107 
w PZŚ Roztoki 
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122. 
108. 

 

Implementa-
tion and 
reporting of 
EMP 

 

Task 
implementation 
area  

 

Ensuring a team of environmental experts 

Throughout the Task implementation period, the Contractor shall en-
sure participation of of a team of environmental experts, consisting 
of representatives of the following areas of specializations: 

a) botanist-phytosociologist (nesting sites and protected plant 
species); 

b) botanist-bryologist (mosses); 

c) dendrologist (principles of maintenance and protection of 
trees); 

d) zoologist – expert on invertebrates (protected invertebrate spe-
cies [especially butterflies and beetles], macrozoobenthos); 

e)  zoologist-ichthyologist (fishes); 

f)  zoologist-herpetologist (amphibians and reptiles); 

g)  zoologist-ornithologist (birds); 

h)  zoologist-chiropterologist (bats); 

i)  zoologist-teriologist (land mammals). 

Those experts shall be involved in performing chosen mitigation and 
monitoring measures specified in the EMP, in particular: 

a)  mitigation measures listed in Appendix 1 to EMP in items: 6, 10, 
13, 14, 15, 16, 17, 18, 22, 26, 29, 30, 31, 32, 34, 36, 37, 39, 40, 
41, 42, 43, 44, 45, 46, 47, 53, 54, 58, 60, 61, 62, 63, 64, 67, 78, 
108, 109, 110, 111, 112, 113, 114, 115, 116, 117, 118, 121, 122, 
127 and 128;  

b)  monitoring measures listed in Appendix 2 to the EMP in items: 
129, 130, 131, 132 and 133. 

The composition of the environment expert board is subject to Engi-
neer’s approval. 

One member of the environment expert board is entitled to repre-
sent at most two natural science areas of specializations listed above 
in clauses a–i. 

Involvement of the above-mentioned experts in other undertakings 
of the OVFMP project or in any other undertakings shall not restrict 
their availability for the benefit of this Task. 

Prior to the commencement of the works, the contractor shall sub-
mit to the Engineer for approval of the Quality Assurance Plan in the 
scope of the environment expert board’s activities.  

 

Contractor 

jak poz. 108 
w PZŚ Roztoki 
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123. 
109. 

 

Implementa-
tion and 
reporting of 
EMP 

 

Task 
implementation 
area  

 

Ensuring a team of archaeological experts 

Throughout the Task implementation period, the Contractor shall en-
sure participation of a team of archeaological experts. 

Those experts shall be involved in performing chosen mitigation 
measures specified in the EMP (in particular as regards the activities 
listed in items 105, 106, and 107 in Appendix 1 to the EMP). 

Dependent upon actual needs, the team of expert archaeologists 
may consist of one or more persons having appropriate industry 
qualifications. The composition of the team of expert archaeologists 
is subject to the Engineer’s approval. Involvement of the above-men-
tioned experts in other undertakings of the OVFMP project or in any 
other undertakings shall not restrict their availability for the benefit 
of this Task. 

Prior to the commencement of the works, the contractor shall sub-
mit to the Engineer for approval of the Quality Assurance Plan in the 
scope of the team of expert archaeologists’ activities.  

 

Contractor 

jak poz. 109 
w PZŚ Roztoki 

 

124. 
110. 

 

Implementa-
tion and 
reporting of 
EMP 

 

Task 
implementation 
area  

 

Ensuring an explosive ordnance disposal team 

Throughout the Task implementation period, the Contractor shall en-
sure participation of an explosive ordnance disposal team. 

Those experts shall be involved in performing chosen mitigation 
measures specified in the EMP (in particular as regards the activities 
listed in item 97 in Appendix 1 to the EMP). 

Dependent upon actual needs, the explosive ordnance disposal team 
may consist of one or more persons having appropriate industry 
qualifications. The composition of the explosive ordnance disposal 
team is subject to the Engineer’s approval. Involvement of the 
above-mentioned experts in other undertakings of the OVFMP pro-
ject or in any other undertakings shall not restrict their availability 
for the benefit of this task. 

Prior to the commencement of the works, the contractor shall sub-
mit to the Engineer for approval of the Quality Assurance Plan in the 
scope of the explosive ordnance disposal team’s activities  

 

Contractor 

jak poz. 110 
w PZŚ Roztoki 

 

125. 
111. 

 

Implementa-
tion and 
reporting of 
EMP 

 

Task 
implementation 
area  

 

EMP implementation discussion during working meetings  
and Site Meetings 

During the Task implementation period, monthly meetings of PIU 
representatives, the Engineer and the Contractor shall take place, 
which will be dedicated to discussion and control of the implementa-
tion of the mitigation and monitoring measures specified in the EMP. 

Irrespective of the foregoing, current requirements and problems re-
lated to EMP implementation shall be discussed during all Site Meet-
ings.  

 

Contractor 

jak poz. 111 
w PZŚ Roztoki 
(=wg poz. 148 
z PZŚ Chlewice) 
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W.  REQUIREMENTS CONCERNING REPORTING OF EMP IMPLEMENTATION 

126. 
112. 

 

Implementa-
tion and 
reporting of 
EMP 

 

Task 
implementation 
area  

 

Monthly reports on progress in EMP implementation 

During the Task implementation period, the Contractor shall submit 
to the Engineer monthly reports on the implementation of the con-
ditions specified in the EMP (in a form of a checklist along with the 
necessary appendices, including the reports on the implementation 
of the environmental supervision). 

The template of the above-mentioned report (checklist) shall be pre-
pared by the Contractor and submitted to the Engineer for approval. 

Depending on circumstances, the Engineer may demand from the 
Contractor additional reports on, inter alia, actual crisis situations, 
implementation of chosen EMP items, etc. 

 

Contractor 

jak poz. 112 
w PZŚ Roztoki 

 

127. 
113. 

 

Implementa-
tion and 
reporting of 
EMP 

 

Task 
implementation 
area  

 

Providing information on the implementation of the conditions  
contained in items 13, 15, 16, 17, 22, 23, 34, 108, 109, 110, 111, 112, 
114, 115, 116 and 117 PZŚ to RDOŚ in Wrocław 

Information on arrangements on the manner and scope of the 
measures performance, referred to in items 13 and 15, 16, 17 and 
34, 22 and 23, 114, 115-117, 108-111 and 112 (i.e. selected 
measures set out in the decision of the RDOŚ in Wrocław of February 
27, 2015 and in the decisions amending the aforementioned envi-
ronmental decision , issued by GDOŚ of April 6, 2016, as well as of 
June 4, 2019 and documents confirming participation of experts (e.g. 
memorandum of understanding and expert’s statement confirming 
proper performance of activities) shall be submitted to RDOŚ 
in Wrocław according to the following principles:  

a)  during the Task implementation period 
(applies to all the above-mentioned measures):  

–  The Contractor shall submit the above information to the Engi-
neer  
within 30 days after the agreements, and 
within 30 days after completion of the agreements implemen-
tation;  

–  The Engineer shall submit the above information to the Em-
ployer 
within 15 days after receipt of the above information from the 
Contractor;  

–  The Employer shall submit the above information to RDOŚ in 
Wrocław 
within 15 days after receipt of the above information from the 
Engineer  
(e.g. keeping the 60-day’s deadline for the submission of the 
above information to RDOŚ after the above agreements or af-
ter the completion of the agreements implementation.  

b)  after completion of the Task implementation period 
(applies to the measures, referred to in item 114-117 and 
108-112):  

–  The Employer shall submit the above information to RDOŚ in 
Wroclaw 
within 60 days the agreements, and 
within 60 days after completion of the agreements implemen-
tation.  

Contractor 

Engineer 

Employer 

(according to 
principles 
specified 
in the 
description 
of the 
mitigation 
measure) 

DŚU II.2.4 
+zmiany AA 
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128. 
115. 

 

Implementa-
tion and 
reporting of 
EMP 

 

Task 
implementation 
area  

 

Providing information on the implementation of the conditions con-
tained in item 118 PZŚ to RDOŚ in Wrocław 

Information on the implementation of the conditions set out in item 
118 (i.e. the conditions laid down in the decision of RDOŚ in Wroclaw 
dated on March 5, 2019 no. WPN.6400.6.2019.MH and 
WPN.6400.27.18.MH.1 ) in a given calendar year must be submitted 
to RDOŚ Wroclaw according to the following rules:  

a)  within 2019-2020: for the decision no.  WPN.6400.6.2019.MH): 

–  The Contractor shall submit the above information to the Engi-
neer 
not later than on December 15th of the given year;  

–  The Engineer shall submit the above information to the Em-
ployer 
not later than on December 31st of the given year;  

–  The Employer shall submit the above information to RDOŚ in 
Wrocław  
not later than on January 15th of the next year.  

b)  in 2020 2021 (last information) (information for the decision no. 
WPN.6400.27.18.MH.1): 

 

–  The Contractor shall submit the above information to the Engi-
neer 
not later than on December 15, 2020;  

–  The Engineer shall submit the above information to the Em-
ployer 
not later than on December 31, 2020;  

–  The Employer shall submit the above information to RDOŚ in 
Wrocław  
not later than on January 15, 2021. 

c)   in 2021 (last information for the decision no. 
WPN.6400.6.2019.MH):  

–  The Contractor shall submit the above information to the Engi-
neer 
not later than on April 15, 2021;  

–  The Engineer shall submit the above information to the Em-
ployer 
not later than on April 30, 2021;  

–  The Employer shall submit the above information to RDOŚ in 
Wrocław  
not later than on May 15, 2021. 

 

 

Contractor 

Engineer 

Employer 

(according to 
principles 
specified 
in the 
description 
of the 
mitigation 
measure) 

DŚU II.2.4 
+zmiany AA 

 

 


