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Appendix 1 Plan of mitigation measures 

NOTE: 

This Appendix to the Environmental Management Plan (EMP) for the Works Contract 3A.3 Section 4 - Right embankment of the Vistula from the 

Skawinka estuary to the Kościuszko barrage specifies the terms and conditions for the implementation of the Contract in terms of actions 

mitigating negative impact on the environment. The costs and the schedule of implementation of these actions should be included in the tender 

offer. 
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Conditions described in Appendix 1 to the EMP are grouped in the following categories: 

A. REQUIREMENTS ON SCHEDULE OF WORKS .............................................................................................................................................................................. 4 

B. REQUIREMENTS ON ROAD ACCESS TO THE CONTRACT AREA .................................................................................................................................................. 6 

C. REQUIREMENTS ON LOCATIONS OF SITE FACILITIES AND SERVICE ROADS AND YARDS ........................................................................................................ 10 

D. REQUIREMENTS ON THE QUALITY AND MANAGEMENT OF SOILS ......................................................................................................................................... 13 

E. REQUIREMENTS ON PROCEEDING  WITH TOPSOIL/MINERAL SOIL ........................................................................................................................................ 14 

F. REQUIREMENTS ON REMOVING (FELLING) TREES AND SHRUBS ............................................................................................................................................ 17 

G. REQUIREMENTS ON PROTECTING TREES AND SHRUBS NOT INTENDED FOR REMOVAL (FELLING) ....................................................................................... 19 

H. REQUIREMENTS ON SECURING PROTECTED NATURAL RESOURCES ....................................................................................................................................... 22 

I. REQUIREMENTS ON RECREATION OF THE SITE AFTER THE COMPLETION OF CONSTRUCTION  WORKS ............................................................................... 29 

J. REQUIREMENTS ON THE PRVENTION OF THE ENVIRONMENTAL POLLUTION ....................................................................................................................... 32 

K. REQUIREMENTS ON WASTE MANAGEMENT........................................................................................................................................................................... 41 

L. REQUIREMENTS ON HEALTH AND SAFETY PROTECTION ........................................................................................................................................................ 42 

M. REQUIREMENTS ON EXTRAORDINARY THREATS TO THE ENVIRONMENT .............................................................................................................................. 44 

N. REQUIREMENTS ON CONSERVATION OF HISTORIC MONUMENTS ......................................................................................................................................... 46 

O. REQUIREMENTS ON THE CONTRACTOR’S STAFF ENGAGED IN THE IMPLEMENTATION OF THE EMP ................................................................................... 49 

P. REQUIREMENTS ON REPORTING ............................................................................................................................................................................................. 54 

Q. REQUIREMENTS AFTER THE COMPLETION OF WORKS ........................................................................................................................................................... 54 

R. REMAINING ESHS REQUIREMENTS .......................................................................................................................................................................................... 56 
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Definitions of the table in Appendix 1 of the EMP: 

1. Unless otherwise stated, the definition Contract Area refers to the area of performance of any preparatory works, main works 

(including Permanent and Temporary Works) and any other works related to removal of faults and defects or completion of unfinished 

works enlisted in the Take-over Certificate or reported in the Defects Liability Period, Guarantee and Warranty together with the area of 

necessary temporary occupancy. 

2. Unless otherwise stated, the definition Contract Implementation Period refers to the period of performing any preparatory works, 

main works (including Permanent and Temporary Works) and any other works related to removal of faults and defects or completion of 

unfinished works enlisted in the Take-over Certificate or reported in the Defects Liability Period, Guarantee and Warranty. 
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No. 
Item in 

Environ. 
Decision 

Issue Place Mitigating action Entity 

A. REQUIREMENTS ON SCHEDULE OF WORKS 

1  Schedule of works The Contract area EMP conditions on the schedule of works 

When setting work schedules and at the stage of their 
implementation, the EMP conditions regarding the dates and time of 
conducting various types of work should be taken into account, 
described in detail in the consecutive items of the table, including, 
but not limited to: 

a) acceptable hours of works (see item 65); 

b) acceptable dates for removing (felling) trees and shrubs (see 
items 27 and 28); 

c) dates of environmental inspection before removal (felling) of 
trees (see item 28); 

d) the optimal date for conducting works within the root volumes of 
trees and shrubs (see item 32); 

e) dates of inspections related to ensuring the protection of small 
animals on the site (see items 37 and 38); 

f) agreeing deadlines for carrying out land reclamation works (see 
item 47); 

g) deadlines for reporting the implementation of the EMP (see item 
96). 

Contractor/Site Manager 

2  Schedule of works The Contract area with 
access roads and their 
neighbourhood 

EMP conditions on activities to be carried out before or at the 
initial stage of works 

When setting work schedules and at the stage of their 
implementation, the EMP conditions should be taken into account 
regarding activities to be carried out before or at the initial stage of 
works, described in detail in the following items of the table, 
including, but not limited to: 

a) conditions for building and equipping the construction site 
facilities, service roads and sites (see items 13, 14, 15, 37, 51, 

Contractor/Site Manager 
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No. 
Item in 

Environ. 
Decision 

Issue Place Mitigating action Entity 

54, 55, 56, 57, 58, 59, 60, 61, 62, 71, 72, 75, 76, 77, 82, 83). 

b) conditions for the road access to the construction site (see item 
3, 4, 5, 6, 7, 8, 9, 10, 11, 12); 

c) the condition for removing and securing the topsoil/mineral soil 
(see item 21, 22, 23, 24, 25, 26); 

d) the condition for securing trees and shrubs unintended for 
removal (felling) (see item 29); 

e) conditions for the implementation of environmental inventories 
(see item 35); 

f) the condition for securing the building site against the entry of 
small animals (see item 37); 

g) the condition for obtaining decisions authorizing exceptions to 
the principles of species protection of plants, fungi and animals 
(see item 44, 45); 

h) conditions for the development of selected documents (see 
items 20, 44, 74, 79, 84, 88, 92, 93, 94, 96); 

i) conditions for documentation of technical condition of buildings 
and infrastructure facilities (see item 8, 81); 

j) the condition for explosive ordnance survey of the site (see item 
80); 

k) the condition for inventory of illegal landfills and waste disposal 
(see item 78); 

l) the condition for compliance with the opinion of the heritage 
conservator (see item 87); 

m) the condition for obtaining the Engineer's approval for the 
appointed person to be EMP co-ordinator and the composition of 
the team of environmental experts, the team of archaeological 
experts and the team of sappers(see items 91, 92, 93, 94). 

n) the condition for training on the guidelines of the EMP 
implementation (see item 90). 
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No. 
Item in 

Environ. 
Decision 

Issue Place Mitigating action Entity 

B. REQUIREMENTS ON ROAD ACCESS TO THE CONTRACT AREA 

3 I.1.2.e 

I.1.2.b 

Earth surface 
protection 

Access roads to the 
Contract area with their 
neighbourhood 

Conditions for using access roads to the Contract area 

The following conditions apply to the use of access roads to the 
Contract area: 

a) access to the Contract area should be based on existing roads; 

b) the Contractor shall ensure proper marking of all access roads to 
the Contract area, in accordance with applicable law and 
arrangements with relevant Road Managers. These markings 
will be regularly inspected, and in the event of their destruction 
or theft, the Contractor will immediately take action to restore or 
complement them; 

c) The aforementioned requirements shall be observed by the 
Contractor also in case of organizing the water transportation. 

Contractor/Site Manager 

4  Health and safety 
protection, 
Protection of 
tangible properties 

Access roads to the 
Contract area with their 
neighbourhood 

Conditions for using access roads to the Contract area 

The Contractor shall ensure protection of people against increased 
traffic volume on roads used during construction works. During the 
contract period, the Contractor will provide, install and operate all 
temporary safety devices (e.g. traffic lights, information boards, 
safety barriers), thus ensuring the safety of vehicles and 
pedestrians. 

The Contractor shall apply and observe any regulations and rules of 
in-land navigation in case of using water transportation for the 
works. 

Contractor/Site Manager 

5  Earth surface 
protection 

Access roads to the 
Contract area with their 
neighbourhood 

Conditions for using access roads to the Contract area 

Compacted surfaces (e.g. technological and access roads) and 
related facilities applied for their proper application, used by the cars 
transporting building materials and aggregate, should be kept in a 
proper technical condition; 

Contractor/Site Manager 



ENVIRONMENTAL MANAGEMENT PLAN FOR THE WORKS CONTRACT 3A.3 SECTION 4 - RIGHT EMBANKMENT OF THE VISTULA FROM THE SKAWINKA ESTUARY TO THE 

KOŚCIUSZKO BARRAGE 

 

 
Page | 7 

 

No. 
Item in 

Environ. 
Decision 

Issue Place Mitigating action Entity 

6  Health and safety 
protection, 
Protection of 
tangible properties, 
earth surface 
protection 

Access roads to the 
Contract area with their 
neighbourhood 

Conditions for using access roads to the Contract area 

The Contractor shall comply with the statutory load limits on the axle 
when transporting materials and equipment to and from the Contract 
area. The Contractor shall obtain all necessary permits for the 
transport of non-standard loads and shall notify the Engineer of any 
such transport on a continuous basis; 

Contractor/Site Manager 

7  Health and safety 
protection, 
Protection of 
tangible properties, 
earth surface 
protection 

Access roads to the 
Contract area with their 
neighbourhood 

Conditions for using access roads to the Contract area 

The Contractor will be liable for any damage to civil structures and 
buildings, roads, drainage ditches, culverts, water and gas pipelines, 
power poles and lines, cables, geodetic control points and 
installations of any kind, and other types of objects such as vertical 
and horizontal markings, navigation markings, information boards, 
cultural heritage structure, etc., caused by him or his 
subcontractors, service providers and suppliers during the 
implementation of the Contract. The Contractor is also responsible 
for restoring the flow of ditches and drainage systems in the area of 
works and used transport roads, in the event of damages caused by 
the performance of works and transport connected with the works, 

the Contractor shall immediately repair any damage at their own 
expense and, if necessary, carry out other work ordered by the 
Engineer; 

Contractor/Site Manager 
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No. 
Item in 

Environ. 
Decision 

Issue Place Mitigating action Entity 

8  Earth surface 
protection 

Access roads to the 
Contract area with their 
neighbourhood 

Conditions for using access roads to the Contract area 

a) the Contractor is obliged to provide photographic documentation 
of the entire Contract area and access roads, with particular 
reference to the technical condition of roads and buildings 
located in the vicinity of the roads for transporting building 
materials. The completed documentation should be described 
with the place and the date of development thereof; 

b) prior to the commencement of works, the Contractor shall carry 
out site inspections in the presence of Road Managers, 
subsequently to which the protocols of the condition of access 
roads to the Contract area shall be developed. Based on the 
protocols, the Contractor will be obliged to restore the technical 
condition of the roads; 

Contractor/Site Manager 

9  Health and safety 
protection, 
Protection of 
tangible properties, 
earth surface 
protection 

Access roads to the 
Contract area with their 
neighbourhood 

Conditions for using access roads to the Contract area 

a) the Contractor is obliged to agree with Administrators of roads 
and of the navigation route the traffic management plan and 
security of the works. The Contractor is obliged to carry out the 
traffic management according to agreed designs (marking and 
securing of the Contract area, marking of detours and 
recommended marking of roads, related to the change in traffic 
management etc.); 

b) prior to the commencement of works, the Contractor shall submit 
to the Engineer for approval the traffic management plan and 
security of works as agreed upon with Road Managers as well 
as the traffic management schedule. Depending on the needs 
and progress of works, traffic management plans should be 
updated by the Contractor on a regular basis; 

Contractor/Site Manager 

10  Health and safety 
protection, 
Protection of 
tangible properties, 
earth surface 
protection 

Access roads to the 
Contract area with their 
neighbourhood 

Conditions for using access roads to the Contract area 

The Contractor is obliged to provide access routes for ambulances 
and fire brigades throughout the whole period of works, to designate 
roads, exits and pedestrian crossings and parking spaces for 
vehicles used on site. 

Contractor/Site Manager 
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No. 
Item in 

Environ. 
Decision 

Issue Place Mitigating action Entity 

11  Protection of 
tangible properties, 
earth surface 
protection, water 
protection, 
Protection of 
animate nature 

Access roads to the 
Contract area with their 
neighbourhood 

Additional conditions regarding access roads to the Contract 
area 

Delivery of materials and traffic of vehicles, machines and equipment 
servicing the construction site should be carried out on existing 
public, forest or dirt roads, while applying the navigation route, in the 
first place. 

 

Contractor/Site Manager 

12  Protection of 
tangible properties, 
earth surface 
protection, water 
protection, 
Protection of 
animate nature 

Access roads to the 
Contract area with their 
neighbourhood 

Setting out new access roads to the Contract implementation 
area 

When necessary to make an additional access road to the Contract 
area, it should be outlined as the shortest possible section, outside 
the areas of high natural value. 

Planned locations of access roads should be agreed with the team of 
environmental experts (including, among others, a phytosociologist) 
and submitted along with the abovementioned agreements, for the 
approval by the Engineer. 

The aforementioned establishments are also related to potential new 
reloading sites associated with application of water transportation for 
deliveries of soil. 

Contractor/Site 
Manager/Environmental Team-
phytosociologist 
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No. 
Item in 

Environ. 
Decision 

Issue Place Mitigating action Entity 

C. REQUIREMENTS ON LOCATIONS OF SITE FACILITIES AND SERVICE ROADS AND YARDS 

13 I.1.2.a 

I.1.2.f 

Water and soil 
protection, 
Protection of 
animate nature 

The Contract area Obligation to build site facilities, service roads and yards 

Construction site facilities, service roads and yards must be 
completed prior to the commencement of construction works. 

Construction site facilities are used to store building materials, 
garaging, refueling and repairing vehicles, machines and equipment, 
and to provide location of social facilities (locker rooms, office, 
workshop, portable sanitary cabins) and waste containers. 

Equipment for site facilities should meet, among others, conditions 
provided for in items 37, 51, 54, 55, 56, 57, 58, 59, 60, 61, 62, 71, 
72, 75, 76, 77, 82, 83. 

When planning the abovementioned facilities of the construction site 
their space should be limited to the necessary minimum. 

Contractor/Site Manager 
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Item in 

Environ. 
Decision 

Issue Place Mitigating action Entity 

14 I.1.2.f Earth surface 
protection, habitat 
protection, 
protection of the 
soil and water 
environment, 
Acoustic climate 
protection 

The Contract area Conditions for the location of construction site facilities, yards, 
storage/disposal sites, etc. 

Materials storage place, social facilities and parking space for 
machines and equipment should be located: 

a) in the areas with the lowest natural values, taking into account 
the principle of minimizing land take and transformation of its 
area and the obligation of land reclamation after completion of 
works, 

b) outside the immediate vicinity of flood waters of the river and 
outside the areas where water may be contaminated, 

c) outside the embanked area, 

d) at a distance of not less than 100 m from existing watercourses, 
water reservoirs and wetlands; 

e) in the areas ensuring no impact of noise on acoustically 
protected areas. 

The locations intended for site facilities and the abovementioned 
components of the construction site should be agreed with a team of 
environmental experts (including a phytosociologist and zoologists) 
and presented for the Engineer’s approval together with expert 
agreements. 

Contractor/Site 
Manager/Environmental Team  
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Item in 

Environ. 
Decision 

Issue Place Mitigating action Entity 

15 I.1.2.f Protection of 
animate nature, 
water protection, 
earth surface 
protection 

The Contract area Conditions for the location of service roads 

Service roads should be located: 

a) outside the areas with the highest natural values; if the condition 
cannot be met in a given location, service roads should be 
located in the immediate vicinity of works, taking up minimum 
necessary space of the areas; 

b) at the maximum possible distance from existing watercourses, 
water reservoirs and wetlands; 

c) in the first place on existing roads, including existing roads linear 
to and on flood banks; 

The locations intended for service roads should be agreed with a 
team of environmental experts (including a phytosociologist) and 
presented for the Engineer’s approval together with expert 
agreements. 

Contractor/Site 
Manager/Environmental Team 

16 I.1.2.a Earth surface 
protection, water 
and soil protection 

The Contract area Economical use of the site and limitation of works on the 
embanked area 

In the whole Contract area, economical use of the site should be 
ensured as well as a minimum transformation of its area. 

All works related to the implementation of the Contract should be 
carried out to the maximum extent possible outside the areas of the 
existing embanked area. 

Contractor/Site Manager 

17  Earth surface 
protection, water 
and soil protection 

The Contract area Economical use of the site - materials storage place 

When outlining storage spaces, their number and area should be 
limited to the extent necessary for the current works or activities. 

In the case the areas intended for storage of materials become 
empty, such areas should be reused as far as possible for further 
storage of materials. 

Contractor/Site Manager 
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Environ. 
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18  Land acquisition 
for permanent 
occupancy 

The Contract area Buy-outs and compensation 

Buy-outs and compensation as well as assistance for individuals 
affected by the Project (pursuant to Land Acquisition and 
Resettlement Action Plan). 

PIU/Contractor’s Team/Engineer 

19  Land acquisition 
for temporary 
occupancy 

The Contract area Payment of compensation 

Payment of compensation by the Contractor for temporary 
occupancy prior to commencement of works (in accordance with the 
Land Acquisition and Resettlement Action Plan). 

PIU/Contractor’s Team/Engineer 

D. REQUIREMENTS ON THE QUALITY AND MANAGEMENT OF SOILS 

20  Water and soil 
protection 

The Contract area Management of the soils from within the construction site 

Soils located on the construction site (including earth masses) 
should first be used on the construction site. The remaining excess 
of soil should be managed in accordance with the design 
documentation. The procedure for dealing with soil constituting 
waste should be presented in the Waste Management Plan prepared 
by the Contractor and submitted to the Engineer for approval prior to 
the commencement of works (in accordance with item 74 –
preparation of a Waste Management Plan (PGO)). 

Contractor/Site Manager 
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Environ. 
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Issue Place Mitigating action Entity 

E. REQUIREMENTS ON PROCEEDING  WITH TOPSOIL/MINERAL SOIL 

21 I.1.2.r 
l.1.2.n 

Soil protection, 
Protection of 
animate nature 

The Contract area Collecting the top layer of soil 

In order to protect the layer of topsoil from the Contract area: 

a) prior to the commencement of earthworks on a given area, it 
should be inspected for the presence of protected species; 

b) prior to the commencement of construction works in individual 
parts of the Contract area, a layer of fertile soil (i.e. topsoil) 
should be removed, with a thickness of not less than 0.1 m (this 
condition applies to all locations in the Contract area where the 
existing topsoil layer could be degraded in relation to conducting 
works, driving and operating vehicles, machinery and 
equipment, storing materials, etc.); 

c) works related to the removal of the layer of topsoil shall be 
carried out from September to February; 

d) earthworks should be carried out under the supervision of a 
naturalist. 

 

Contractor/Site 
Manager/Environmental Team 
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Environ. 
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Issue Place Mitigating action Entity 

22 I.1.2.r  Soil protection, 
Protection of 
animate nature 

The Contract area Storing of topsoil  

The removed layer of top-soil shall be stored in the following way: 

a) removed topsoil shall be stored beyond the area of earthworks 
in piles;  

b)  the precise location of topsoil piles should be pre-arranged with 

a team of environmental experts (including phytosociologist and 
zoologist), so that topsoil storing does not degrade natural 
habitats and protected species, nor does it adversely affect the 
condition of trees and shrubs; 

c) storage piles of topsoil should be secured against: 
contamination, being driven over by vehicles, compaction, 
storage of building materials, etc.; 

d) storage piles of topsoil, until they are reused for final shaping of 
the embankment and adjacent areas, shall be kept in adequate 
humidity, in a manner allowing for its reuse – they should be 
systematically sprinkled, with a frequency depending on the 
weather. 

Contractor/Site 
Manager/Environmental Team 

23 I.1.2.r  Soil protection, 
Protection of 
animate nature 

The Contract area Use of topsoil 

Upon the completion of construction works the topsoil should be 
used to restore the fertile soil layer at later construction phase. 

Contractor/Site 
Manager/Environmental Team 

24  Earth surface 
protection, soil 
protection.  

The Contract area Collecting the mineral soil layer 

After removing topsoil, a ca. 40 cm layer of mineral soil should be 
removed (or more if bentonite mat has been laid). 

Contractor/Site Manager 
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25  Soil protection, 
Protection of 
animate nature 

The Contract area Storing the mineral soil 

The removed layer of mineral soil shall be stored in the following 
way: 

e) removed mineral soil shall be stored beyond the area of 
earthworks in piles;  

f)  the precise location of mineral soil piles should be pre-arranged 

with a team of environmental experts (including phytosociologist 
and zoologist), so that mineral soil storing does not degrade 
natural habitats and protected species, nor does it adversely 
affect the condition of trees and shrubs; 

g) storage piles of mineral soil should be secured against: 
contamination, being driven over by vehicles, compaction, 
storage of building materials, etc.; 

h) storage piles of mineral soil, until they are reused for final 
shaping of the embankment and adjacent areas, shall be kept in 
adequate humidity, in a manner allowing for its reuse – they 
should be systematically sprinkled, with a frequency depending 
on the weather. 

Contractor/Site 
Manager/Environmental Team 

26  Earth surface 
protection, soil 
protection. 

The Contract area Use of mineral soil 

The stored mineral soil should be used at later stages of 
construction. 

Contractor/Site Manager 
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F. REQUIREMENTS ON REMOVING (FELLING) TREES AND SHRUBS 

27 I.1.2.k Protection of 
animate nature 

The Contract area Permissible date of removing (felling) trees and shrubs 

Removal (felling) of trees and shrubs should be scheduled for the 
period from September the 1st to the end of February. 

It is permitted to carry out removal (felling) of trees and shrubs in 
another period provided that an ornithological inspection (inspection 
by an ornithologist expert) is carried out, which will verify and confirm 
that the birds' nests or breeding sites will not be destroyed as a 
result. 

 

Contractor/Site 
Manager/Environmental Team - 
ornithologist 

28  Protection of 
animate nature 

The Contract area Environmental supervision before and during removal (felling) 
trees with diameter above 40 cm 

In the case of removing trees with diameter above 40 cm, the 
following rules apply: 

a) removal (felling) of trees with diameter above 40 cm should be 
preceded by the inspection of these trees for the presence of 
protected species of invertebrates and bats, carried out by 
experts entomologist and chiropterologist, in no more than 1 
week time before felling the tree; 

b) in case protected species of invertebrates and/or bats in trees 
planned for removal (felling) are detected, the experts will 
schedule acceptable deadlines and ways to carry out felling as 
well as determine the methods of dealing with the wood 
inhabited by protected animal species. 

The deadlines for removal (felling) as scheduled by the experts 
can not violate the conditions specified in item 27 - Permissible 
date of removal (felling) of trees and shrubs. For trees in which 
bats have been found, the optimal date for felling is the period 
from September the 1st to October the 31st; 

c) removal (felling) of trees with diameter above 40 cm will be 
carried out under the direct supervision of the above expert 

Contractor/Site 
Manager/Environmental Team 
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entomologist and chiropterologist; 

d) in case representatives of protected invertebrate species and/or 
bats are found in the trees subject to removal (felling), the 
experts shall determine the methods of dealing with the wood 
inhabited by protected animal species and how to reduce the 
death rate of identified representatives of protected animals; 

e) in case protected species of invertebrates and/or bats in trees 
planned for removal (felling) or trees subject to removal ( felling) 
are detected, an administrative decision required by law should 
be obtained to allow for exceptions to the prohibitions applicable 
to protected animal species (if required in a given case); 

f) relocation of protected species of invertebrates and/or bats from 
trees planned for removal (felling) and/or from trees subject to 
removal (felling) can only take place under the direct supervision 
of the above mentioned experts entomologist and 
chiropterologist. 
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G. REQUIREMENTS ON PROTECTING TREES AND SHRUBS NOT INTENDED FOR REMOVAL (FELLING) 

29 I.1.2.l Protection of 
animate nature 

The Contract area Protection of tree trunks not intended for removal (felling) 

Prior to the commencement of construction works, tree trunks 
exposed to mechanical damage should be wrapped in wood to a 
height of 2-3 m from the ground level (the bottom part of the boards 
should be supported on the ground). A flexible material (e.g. thick 
straw mats) should be placed between the cloaking and the tree 
trunk surface, in order to secure the trunk against scratching. 

The wooden cloaking should be attached to the trunk (e.g. with wire 
bands or steel tape) in a way that does not harm the tree. 

During the Contract implementation period, the condition of tree 
trunks exposed to damage should be monitored on an ongoing basis 
and the protection should be maintained in a proper condition. 

After the completion of works trunk protection should be removed. 

Works near root systems and trunks should be done by hand. It is 
not allowed to leave the root blocks uncovered for a long time to 
prevent them from drying out. 

Contractor/Site 
Manager/Environmental Team 
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30  Protection of 
animate nature 

The Contract area Protection of the areas under crowns of trees and shrubs 

Construction works should be carried out in a way that does not 
harm trees and shrubs that have not been intended for removal 
(felling). 

At a distance of less than 1 m from the edge of the protrusion of the 
crown of trees and shrubs not intended for removal (felling), it is 
forbidden to: 

a) outline roads and service yards, parking spaces and other elements 
that may influence the increase in tamping and changes in soil 
aeration; 

b) allow for traffic, stopover and parking of vehicles, machines and 
equipment; 

c) store earth masses (including topsoil) and building materials (in 
particular bulk materials); 

d) smoke or use fire, use equipment or machines producing high 
temperature that can cause drying of the crown of trees. 

The storage of cement, aggregates, diesel, fuels and binders is 
prohibited at a distance of less than 10 m from trunks of trees and 
shrubs not intended for removal. 

The method of forming and compacting embankments in the vicinity 
of trees and shrubs not intended for removal shall be agreed with an 
expert dendrologist, and the results of the findings should be 
submitted to the Engineer for approval. 

Contractor/Site 
Manager/Environmental Team - 
dendrologist 
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31  Protection of 
animate nature 

The Contract area Preventive cutting of branches of trees exposed to damage 

In the case of exposure of tree boughs and branches to mechanical 
damage by working or moving vehicles, machines and equipment, 
preventive cutting of tree branches exposed to damage should be 
carried out. 

These pruning cuts - under the supervision of a dendrologist expert - 
cannot disturb the natural habit of trees (they cannot cover more 
than 1/3 of the green mass), they should ensure stability and statics 
of trees (pruning must be even on each side of the crown). 

Contractor/Site 
Manager/Environmental Team -
dendrologist 

32 I.1.2.m 

I.1.2.l 

Protection of 
animate nature 

The Contract area Carrying out works within root blocks of trees and shrubs 

Works in the vicinity of root blocks of trees and shrubs not intended 
for removal (felling) should only be carried out manually, subject to 
the following conditions: 

a) skeletal roots (with a diameter of over 4 cm) should not be cut 
off; 

b) excavations should be carried out no closer than 2 m from the 
trunk; 

c) the time of root exposure to drying should be shortened to the 
minimum (while maintaining the conditions referred to in item 33 
- Protection of exposed roots of trees and shrubs); 

d) the suitable period for carrying out the work in question is from 
October to April, 

e) it is prohibited to store any materials, soil or construction waste 
near tree trunks, 

Contractor/Site 
Manager/Environmental Team -
dendrologist 

33  Protection of 
animate nature 

The Contract area Securing of exposed roots of trees and shrubs 

Exposed roots of trees and shrubs not intended for removal (felling) 
should be covered with straw or jute mats. At positive temperatures, 
these mats should be abundantly moistened with water (to prevent 
drying of the roots), while at negative temperatures these mats 
should be dry (to avoid freezing of the roots). 

Contractor/Site 
Manager/Environmental Team -
dendrologist 
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34  Protection of 
animate nature 

The Contract area Securing of damaged trees and shrubs 

In case aboveground parts of trees and shrubs not intended for 
removal have been damaged, the necessary care measures should 
be carried out immediately, adequate to the place and type of 
damage. 

In case of root damage, the ends should be trimmed off and the 
roots secured with a fungicide. 

The abovementioned activities should be performed in consultation 
with the team of environmental experts (dendrologist expert), and 
after they have been completed, the Engineer should be presented 
with an opinion on the aforementioned team regarding the 
assessment of the activities. 

Contractor/Site 
Manager/Environmental Team - 
dendrologist 

H. REQUIREMENTS ON SECURING PROTECTED NATURAL RESOURCES 

35 I.1.2.n Protection of 
animate nature 

The Contract area One-time nature inventory of the area of works before the 
commencement of works 

Prior to the commencement of works, a one-time nature inventory of 
the Contract area, performed by a team of environmental experts, 
referred to in item 92 - Providing a team of environmental experts. 

The purpose of the inventory is to determine the current distribution 
of natural habitats and habitats and sites of protected species of flora 
and fauna, including ongoing revision of information on the subject 
as included in the EIA Report (drawn up in 2014, together with later 
supplements) and in the Investment Data Sheet (drawn up in 2014). 

If the presence of natural habitats and habitats or protected sites of 
plant and animal species in the Contract area has been confirmed, it 
is necessary to do as follows: 

a) in the case of natural habitats - further actions should be agreed 
with a competent environmental team expert, and the results of 
the findings should be submitted to the Engineer for approval; 

b) in the case of habitats or sites of protected species - perform the 
actions referred to in item 44 (obtaining a decision allowing for 

Contractor/Site 
Manager/Environmental Team 
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exceptions to the principles of species protection of plants, fungi 
and animals for the habitats and sites of protected species 
indicated in the EIA and the Investment Data Sheet) and item 45 
(obtaining a decision allowing for exceptions to the principles of 
species protection of plants, fungi and animals for newly 
detected habitats and sites of protected species); 

c) identified representatives of protected species (e.g. amphibians, 
reptiles, birds) should be relocated outside the Works Contract 
site to a place with similar habitat conditions, far away enough 
from the Works Contract site, so that animals cannot return to 
this area until the work has been completed. All work will require 
an appropriate administrative decision in accordance with the 
procedure indicated in the above item - b). (before relocating 
amphibians, you must obtain the permit of the owner or 
manager of the reservoir, watercourse or terrain to which they 
will be transferred);  

36  Protection of 
animate nature 

The Contract area Limiting the time of the Contract completion 

The Contractor should ensure such organization of works as to 
shorten the duration of the Contract as much as possible and in this 
way minimize the negative impact of works on animals living in the 
area of the Contract and its neighbourhood. 

Contractor/Site Manager 

37 I.1.2.o Protection of 
animate nature 

The Contract area Securing the Contract area against small animals entering the 
site 

Works should be performed in such a way as to avoid killing animals. 

If seasonal migrations of amphibians are reported to take place on 
the Works Contract site, the area of works should be secured so that 
the amphibians cannot get to the site where they would be at risk - 
for this purpose, temporary fencing made of a compact material (e.g. 
transparent foil, tarpaulin, geotextile, geogrid) should be set up. 
Alongside the fencing, every20-30 m shallow holes need to be dug 
(about 0.5x0.5x0.2 m) lined with foil as traps for roaming amphibians, 
which should be inspected twice a day – in the morning and in the 
late afternoon. If amphibians are found in them, they should be 
moved outside the Works Contract site to  a place with similar habitat 

Contractor/Site 
Manager/Environmental Team – 
herpetologist and theriologist 
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conditions, far away enough from the Works Contract site, so that 
they cannot return to this area until the work has been completed. 

Determining the precise location of fencing securing the Contract 
area against animals entering the site and installation of the 
abovementioned fencing should be carried out under the supervision 
of an expert herpetologist and theriologist. 

The above-mentioned measures shall be performed without 
detriment to the implementation of the measures indicated in items 
40 and 41. 

The measures undertaken by the herpetological supervision cannot 
increase mortality of protected species. 

The condition of the abovementioned fencing should be inspected on 
regular basis and any possible gaps should be immediately 
removed, including: 

a) from March the 1st to August the 31st  these inspections should 
be carried out at least once every 3 days; 

b) from September the 1st to the end of February - not less than 
once every 10 days. 

Fencing inspections should be carried out with the participation of 
the abovementioned experts. 
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38 I.1.2.s Protection of 
animate nature 

The Contract area Inspection of places that could be traps for small animals 

Every day in the morning inspect excavations and other places that 
can be traps for animals: amphibians, reptiles, small mammals. 

In the periods from March the 1st to May the 15th and from 
September the 15th to October the 15th, a second inspection should 
also be carried out every day in the late afternoon. 

Trapped animals should be collected and released outside the 
Contract area, to the place appropriate for a given species, which 
should be determined in agreement with an expert of the 
environmental team. 

The last inspection for the presence of animals in the excavations 
should be carried out immediately before backfilling the excavations. 

Inspections should be carried out under the guidance and in 
accordance with the guidelines of an expert herpetologist and 
theologian, who will also coordinate and indicate the places of 
release of trapped animal species. 

All wells, excavations and other anthropogenic structures which may 
be a trap for amphibians and small mammals should be secured 
according to the guidelines and under the guidance of the 
abovementioned expert herpetologist and the theriologist. 

Contractor/Site 
Manager/Environmental Team - 
herpetologist and theriologist 

39 I.1.2.p Protection of 
animate nature 

The Contract area Ongoing liquidation of marginal water deposits in the Contract 
area 

During the Contract performance, it is necessary to permanently 
eliminate marginal water deposits in places which may interfere with 
ongoing or scheduled works as well as in places where ongoing or 
scheduled traffic of vehicles, machines and equipment is to be run. 

This measure aims to prevent the settlement of protected amphibian 
species in the Contract area during the performance of works. This 
activity should be carried out in consultation with a herpetologist, 
who will also supervise if the procedures are followed. 

Contractor/Site 
Manager/Environmental Team - 
herpetologist 
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40  Protection of 
animate nature 

The Contract area Ensuring the possibility of safe migration of amphibians 

Works should be carried out in a manner that ensures the safe 
migration of amphibians, including the migration through designed 
internal roads within the Contract area. Detailed rules for meeting 
this condition should be agreed with a herpetologist, who will also 
supervise if the procedures are followed. 

The abovementioned agreements with a herpetologist should be 
submitted to the Engineer for approval. 

Contractor/Site 
Manager/Environmental Team - 
herpetologist 

41 I.1.2.o Protection of 
animate nature 

The Contract area Trapping and relocating small animals from the Contract area 

If small animals are reported to inhabit the Contract area 
(amphibians, reptiles, small non-flying mammals, bats), in places 
where works may pose a threat to their life or health, they should be 
trapped and relocated from the Contract area to the appropriate 
habitats, located outside the impact of the works. 

These actions should be performed under the supervision of a 
competent environmental expert (herpetologist, theriologist and/or 
chiropterologist). 

Contractor/Site 
Manager/Environmental Team – 
herpetologist, theriologist, 
chiropterologist 

42  Protection of 
animate nature 

The Contract area Fighting foreign invasive plant species 

During the works, foreign invasive plant species should be removed 
(at least twice a year, in the entire Contract area), until they 
disappear and are replaced with local vegetation. 

Removal of foreign invasive plant species should be done by pulling 
out the plants (along with the root ball), transporting and then 
disposing of them. 

The actions should be carried out in accordance with detailed 
instructions specified by the phytosociologist expert. 

Contractor/Site 
Manager/Environmental Team - 
phytosociologist 
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43  Protection of 
animate nature 

The Contract area Ongoing inspections of the team of environmental experts 
during the Contract implementation period 

Works and other works performed during the Contract 
implementation period should be carried out under the ongoing 
supervision of a team of environmental experts (referred to in item 
92). 

These experts should, among others, carry out regular inspections of 
the entire area of the Contract (at least once a month) and submit 
their comments and recommendations to the Contractor's staff 
responsible for carrying out works in accordance with the EMP 
conditions. 

The notes from the inspections should be made in writing, attached 
to the monthly reports on the implementation of the EMP conditions 
(referred to in item 96 - Reporting the implementation status of the 
EMP). 

Contractor/Site 
Manager/Environmental Team 
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44  Protection of 
animate nature 

The Contract area Obtaining a decision allowing for exceptions to the principles of 
species protection of plants, fungi and animals for the habitats 
and sites of protected species shown in the EIA and the 
Investment Data Sheet 

In respect of the resources of protected plant fungi and animals 
species, as shown in the Environmental Impact Assessment Report 
along with subsequent supplements, and in the Investment Data 
Sheet, the following actions should be performed before the 
commencement of construction works: 

a) The Contractor shall obtain and submit to the Engineer for 
approval a written opinion of the team of environmental experts 
including the specification of: 

• the extent of the possible impact of the works on the 
identified natural resources, and 

• the need to obtain the decision referred to in point b herein, 

and then, if it proves necessary in the light of the 
abovementioned opinion, the Contractor shall carry out the 
activities referred to in point b-d (hereunder); 

b) before taking any actions that may lead to the destruction of 
habitats and sites or flushing out the representatives of 
protected species), the Contractor is required to obtain the 
administrative decision required by law, allowing for exceptions 
to the binding prohibitions regarding protected species of plants, 
fungi and animals; 

c) the Engineer should be notified of the decision obtained;  

d) the Contractor is obliged to precisely and timely implement the 
conditions contained in the abovementioned decision. 

Contractor/Site 
Manager/Environmental Team 
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45  Protection of 
animate nature 

The Contract area Obtaining a decision allowing for exceptions to the principles of 
species protection of plants, fungi and animals for new detected 
habitats and sites of protected species 

If prior to the commencement or during the performance of 
construction works in the Contract area, the presence of habitats or 
sites of protected species of flora and fauna has been reported 
(other than the sites referred to in item 44 - Obtaining a decision 
allowing for exceptions to the principles of species protection of 
plants, fungi and animals for the habitats and sites of protected 
species shown in the EIA and the Investment Data Sheet), then the 
Contractor shall undertake measures listed in item 44. 

Contractor/Site 
Manager/Environmental Team 

46  Protection of 
animate nature 

The Contract area Relocation of protected species 

Prepare a report and photographic documentation on the activities 
related to the relocation/destruction of existing plant or animal 
species. The report should be consistent with the guidelines 
indicated in the administrative decisions obtained. The report should 
state at least the type and quantity of relocated species, indicate the 
places from which and to which they will be relocated, the manner of 
relocation and the time. 

Contractor/Site 
Manager/Environmental Team 

I. REQUIREMENTS ON RECREATION OF THE SITE AFTER THE COMPLETION OF CONSTRUCTION  WORKS 

47 I.1.2.t 

I.1.2.w 

Protection of 
animate nature 

The Contract area Recreation of topsoil layer and green areas and tidying up the 
site after completion of works 

After completion of works: 

1) construction facilities, service roads and sites should be 
dismantled, whilst road panels and sand collected from ballast 
should be transported outside the Contract area to the place 
specified beforehand (accepted by the Engineer); 

2) in the areas occupied in connection with the implementation of 
the Contract (within the boundaries of the Contract area), 
appropriate agrotechnical measures should be taken (soil 
loosening, fertilization, etc.), in order to prepare the recreation 

Contractor/Site 
Manager/Environmental Team – 
phytosociologist i dendrologist 
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of the fertile soil layer; 

3) in the areas occupied in connection with the implementation of 
the Contract (within the boundaries of the Contract area)the 
fertile soil layer should be recreated (including the use of the 
topsoil collected from the area of works); 

4) treatments facilitating the restoration of green areas should be 
performed (including seeding and planting trees [in accordance 
with the design documentation], using only native plant 
species, compatible with local habitat conditions); 

5) proper care of the recreated green areas should be 
ensured(until the end of the Defect, Guarantee and Warranty 
Period); 

6) tidy up the Contract area; 

7) the area covered by the works as used by machines, means of 
transport and areas adjacent to the area of works should be 
restored to its original state 

Activities described in point 2, 3, 4 and 5 (above) should be 
performed under the supervision of experts phytosociologist and 
dendrologist, including: 

a) agreement of the exact dates of works; 

b) agreement of the composition and quantitative proportions of 
seed mixtures planned for sowing; 

c) agreement of conditions for preparation of soil; 

d) agreement of the principles of caring for the recreated green 
areas; 

e) submission of the results of the above agreements to the 
Engineer for approval; 

f) supervision over the implementation of activities supporting the 
recreation of green areas and supervision over the care of these 
areas (until the end of the Defects Notification Period, 
Guarantee and Warranty). 
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Activities related to the recreation of the topsoil layer and the 
restoration of green areas referred to in this item of the EMP should 
be commenced as soon as their implementation is possible. 

48  Protection of 
animate nature 

The Contract area Caring for grasslands 

Caring for grasslands in the first growing season after planting 
consists in; 

• fertilizing, lawns should be supplied with mineral fertilizers as 
needed (no more 3-5 kg NPK/are/year). Mixtures of fertilizers 
should be prepared in such a way as to supply the grass with 
ingredients required in particular seasons: 

o in spring, the lawn requires a mixture with dominating 
nitrogen, 

o from the middle of summer nitrogen should be reduced, 
increasing the dose of potassium and phosphorus 

o the final fertilization should not contain nitrogen, but 
potassium and phosphorus. 

• seeding,  

• mowing:  

o the first mowing should be carried out when the grass 
is about 10 cm high and should be cut to a height of 6 
cm, 

o subsequent mowing should take place at such intervals 
so that the grass does not exceed 15 cm in height, 

o the last pre-winter mowing should be carried out 1 
month before the expected cold weather (for the 
climate of Poland the first half of October may be 
assumed), 

o after each mowing, cut grass should be removed from 
all surfaces and harvested hay should be stored 
outside the construction site, 

Contractor/Site 
Manager/Environmental Team – 
phytosociologist 
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• it is necessary to maintain adequate soil moisture. 

Mowing of grasslands in subsequent growing seasons should be 
carried out twice a  year. 

J. REQUIREMENTS ON THE PRVENTION OF THE ENVIRONMENTAL POLLUTION 

49 I.1.2.h Water and soil 
protection, health 
and safety 
protection, 
Protection of 
animate nature 

The Contract area The use of building materials in accordance with regulations 
and standards and harmless to the environment 

Only building materials that are not harmful to the environment 
(natural, environmentally friendly or neutral) should be used for the 

implementation of the Contract. One shall not apply substances, 
which would be lethal to the occurring animals, except for 
substances necessary for proper operations of the 
construction machines. 

The materials, raw materials, fuels, fertilizers, cement-concrete 
mixes used should be certified and approved for use. 

Earth structures should be made of natural materials, without the 
use of hazardous materials or harmful to health. 

Mineral materials, possibly geotextiles, should be used for the 
construction/extension of embankments, but only those that are not 
a source of emission of harmful substances to the soil and water 
environment. 

Contractor/Site Manager 
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50 I.1.2.c 

I.1.2.d 

Water and soil 
protection 

The Contract area Technical efficiency and inspections of vehicles, machines and 
equipment 

In order to prevent contamination of soil and water, only technically 
efficient vehicles, machines and equipment should be used to carry 
out works. 

The Contractor should carry out ongoing inspections of the 
efficiency of vehicles, machines and equipment and eliminate with 
any resources available any permeating of contamination to soil and 
water, including in particular spilling of fuel, hydraulic diesel and 
petroleum substances, both during operating, refuelling, transport, 
as well as the work of vehicles, machines and equipment. 

Contractor/Site Manager 

51  Water and soil 
protection 

The Contract area Conditions on the location of the sites for collection and 
production of building materials 

Building materials, in particular bulk materials, should be collected 
only on compacted surfaces within the construction site. These 
materials cannot be collected at a distance of less than 100 m from 
existing watercourses. 

Analogous conditions apply to the places of production of building 
materials (cement mixes, prefabricates, aggregates, etc.). 

Contractor/Site Manager 
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52  Water protection The Contract area Reducing time and number of drainage and the ban to dispose 
of water from excavations directly to watercourses 

The time for carrying out drainage should be reduced to the 
minimum and such methods should be applied to reduce the amount 
of pumped water and ensure its protection against contamination. 

The water pumped out form the excavations cannot be directly 
disposed to watercourses due to high content of suspension. 

Before disposing to watercourses the water should be purified of 
suspension, through the use of sedimentation tanks. 

Suspensions after treatment should be managed in a manner 
consistent with their qualifications eliminating the possibility of 
entering the watercourse or storage in places where flooding or 
permeating may occur. 

Contractor/Site Manager 

53  Protection of 
animate nature, 
water protection 

The Contract area The ban to interfere with watercourse beds and riverside zone 

During the performance of the Contract it is not allowed to interfere 
with the beds and banks of the watercourses (e.g. the ban of traffic  
of vehicles, machines and equipment, the ban to contaminate, 
devastate, store materials, etc.). 

Contractor/Site Manager 

54 I.1.2.e Protection of 
animate nature, 
earth surface 
protection 

The Contract area Conditions for movement of vehicles, machines and equipment 
in the Contract area 

Movement of vehicles, machines and equipment shall be carried out 
only: 

a) within the site area; 

b) on existing roads; 

c) on service roads and yards; 

d) on internal roads (after they have been built). 

Contractor/Site Manager 
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55  Water and soil 
protection 

The Contract area Parking place for machines and vehicles after finishing work 

Machines and vehicles shall be parked, every day after finishing 
work, in places intended for parking in the site facility area. 

After stay over periods of the vehicles parked during the break in 
operation, the parking place should be inspected for the presence of 
any leak of operational substances . 

Contractor/Site Manager 

56  Water and soil 
protection  

The Contract area Sealing of the ground intended for movement of vehicles, 
machines and equipment on the construction site 

The site area intended for movement of vehicles, machines and 
equipment shall be sealed from the ground using insulating 
materials to guarantee the soil protection. 

Contractor/Site Manager 

57  Water and soil 
protection 

The Contract area The ban to carry out maintenance activities and repairs of 
vehicles, machines and equipment outside the construction 
site 

Maintenance of vehicles, machines and equipment (including 
(including change of diesel, liquids, etc.) may be carried out only in 
designated places on the construction site, meeting the conditions 
specified in item. 58 - Designation and sealing of garages and 
maintenance of vehicles, machines and equipment. 

Contractor/Site Manager 
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58  Water and soil 
protection 

The Contract area Designation and sealing of garages and maintenance of 
vehicles, machines and equipment 

Places intended for maintenance of vehicles, machines and 
equipment (including garaging, refuelling and technical service 
yards, etc.) should be designated and properly marked on the 
construction site. 

The above-mentioned places intended for maintenance of vehicles, 
machines and equipment should be periodically (until completion of 
the construction) lined with impermeable insulating materials, 
protecting the substrate against penetration of solid or liquid 
contaminants. 

When determining the location of the places, safe distance from 
flowing and standing water tanks should be taken into account, 
among others. 

The detailed location of the above places should be agreed in 
advance with a team of environmental experts (including an expert 
phytosociologist and a zoologist). 

Contractor/Site 
Manager/Environmental Team – 
phytosociologist, zoologist 

59  Water and soil 
protection 

The Contract area Ensuring the outflow of water from parking yards and roads to 
sewage systems 

Parking yards for equipment and access roads should be made with 
a slope ensuring outflow of rainwater and snowmelt and wastewater 
to sewage devices or to other receivers in a way that prevents any 
contamination from entering the ground or surface water. 

Contractor/Site Manager 

60 I.1.2.g Water and soil 
protection 

The Contract area A stand with a sorbent near the service and parking yards  for 
vehicles, machines and equipment 

In the vicinity of the places intended for servicing vehicles, machines 
and equipment  (including garaging, refuelling and technical service 
yards, etc.) it is necessary to ensure adequate quantities of 
sorbents, used for liquidation of diesel leaks and outflows of 
petroleum derivatives. 

Contractor/Site Manager 
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61  Water and soil 
protection 

The Contract area Guidelines for refuelling vehicles, machines and equipment 

Refuelling should be carried out using mobile or stationary fuel 
distribution points, with appropriate safeguards, such as a stand with 
a sorbent used for liquidation of leaks and outflows of petroleum 
derivatives. 

Contractor/Site Manager 

62  Water and soil 
protection 

The Contract area Guidelines for washing and cleaning vehicles, machines and 
equipment  

It is forbidden to mark places or wash vehicles near watercourses, 
i.e. at a distance of less than 100 m, water reservoirs, as well as 
places where water stagnation has formed (conditions specified in 
item. 14 - Conditions for the location of construction site facilities, 
yards, storage/disposal sites, etc.). 

Contractor/Site 
Manager/Environmental Team 

63  Water and soil 
protection 

The Contract area Prevention of leaks from vehicles, machines and equipment 

Maintenance of vehicles, machines and equipment used in the 
Contract area (including, among others, cleaning the equipment 
after concreting works) are allowed only in designated places on the 
construction site, adequately secured against the possibility of 
contamination of the ground and waters and equipped in such way 
as to enable the immediate removal of any contamination. 

Contractor/Site Manager 

64 I.1.2.i Water and soil 
protection 

The Contract area Proceedings in the case of emission of petroleum derivatives 

In the event of the emission of petroleum derivatives into the 
environment (including soil and water) the following measures 
should be taken: 

a) take immediate action to prevent the spread of contamination, 
by means of available resources (e.g. sorbents); 

b) immediately remove the soil contaminated as a result, in 
accordance with applicable regulations. 

c) in case of major failures, use the procedures described in item 
85 – Emergency notification rules 

Contractor/Site Manager 
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65 I.1.2.u Acoustic climate 
protection 

The Contract area Reducing time of works to daytime 

Construction works should be carried out in a daytime, i.e. from  
6:00 to 22:00. 

Contractor/Site Manager 

66  Acoustic climate 
protection 

The Contract area Reducing noise of vehicles, machines and equipment 

During the performance of the Contract only technically efficient 
vehicles, machines and equipment shall be used, with noise 
emission (acoustic power) compliant with the binding regulations 
and which does not result in exceeding the environmental quality 
standards in the scope of permissible noise levels. 

In case any inefficient vehicles, machines and equipment are found 
which can generate a higher noise level in their neighbourhood, they 
should be immediately replaced with the efficient ones. 

Contractor/Site Manager 

67  Acoustic climate 
protection 

The Contract area Reducing noise of pump sets 

In the case of carrying out works in the acoustically protected areas 
or in their vicinity, in order to reduce their inconvenience to 
residents, only such pump sets shall be used which are equipped 
with soundproof housing which ensures the reduction of the noise 
levels to be compliant with the applicable regulations and standards 
(regarding permissible noise levels in the environment). 

Contractor/Site Manager 

68  Acoustic climate 
protection 

The Contract area Control of noise level in acoustically protected areas 

In the case of works carried out in acoustically protected areas or in 
their vicinity, the noise level shall be constantly monitored and, 
depending on the needs, appropriate technical and organizational 
measures ensuring noise reduction to be compliant with applicable 
regulations and standards (regarding permissible noise levels in the 
environment) should be applied. 

Contractor/Site Manager 
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69  Air protection, 
Acoustic climate 
protection 

The Contract area Limiting the power consumption of vehicles, machines and 
equipment 

Vehicles, machines and equipment shall be used with low power 
consumption and switch off power/engines during the break in 
operation. 

Operating time of vehicles, machines and equipment shall be 
reduced to the necessary minimum. 

Contractor/Site Manager 

70  Air protection The Contract area Limiting air pollution with exhaust fumes 

In order to reduce the negative impact on the condition of the air: 

a) only technically efficient vehicles, machines and equipment 
should be used, with the required approvals to reduce the 
emission of gaseous and particulate substances into the 
atmosphere; 

b) a place should be provided for free manoeuvres of vehicles, 
such as yards; 

c) it is necessary to limit the movement of vehicles, machines and 
devices to the necessary minimum, as well as to limit the speed 
of traffic on the construction site; 

d) it is necessary to minimize the idling time of engines and follow 
the instructions on shutting down the machines and equipment 
during breaks in operation; 

e) vehicles should be parked with the engine turned off 

Contractor/Site Manager 
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71  Air protection The Contract area Limiting dusting from the construction site and roads 

When carrying out construction works, the effects of secondary 
dusting should be limited by maintaining a high work culture, in 
particular by: 

a) regular cleaning of the construction site; 

b) applying the necessary technical and organizational measures 
to limit the emission of dust from the construction site, including 
storage places for building materials causing dusting; 

c) spraying dusty road surfaces in dry periods, before using 
vehicles; 

d) using sealed tarpaulins on cars carrying materials that can 
cause dusting during transport; 

e) cleaning vehicle wheels before entering access roads to the 
Contract area; 

f) removing dirt using mechanical devices. 

Contractor/Site Manager 

72  Health and safety 
protection, Air 
protection 

The Contract area Keeping the roads clean 

In order to keep the roads clean and prevent dusting on the roads 
the following steps should be taken: 

a) the Contractor shall apply all available technical means and 
organize works to minimize the dusting and pollution of access 
roads to the Contract area; 

b) the Contractor is obliged to immediately and systematically 
remove any dirt caused on the roads as a result of the 
movement of vehicles, machines and equipment related to the 
implementation of the Contract. 

Contractor/Site Manager 

73  Air protection The Contract area Ban to burn fires and burn down materials, waste, litter, etc.  

It is forbidden to burn fires and burn down materials, waste and litter, 
etc. in the Contract area. 

Contractor/Site Manager 
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K. REQUIREMENTS ON WASTE MANAGEMENT 

74  Water and soil 
protection 

The Contract area Development of a Waste Management Plan (PGO) 

Prior to the commencement of works the Contractor shall develop 
and submit for the Engineer’s approval a Waste Management Plan, 
specifying the way of handling waste expected to be generated 
during the works and taking into account, among others, conditions 
for waste management included in the EMP. 

 

Contractor/Site Manager 

75 I.1.2.v 

I.1.2.m 

Water and soil 
protection, Air 
protection 

The Contract area Guidelines for waste management 

Waste generated during the performance of the Contract shall be: 

a) segregated and stored selectively in sealed containers or in 
separate and adapted places, in conditions preventing dusting 
and dispersing of light fractions and their negative impact on the 
environment; 

b) ensure gradual waste reception by entities authorized to handle 
it; 

c) it is prohibited to store any materials, soil and construction waste 
near tree trunks. 

Contractor/Site 
Manager/Environmental Team - 
dendrologist 

76  Water and soil 
protection 

The Contract area Guidelines for handling hazardous waste  

Hazardous waste should be segregated and stored separately in 
special sealed containers placed in the sealed, paved area that is 
marked and secured against access by third parties, until it is 
handed over to entities authorized to handle it. 

Contractor/Site Manager 

77 I.1.2.q Water and soil 
protection 

The Contract area Guidelines for handling domestic waste 

Domestic waste should be collected on the compacted area on the 
site in sealed septic tanks, content of which will be handed over to 
entities authorised to handle it. 

Contractor/Site Manager 
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78  Water and soil 
protection 

The Contract area Preventing illegal dumping of litter and waste 

Prior to the commencement of works the Contractor shall investigate 
the area for possible illegal landfills of litter and waste. In case of 
identifying an illegal landfill the Contractor shall clear such sites 
through removing the waste and transporting it away to the treatment 
site. During the performance of the Contract the Contractor shall 
secure the Contract area against possible formation of such landfills. 

Contractor/Site Manager 

L. REQUIREMENTS ON HEALTH AND SAFETY PROTECTION 

79  Health and safety 
protection 

The Contract area Development of documents related to safety in the Contract 
area 

In the Contract area it is necessary to maintain order and ensure 
proper organization of works. 

Prior to the commencement of works, the Contractor will develop and 
then obtain the Engineer's approval for the following documents 
related to safety on the construction site: 

a) Health and Safety Plan (BIOZ); 

b) Construction Site Organization Plan; 

 

Contractor/Site Manager 
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80  Health and safety 
protection 

The Contract area Sapper reconnaissance and supervision in the Contract area 

In order to minimize the risk related to the possible occurrence of 
dangerous objects of military origin in the area of the Contract, the 
Contractor shall ensure: 

a) prior to the works – reconnaissance at the Contract 
implementation area to verify the presence of unexploded 
shells and misfires (a report with results of the 
aforementioned sapper reconnaissance shall be 
submitted to the Engineer for acceptance); 

b) during the works – sapper supervision of works (carried out by 
the team of sappers), consisting in the ongoing checking and 
clearing of the Contract area of dangerous objects of military 
origin along with their utilization; 

c) in the case of finding dangerous objects of military origin in the 
Contract area - implementation of procedures described in item 
86 - Conditions for handling unexploded ordnance or live 
bombs. 

Contractor/Site 
Manager/Environmental Team - 
sapper 

81  Health and safety 
protection, 
Protection of 
tangible properties 

The Contract area Documentation and monitoring of the technical condition of 
buildings exposed to tremor and vibrations 

Before starting works during which tremors and vibrations 
threatening the local residents as well as nearby buildings and 
infrastructure facilities may occur, the Contractor will carry out an 
inventory of existing buildings and facilities, with particular reference 
to cracks and damages. 

During the performance of the aforementioned works, the Contractor 
will monitor the condition of these buildings and facilities on a regular 
basis. 

Contractor/Site Manager 
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82  Health and safety 
protection,  

The Contract area Implementation of guidelines on work safety requirements 

The Contractor will ensure the implementation of detailed guidelines 
on work safety requirements, including in terms of: 

a) development of the construction site, including hazardous areas 

b) storage and transport; 

c) electrical installations and devices; 

d) machines and technical equipment; 

e) work at heights; 

f) earthworks; 

g) selected renovation and demolition works, 

contained in applicable legal regulations. 

Contractor/Site Manager – H&S 
supervision 

83 I.1.2.q Health and safety 
protection,  

The Contract area Ensuring hygienic conditions 

In the Contract area, it is necessary to ensure the necessary number 
of portable toilets and ensure their use by employees, as well as 
ensure the training of all employees in maintaining appropriate 
hygiene conditions within the construction site and its immediate 
neighbourhood. 

Contractor/Site Manager – H&S 
supervision 

M. REQUIREMENTS ON EXTRAORDINARY THREATS TO THE ENVIRONMENT 

84 I.1.2.j Health and safety 
protection,  

The Contract area Guidelines on the conduct in connection with the flood risk 

In connection with the flood risk, the Contractor will prepare and 
submit to the Engineer's approval a document entitled: "Flood 
protection plan for the construction site, taking into account local 
hydrological and meteorological conditions in the vicinity of the 
construction site". 

In the event of a flood, the Contractor will follow the procedures 
described in the above mentioned document. 

Contractor/Site Manager 
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85  Health and safety 
protection,  

The Contract area Guidelines on notifying of emergency 

In the event of emergency (other than a flood), accident, breakdown, 
etc., the Contractor is obliged to take the following actions: 

a) Immediately notify relevant services (Fire Brigade, Ambulance 
Service, Police, etc.); 

b) until the arrival of the relevant services, take the necessary 
actions to reduce the risk of loss of personnel, property and 
environment (as agreed with the relevant services if possible); 

c) notify the Engineer and the Employer 

d) after the arrival of the relevant services, act strictly according to 
their guidelines and instructions; 

Contractor/Site Manager 

86  Health and safety 
protection,  

The Contract area Guidelines for handling unexploded ordnance or live bombs 

In the case of finding unexploded ordnance or live bomb to the 
Contractor shall: 

a) immediately stop works on the particular site; 

b) assure evacuation of the employees from the explosion risk 
area; 

c) immediately notify the sapper supervision team and the Police, 
and then follow the guidelines obtained from them; 

d) notify the Engineer and the Employer. 

Under no circumstances can unexploded ordnance or live bombs be 
picked up, dug out, buried, relocated, thrown to fire or water, etc. 

Contractor/Site 
Manager/Environmental Team - 
sapper 
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N. REQUIREMENTS ON CONSERVATION OF HISTORIC MONUMENTS 

87  Conservation of 
historic 
monuments 

The Contract area with 
neighbourhood 

The opinion of the Heritage Conservator 

In accordance with the opinion of the Heritage Conservator in 
Cracow, dated March 5, 2015, ref. OZKr.5183.116.2015.MTW.DW, 
the designed Works Contract is not registered in the Heritage 
Register of the Małopolskie Province and does not interfere with 
existing relics of earth fortifications. 

The Provincial Heritage Conservator in the opinion as of March 5, 
2015 positively assessed the designed Works Contract under the 
following conditions:  

• ensure archaeological supervision during earthworks, 

• design reinforced concrete wall with double sided 
stone cladding on the section immediately adjacent to 
the historic Benedictine Abbey in Tyniec, 

• introduce restrictions for two-track vehicles traffic 
around the crown of the embankment, as the 
designed path should only be used for maintenance 
of the embankments and for leisure purposes. 

The above mentioned recommendations were included in the 
building design. 

The Contractor shall be obliged to comply with the arrangements 
ensuing from the opinion. 

Contractor/Site 
Manager/Environmental Team - 
archaeologist 
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88  Conservation of 
historic 
monuments 

The Contract area  Providing archaeological supervision 

The Contractor shall be obliged to provide ongoing archaeological 
supervision for the time of earthworks. 

To this end, the Contractor shall: 

a) prepare a relevant action plan in this regard; 

b) ensure the participation of a team of archaeologists who conduct 
ongoing supervision of earthworks  

c) if necessary, obtain the permission required by law to conduct 
archaeological research from the competent heritage 
conservation office. 

Contractor/Site 
Manager/Environmental Team - 
archaeologist 
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89  Conservation of 
historic 
monuments 

The Contract area  Guidelines on the conduct in the case of uncovering mobile 
monuments or archaeological sites 

If during the works an object is uncovered which may be or certainly 
is a historic monument or has a historical value, the Contractor is 
obliged to: 

a) immediately stop any work that may damage or destroy 
uncovered objects in a given place; 

b) secure (by means of available sources) uncovered objects and 
the place where they were found against being destroyed, 
damaged or stolen; 

c) immediately notify the team of archaeologists and the Engineer; 

d) take further security measures, agreed with the team of 
archaeologists and the Engineer; 

e) facilitate and ensure carrying out documentary activities, 
archaeological research and other necessary activities indicated 
by an expert team of archaeologists and/or administrative 
authorities responsible for preserving the historic substance; 

f) after completing the activities and research listed in points d) 
and e) uncovered mobile monuments should be relocated to 
appropriate institutions indicated by a team of archaeological 
experts and/or administrative authorities responsible for 
protecting the historic substance (in accordance with the 
applicable regulations and the content of the Permit referred to 
in item 88 c) – Providing archaeological supervision) . 

g) in the case of immobile monuments, after completing the 
activities and research listed in points d) and e) the guidelines 
should be implemented regarding further treatment of the 
uncovered historic substance, established by a team of 
archaeological experts and/or administrative authorities 
responsible for protecting the historic substance (in accordance 
with applicable regulations and the content of the Permit 
referred to in item 88 c) - Providing archaeological supervision). 

Contractor/Site 
Manager/Environmental Team - 
archaeologist 
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O. REQUIREMENTS ON THE CONTRACTOR’S STAFF ENGAGED IN THE IMPLEMENTATION OF THE EMP 

90  Implementation 
and reporting of 
the EMP 

The Contract area Training of the Contractor’s staff in the scope of the EMP 
implementation 

The Contractor is obliged to train their managerial and engineering 
and technical staff on the rules and methods of implementation of 
these EMP terms which, in accordance with Appendix 1 and 2 of the 
EMP, are assigned to the Contractor. These trainings should be 
completed with a test of participants' knowledge. 

In the monthly reports submitted to the Engineer, the Contractor shall 
provide information on the state of training of the Contractor's staff in 
the scope of the EMP terms of the in the current reporting period. 

Contractor/Site Manager 



ENVIRONMENTAL MANAGEMENT PLAN FOR THE WORKS CONTRACT 3A.3 SECTION 4 - RIGHT EMBANKMENT OF THE VISTULA FROM THE SKAWINKA ESTUARY TO THE 

KOŚCIUSZKO BARRAGE 

 

 
Page | 50 

 

No. 
Item in 

Environ. 
Decision 

Issue Place Mitigating action Entity 

91  Implementation 
and reporting of 
the EMP 

The Contract area Appointment of the EMP co-ordinator in the Contractor's team 

In the Contactor’s team, a person shall be appointed to co-ordinate 
and oversee actions related to the implementation of the EMP. 

The responsibilities of the person shall include: 

a) supervising the implementation of individual EMP terms in the 
subsequent stages of the Contract implementation; 

b) ongoing monitoring of the status of implementation of individual 
terms of Appendix 1 and 2 of the EMP in the Contract area; 

c) ongoing informing of the Contractor's management team on the 
obligations arising from the EMP at the particular stage of works, 
as well as on the issues arising during the implementation of the 
EMP; 

d) co-operation with the rest of the Contractor's team (including a 
team of environmental experts, a team of archaeologists and a 
team of sapper supervision) in the scope of ensuring the 
implementation of the EMP; 

e) preparation of commentaries and reports (kick-off, monthly, 
quarterly, ad-hoc, final report, reports to RDOŚ in Cracow - only 
to the extent resulting from the decisions obtained at the 
implementation stage, e.g. exceptions, if they result in the need 
to make the report to the authorities; 

f) co-operation with people responsible for the implementation of 
the EMP from the Engineer’s and Employer’s team. 

The person appointed to perform the abovementioned role shall 
require the Engineer’s approval. 

Contractor/Site 
Manager/Environmental Team  

92  Implementation 
and reporting of 
the EMP 

The Contract area Providing of a team of environmental experts 

Throughout the whole Contract implementation period the Contractor  
shall provide the team of environmental experts, composed of the 
representatives of the following specializations: 

a) botanist - phytosociologist (natural habitats and protected plant 

Contractor/Site Manager 
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species); 

b) dendrologist (rule for tree care and protection); 

c) zoologist - an expert in the field of invertebrates; 

d) zoologist - herpetologist (amphibians and reptiles); 

e) zoologist - ornithologist (birds); 

f) zoologist - chiropterologist (bats); 

g) zoologist - theriologist (non-flying mammals). 

Each specialist shall have carried out at least two natural 
supervisions in their professional carrier. 

Monthly and quarterly reports shall be prepared on the activities 
performed by the Environmental Team of the Contractor as part of 
their environmental supervision. 

The Environmental Team of the Contractor will be required over the 
entire duration of the implementation phase to supervise the proper 
performance of works in the context of their potential negative impact 
on protected natural habitats and protected species, the proper place 
of conducting works with the view of protected habitats and species, 
proper implementation of preventive measures to fauna (trapping, 
relocation) and all other activities in the field of environmental 
protection. 

These experts will be involved in the implementation of selected 
mitigation and monitoring measures specified in the EMP. 

The personnel composition of the team of environmental experts 
requires the Engineer's approval. 

One member of the team of environmental experts may combine at 
most two specializations listed above in points a-g. 

Being involved in the work on other OVFMP contracts or on any 
other projects cannot limit the availability of the experts for this 
Contract. 

Before the commencement of works, the Contractor will submit to the 
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Engineer's approval a Quality Assurance Plan regarding the activities 
of the team of environmental experts. 

93  Implementation 
and reporting of 
the EMP 

The Contract area Providing a team of archaeological experts 

Throughout the whole Contract implementation period the Contractor  
shall provide the team of archaeological experts. 

These experts will be involved in the implementation of selected 
mitigation measures specified in the EMP. 

Depending on the needs, a team of archaeological experts can 
consist of one or more people with the appropriate professional 
licenses. The personnel composition of the team of archaeologists 
requires the approval of the Engineer. Being involved in the work on 
other OVFMP contracts or on any other projects cannot limit the 
availability of the experts for this Contract. 

Before the commencement of works, the Contractor will submit to the 
Engineer's approval a Quality Assurance Plan regarding the activities 
of the team of archaeological experts. 

Contractor/Site Manager 

94  Implementation 
and reporting of 
the EMP 

The Contract area Providing of a sapper supervision team 

Throughout the whole Contract implementation period the Contractor 
shall provide the sapper supervision team. 

This team will be involved in the implementation of selected 
mitigation measures specified in the EMP. 

Depending on the needs, a team of sappers can consist of one or 
more people with the appropriate professional licenses. The 
personnel composition of the team of sappers requires the approval 
of the Engineer. Being involved in the work on other OVFMP 
contracts or on any other projects cannot limit the availability of the 
experts for this Contract. 

Prior to the commencement of works, the Contractor will submit to 
the Engineer for approval a Quality Assurance Plan for the sapper 
supervision team. 

Contractor/Site Manager 
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95  Implementation 
and reporting of 
the EMP 

The Contract area Discussing the implementation of EMP during working 
meetings and Progress Meetings 

During the performance of the Contract monthly meetings of the 
representatives of the PIO, Engineer and Contractor will be held to 
discuss and control the implementation of mitigation and monitoring 
measures specified in the EMP. 

Notwithstanding the above, updated requirements and problems 
related to the implementation of the EMP will be discussed at all 
Progress Meetings.  

 

Contractor/Site 
Manager/Environmental Team 
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P. REQUIREMENTS ON REPORTING 

96  Implementation 
and reporting of 
the EMP 

The Contract area Reporting the implementation status of the EMP 

During the performance of the Contract, the Contractor will submit 
monthly reports to the Engineer on the implementation of the 
conditions specified in the EMP (in the form of a checklist together 
with the necessary attachments, including reports on the 
implementation of environmental supervision). 

A template of the above-mentioned report (checklist) will be 
developed by the Contractor and submitted to the Engineer for 
approval. 

Depending on the circumstances, the Engineer may request the 
Contractor to submit additional reports regarding, among others, 
emerging critical situations, including accidents, implementation of 
selected EMP items, etc. 

In addition, the Contractor is obliged to make a kick-off report, 
quarterly, ad-hoc, final reports and reports to RDOŚ (Regional 
Directorate for Environmental Protection)  in Cracow - only to the 
extent resulting from the decisions obtained at the implementation 
stage, e.g. exceptions, if they result in the need to make the report to 
the authorities. 

 

Contractor/Site 
Manager/Environmental Team 

Q. REQUIREMENTS AFTER THE COMPLETION OF WORKS 

97  Protection of soils 
and earth surface 

The Contract area Cleaning works, restoration of the area to the initial state 

The area covered by the works due to the movement of machines 
and vehicles as well as the areas adjacent thereto should be cleaned 
and restored to its initial state. 

Contractor/Site Manager 
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98  Protection of soils 
and earth surface, 
Protection of 
animate nature 

The Contract area Topsoiling, sowing, mowing the grass 

After completing the construction works, all of the earth surface will 
be topsoiled and sown with grass in accordance with the activities 
detailed in item 47 - Recreation of a topsoil layer and green areas 
and tidying up the site after completion of works and in item 48 - 
Caring for grasslands. 

During the performance of construction works and during the 
operational phase places sowed with grass mixes should be cured of 
by means of e.g.: twofold mowing of flood embankments during the 
year, and removal of hard lichens. This measure includes the 
performance period, as well as the Defects Notification Period.  

Contractor/Site 
Manager/Environmental Team - 
phytosociologist 

99  Protection of soils 
and earth surface, 

The Contract area Management, maintenance, repairs of roads 

The Contractor is obliged to remove defects/damages on roads used 
under this Contract during the Contract Implementation Period. 

During the operating period, roads and technological lanes must be 
properly maintained/managed through appropriate winter road 
maintenance in accordance with the existing weather conditions. 
Gravel/ground roads - unevenness should be levelled, if necessary.  

Contractor/Site Manager 
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R. REMAINING ESHS REQUIREMENTS 

100  ESHS issues  Contract 
implementation area 

Obligation to observe ESHS requirements and conditions 

The Contractor shall be obliged to apply and observe all ESHS 
requirements and conditions (i.e. the ones related to environmental, 
social and health and safety issues) as determined in the Contract 
documents and in the ESHS Proceeding Code, and in 
Implementation Plans and in the Environmental, Social and Health 
and Safety (ESHS) Risk Management Strategy (as developed by the 
Contractor in accordance with the Construction Works Agreement), 
and as results from the legislation valid in Poland (including the 
Labour Code, the Construction Law, and others).  

The ESHS requirements and conditions determined in reference to 
the Contractor and its personnel in the aforementioned sources 
(regardless of the legal cooperation form) are also valid in the scope 
relevant for a given case for Contractor’s subcontractors and their 
personnel and their subcontractors. 

Contractor/Site Manager/H&S 
Supervisor 
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101  ESHS issues  Contract 
implementation area 

Assurance of safety in case of accidents at work 

The Contractor shall be obliged to assure such conditions for 
implementation of the Contract (including performance conditions) to 
avoid accidents engaging any people associated with 
implementation of the Contract (including the staff of e.g.: the 
Contractor, the Engineer, the Investor, the PCU, subcontractors, 
suppliers, and others) and third parties. 

In case an accident occurs the Contractor shall immediately assure 
proper treatment for injured people, notify relevant services and 
provide them with access to the site, and secure the place in a way 
assuring safety to the aforementioned services and other people, 
who may be present in the area of the event. 

Regardless of the aforementioned actions the Contractor shall 
immediately inform the Engineer about all accidents and near misses 
related to implementation of the Contract (both: on site, as well as in 
any other location), in accordance with binding procedures 
determined in the Contract documents (see also: item no. 108).  

Contractor/Site Manager/H&S 
Supervisor 

102  ESHS issues  Contract 
implementation area 

Provision of H&S Expert in the Contractor’s team 

The Contractor shall be obliged to assure a permanent H&S 
supervision throughout the performance, and the supervisor shall 
take care for observing the H&S rules determined in the Contract 
documents and in the binding provisions of national law. Members 
and qualifications of the H&S supervising team need to be in 
compliance with Polish provisions of the labour law. 

Contractor/Site Manager/H&S 
Supervisor 
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103  ESHS issues  Contract 
implementation area 

Educational actions related to H&S rules and regulations 

The H&S Supervising team shall implement trainings and an 
awareness programme for the Contractor’s staff in reference to the 
H&S rules and regulations on site.  

Those actions shall be implemented throughout the performance 
period, at least once per 12 months.  

They shall take a form of informational, educational and awareness 
campaigns related to H&S issues in the scope corresponding with 
the current stage of Contract implementation. 

Contractor/Site Manager/H&S 
Supervisor 

104  ESHS issues  Contract 
implementation area 

Assurance of safety for people in case of sexual harassment 
and mobbing 

The Contractor shall be obliged to assure such conditions of 
Contract implementation to avoid cases of sexual harassment or 
mobbing towards the Contractor’s personnel and subcontractors, any 
other people associated with implementation of the Contract, and 
any third parties. 

If cases of sexual harassment or mobbing occur, the Contractor shall 
undertake measures to immediately stop the aforementioned 
behavior, and subsequently it shall immediately take disciplinary 
measures determined by the law and internal regulations of the 
company in relation to perpetrators, and shall provide the victims of 
such behavior with any necessary help and support in the scope 
corresponding with the case.  

Regardless of the aforementioned actions the Contractor shall 
immediately inform the Engineer about any cases of sexual 
harassment or mobbing, in accordance with binding procedures 
determined in the Contract documents (see also: item no. 108). 

Contractor/Site Manager/Expert 
for Preventing Cases of Sexual 
Harassment and Mobbing 
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105  ESHS issues  Contract 
implementation area 

Educational actions to prevent cases of sexual harassment 
and/or mobbing 

The Contractor shall implement trainings and an awareness 
programme for the Contractor’s Staff in reference to the prevention 
of cases of sexual harassment and mobbing.  

Those actions shall be implemented throughout the performance 
period, at least once per 12 months.  

They shall take a form of informational, educational and awareness 
campaigns related to sexual harassment and mobbing. 

The measures shall be implemented by an expert having proper 
substantial qualifications in that scope, who would remain a member 
of the Contractor’s team. 

Contractor/Site Manager/Expert 
for Preventing Cases of Sexual 
Harassment and Mobbing 
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106  ESHS issues  Contract 
implementation area 

Assurance of proper conditions of work and payment for the 
personnel 

The Contractor shall be obliged to secure proper conditions of works 
and payment for the personnel associated with implementation of the 
Contract, fully in accordance with provisions of the labour law binding 
in Poland (and especially with the Labour Code), including the 
following, e.g.:  

– the Contractor shall assure equal treatment in case of payment for 
the employees performing the same work, without consideration of 
sex, sexual orientation, and age;  

– people employed at the Contract shall not be harassed due to sex, 
sexual orientation and age;  

– the Contractor may employ only such a young employee, who is 15 
years old, completed at least 8-years of primary school, and provided 
a doctor’s statement confirming that a work of a given type is not 
risky for his/hers health; 

– the Contractor – adequately to the potential and conditions, and in 
accordance with Polish provisions of the Labour Code – shall secure 
the living and social needs of the employees on the work site; 

– the Contractor shall be obliged to facilitate the employees in 
improving their professional qualifications.  

Contractor/Site Manager/H&S 
Supervisor 

107  ESHS issues  Contract 
implementation area 

Educational actions related to the provision of claims referring 
to the conditions of work and payment 

The Contractor shall inform all people employed due to 
implementation of the Contract about a possibility of providing claims 
related to the conditions of work and payment, and shall develop an 
information leaflet with necessary data on provision of claims and 
applications, in which it would assure about e.g. the absence of 
repercussion for a person notifying about an issue.  

Contents of the aforementioned leaflet shall be agreed with the 
Engineer. 

Contractor/Site Manager/H&S 
Supervisor 
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108  ESHS issues  Contract 
implementation area 

Development and implementation of procedures related to the 
ongoing provision of information on ESHS issues 

In the period not longer than 30 days from the commencement date 
of the Contract, the Engineer shall develop and provide the 
Contractor with a set of procedures related to the ongoing provision 
of information related to the following:  

– exceptional hazards (i.e. emergency and crisis situations 
discussed in section 5.12 of the EMP); 

– accidents and near misses; 

– cases of sexual harassment and mobbing; 

– claims of the personnel related to the conditions of work and 
payment.  

The Contractor shall immediately inform the Engineer about any 
issues in that scope, in accordance with the conditions determined 
under the valid contractual procedures. 

Engineer/Contractor/Site 
Manager/H&S Supervisor 

109  ESHS issues 

 

The Contract area Guidelines on HIV – AIDS prevention 

The Contractor shall, via an approved service provider, implement a 
program to raise awareness of HIV-AIDS diseases (including 
appropriate training) and will take all other measures to reduce the 
risk of HIV spreading among the Contractor's personnel and the local 
community. These activities should be performed in accordance with 
the detailed guidelines set out in the Bidding Documents. 

Contractor/Site Manager – H&S 
supervision 

 


