ENVIRONMENTAL MANAGEMENT PLAN FOR THE WORKS CONTRACT 3A.3 SECTION 4 - RIGHT EMBANKMENT OF THE VISTULA FROM THE SKAWINKA ESTUARY TO THE
KOSCIUSZKO BARRAGE

Appendix 1 Plan of mitigation measures

NOTE:

This Appendix to the Environmental Management Plan (EMP) for the Works Contract 3A.3 Section 4 - Right embankment of the Vistula from the
Skawinka estuary to the Kosciuszko barrage specifies the terms and conditions for the implementation of the Contract in terms of actions
mitigating negative impact on the environment. The costs and the schedule of implementation of these actions should be included in the tender
offer.

Page | 1
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Conditions described in Appendix 1 to the EMP are grouped in the following categories:

A.
B.
C
D

Tr o m m

—_— —

o @ 0 =z Z

REQUIREMENTS ON SCHEDULE OF WORKS ...cooiitiiiiiii e e e s e s s ab e e s s b e e e s s ab e e e s s bbb e s s s bt e e s s sab b e e s s bbb s 4
REQUIREMENTS ON ROAD ACCESS TO THE CONTRACGT AREA ...ttt ettt sttt sttt e s s e e e s s e e e s s abe e e s ssb e e e s s aba e e s sabaeessaraees 6
REQUIREMENTS ON LOCATIONS OF SITE FACILITIES AND SERVICE ROADS AND YARDS .....ooiiiiiiiiiiiiiiiie ittt sttt sras e s snas e e s 10
REQUIREMENTS ON THE QUALITY AND MANAGEMENT OF SOILS .....cotiiiiiiiiiiitiee ettt sttt ettt ettt e st e e s sba e e s sba e e e s snae e e s sbaeeessnaneessanee 13
REQUIREMENTS ON PROCEEDING WITH TOPSOIL/IMINERAL SOIL ....cutiuiitirtintintentetestet ettt sttt st sttt ese et saesbe st s se st et eneeaeeseesesbestebentensenseneeneesessesseabenee 14
REQUIREMENTS ON REMOVING (FELLING) TREES AND SHRUBS .......coittittiierititeeieste ettt sttt st st sbeeate s bt eate bt she et e bt sat e b e sbeeasesbeeseeabesbeeneenbeeueesesseeneneeeneens 17
REQUIREMENTS ON PROTECTING TREES AND SHRUBS NOT INTENDED FOR REMOVAL (FELLING) .....cecveitteieriiniieienieetenie et sttt esee b saee e smeeneseeeneens 19
REQUIREMENTS ON SECURING PROTECTED NATURAL RESOURCES......ccoiiittiiiiitiee ittt ettt ettt ettt sbe e e s sbe e e s smat e e s sbateessbaeeessbaeeessnaeeessanes 22
REQUIREMENTS ON RECREATION OF THE SITE AFTER THE COMPLETION OF CONSTRUCTION WORKS .....ciiiiiiiiiiiiiiieiitieeerteee et 29
REQUIREMENTS ON THE PRVENTION OF THE ENVIRONMENTAL POLLUTION ....oiiiiiiiiieiiiteee ettt ettt ettt ettt e s e e s smee e e s smee e e s smaneessmeneessanes 32
REQUIREMENTS ON WASTE MANAGEMENT ..ottt b e e s b b e e e s s b b e e e s s b b s e e s s abb s e e s s abb s e e s s abb s e e s sabbeeessanbaeeesanes 41
REQUIREMENTS ON HEALTH AND SAFETY PROTECTION ....cutiiiiiiiiiiiiiiii ittt bb e s ab b s s saba s e e s saba s e e s sabb e e e s snb s e e s saabaeeesants 42
REQUIREMENTS ON EXTRAORDINARY THREATS TO THE ENVIRONMENT ....oiiiiiiiiiiiiiiii it saa e sabs e e sanes 44
REQUIREMENTS ON CONSERVATION OF HISTORIC IMONUIMENTS ... .ottt sttt ettt et e st e e s sbe e e s sbe e e e s smee e e s ebeeeesanaeeessraeeesaneneessanes 46
REQUIREMENTS ON THE CONTRACTOR’S STAFF ENGAGED IN THE IMPLEMENTATION OF THE EMP ..ottt ettt st 49
REQUIREMENTS ON REPORTING ....coiiiutttieiiteteeieteee e sttt e sttt e e s et e e s et e e s eabe e e e s emse e e e s ams e e e e s amne e e e s aaseneesaas e e e e s aa s e e e e s aa s e e e e s ams e e e e s amse e e e s aananeesaaraneessaneeeessannneessaneneesnnee 54
REQUIREMENTS AFTER THE COMPLETION OF WORKS ...ttt sabb e s saba e e s saba s e e s saba s e e s saab s e e s saas e e s sanbaeessanns 54
REMAINING ESHS REQUIREMENTS ... oetiiiiitiii ittt a e e s sab b e e s e b b s e e s sab b e e e s sabb s e e s sab b e e e s s ab b s e e s s aba s e e s sabb s e e s sabbaeeesanbaeessanes 56
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Definitions of the table in Appendix 1 of the EMP:

1. Unless otherwise stated, the definition Contract Area refers to the area of performance of any preparatory works, main works
(including Permanent and Temporary Works) and any other works related to removal of faults and defects or completion of unfinished
works enlisted in the Take-over Certificate or reported in the Defects Liability Period, Guarantee and Warranty together with the area of
necessary temporary occupancy.

2. Unless otherwise stated, the definition Contract Implementation Period refers to the period of performing any preparatory works,
main works (including Permanent and Temporary Works) and any other works related to removal of faults and defects or completion of
unfinished works enlisted in the Take-over Certificate or reported in the Defects Liability Period, Guarantee and Warranty.

Page | 3
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A. REQUIREMENTS ON SCHEDULE OF WORKS

1 Schedule of works

The Contract area EMP conditions on the schedule of works

When setting work schedules and at the stage of their
implementation, the EMP conditions regarding the dates and time of
conducting various types of work should be taken into account,
described in detail in the consecutive items of the table, including,
but not limited to:

a) acceptable hours of works (see item 65);

b) acceptable dates for removing (felling) trees and shrubs (see
items 27 and 28);

c) dates of environmental inspection before removal (felling) of
trees (see item 28);

d) the optimal date for conducting works within the root volumes of
trees and shrubs (see item 32);

e) dates of inspections related to ensuring the protection of small
animals on the site (see items 37 and 38);

f) agreeing deadlines for carrying out land reclamation works (see
item 47);

g) deadlines for reporting the implementation of the EMP (see item
96).

Contractor/Site Manager

2 Schedule of works

The Contract area with EMP conditions on activities to be carried out before or at the
access roads and their | initial stage of works

neighbourhood When setting work schedules and at the stage of their

implementation, the EMP conditions should be taken into account
regarding activities to be carried out before or at the initial stage of
works, described in detail in the following items of the table,
including, but not limited to:

a) conditions for building and equipping the construction site
facilities, service roads and sites (see items 13, 14, 15, 37, 51,

Contractor/Site Manager
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54, 55, 56, 57, 58, 59, 60, 61, 62, 71, 72, 75, 76, 77, 82, 83).

b) conditions for the road access to the construction site (see item
3,4,5,6,7,8,9, 10, 11, 12);

c) the condition for removing and securing the topsoil/mineral soil
(seeitem 21, 22, 23, 24, 25, 26);

d) the condition for securing trees and shrubs unintended for
removal (felling) (see item 29);

e) conditions for the implementation of environmental inventories
(see item 35);

f) the condition for securing the building site against the entry of
small animals (see item 37);

g) the condition for obtaining decisions authorizing exceptions to
the principles of species protection of plants, fungi and animals
(see item 44, 45);

h) conditions for the development of selected documents (see
items 20, 44, 74, 79, 84, 88, 92, 93, 94, 96);

i) conditions for documentation of technical condition of buildings
and infrastructure facilities (see item 8, 81);

j) the condition for explosive ordnance survey of the site (see item
80);

k) the condition for inventory of illegal landfills and waste disposal
(see item 78);

I) the condition for compliance with the opinion of the heritage
conservator (see item 87);

m) the condition for obtaining the Engineer's approval for the
appointed person to be EMP co-ordinator and the composition of
the team of environmental experts, the team of archaeological
experts and the team of sappers(see items 91, 92, 93, 94).

n) the condition for training on the guidelines of the EMP
implementation (see item 90).
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B. REQUIREMENTS ON ROAD ACCESS TO THE CONTRACT AREA

3 .1.2.e
1.1.2.b

Earth surface
protection

Access roads to the
Contract area with their
neighbourhood

Conditions for using access roads to the Contract area

The following conditions apply to the use of access roads to the
Contract area:

a) access to the Contract area should be based on existing roads;

b) the Contractor shall ensure proper marking of all access roads to
the Contract area, in accordance with applicable law and
arrangements with relevant Road Managers. These markings
will be regularly inspected, and in the event of their destruction
or theft, the Contractor will immediately take action to restore or
complement them;

c) The aforementioned requirements shall be observed by the
Contractor also in case of organizing the water transportation.

Contractor/Site Manager

Health and safety
protection,
Protection of
tangible properties

Access roads to the
Contract area with their
neighbourhood

Conditions for using access roads to the Contract area

The Contractor shall ensure protection of people against increased
traffic volume on roads used during construction works. During the
contract period, the Contractor will provide, install and operate all
temporary safety devices (e.g. traffic lights, information boards,
safety barriers), thus ensuring the safety of vehicles and
pedestrians.

The Contractor shall apply and observe any regulations and rules of
in-land navigation in case of using water transportation for the
works.

Contractor/Site Manager

Earth surface
protection

Access roads to the
Contract area with their
neighbourhood

Conditions for using access roads to the Contract area

Compacted surfaces (e.g. technological and access roads) and
related facilities applied for their proper application, used by the cars
transporting building materials and aggregate, should be kept in a
proper technical condition;

Contractor/Site Manager
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6 Health and safety
protection,
Protection of
tangible properties,
earth surface

Access roads to the
Contract area with their
neighbourhood

Conditions for using access roads to the Contract area

The Contractor shall comply with the statutory load limits on the axle
when transporting materials and equipment to and from the Contract
area. The Contractor shall obtain all necessary permits for the
transport of non-standard loads and shall notify the Engineer of any

Contractor/Site Manager

rotection ; .
P such transport on a continuous basis;
7 Health and safety Access roads to the Conditions for using access roads to the Contract area Contractor/Site Manager
protection, Contract area with their

Protection of
tangible properties,
earth surface
protection

neighbourhood

The Contractor will be liable for any damage to civil structures and
buildings, roads, drainage ditches, culverts, water and gas pipelines,
power poles and lines, cables, geodetic control points and
installations of any kind, and other types of objects such as vertical
and horizontal markings, navigation markings, information boards,
cultural heritage structure, etc., caused by him or his
subcontractors, service providers and suppliers during the
implementation of the Contract. The Contractor is also responsible
for restoring the flow of ditches and drainage systems in the area of
works and used transport roads, in the event of damages caused by
the performance of works and transport connected with the works,

the Contractor shall immediately repair any damage at their own
expense and, if necessary, carry out other work ordered by the
Engineer;
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Earth surface
protection

Access roads to the
Contract area with their
neighbourhood

Conditions for using access roads to the Contract area

a)

b)

the Contractor is obliged to provide photographic documentation
of the entire Contract area and access roads, with particular
reference to the technical condition of roads and buildings
located in the vicinity of the roads for transporting building
materials. The completed documentation should be described
with the place and the date of development thereof;

prior to the commencement of works, the Contractor shall carry
out site inspections in the presence of Road Managers,
subsequently to which the protocols of the condition of access
roads to the Contract area shall be developed. Based on the
protocols, the Contractor will be obliged to restore the technical
condition of the roads;

Contractor/Site Manager

Health and safety
protection,
Protection of
tangible properties,
earth surface
protection

Access roads to the
Contract area with their
neighbourhood

Conditions for using access roads to the Contract area

a)

b)

the Contractor is obliged to agree with Administrators of roads
and of the navigation route the traffic management plan and
security of the works. The Contractor is obliged to carry out the
traffic management according to agreed designs (marking and
securing of the Contract area, marking of detours and
recommended marking of roads, related to the change in traffic
management etc.);

prior to the commencement of works, the Contractor shall submit
to the Engineer for approval the traffic management plan and
security of works as agreed upon with Road Managers as well
as the traffic management schedule. Depending on the needs
and progress of works, traffic management plans should be
updated by the Contractor on a regular basis;

Contractor/Site Manager

10

Health and safety
protection,
Protection of
tangible properties,
earth surface
protection

Access roads to the
Contract area with their
neighbourhood

Conditions for using access roads to the Contract area

The Contractor is obliged to provide access routes for ambulances
and fire brigades throughout the whole period of works, to designate
roads, exits and pedestrian crossings and parking spaces for
vehicles used on site.

Contractor/Site Manager
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protection, water
protection,
Protection of
animate nature

When necessary to make an additional access road to the Contract
area, it should be outlined as the shortest possible section, outside
the areas of high natural value.

Planned locations of access roads should be agreed with the team of
environmental experts (including, among others, a phytosociologist)
and submitted along with the abovementioned agreements, for the
approval by the Engineer.

The aforementioned establishments are also related to potential new
reloading sites associated with application of water transportation for
deliveries of soil.

11 Protection of Access roads to the Additional conditions regarding access roads to the Contract Contractor/Site Manager
tangible properties, | Contract area with their | area
earth surface neighbourhood . . ) . . .
protection, water g Delivery of materials and traffic of vehicles, machines and equipment
protection’ servicing the construction site should be carried out on existing
Protection of ]Eul:hcl, forest or dirt roads, while applying the navigation route, in the
animate nature Irst place.
12 Protection of Access roads to the Setting out new access roads to the Contract implementation Contractor/Site
tangible properties, | Contract area with their | area Manager/Environmental Team-
earth surface neighbourhood phytosociologist
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C. REQUIREMENTS ON LOCATIONS OF SITE FACILITIES AND SERVICE ROADS AND YARDS

13

I.1.2.a
1.1.2.f

Water and soil
protection,
Protection of
animate nature

The Contract area

Obligation to build site facilities, service roads and yards

Construction site facilities, service roads and yards must be
completed prior to the commencement of construction works.

Construction site facilities are used to store building materials,
garaging, refueling and repairing vehicles, machines and equipment,
and to provide location of social facilities (locker rooms, office,
workshop, portable sanitary cabins) and waste containers.

Equipment for site facilities should meet, among others, conditions
provided for in items 37, 51, 54, 55, 56, 57, 58, 59, 60, 61, 62, 71,
72,75, 76,77, 82, 83.

When planning the abovementioned facilities of the construction site
their space should be limited to the necessary minimum.

Contractor/Site Manager
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14

1.1.2.f

Earth surface
protection, habitat
protection,
protection of the
soil and water
environment,
Acoustic climate
protection

The Contract area

Conditions for the location of construction site facilities, yards,
storage/disposal sites, etc.

Materials storage place, social facilities and parking space for
machines and equipment should be located:

a)

b)

c)
d)

e)

in the areas with the lowest natural values, taking into account
the principle of minimizing land take and transformation of its
area and the obligation of land reclamation after completion of
works,

outside the immediate vicinity of flood waters of the river and
outside the areas where water may be contaminated,

outside the embanked area,

at a distance of not less than 100 m from existing watercourses,
water reservoirs and wetlands;

in the areas ensuring no impact of noise on acoustically
protected areas.

The locations intended for site facilities and the abovementioned
components of the construction site should be agreed with a team of
environmental experts (including a phytosociologist and zoologists)
and presented for the Engineer’s approval together with expert
agreements.

Contractor/Site
Manager/Environmental Team
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15

1.1.2.f

Protection of
animate nature,
water protection,
earth surface
protection

The Contract area

Conditions for the location of service roads
Service roads should be located:

a) outside the areas with the highest natural values; if the condition
cannot be met in a given location, service roads should be
located in the immediate vicinity of works, taking up minimum
necessary space of the areas;

b) at the maximum possible distance from existing watercourses,
water reservoirs and wetlands;

c) in the first place on existing roads, including existing roads linear
to and on flood banks;

The locations intended for service roads should be agreed with a
team of environmental experts (including a phytosociologist) and
presented for the Engineer’s approval together with expert
agreements.

Contractor/Site
Manager/Environmental Team

16

.1.2.a

Earth surface
protection, water
and soil protection

The Contract area

Economical use of the site and limitation of works on the
embanked area

In the whole Contract area, economical use of the site should be
ensured as well as a minimum transformation of its area.

All works related to the implementation of the Contract should be
carried out to the maximum extent possible outside the areas of the
existing embanked area.

Contractor/Site Manager

17

Earth surface
protection, water
and soil protection

The Contract area

Economical use of the site - materials storage place

When outlining storage spaces, their number and area should be
limited to the extent necessary for the current works or activities.

In the case the areas intended for storage of materials become
empty, such areas should be reused as far as possible for further
storage of materials.

Contractor/Site Manager

Page | 12




ENVIRONMENTAL MANAGEMENT PLAN FOR THE WORKS CONTRACT 3A.3 SECTION 4 - RIGHT EMBANKMENT OF THE VISTULA FROM THE SKAWINKA ESTUARY TO THE
KOSCIUSZKO BARRAGE

18 Land acquisition The Contract area Buy-outs and compensation PIU/Contractor's Team/Engineer
for permanent . . Lo
occupancy Buy-outs and compensatlon as well as a53|stanqg for individuals
affected by the Project (pursuant to Land Acquisition and
Resettlement Action Plan).
19 Land acquisition The Contract area Payment of compensation PlU/Contractor’'s Team/Engineer
fi .
O%rctf mporary Payment of compensation by the Contractor for temporary
pancy - - .
occupancy prior to commencement of works (in accordance with the
Land Acquisition and Resettlement Action Plan).
REQUIREMENTS ON THE QUALITY AND MANAGEMENT OF SOILS
20 Water and soil The Contract area Management of the soils from within the construction site Contractor/Site Manager

protection

Soils located on the construction site (including earth masses)
should first be used on the construction site. The remaining excess
of soil should be managed in accordance with the design
documentation. The procedure for dealing with soil constituting
waste should be presented in the Waste Management Plan prepared
by the Contractor and submitted to the Engineer for approval prior to
the commencement of works (in accordance with item 74 —
preparation of a Waste Management Plan (PGO)).
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E. REQUIREMENTS ON PROCEEDING WITH TOPSOIL/MINERAL SOIL

21

1.1.2.r
1.1.2.n

Soil protection,
Protection of
animate nature

The Contract area

Collecting the top layer of soil

In order to protect the layer of topsoil from the Contract area:

a)

b)

c)

d)

prior to the commencement of earthworks on a given area, it
should be inspected for the presence of protected species;

prior to the commencement of construction works in individual
parts of the Contract area, a layer of fertile solil (i.e. topsoil)
should be removed, with a thickness of not less than 0.1 m (this
condition applies to all locations in the Contract area where the
existing topsoil layer could be degraded in relation to conducting
works, driving and operating vehicles, machinery and
equipment, storing materials, etc.);

works related to the removal of the layer of topsoil shall be
carried out from September to February;

earthworks should be carried out under the supervision of a
naturalist.

Contractor/Site
Manager/Environmental Team
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22 1.1.2.r Soil protection, The Contract area Storing of topsoil Contractor/Site
Protection of . . . . Manager/Environmental Team
animate nature The removed layer of top-soil shall be stored in the following way:

a) removed topsoil shall be stored beyond the area of earthworks
in piles;

b) the precise location of topsoil piles should be pre-arranged with
a team of environmental experts (including phytosociologist and
zoologist), so that topsoil storing does not degrade natural
habitats and protected species, nor does it adversely affect the
condition of trees and shrubs;

c) storage piles of topsoil should be secured against:
contamination, being driven over by vehicles, compaction,
storage of building materials, etc.;

d) storage piles of topsoil, until they are reused for final shaping of
the embankment and adjacent areas, shall be kept in adequate
humidity, in a manner allowing for its reuse — they should be
systematically sprinkled, with a frequency depending on the
weather.

23 1.1.2.r Soil protection, The Contract area Use of topsoil Contractor/Site
Protection of . . . Manager/Environmental Team

: Upon the completion of construction works the topsoil should be 9
animate nature . ; .

used to restore the fertile soil layer at later construction phase.

24 Earth surface The Contract area Collecting the mineral soil layer Contractor/Site Manager

rotection, soil . . . .
P . After removing topsoil, a ca. 40 cm layer of mineral soil should be
protection. ; ; ;
removed (or more if bentonite mat has been laid).
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25 Soil protection, The Contract area Storing the mineral soil Contractor/Site
Protection of . . . . Manager/Environmental Team
animate nature The removed layer of mineral soil shall be stored in the following

way:

e) removed mineral soil shall be stored beyond the area of
earthworks in piles;

f)  the precise location of mineral soil piles should be pre-arranged
with a team of environmental experts (including phytosociologist
and zoologist), so that mineral soil storing does not degrade
natural habitats and protected species, nor does it adversely
affect the condition of trees and shrubs;

g) storage piles of mineral soil should be secured against:
contamination, being driven over by vehicles, compaction,
storage of building materials, etc.;

h) storage piles of mineral soil, until they are reused for final
shaping of the embankment and adjacent areas, shall be kept in
adequate humidity, in a manner allowing for its reuse — they
should be systematically sprinkled, with a frequency depending
on the weather.

26 Earth surface The Contract area Use of mineral soil Contractor/Site Manager

rotection, soil . .
P . The stored mineral soil should be used at later stages of
protection. .
construction.
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F. REQUIREMENTS ON REMOVING (FELLING) TREES AND SHRUBS

27 1.1.2.k Protection of The Contract area Permissible date of removing (felling) trees and shrubs Contractor/Site
animate nature . Manager/Environmental Team -
Removal (felling) of trees and shrubs should be scheduled for the nager/e
. ornithologist
period from September the 15t to the end of February.
It is permitted to carry out removal (felling) of trees and shrubs in
another period provided that an ornithological inspection (inspection
by an ornithologist expert) is carried out, which will verify and confirm
that the birds' nests or breeding sites will not be destroyed as a
result.
28 Protection of The Contract area Environmental supervision before and during removal (felling) Contractor/Site

animate nature

trees with diameter above 40 cm

In the case of removing trees with diameter above 40 cm, the
following rules apply:

a) removal (felling) of trees with diameter above 40 cm should be
preceded by the inspection of these trees for the presence of
protected species of invertebrates and bats, carried out by
experts entomologist and chiropterologist, in no more than 1
week time before felling the tree;

b) in case protected species of invertebrates and/or bats in trees
planned for removal (felling) are detected, the experts will
schedule acceptable deadlines and ways to carry out felling as
well as determine the methods of dealing with the wood
inhabited by protected animal species.

The deadlines for removal (felling) as scheduled by the experts
can not violate the conditions specified in item 27 - Permissible
date of removal (felling) of trees and shrubs. For trees in which
bats have been found, the optimal date for felling is the period
from September the 15 to October the 31

c) removal (felling) of trees with diameter above 40 cm will be
carried out under the direct supervision of the above expert

Manager/Environmental Team
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d)

e)

f)

entomologist and chiropterologist;

in case representatives of protected invertebrate species and/or
bats are found in the trees subject to removal (felling), the
experts shall determine the methods of dealing with the wood
inhabited by protected animal species and how to reduce the
death rate of identified representatives of protected animals;

in case protected species of invertebrates and/or bats in trees
planned for removal (felling) or trees subject to removal ( felling)
are detected, an administrative decision required by law should
be obtained to allow for exceptions to the prohibitions applicable
to protected animal species (if required in a given case);

relocation of protected species of invertebrates and/or bats from
trees planned for removal (felling) and/or from trees subject to
removal (felling) can only take place under the direct supervision
of the above mentioned experts entomologist and
chiropterologist.
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G.

REQUIREMENTS ON PROTECTING TREES AND SHRUBS NOT INTENDED FOR REMOVAL (FELLING)

29

1.1.21

Protection of
animate nature

The Contract area

Protection of tree trunks not intended for removal (felling)

Prior to the commencement of construction works, tree trunks
exposed to mechanical damage should be wrapped in wood to a
height of 2-3 m from the ground level (the bottom part of the boards
should be supported on the ground). A flexible material (e.g. thick
straw mats) should be placed between the cloaking and the tree
trunk surface, in order to secure the trunk against scratching.

The wooden cloaking should be attached to the trunk (e.g. with wire
bands or steel tape) in a way that does not harm the tree.

During the Contract implementation period, the condition of tree
trunks exposed to damage should be monitored on an ongoing basis
and the protection should be maintained in a proper condition.

After the completion of works trunk protection should be removed.

Works near root systems and trunks should be done by hand. It is
not allowed to leave the root blocks uncovered for a long time to
prevent them from drying out.

Contractor/Site
Manager/Environmental Team
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30

Protection of
animate nature

The Contract area

Protection of the areas under crowns of trees and shrubs

Construction works should be carried out in a way that does not
harm trees and shrubs that have not been intended for removal
(felling).

At a distance of less than 1 m from the edge of the protrusion of the
crown of trees and shrubs not intended for removal (felling), it is
forbidden to:

outline roads and service yards, parking spaces and other elements
that may influence the increase in tamping and changes in soil
aeration;

allow for traffic, stopover and parking of vehicles, machines and
equipment;

store earth masses (including topsoil) and building materials (in
particular bulk materials);

smoke or use fire, use equipment or machines producing high
temperature that can cause drying of the crown of trees.

The storage of cement, aggregates, diesel, fuels and binders is
prohibited at a distance of less than 10 m from trunks of trees and
shrubs not intended for removal.

The method of forming and compacting embankments in the vicinity
of trees and shrubs not intended for removal shall be agreed with an
expert dendrologist, and the results of the findings should be
submitted to the Engineer for approval.

Contractor/Site
Manager/Environmental Team -
dendrologist
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Protection of
animate nature

The Contract area

Preventive cutting of branches of trees exposed to damage

In the case of exposure of tree boughs and branches to mechanical
damage by working or moving vehicles, machines and equipment,
preventive cutting of tree branches exposed to damage should be
carried out.

These pruning cuts - under the supervision of a dendrologist expert -
cannot disturb the natural habit of trees (they cannot cover more
than 1/3 of the green mass), they should ensure stability and statics
of trees (pruning must be even on each side of the crown).

Contractor/Site
Manager/Environmental Team -
dendrologist

32

.1.2.m
1.1.2.1

Protection of
animate nature

The Contract area

Carrying out works within root blocks of trees and shrubs

Works in the vicinity of root blocks of trees and shrubs not intended
for removal (felling) should only be carried out manually, subject to
the following conditions:

a) skeletal roots (with a diameter of over 4 cm) should not be cut
off;

b) excavations should be carried out no closer than 2 m from the
trunk;

¢) the time of root exposure to drying should be shortened to the
minimum (while maintaining the conditions referred to in item 33
- Protection of exposed roots of trees and shrubs);

d) the suitable period for carrying out the work in question is from
October to April,

e) itis prohibited to store any materials, soil or construction waste
near tree trunks,

Contractor/Site
Manager/Environmental Team -
dendrologist

33

Protection of
animate nature

The Contract area

Securing of exposed roots of trees and shrubs

Exposed roots of trees and shrubs not intended for removal (felling)
should be covered with straw or jute mats. At positive temperatures,
these mats should be abundantly moistened with water (to prevent
drying of the roots), while at negative temperatures these mats
should be dry (to avoid freezing of the roots).

Contractor/Site
Manager/Environmental Team -
dendrologist
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Protection of
animate nature

The Contract area

Securing of damaged trees and shrubs

In case aboveground parts of trees and shrubs not intended for
removal have been damaged, the necessary care measures should
be carried out immediately, adequate to the place and type of
damage.

In case of root damage, the ends should be trimmed off and the
roots secured with a fungicide.

The abovementioned activities should be performed in consultation
with the team of environmental experts (dendrologist expert), and
after they have been completed, the Engineer should be presented
with an opinion on the aforementioned team regarding the
assessment of the activities.

Contractor/Site
Manager/Environmental Team -
dendrologist

H.

REQUIREMENTS ON

SECURING PROTECTED NATURAL RESOURCES

35

1.1.2.n

Protection of
animate nature

The Contract area

One-time nature inventory of the area of works before the
commencement of works

Prior to the commencement of works, a one-time nature inventory of
the Contract area, performed by a team of environmental experts,
referred to in item 92 - Providing a team of environmental experts.

The purpose of the inventory is to determine the current distribution
of natural habitats and habitats and sites of protected species of flora
and fauna, including ongoing revision of information on the subject
as included in the EIA Report (drawn up in 2014, together with later
supplements) and in the Investment Data Sheet (drawn up in 2014).

If the presence of natural habitats and habitats or protected sites of
plant and animal species in the Contract area has been confirmed, it
is necessary to do as follows:

a) in the case of natural habitats - further actions should be agreed
with a competent environmental team expert, and the results of
the findings should be submitted to the Engineer for approval;

b) in the case of habitats or sites of protected species - perform the
actions referred to in item 44 (obtaining a decision allowing for

Contractor/Site
Manager/Environmental Team

Page | 22




ENVIRONMENTAL MANAGEMENT PLAN FOR THE WORKS CONTRACT 3A.3 SECTION 4 - RIGHT EMBANKMENT OF THE VISTULA FROM THE SKAWINKA ESTUARY TO THE
KOSCIUSZKO BARRAGE

exceptions to the principles of species protection of plants, fungi
and animals for the habitats and sites of protected species
indicated in the EIA and the Investment Data Sheet) and item 45
(obtaining a decision allowing for exceptions to the principles of
species protection of plants, fungi and animals for newly
detected habitats and sites of protected species);

c) identified representatives of protected species (e.g. amphibians,
reptiles, birds) should be relocated outside the Works Contract
site to a place with similar habitat conditions, far away enough
from the Works Contract site, so that animals cannot return to
this area until the work has been completed. All work will require
an appropriate administrative decision in accordance with the
procedure indicated in the above item - b). (before relocating
amphibians, you must obtain the permit of the owner or
manager of the reservoir, watercourse or terrain to which they
will be transferred);

36 Protection of The Contract area Limiting the time of the Contract completion Contractor/Site Manager
animate nature o
The Contractor should ensure such organization of works as to
shorten the duration of the Contract as much as possible and in this
way minimize the negative impact of works on animals living in the
area of the Contract and its neighbourhood.
37 1.1.2.0 Protection of The Contract area Securing the Contract area against small animals entering the Contractor/Site

animate nature

site
Works should be performed in such a way as to avoid killing animals.

If seasonal migrations of amphibians are reported to take place on
the Works Contract site, the area of works should be secured so that
the amphibians cannot get to the site where they would be at risk -
for this purpose, temporary fencing made of a compact material (e.g.
transparent foil, tarpaulin, geotextile, geogrid) should be set up.
Alongside the fencing, every20-30 m shallow holes need to be dug
(about 0.5x0.5x0.2 m) lined with foil as traps for roaming amphibians,
which should be inspected twice a day — in the morning and in the
late afternoon. If amphibians are found in them, they should be
moved outside the Works Contract site to _a place with similar habitat

Manager/Environmental Team —
herpetologist and theriologist
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conditions, far away enough from the Works Contract site, so that
they cannot return to this area until the work has been completed.

Determining the precise location of fencing securing the Contract
area against animals entering the site and installation of the
abovementioned fencing should be carried out under the supervision
of an expert herpetologist and theriologist.

The above-mentioned measures shall be performed without
detriment to the implementation of the measures indicated in items
40 and 41.

The measures undertaken by the herpetological supervision cannot
increase mortality of protected species.

The condition of the abovementioned fencing should be inspected on
regular basis and any possible gaps should be immediately
removed, including:

a) from March the 1%t to August the 315 these inspections should
be carried out at least once every 3 days;

b) from September the 1 to the end of February - not less than
once every 10 days.

Fencing inspections should be carried out with the participation of
the abovementioned experts.
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38

.1.2.s

Protection of
animate nature

The Contract area

Inspection of places that could be traps for small animals

Every day in the morning inspect excavations and other places that
can be traps for animals: amphibians, reptiles, small mammals.

In the periods from March the 15 to May the 15" and from
September the 15 to October the 15", a second inspection should
also be carried out every day in the late afternoon.

Trapped animals should be collected and released outside the
Contract area, to the place appropriate for a given species, which
should be determined in agreement with an expert of the
environmental team.

The last inspection for the presence of animals in the excavations
should be carried out immediately before backfilling the excavations.

Inspections should be carried out under the guidance and in
accordance with the guidelines of an expert herpetologist and
theologian, who will also coordinate and indicate the places of
release of trapped animal species.

All wells, excavations and other anthropogenic structures which may
be a trap for amphibians and small mammals should be secured
according to the guidelines and under the guidance of the
abovementioned expert herpetologist and the theriologist.

Contractor/Site

Manager/Environmental Team -
herpetologist and theriologist

39

1.1.2.p

Protection of
animate nature

The Contract area

Ongoing liquidation of marginal water deposits in the Contract
area

During the Contract performance, it is necessary to permanently
eliminate marginal water deposits in places which may interfere with
ongoing or scheduled works as well as in places where ongoing or
scheduled traffic of vehicles, machines and equipment is to be run.

This measure aims to prevent the settlement of protected amphibian
species in the Contract area during the performance of works. This
activity should be carried out in consultation with a herpetologist,
who will also supervise if the procedures are followed.

Contractor/Site

Manager/Environmental Team -

herpetologist
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40

Protection of
animate nature

The Contract area

Ensuring the possibility of safe migration of amphibians

Works should be carried out in a manner that ensures the safe
migration of amphibians, including the migration through designed
internal roads within the Contract area. Detailed rules for meeting
this condition should be agreed with a herpetologist, who will also
supervise if the procedures are followed.

The abovementioned agreements with a herpetologist should be
submitted to the Engineer for approval.

Contractor/Site

Manager/Environmental Team -

herpetologist

41

.1.2.0

Protection of
animate nature

The Contract area

Trapping and relocating small animals from the Contract area

If small animals are reported to inhabit the Contract area
(amphibians, reptiles, small non-flying mammals, bats), in places
where works may pose a threat to their life or health, they should be
trapped and relocated from the Contract area to the appropriate
habitats, located outside the impact of the works.

These actions should be performed under the supervision of a
competent environmental expert (herpetologist, theriologist and/or
chiropterologist).

Contractor/Site

Manager/Environmental Team —
herpetologist, theriologist,

chiropterologist

42

Protection of
animate nature

The Contract area

Fighting foreign invasive plant species

During the works, foreign invasive plant species should be removed
(at least twice a year, in the entire Contract area), until they
disappear and are replaced with local vegetation.

Removal of foreign invasive plant species should be done by pulling
out the plants (along with the root ball), transporting and then
disposing of them.

The actions should be carried out in accordance with detailed
instructions specified by the phytosociologist expert.

Contractor/Site

Manager/Environmental Team -

phytosociologist
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43

Protection of
animate nature

The Contract area

Ongoing inspections of the team of environmental experts
during the Contract implementation period

Works and other works performed during the Contract
implementation period should be carried out under the ongoing
supervision of a team of environmental experts (referred to in item
92).

These experts should, among others, carry out regular inspections of
the entire area of the Contract (at least once a month) and submit
their comments and recommendations to the Contractor's staff
responsible for carrying out works in accordance with the EMP
conditions.

The notes from the inspections should be made in writing, attached
to the monthly reports on the implementation of the EMP conditions
(referred to in item 96 - Reporting the implementation status of the
EMP).

Contractor/Site
Manager/Environmental Team
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44

Protection of
animate nature

The Contract area

Obtaining a decision allowing for exceptions to the principles of
species protection of plants, fungi and animals for the habitats
and sites of protected species shown in the EIA and the
Investment Data Sheet

In respect of the resources of protected plant fungi and animals
species, as shown in the Environmental Impact Assessment Report
along with subsequent supplements, and in the Investment Data
Sheet, the following actions should be performed before the
commencement of construction works:

a) The Contractor shall obtain and submit to the Engineer for
approval a written opinion of the team of environmental experts
including the specification of:

o the extent of the possible impact of the works on the
identified natural resources, and

¢ the need to obtain the decision referred to in point b herein,

and then, if it proves necessary in the light of the
abovementioned opinion, the Contractor shall carry out the
activities referred to in point b-d (hereunder);

b) before taking any actions that may lead to the destruction of
habitats and sites or flushing out the representatives of
protected species), the Contractor is required to obtain the
administrative decision required by law, allowing for exceptions
to the binding prohibitions regarding protected species of plants,
fungi and animals;

c) the Engineer should be notified of the decision obtained;

d) the Contractor is obliged to precisely and timely implement the
conditions contained in the abovementioned decision.

Contractor/Site
Manager/Environmental Team
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45

Protection of
animate nature

The Contract area

Obtaining a decision allowing for exceptions to the principles of
species protection of plants, fungi and animals for new detected
habitats and sites of protected species

If prior to the commencement or during the performance of
construction works in the Contract area, the presence of habitats or
sites of protected species of flora and fauna has been reported
(other than the sites referred to in item 44 - Obtaining a decision
allowing for exceptions to the principles of species protection of
plants, fungi and animals for the habitats and sites of protected
species shown in the EIA and the Investment Data Sheet), then the
Contractor shall undertake measures listed in item 44.

Contractor/Site
Manager/Environmental Team

46

Protection of
animate nature

The Contract area

Relocation of protected species

Prepare a report and photographic documentation on the activities
related to the relocation/destruction of existing plant or animal
species. The report should be consistent with the guidelines
indicated in the administrative decisions obtained. The report should
state at least the type and quantity of relocated species, indicate the
places from which and to which they will be relocated, the manner of
relocation and the time.

Contractor/Site
Manager/Environmental Team

R

EQUIREMENTS ON RECREATION OF

THE SITE AFTER THE COMPLETION OF CONSTRUCTI

ON WORKS

47

1.1.2.t
.1.2.w

Protection of
animate nature

The Contract area

Recreation of topsoil layer and green areas and tidying up the
site after completion of works

After completion of works:

1) construction facilities, service roads and sites should be
dismantled, whilst road panels and sand collected from ballast
should be transported outside the Contract area to the place
specified beforehand (accepted by the Engineer);

2) inthe areas occupied in connection with the implementation of
the Contract (within the boundaries of the Contract area),
appropriate agrotechnical measures should be taken (soil
loosening, fertilization, etc.), in order to prepare the recreation

Contractor/Site
Manager/Environmental Team —
phytosociologist i dendrologist
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3)

4)

5)

6)
7

perfor

E

G

of the fertile soil layer;

in the areas occupied in connection with the implementation of
the Contract (within the boundaries of the Contract area)the
fertile soil layer should be recreated (including the use of the
topsoil collected from the area of works);

treatments facilitating the restoration of green areas should be
performed (including seeding and planting trees [in accordance
with the design documentation], using only native plant
species, compatible with local habitat conditions);

proper care of the recreated green areas should be
ensured(until the end of the Defect, Guarantee and Warranty
Period);

tidy up the Contract area;

the area covered by the works as used by machines, means of
transport and areas adjacent to the area of works should be
restored to its original state

Activities described in point 2, 3, 4 and 5 (above) should be

med under the supervision of experts phytosociologist and

dendrologist, including:
a) agreement of the exact dates of works;

b) agreement of the composition and quantitative proportions of
seed mixtures planned for sowing;

c) agreement of conditions for preparation of soil;

d) agreement of the principles of caring for the recreated green
areas;

€) submission of the results of the above agreements to the

ngineer for approval;

f) supervision over the implementation of activities supporting the
recreation of green areas and supervision over the care of these
areas (until the end of the Defects Notification Period,

uarantee and Warranty).
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Activities related to the recreation of the topsoil layer and the

restoration of green areas referred to in this item of the EMP should
be commenced as soon as their implementation is possible.

48

Protection of
animate nature

The Contract area

Caring for grasslands

Caring for grasslands in the first growing season after planting
consists in;

fertilizing, lawns should be supplied with mineral fertilizers as
needed (no more 3-5 kg NPK/arelyear). Mixtures of fertilizers
should be prepared in such a way as to supply the grass with
ingredients required in particular seasons:

@]

seeding,
mowing:

(e]

in spring, the lawn requires a mixture with dominating
nitrogen,

from the middle of summer nitrogen should be reduced,
increasing the dose of potassium and phosphorus

the final fertilization should not contain nitrogen, but
potassium and phosphorus.

the first mowing should be carried out when the grass
is about 10 cm high and should be cut to a height of 6
cm,

subsequent mowing should take place at such intervals
so that the grass does not exceed 15 cm in height,

the last pre-winter mowing should be carried out 1
month before the expected cold weather (for the
climate of Poland the first half of October may be
assumed),

after each mowing, cut grass should be removed from
all surfaces and harvested hay should be stored
outside the construction site,

Contractor/Site

Manager/Environmental Team —

phytosociologist
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e tis necessary to maintain adequate soil moisture.

Mowing of grasslands in subsequent growing seasons should be
carried out twice a year.

J. REQ

UIREMENTS ON THE

PRVENTION OF THE ENVIRONMENTAL POLLUTION

49

1.1.2.h

Water and soil
protection, health
and safety
protection,
Protection of
animate nature

The Contract area

The use of building materials in accordance with regulations
and standards and harmless to the environment

Only building materials that are not harmful to the environment
(natural, environmentally friendly or neutral) should be used for the
implementation of the Contract. One shall not apply substances,
which would be lethal to the occurring animals, except for
substances necessary for proper operations of the
construction machines.

The materials, raw materials, fuels, fertilizers, cement-concrete
mixes used should be certified and approved for use.

Earth structures should be made of natural materials, without the
use of hazardous materials or harmful to health.

Mineral materials, possibly geotextiles, should be used for the
construction/extension of embankments, but only those that are not
a source of emission of harmful substances to the soil and water
environment.

Contractor/Site Manager
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50

.1.2.c
.1.2.d

Water and soil
protection

The Contract area

Technical efficiency and inspections of vehicles, machines and
equipment

In order to prevent contamination of soil and water, only technically
efficient vehicles, machines and equipment should be used to carry
out works.

The Contractor should carry out ongoing inspections of the
efficiency of vehicles, machines and equipment and eliminate with
any resources available any permeating of contamination to soil and
water, including in particular spilling of fuel, hydraulic diesel and
petroleum substances, both during operating, refuelling, transport,
as well as the work of vehicles, machines and equipment.

Contractor/Site Manager

51

Water and soil
protection

The Contract area

Conditions on the location of the sites for collection and
production of building materials

Building materials, in particular bulk materials, should be collected
only on compacted surfaces within the construction site. These
materials cannot be collected at a distance of less than 100 m from
existing watercourses.

Analogous conditions apply to the places of production of building
materials (cement mixes, prefabricates, aggregates, etc.).

Contractor/Site Manager
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52

Water protection

The Contract area

Reducing time and number of drainage and the ban to dispose
of water from excavations directly to watercourses

The time for carrying out drainage should be reduced to the
minimum and such methods should be applied to reduce the amount
of pumped water and ensure its protection against contamination.

The water pumped out form the excavations cannot be directly
disposed to watercourses due to high content of suspension.

Before disposing to watercourses the water should be purified of
suspension, through the use of sedimentation tanks.

Suspensions after treatment should be managed in a manner
consistent with their qualifications eliminating the possibility of
entering the watercourse or storage in places where flooding or
permeating may occur.

Contractor/Site Manager

53

Protection of
animate nature,
water protection

The Contract area

The ban to interfere with watercourse beds and riverside zone

During the performance of the Contract it is not allowed to interfere
with the beds and banks of the watercourses (e.g. the ban of traffic
of vehicles, machines and equipment, the ban to contaminate,
devastate, store materials, etc.).

Contractor/Site Manager

54

1.1.2.e

Protection of
animate nature,
earth surface
protection

The Contract area

Conditions for movement of vehicles, machines and equipment
in the Contract area

Movement of vehicles, machines and equipment shall be carried out
only:

a) within the site area;
b) on existing roads;
c) on service roads and yards;

d) oninternal roads (after they have been built).

Contractor/Site Manager

Page | 34




ENVIRONMENTAL MANAGEMENT PLAN FOR THE WORKS CONTRACT 3A.3 SECTION 4 - RIGHT EMBANKMENT OF THE VISTULA FROM THE SKAWINKA ESTUARY TO THE
KOSCIUSZKO BARRAGE

55

Water and soil
protection

The Contract area

Parking place for machines and vehicles after finishing work

Machines and vehicles shall be parked, every day after finishing
work, in places intended for parking in the site facility area.

After stay over periods of the vehicles parked during the break in
operation, the parking place should be inspected for the presence of
any leak of operational substances .

Contractor/Site Manager

56

Water and soil
protection

The Contract area

Sealing of the ground intended for movement of vehicles,
machines and equipment on the construction site

The site area intended for movement of vehicles, machines and
equipment shall be sealed from the ground using insulating
materials to guarantee the soil protection.

Contractor/Site Manager

57

Water and soil
protection

The Contract area

The ban to carry out maintenance activities and repairs of
vehicles, machines and equipment outside the construction
site

Maintenance of vehicles, machines and equipment (including
(including change of diesel, liquids, etc.) may be carried out only in
designated places on the construction site, meeting the conditions
specified in item. 58 - Designation and sealing of garages and
maintenance of vehicles, machines and equipment.

Contractor/Site Manager
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58

Water and soil
protection

The Contract area

Designation and sealing of garages and maintenance of
vehicles, machines and equipment

Places intended for maintenance of vehicles, machines and
equipment (including garaging, refuelling and technical service
yards, etc.) should be designated and properly marked on the
construction site.

The above-mentioned places intended for maintenance of vehicles,
machines and equipment should be periodically (until completion of
the construction) lined with impermeable insulating materials,
protecting the substrate against penetration of solid or liquid
contaminants.

When determining the location of the places, safe distance from
flowing and standing water tanks should be taken into account,
among others.

The detailed location of the above places should be agreed in
advance with a team of environmental experts (including an expert
phytosociologist and a zoologist).

Contractor/Site
Manager/Environmental Team —
phytosociologist, zoologist

59

Water and soil
protection

The Contract area

Ensuring the outflow of water from parking yards and roads to
sewage systems

Parking yards for equipment and access roads should be made with
a slope ensuring outflow of rainwater and snowmelt and wastewater
to sewage devices or to other receivers in a way that prevents any
contamination from entering the ground or surface water.

Contractor/Site Manager

60

1.1.2.g

Water and soil
protection

The Contract area

A stand with a sorbent near the service and parking yards for
vehicles, machines and equipment

In the vicinity of the places intended for servicing vehicles, machines
and equipment (including garaging, refuelling and technical service
yards, etc.) it is necessary to ensure adequate quantities of
sorbents, used for liquidation of diesel leaks and outflows of
petroleum derivatives.

Contractor/Site Manager
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61

Water and soil
protection

The Contract area

Guidelines for refuelling vehicles, machines and equipment

Refuelling should be carried out using mobile or stationary fuel
distribution points, with appropriate safeguards, such as a stand with
a sorbent used for liquidation of leaks and outflows of petroleum
derivatives.

Contractor/Site Manager

62

Water and soil
protection

The Contract area

Guidelines for washing and cleaning vehicles, machines and
equipment

It is forbidden to mark places or wash vehicles near watercourses,
i.e. at a distance of less than 100 m, water reservoirs, as well as
places where water stagnation has formed (conditions specified in
item. 14 - Conditions for the location of construction site facilities,
yards, storage/disposal sites, etc.).

Contractor/Site
Manager/Environmental Team

63

Water and soil
protection

The Contract area

Prevention of leaks from vehicles, machines and equipment

Maintenance of vehicles, machines and equipment used in the
Contract area (including, among others, cleaning the equipment
after concreting works) are allowed only in designated places on the
construction site, adequately secured against the possibility of
contamination of the ground and waters and equipped in such way
as to enable the immediate removal of any contamination.

Contractor/Site Manager

64

1.1.2.

Water and soil
protection

The Contract area

Proceedings in the case of emission of petroleum derivatives

In the event of the emission of petroleum derivatives into the
environment (including soil and water) the following measures
should be taken:

a) take immediate action to prevent the spread of contamination,
by means of available resources (e.g. sorbents);

b) immediately remove the soil contaminated as a result, in
accordance with applicable regulations.

c) in case of major failures, use the procedures described in item
85 — Emergency notification rules

Contractor/Site Manager
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1.1.2.u

Acoustic climate
protection

The Contract area

Reducing time of works to daytime

Construction works should be carried out in a daytime, i.e. from
6:00 to 22:00.

Contractor/Site Manager

66

Acoustic climate
protection

The Contract area

Reducing noise of vehicles, machines and equipment

During the performance of the Contract only technically efficient
vehicles, machines and equipment shall be used, with noise
emission (acoustic power) compliant with the binding regulations
and which does not result in exceeding the environmental quality
standards in the scope of permissible noise levels.

In case any inefficient vehicles, machines and equipment are found
which can generate a higher noise level in their neighbourhood, they
should be immediately replaced with the efficient ones.

Contractor/Site Manager

67

Acoustic climate
protection

The Contract area

Reducing noise of pump sets

In the case of carrying out works in the acoustically protected areas
or in their vicinity, in order to reduce their inconvenience to
residents, only such pump sets shall be used which are equipped
with soundproof housing which ensures the reduction of the noise
levels to be compliant with the applicable regulations and standards
(regarding permissible noise levels in the environment).

Contractor/Site Manager

68

Acoustic climate
protection

The Contract area

Control of noise level in acoustically protected areas

In the case of works carried out in acoustically protected areas or in
their vicinity, the noise level shall be constantly monitored and,
depending on the needs, appropriate technical and organizational
measures ensuring noise reduction to be compliant with applicable
regulations and standards (regarding permissible noise levels in the
environment) should be applied.

Contractor/Site Manager
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In order to reduce the negative impact on the condition of the air:

a)

b)

c)

d)

only technically efficient vehicles, machines and equipment
should be used, with the required approvals to reduce the
emission of gaseous and particulate substances into the
atmosphere;

a place should be provided for free manoeuvres of vehicles,
such as yards;

it is necessary to limit the movement of vehicles, machines and
devices to the necessary minimum, as well as to limit the speed
of traffic on the construction site;

it is necessary to minimize the idling time of engines and follow
the instructions on shutting down the machines and equipment
during breaks in operation;

vehicles should be parked with the engine turned off

69 Air protection, The Contract area Limiting the power consumption of vehicles, machines and Contractor/Site Manager
Acoustic climate equipment
rotection . . . .
P Vehicles, machines and equipment shall be used with low power
consumption and switch off power/engines during the break in
operation.
Operating time of vehicles, machines and equipment shall be
reduced to the necessary minimum.
70 Air protection The Contract area Limiting air pollution with exhaust fumes Contractor/Site Manager
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Air protection

The Contract area

Limiting dusting from the construction site and roads

When carrying out construction works, the effects of secondary
dusting should be limited by maintaining a high work culture, in
particular by:

a) regular cleaning of the construction site;

b) applying the necessary technical and organizational measures
to limit the emission of dust from the construction site, including
storage places for building materials causing dusting;

C) spraying dusty road surfaces in dry periods, before using
vehicles;

d) using sealed tarpaulins on cars carrying materials that can
cause dusting during transport;

e) cleaning vehicle wheels before entering access roads to the
Contract area;

f) removing dirt using mechanical devices.

Contractor/Site Manager

72

Health and safety
protection, Air
protection

The Contract area

Keeping the roads clean

In order to keep the roads clean and prevent dusting on the roads
the following steps should be taken:

a) the Contractor shall apply all available technical means and
organize works to minimize the dusting and pollution of access
roads to the Contract area;

b) the Contractor is obliged to immediately and systematically
remove any dirt caused on the roads as a result of the
movement of vehicles, machines and equipment related to the
implementation of the Contract.

Contractor/Site Manager

73

Air protection

The Contract area

Ban to burn fires and burn down materials, waste, litter, etc.

It is forbidden to burn fires and burn down materials, waste and litter,
etc. in the Contract area.

Contractor/Site Manager
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K. REQUIREMENTS ON WASTE MANAGEMENT

74

Water and soil
protection

The Contract area

Development of a Waste Management Plan (PGO)

Prior to the commencement of works the Contractor shall develop
and submit for the Engineer’s approval a Waste Management Plan,
specifying the way of handling waste expected to be generated
during the works and taking into account, among others, conditions
for waste management included in the EMP.

Contractor/Site Manager

75

.1.2.v
.1.2.m

Water and soil
protection, Air
protection

The Contract area

Guidelines for waste management
Waste generated during the performance of the Contract shall be:

a) segregated and stored selectively in sealed containers or in
separate and adapted places, in conditions preventing dusting
and dispersing of light fractions and their negative impact on the
environment;

b) ensure gradual waste reception by entities authorized to handle
it;

c) itis prohibited to store any materials, soil and construction waste
near tree trunks.

Contractor/Site
Manager/Environmental Team -
dendrologist

76

Water and soil
protection

The Contract area

Guidelines for handling hazardous waste

Hazardous waste should be segregated and stored separately in
special sealed containers placed in the sealed, paved area that is
marked and secured against access by third parties, until it is
handed over to entities authorized to handle it.

Contractor/Site Manager

77

1.1.2.q

Water and soil
protection

The Contract area

Guidelines for handling domestic waste

Domestic waste should be collected on the compacted area on the
site in sealed septic tanks, content of which will be handed over to
entities authorised to handle it.

Contractor/Site Manager
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78

Water and soil
protection

The Contract area

Preventing illegal dumping of litter and waste

Prior to the commencement of works the Contractor shall investigate
the area for possible illegal landfills of litter and waste. In case of
identifying an illegal landfill the Contractor shall clear such sites
through removing the waste and transporting it away to the treatment
site. During the performance of the Contract the Contractor shall
secure the Contract area against possible formation of such landfills.

Contractor/Site Manager

L. REQUIREMENTS ON HEALTH AND SAFETY PROTECTION

79

Health and safety
protection

The Contract area

Development of documents related to safety in the Contract
area

In the Contract area it is necessary to maintain order and ensure
proper organization of works.

Prior to the commencement of works, the Contractor will develop and
then obtain the Engineer's approval for the following documents
related to safety on the construction site:

a) Health and Safety Plan (BIOZ);

b) Construction Site Organization Plan;

Contractor/Site Manager
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protection,
Protection of
tangible properties

buildings exposed to tremor and vibrations

Before starting works during which tremors and vibrations
threatening the local residents as well as nearby buildings and
infrastructure facilities may occur, the Contractor will carry out an
inventory of existing buildings and facilities, with particular reference
to cracks and damages.

During the performance of the aforementioned works, the Contractor
will monitor the condition of these buildings and facilities on a regular
basis.

80 Health and safety | The Contract area Sapper reconnaissance and supervision in the Contract area | Contractor/Site
protection o ) . Manager/Environmental Team -
In order to minimize the risk related to the possible occurrence of sapper
dangerous objects of military origin in the area of the Contract, the
Contractor shall ensure:
a) prior to the works — reconnaissance at the Contract
implementation area to verify the presence of unexploded
shells and misfires (a report with results of the
aforementioned sapper reconnaissance shall be
submitted to the Engineer for acceptance);
b) during the works — sapper supervision of works (carried out by
the team of sappers), consisting in the ongoing checking and
clearing of the Contract area of dangerous objects of military
origin along with their utilization;
c) in the case of finding dangerous objects of military origin in the
Contract area - implementation of procedures described in item
86 - Conditions for handling unexploded ordnance or live
bombs.
81 Health and safety The Contract area Documentation and monitoring of the technical condition of Contractor/Site Manager
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82

Health and safety
protection,

The Contract area

Implementation of guidelines on work safety requirements

The Contractor will ensure the implementation of detailed guidelines
on work safety requirements, including in terms of:

a) development of the construction site, including hazardous areas
b) storage and transport;

c) electrical installations and devices;

d) machines and technical equipment;

e) work at heights;

f) earthworks;

g) selected renovation and demolition works,

contained in applicable legal regulations.

Contractor/Site Manager — H&S
supervision

83

1.1.2.q

Health and safety
protection,

The Contract area

Ensuring hygienic conditions

In the Contract area, it is necessary to ensure the necessary number
of portable toilets and ensure their use by employees, as well as
ensure the training of all employees in maintaining appropriate
hygiene conditions within the construction site and its immediate
neighbourhood.

Contractor/Site Manager — H&S
supervision

M. REQUIREMENTS ON EXTRAORDINARY THREATS TO THE ENVIRONMENT

84

1.2,

Health and safety
protection,

The Contract area

Guidelines on the conduct in connection with the flood risk

In connection with the flood risk, the Contractor will prepare and
submit to the Engineer's approval a document entitled: "Flood
protection plan for the construction site, taking into account local
hydrological and meteorological conditions in the vicinity of the
construction site".

In the event of a flood, the Contractor will follow the procedures
described in the above mentioned document.

Contractor/Site Manager
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85

Health and safety
protection,

The Contract area

Guidelines on notifying of emergency

In the event of emergency (other than a flood), accident, breakdown,
etc., the Contractor is obliged to take the following actions:

a) Immediately notify relevant services (Fire Brigade, Ambulance
Service, Police, etc.);

b) until the arrival of the relevant services, take the necessary
actions to reduce the risk of loss of personnel, property and
environment (as agreed with the relevant services if possible);

c) notify the Engineer and the Employer

d) after the arrival of the relevant services, act strictly according to
their guidelines and instructions;

Contractor/Site Manager

86

Health and safety
protection,

The Contract area

Guidelines for handling unexploded ordnance or live bombs

In the case of finding unexploded ordnance or live bomb to the
Contractor shall:

a) immediately stop works on the particular site;

b) assure evacuation of the employees from the explosion risk
area;

c) immediately notify the sapper supervision team and the Police,
and then follow the guidelines obtained from them;

d) notify the Engineer and the Employer.

Under no circumstances can unexploded ordnance or live bombs be
picked up, dug out, buried, relocated, thrown to fire or water, etc.

Contractor/Site
Manager/Environmental Team -
sapper
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N. REQUIREMENTS ON CONSERVATION OF HISTORIC MONUMENTS

87

Conservation of
historic
monuments

The Contract area with
neighbourhood

The opinion of the Heritage Conservator

In accordance with the opinion of the Heritage Conservator in
Cracow, dated March 5, 2015, ref. 0ZKr.5183.116.2015.MTW.DW,
the designed Works Contract is not registered in the Heritage
Register of the Matopolskie Province and does not interfere with
existing relics of earth fortifications.

The Provincial Heritage Conservator in the opinion as of March 5,
2015 positively assessed the designed Works Contract under the
following conditions:

e ensure archaeological supervision during earthworks,

e design reinforced concrete wall with double sided
stone cladding on the section immediately adjacent to
the historic Benedictine Abbey in Tyniec,

e introduce restrictions for two-track vehicles traffic
around the crown of the embankment, as the
designed path should only be used for maintenance
of the embankments and for leisure purposes.

The above mentioned recommendations were included in the
building design.

The Contractor shall be obliged to comply with the arrangements
ensuing from the opinion.

Contractor/Site

Manager/Environmental Team -

archaeologist
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88

Conservation of
historic
monuments

The Contract area

Providing archaeological supervision

The Contractor shall be obliged to provide ongoing archaeological
supervision for the time of earthworks.

To this end, the Contractor shall:
a) prepare a relevant action plan in this regard;

b) ensure the participation of a team of archaeologists who conduct
ongoing supervision of earthworks

c) if necessary, obtain the permission required by law to conduct
archaeological research from the competent heritage
conservation office.

Contractor/Site
Manager/Environmental Team -
archaeologist
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89

Conservation of
historic
monuments

The Contract area

Guidelines on the conduct in the case of uncovering mobile
monuments or archaeological sites

If during the works an object is uncovered which may be or certainly
is a historic monument or has a historical value, the Contractor is
obliged to:

a)

b)

c)
d)

e)

f)

9)

immediately stop any work that may damage or destroy
uncovered objects in a given place;

secure (by means of available sources) uncovered objects and
the place where they were found against being destroyed,
damaged or stolen;

immediately notify the team of archaeologists and the Engineer;

take further security measures, agreed with the team of
archaeologists and the Engineer;

facilitate and ensure carrying out documentary activities,
archaeological research and other necessary activities indicated
by an expert team of archaeologists and/or administrative
authorities responsible for preserving the historic substance;

after completing the activities and research listed in points d)
and e) uncovered mobile monuments should be relocated to
appropriate institutions indicated by a team of archaeological
experts and/or administrative authorities responsible for
protecting the historic substance (in accordance with the
applicable regulations and the content of the Permit referred to
in item 88 c) — Providing archaeological supervision) .

in the case of immobile monuments, after completing the
activities and research listed in points d) and e) the guidelines
should be implemented regarding further treatment of the
uncovered historic substance, established by a team of
archaeological experts and/or administrative authorities
responsible for protecting the historic substance (in accordance
with applicable regulations and the content of the Permit
referred to in item 88 c) - Providing archaeological supervision).

Contractor/Site

Manager/Environmental Team -

archaeologist
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O. REQUIREMENTS ON THE CONTRACTOR’S STAFF ENGAGED IN THE IMPLEMENTATION OF THE EMP

20 Implementation The Contract area Training of the Contractor’s staff in the scope of the EMP Contractor/Site Manager
and reporting of implementation
the EMP

The Contractor is obliged to train their managerial and engineering
and technical staff on the rules and methods of implementation of
these EMP terms which, in accordance with Appendix 1 and 2 of the
EMP, are assigned to the Contractor. These trainings should be
completed with a test of participants' knowledge.

In the monthly reports submitted to the Engineer, the Contractor shall
provide information on the state of training of the Contractor's staff in
the scope of the EMP terms of the in the current reporting period.
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91

Implementation
and reporting of
the EMP

The Contract area

Appointment of the EMP co-ordinator in the Contractor's team

In the Contactor’'s team, a person shall be appointed to co-ordinate
and oversee actions related to the implementation of the EMP.

The responsibilities of the person shall include:

a) supervising the implementation of individual EMP terms in the
subsequent stages of the Contract implementation;

b) ongoing monitoring of the status of implementation of individual
terms of Appendix 1 and 2 of the EMP in the Contract area;

¢) ongoing informing of the Contractor's management team on the
obligations arising from the EMP at the particular stage of works,
as well as on the issues arising during the implementation of the
EMP;

d) co-operation with the rest of the Contractor's team (including a
team of environmental experts, a team of archaeologists and a
team of sapper supervision) in the scope of ensuring the
implementation of the EMP;

e) preparation of commentaries and reports (kick-off, monthly,
quarterly, ad-hoc, final report, reports to RDOS in Cracow - only
to the extent resulting from the decisions obtained at the
implementation stage, e.g. exceptions, if they result in the need
to make the report to the authorities;

f) co-operation with people responsible for the implementation of
the EMP from the Engineer’'s and Employer’s team.

The person appointed to perform the abovementioned role shall
require the Engineer’s approval.

Contractor/Site
Manager/Environmental Team

92

Implementation
and reporting of
the EMP

The Contract area

Providing of a team of environmental experts

Throughout the whole Contract implementation period the Contractor
shall provide the team of environmental experts, composed of the
representatives of the following specializations:

a) botanist - phytosociologist (natural habitats and protected plant

Contractor/Site Manager
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species);
b) dendrologist (rule for tree care and protection);

c) zoologist - an expert in the field of invertebrates;

d) zoologist - herpetologist (amphibians and reptiles);
e) zoologist - ornithologist (birds);

f)  zoologist - chiropterologist (bats);

g) zoologist - theriologist (non-flying mammals).

Each specialist shall have carried out at least two natural
supervisions in their professional carrier.

Monthly and quarterly reports shall be prepared on the activities
performed by the Environmental Team of the Contractor as part of
their environmental supervision.

The Environmental Team of the Contractor will be required over the
entire duration of the implementation phase to supervise the proper
performance of works in the context of their potential negative impact
on protected natural habitats and protected species, the proper place
of conducting works with the view of protected habitats and species,
proper implementation of preventive measures to fauna (trapping,
relocation) and all other activities in the field of environmental
protection.

These experts will be involved in the implementation of selected
mitigation and monitoring measures specified in the EMP.

The personnel composition of the team of environmental experts
requires the Engineer's approval.

One member of the team of environmental experts may combine at
most two specializations listed above in points a-g.

Being involved in the work on other OVFMP contracts or on any
other projects cannot limit the availability of the experts for this
Contract.

Before the commencement of works, the Contractor will submit to the
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Engineer's approval a Quality Assurance Plan regarding the activities
of the team of environmental experts.

93

Implementation
and reporting of
the EMP

The Contract area

Providing a team of archaeological experts

Throughout the whole Contract implementation period the Contractor
shall provide the team of archaeological experts.

These experts will be involved in the implementation of selected
mitigation measures specified in the EMP.

Depending on the needs, a team of archaeological experts can
consist of one or more people with the appropriate professional
licenses. The personnel composition of the team of archaeologists
requires the approval of the Engineer. Being involved in the work on
other OVFMP contracts or on any other projects cannot limit the
availability of the experts for this Contract.

Before the commencement of works, the Contractor will submit to the
Engineer's approval a Quality Assurance Plan regarding the activities
of the team of archaeological experts.

Contractor/Site Manager

94

Implementation
and reporting of
the EMP

The Contract area

Providing of a sapper supervision team

Throughout the whole Contract implementation period the Contractor
shall provide the sapper supervision team.

This team will be involved in the implementation of selected
mitigation measures specified in the EMP.

Depending on the needs, a team of sappers can consist of one or
more people with the appropriate professional licenses. The
personnel composition of the team of sappers requires the approval
of the Engineer. Being involved in the work on other OVFMP
contracts or on any other projects cannot limit the availability of the
experts for this Contract.

Prior to the commencement of works, the Contractor will submit to
the Engineer for approval a Quality Assurance Plan for the sapper
supervision team.

Contractor/Site Manager
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95

Implementation
and reporting of
the EMP

The Contract area

Discussing the implementation of EMP during working
meetings and Progress Meetings

During the performance of the Contract monthly meetings of the
representatives of the P10, Engineer and Contractor will be held to
discuss and control the implementation of mitigation and monitoring
measures specified in the EMP.

Notwithstanding the above, updated requirements and problems
related to the implementation of the EMP will be discussed at all
Progress Meetings.

Contractor/Site
Manager/Environmental Team
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P. REQUIREMENTS ON REPORTING

96

Implementation
and reporting of
the EMP

The Contract area

Reporting the implementation status of the EMP

During the performance of the Contract, the Contractor will submit
monthly reports to the Engineer on the implementation of the
conditions specified in the EMP (in the form of a checklist together
with the necessary attachments, including reports on the
implementation of environmental supervision).

A template of the above-mentioned report (checklist) will be
developed by the Contractor and submitted to the Engineer for
approval.

Depending on the circumstances, the Engineer may request the
Contractor to submit additional reports regarding, among others,
emerging critical situations, including accidents, implementation of
selected EMP items, etc.

In addition, the Contractor is obliged to make a kick-off report,
quarterly, ad-hoc, final reports and reports to RDOS (Regional
Directorate for Environmental Protection) in Cracow - only to the
extent resulting from the decisions obtained at the implementation
stage, e.g. exceptions, if they result in the need to make the report to
the authorities.

Contractor/Site
Manager/Environmental Team

Q. REQUIREMENTS AFTER THE COMPLETION OF WORKS

97

Protection of soils
and earth surface

The Contract area

Cleaning works, restoration of the area to the initial state

The area covered by the works due to the movement of machines
and vehicles as well as the areas adjacent thereto should be cleaned
and restored to its initial state.

Contractor/Site Manager
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98

Protection of soils
and earth surface,
Protection of
animate nature

The Contract area

Topsoiling, sowing, mowing the grass

After completing the construction works, all of the earth surface will
be topsoiled and sown with grass in accordance with the activities
detailed in item 47 - Recreation of a topsoil layer and green areas
and tidying up the site after completion of works and in item 48 -
Caring for grasslands.

During the performance of construction works and during the
operational phase places sowed with grass mixes should be cured of
by means of e.g.: twofold mowing of flood embankments during the
year, and removal of hard lichens. This measure includes the
performance period, as well as the Defects Notification Period.

Contractor/Site
Manager/Environmental Team -
phytosociologist

99

Protection of soils
and earth surface,

The Contract area

Management, maintenance, repairs of roads

The Contractor is obliged to remove defects/damages on roads used
under this Contract during the Contract Implementation Period.

During the operating period, roads and technological lanes must be
properly maintained/managed through appropriate winter road
maintenance in accordance with the existing weather conditions.
Gravel/ground roads - unevenness should be levelled, if necessary.

Contractor/Site Manager
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R. REMAINING ESHS REQUIREMENTS

100

ESHS issues

Contract
implementation area

Obligation to observe ESHS requirements and conditions

The Contractor shall be obliged to apply and observe all ESHS
requirements and conditions (i.e. the ones related to environmental,
social and health and safety issues) as determined in the Contract
documents and in the ESHS Proceeding Code, and in
Implementation Plans and in the Environmental, Social and Health
and Safety (ESHS) Risk Management Strategy (as developed by the
Contractor in accordance with the Construction Works Agreement),
and as results from the legislation valid in Poland (including the
Labour Code, the Construction Law, and others).

The ESHS requirements and conditions determined in reference to
the Contractor and its personnel in the aforementioned sources
(regardless of the legal cooperation form) are also valid in the scope
relevant for a given case for Contractor’'s subcontractors and their
personnel and their subcontractors.

Contractor/Site Manager/H&S
Supervisor
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101

ESHS issues

Contract
implementation area

Assurance of safety in case of accidents at work

The Contractor shall be obliged to assure such conditions for
implementation of the Contract (including performance conditions) to
avoid accidents engaging any people associated with
implementation of the Contract (including the staff of e.g.: the
Contractor, the Engineer, the Investor, the PCU, subcontractors,
suppliers, and others) and third parties.

In case an accident occurs the Contractor shall immediately assure
proper treatment for injured people, notify relevant services and
provide them with access to the site, and secure the place in a way
assuring safety to the aforementioned services and other people,
who may be present in the area of the event.

Regardless of the aforementioned actions the Contractor shall
immediately inform the Engineer about all accidents and near misses
related to implementation of the Contract (both: on site, as well as in
any other location), in accordance with binding procedures
determined in the Contract documents (see also: item no. 108).

Contractor/Site Manager/H&S
Supervisor

102

ESHS issues

Contract
implementation area

Provision of H&S Expert in the Contractor’s team

The Contractor shall be obliged to assure a permanent H&S
supervision throughout the performance, and the supervisor shall
take care for observing the H&S rules determined in the Contract
documents and in the binding provisions of national law. Members
and qualifications of the H&S supervising team need to be in
compliance with Polish provisions of the labour law.

Contractor/Site Manager/H&S
Supervisor
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ESHS issues

Contract
implementation area

Educational actions related to H&S rules and regulations

The H&S Supervising team shall implement trainings and an
awareness programme for the Contractor’s staff in reference to the
H&S rules and regulations on site.

Those actions shall be implemented throughout the performance
period, at least once per 12 months.

They shall take a form of informational, educational and awareness
campaigns related to H&S issues in the scope corresponding with
the current stage of Contract implementation.

Contractor/Site Manager/H&S
Supervisor
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ESHS issues

Contract
implementation area

Assurance of safety for people in case of sexual harassment
and mobbing

The Contractor shall be obliged to assure such conditions of
Contract implementation to avoid cases of sexual harassment or
mobbing towards the Contractor’s personnel and subcontractors, any
other people associated with implementation of the Contract, and
any third parties.

If cases of sexual harassment or mobbing occur, the Contractor shall
undertake measures to immediately stop the aforementioned
behavior, and subsequently it shall immediately take disciplinary
measures determined by the law and internal regulations of the
company in relation to perpetrators, and shall provide the victims of
such behavior with any necessary help and support in the scope
corresponding with the case.

Regardless of the aforementioned actions the Contractor shall
immediately inform the Engineer about any cases of sexual
harassment or mobbing, in accordance with binding procedures
determined in the Contract documents (see also: item no. 108).

Contractor/Site Manager/Expert
for Preventing Cases of Sexual
Harassment and Mobbing
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ESHS issues

Contract
implementation area

Educational actions to prevent cases of sexual harassment
and/or mobbing

The Contractor shall implement trainings and an awareness
programme for the Contractor’s Staff in reference to the prevention
of cases of sexual harassment and mobbing.

Those actions shall be implemented throughout the performance
period, at least once per 12 months.

They shall take a form of informational, educational and awareness
campaigns related to sexual harassment and mobbing.

The measures shall be implemented by an expert having proper
substantial qualifications in that scope, who would remain a member
of the Contractor’s team.

Contractor/Site Manager/Expert
for Preventing Cases of Sexual
Harassment and Mobbing
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ESHS issues

Contract
implementation area

Assurance of proper conditions of work and payment for the
personnel

The Contractor shall be obliged to secure proper conditions of works
and payment for the personnel associated with implementation of the
Contract, fully in accordance with provisions of the labour law binding
in Poland (and especially with the Labour Code), including the
following, e.g.:

— the Contractor shall assure equal treatment in case of payment for
the employees performing the same work, without consideration of
sex, sexual orientation, and age;

— people employed at the Contract shall not be harassed due to sex,
sexual orientation and age;

— the Contractor may employ only such a young employee, who is 15
years old, completed at least 8-years of primary school, and provided
a doctor’s statement confirming that a work of a given type is not
risky for his/hers health;

— the Contractor — adequately to the potential and conditions, and in
accordance with Polish provisions of the Labour Code — shall secure
the living and social needs of the employees on the work site;

— the Contractor shall be obliged to facilitate the employees in
improving their professional qualifications.

Contractor/Site Manager/H&S
Supervisor
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ESHS issues

Contract
implementation area

Educational actions related to the provision of claims referring
to the conditions of work and payment

The Contractor shall inform all people employed due to
implementation of the Contract about a possibility of providing claims
related to the conditions of work and payment, and shall develop an
information leaflet with necessary data on provision of claims and
applications, in which it would assure about e.g. the absence of
repercussion for a person notifying about an issue.

Contents of the aforementioned leaflet shall be agreed with the
Engineer.

Contractor/Site Manager/H&S
Supervisor
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ESHS issues

Contract
implementation area

Development and implementation of procedures related to the
ongoing provision of information on ESHS issues

In the period not longer than 30 days from the commencement date
of the Contract, the Engineer shall develop and provide the
Contractor with a set of procedures related to the ongoing provision
of information related to the following:

— exceptional hazards (i.e. emergency and crisis situations
discussed in section 5.12 of the EMP);

— accidents and near misses;
— cases of sexual harassment and mobbing;

— claims of the personnel related to the conditions of work and
payment.

The Contractor shall immediately inform the Engineer about any
issues in that scope, in accordance with the conditions determined
under the valid contractual procedures.

Engineer/Contractor/Site
Manager/H&S Supervisor
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ESHS issues

The Contract area

Guidelines on HIV — AIDS prevention

The Contractor shall, via an approved service provider, implement a
program to raise awareness of HIV-AIDS diseases (including
appropriate training) and will take all other measures to reduce the
risk of HIV spreading among the Contractor's personnel and the local
community. These activities should be performed in accordance with
the detailed guidelines set out in the Bidding Documents.

Contractor/Site Manager — H&S
supervision
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